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01/20/13 Statement of Ongoing Contracts as of 02/04/13

01District

01-DN-101-2.7/8.8

01-DN-101-4.4/12.6

01-DN-101-15.2/0

01-DN-101-15.2/0

01-DN-101-17.5/0

01-DN-101-21.8/0

Fed Aid

HE13

HM1

20.20

201120

20.20

201130

20.20

201130

20.20

201130

Pgm Code

IN DEL NORTE COUNTY AT KLAMATH FROM

2.4 MILES NORTH OF NB ON NEWTON B

DRURY PARKWAY TO NEW HUNTER CREEK

ROAD.

IN DEL NORTE COUNTY IN AND NEAR

KLAMATH FROM KLAMATH RIVER BRIDGE TO

WILSON CREEK BRIDGE

IN DEL NORTE COUNTY NEAR CRESCENT

CITY 1.45 MILES NORTH OF RUDISILL

ROAD  DIR'S EMERGENCY F.A.

IN DEL NORTE COUNTY  NEAR CRESCENT

CITY 1.45 MILES NORTH OF RUDISILL

ROAD  DIR'S EMERGENCY L.B.

IN DEL NORTE COUNTY ABOUT 10 MILES

SOUTH OF CRESCENT CITY AT 2.8 MILES

NORTH OF MILL CREEK PARK ENTRANCE RD

#8068 DIR'S EMERGENCY 

IN DEL NORTE COUNTY NEAR CRESCENT

CITY AT 0.9 MILES SOUTH OF HAMILTON

ROAD  DIR'S EMERGENCY F.A.

Description 

CONSTRUCT ROADSIDE PARK

HOT MIX ASPHALT OPEN GRADED

REPAIR SLIPOUT

REPAIR SLIPOUT

RETREAT

SLIDE REPAIR

Type Of Work

S T RHOADES CONSTRUCTION INC

TIDEWATER CONTRACTORS, INC

ROBERT J. FRANK CONSTRUCTION

INC.

CALEX ENGINEERING CO.

HEMMINGSEN CONTRACTING, INC.

R BROWN CONSTRUCTION CO., INC.

Contractor

REDDING CA 96002

BROOKINGS, OR 97415

REDDING, CA 96003

NEWHALL, CA 91321

CRESCENT CITY, CA 95531

WILLOW CREEK, CA 95573

(530)223-9322

(541)469-5341

 

(661)254-1866

 

(530)629-3702

SANDERS, KAREN

MERGUPS, JURIS

SANDERS, KAREN

SANDERS, KAREN

MERGUPS, JURIS

MERGUPS, JURIS

Resident
Engineer

(707)498-4009

(707)464-4618

(707)464-9157

(707)464-9157

(707)464-4618

(707)464-4618

 $286,073

 $1,493,857

 $385,000

 $4,785,000

 $305,000

 $485,000

Bid + CCOs

 $238,488

 $841,120

 $350,745

 $869,998

 $245,228

 $0

Comp To  date

 $0

 $0

 $0

 $869,998

 $0

 $0

This Month

06/20/12

05/13/11

04/23/12

05/04/12

04/04/12

12/01/12

Awarded

07/30/12

05/31/11

06/15/12

10/26/12

05/02/12

01/16/13

Approved

03/12/13

02/01/13

12/30/12

04/22/13

12/31/12

Est Comp

 58%

 60%

 100%

 31%

 30%

 0%

%Time

 83%

 56%

 91%

 18%

 80%

 0%

% Work 

 

 

OVER RUN

 

 

 

Message

01-465304

01-499404

01-0C3804

01-0C3904

01-0C2604

01-0C7804

Contract 

ACHN-EQ10-(121)8

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

WPCP

WPCP

  

  

  

  

P O BOX 494520

P O BOX 1956

2806 TARMAC ROAD

23651 PINE STREET

P.O. BOX 215

P.O. BOX 406

700 PARK PLACE

700 PARK PLACE

700 PARK PLACE

700 PARK PLACE

700 PARK PLACE

700 PARK PLACE

CRESCENT CITY, CA 95531

CRESCENT CITY CA 95531

CRESCENT CITY, CA 95531

CRESCENT CITY, CA 95531

CRESCENT CITY, CA 95531

CRESCENT CITY, CA 95531

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 2
01/20/13 Statement of Ongoing Contracts as of 02/04/13

01District

01-DN-199-24.6/0

01-HUM-36-1.7/13.5

01-HUM-36-5.8/7.6

01-HUM-36-23.3/28.2

01-HUM-96-7.8/0

01-HUM-101-2.3/66.3

Fed Aid

20.20

201130

HA22

HB4N

HA23

20.20

201130

HA22

Pgm Code

IN DEL NORTE COUNTY NEAR PATRICKS

CREEK AT 0.6 MILES NORTH OF MIDDLE

FORK SMITH RIVER BRIDGE #1-15 DIR'S

EMERGENCY F.A.

NEAR ALTON FROM RIVER BAR ROAD TO 0.2

MILE EAST OF VAN DUZEN BRIDGE NO 04-

0094 AND NEAR BRIDGEVILLE  FROM VAN

DUZEN BRIDGE NO 04-0

IN HUMBOLDT COUNTY AT CARLOTTA FROM

WILSON LANE TO 0.5 MILE WEST OF

CUMMINGS CREEK ROAD

IN HUMBOLDT COUNTY NEAR BRIDGEVILLE

AT VARIOUS LOCATIONS FROM 0.6 MILE

WEST OF ALDERPOINT ROAD TO 2.9 MILES

EAST OF LITTLE LARABE 

IN HUMBOLDT COUNTY ON ROUTE 96  NEAR

HOOPA  DIR'S EMERGENCY F.A.

IN HUMBOLDT COUNTY AT VARIOUS

LOCATIONS

Description 

REPAIR SLIPOUT

HMA OVERLAY AND RUMBLE STRIP

WIDEN FOR LEFT-TURN CHANNELIZATION

REPAIR STORM DAMAGE

SLIDE REPAIR

CULVERT REHABILITATION

Type Of Work

ROBERT J. FRANK CONSTRUCTION,

INC.

MERCER-FRASER COMPANY

G R SUNDBERG INC

PACIFIC EARTHSCAPE

6 RIVERS CONSTRUCTION, INC.

KEN'S WATER TENDER INC

Contractor

REDDING, CA 96003

EUREKA CA 955021006

ARCATA CA 95527

MC KINLEYVILLE CA 95519

HOOPA, CA 95546

WILLOW CREEK CA 95573

(530)222-1408

(707)443-6371

(707)825-6565

(707)840-9442

(530)625-4716

(530)629-4397

SANDERS, KAREN

RODRIGUEZ, JOAQUIN

RODRIGUEZ, JOAQUIN

TIMMONS, KELLY

OSIER, JIM

KOSTRZEWA, LUCY

Resident
Engineer

(707)464-9157

(707)621-0000

(707)621-0000

(707)489-6885

(707)834-1152

(707)834-1036

 $397,000

 $9,195,234

 $372,273

 $1,227,217

 $885,000

 $374,552

Bid + CCOs

 $163,928

 $5,707,853

 $0

 $1,031,893

 $0

 $268,877

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

03/27/12

11/30/11

10/26/12

12/07/11

11/25/12

04/03/12

Awarded

06/24/12

12/21/11

12/03/12

01/24/12

01/16/13

04/27/12

Approved

10/30/12

03/05/13

12/07/12

11/29/12

Est Comp

 33%

 68%

 0%

 100%

 0%

 77%

%Time

 41%

 61%

 0%

 100%

 0%

 71%

% Work 

 

 

SUSPENDED

 

 

SUSPENDED

Message

01-0C1904

01-399104

01-323304

01-475504

01-0C7704

01-431704

Contract 

  

ACST-PP03-(609)3

  

STP4-3L00-(4E )

  

  

  

--()

  

--()

  

  

  

  

  

  

  

  

  

WPCP

WPCP

SWPPP

  

WPCP

2806 TARMAC ROAD

P O BOX 1006

5211 BOYD ROAD

2415 SUTTER ROAD

P.O. BOX 1431

P O BOX 931

700 PARK PLACE

1487 SANDY PRAIRIE

CT., STE E

1487 SANDY PRAIRIE

CT, SUITE E

1487 SANDY PRAIRIE

CT, SUITE E

5065 BOYD ROAD, STE B

1500 REDWOOD DRIVE

CRESCENT CITY, CA 95531

FORTUNA, CA 95540

FORTUNA, CA 95540

FORTUNA, CA 95540

ARCATA, CA 95521

GARBERVILLE, CA 95542

Accepted

01/25/13

Location
Storm Water
Plan
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01/20/13 Statement of Ongoing Contracts as of 02/04/13

01District

01-HUM-101-12.9/13.1

01-HUM-101-72.5/0

01-HUM-101-79.9/87.8

01-HUM-101-88.2/88.3

01-HUM-101-89.3/90.2

01-HUM-169-22.1/0

Fed Aid

HM2

20.20

201130

HA22

HB1

HA21

20.20

201130

Pgm Code

IN HUMBOLDT COUNTY NEAR GARBERVILLE

AT 0.2 MILE NORTH OF MONSCHKE

UNDERCROSSING AND AT 1.2 MILES SOUTH

OF DEAN CREEK BRIDGE

IN HUMBOLDT COUNTY 0.2 MILES  SOUTH

OF ORCHARD ST.  UNDER CROSSING #4-122

DIR'S EMERGENCY F.A.

IN HUMBOLDT COUNTY IN AND NEAR EUREKA

AND ARCATA FROM EUREKA SLOUGH BRIDGE

TO ARCATA OVERHEAD

IN HUMBOLDT AND DEL NORTE COUNTIES AT

299 AND FROM 0.2 MI SOUTH TO 0.3 MI

NORTH OF HAMILTON ROAD

IN HUMBOLDT COUNTY NEAR

MCKINLEYVILLE ON ROUTE 101 AND ON

ROUTE 200

IN HUMBOLDT COUNTY,  0.3 MILES WEST

OF CAPPELL  CREEK BRIDGE #04-180

DIR'S EMERGENCY F.A.

Description 

REPAIR DRAINAGE SYSTEMS

SLIDE REPAIR

HMA OVERLAY & RECONSTRUCT MBGR

PLACE HIGH FRICTION SURFACE

REPLACE BRIDGES

REPAIR SLIPOUT

Type Of Work

KICKIN ENTERPRISES

R. P. RICE CONSTRUCTION

MERCER FRASER COMPANY

NORTHWEST PAVING

GOLDEN STATE BRIDGE INC

SHASTA CONSTRUCTORS, INC.

Contractor

BELLA VISTA CA 96008

FORTUNA, CA 95540

EUREKA CA 955021006

REDDING CA 96001

BENICIA, CA 94510

REDDING, CA 96049

(530)549-5190

 

(707)443-6371

(530)246-4388

(925)372-8000

(530)365-3930

KAMPAS, NANCY

QUINTRELL, HEIDI

QUINTRELL, HEIDI

ZIMMERER, JEFFREY

FITZGERALD, TOM

OSIER, JIM

Resident
Engineer

(707)725-1023

(707)496-4358

(707)496-5358

(707)498-3207

(707)441-3989

(707)834-1152

 $141,778

 $285,000

 $11,832,687

 $822,725

 $41,112,871

 $3,585,000

Bid + CCOs

 $0

 $282,090

 $0

 $747,300

 $39,882,218

 $1,862,099

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

11/04/09

04/09/12

10/18/12

07/31/12

09/18/08

04/25/12

Awarded

12/07/09

06/06/12

11/06/12

08/31/12

09/26/08

06/22/12

Approved

05/20/11

06/15/12

02/28/13

04/12/13

02/27/13

Est Comp

 100%

 100%

 0%

 73%

 89%

 100%

%Time

 100%

 99%

 0%

 90%

 96%

 52%

% Work 

SUSPENDED

OVER RUN

 

SUSPENDED

 

OVER RUN

Message

01-451804

01-0C2804

01-3633U4

01-0B63U4

01-296104

01-0C1804

Contract 

  

  

ACNH-Q101-(223)E

ACHS-NHOO-(C35)2

ACNH-X023-(033)E

  

  

  

--()

--()

BHX0-23 0-(3EN)H

  

  

  

  

  

X023- 033-()

  

WPCP

  

WPCP

WPCP

SWPPP

  

12777 INDIAN OAKS DRIVE

P. O. BOX 817

P O BOX 1006

8115 SECLUDED VALLEY DRIVE

2990 BAY VISTA COURT,SUITE D

P.O. BOX 491539

1487 SANDY PRAIRIE

CT., STE. E

2355 BONGIO CT

5065 BOYD ROAD, SUITE

B

5065 BOYD ROAD, SUITE

B

5601 S. BROADWAY

5065 BOYD ROAD, STE B

FORTUNA CA 95540

EUREKA, CA 95503

ARCATA, CA 95521

ARCATA, CA 95521

EUREKA CA 95503

ARCATA, CA 95521

Accepted

Location
Storm Water
Plan
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01/20/13 Statement of Ongoing Contracts as of 02/04/13

01District

01-HUM-200-.1/0

01-HUM-254-5.8/5.9

01-HUM-254-12.7/20.6

01-HUM-254-22.3/40

01-HUM-255-.2/1.8

01-HUM-299-4.2/0

Fed Aid

20.20

201130

HA23

HM1

HA23

HA21

HA21

Pgm Code

IN HUMBOLDT COUNTY NEAR

MCKINLEYVILLE, 0.07 MILES EAST OF THE

200/101 SEPARATION #4-172  DIR'S

EMERGENCY F.A.

IN HUMBOLDT COUNTY NEAR MIRANDA AT

0.5 MILE SOUTH OF POST OFFICE

IN HUMBOLDT COUNTY NEAR MYERS FLAT

FROM 0.2 MILE NORTH OF MYERS FLAT

ROAD TO SOUTH FORK EEL RIVER BRIDGE

IN HUMBOLDT COUNTY NEAR REDCREST

IN HUMBOLDT COUNTY IN AND NEAR EUREKA

AT VARIOUS LOCATIONS FROM EUREKA

CHANNEL BRIDGE TO SAMOA CHANNEL

BRIDGE

IN HUMBOLDT COUNTY NEAR BLUE LAKE AT

MILL CREEK BRIDGE #4-188

Description 

SLIDE REPAIR

CONST SOLDIER PILE RETAINING WALL

HOT MIX ASPHAL OVERLAY

PLACE HMA OVER CL2 AB REPLACE CSP

REHABILITATE BRIDGE

FISH PASSAGE MITIGATION

Type Of Work

G R SUNDBERG, INC

MERCER FRASER COMPANY

MERCER-FRASER COMPANY

MERCER FRASER COMPANY

AMERICAN CIVIL CONSTRUCTORS

WEST COAST INC

DESERT CONCEPTS CONSTRUCTION

INC

Contractor

ARCATA, CA 95521

EUREKA CA 955021006

EUREKA CA 955021006

EUREKA CA 955021006

BENICIA CA 94510

PALM DESERT CA 92211

(707)825-6565

(707)443-6371

(707)443-6371

(707)443-6371

(707)746-8028

(760)200-9007

QUINTRELL, HEIDI

KUYKENDALL, NANCY

KAMPAS, NANCY

KUYKENDALL, NANCY

QUINTRELL, HEIDI

HURLBURT, GLENN

Resident
Engineer

(707)825-4747

(707)725-7197

(707)725-7197

(707)725-7197

(707)496-4358

(707)496-5563

 $385,000

 $1,479,881

 $1,232,386

 $597,855

 $1,678,323

 $440,910

Bid + CCOs

 $46,616

 $966,803

 $150

 $5,625

 $0

 $407,644

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

04/11/12

01/27/12

05/31/11

10/14/11

09/13/12

08/23/12

Awarded

06/07/12

02/17/12

06/14/11

11/18/11

11/06/12

09/18/12

Approved

02/28/12

02/11/13

10/29/12

10/15/13

11/30/12

Est Comp

 33%

 82%

 40%

 51%

 0%

 62%

%Time

 12%

 65%

 0%

 1%

 0%

 91%

% Work 

 

SUSPENDED

SUSPENDED

SUSPENDED

 

SUSPENDED

Message

01-0C3204

01-475014

01-498404

01-475204

01-0A3804

01-296124

Contract 

  

ACST-43M0-(004)E

ACST-PS25-(400)7

ACST-P43L-(800)4

ACST-P255-(007)E

  

  

  43-M0 0-(4E)

--()

--()

-    -( )

  

  

--()

  

  

  

  

  

WPCP

WPCP

WPCP

WPCP

WPCP

5211 BOYD ROAD

P O BOX 1006

P O BOX 1006

P O BOX 1006

3701 MALLARD DRIVE

77-770 COUNTRY CLUB DR STE D

5065 BOYD ROAD, STE B

1487 SANDY PRAIRIE

CT, SUITE E

1487 SANDY PRAIRIE

CT, STE E

1487 SANDY PRAIRIE

CT,SUITE E

5065 BOYD ROAD, SUITE

B

5065 BOYD ROAD

ARCATA, CA 95521

FORTUNA, CA 95540

FORTUNA CA 95540

FORTUNA, CA 95540

ARCATA, CA 95521

ARCATA, CA 95521

Accepted

Location
Storm Water
Plan
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01/20/13 Statement of Ongoing Contracts as of 02/04/13

01District

01-HUM-299-8.5/0

01-HUM-299-8.5/0

01-HUM-299-20.2/20.5

01-HUM-299-36.3/0

01-HUM-299-/42.9

01-HUM-299-/5.9

Fed Aid

HA23

20.20

201130

HA23

20.20

201130

HB1

HM1

Pgm Code

IN HUMBOLDT COUNTY NEAR BLUE LAKE AT

1.8 MILES EAST OF BUCKLEY ROAD

IN HUMBOLDT COUNTY NEAR BLUE LAKE AT

1.8 MILES EAST OF BUCKLEY RAOD  DIR'S

EMERGENCY F.A.

IN HUMBOLDT COUNTY ABOUT 14 MILES

EAST OF BLUE LAKE FROM 0.2 TO 0.5 MI

WEST OF CHEZEM ROAD #6L200

IN HUMBOLDT COUNTY NEAR  WILLOW

CREEK, 0.8 MILES EAST OF THE WILLOW

CREEK BRIDGE #4-163 DIR'S EMERGENCY

F.A.

IN HUMBOLDT COUNTY AT VARIOUS

LOCATIONS FROM ROUTE 299/101

SEPARATION TO TRINITY COUNTY  LINE

IN HUMBOLDT COUNTY IN TRINIDAD ON RTE

101 @ TRINIDAD RD UNDERCROSSING &

NEAR ARCATA ON RTE 299 FROM RTE

299/101 SEPARATION TO 0.5 

Description 

REPAIR SLIDE & REPLACE DRAINAGE

REPAIR SLIPOUT

RECONSTRUCT ROADWAY WITH HMA

SLIDE REPAIR

RECONSTRUCT METAL GUARD RAILING

REPLACE AC SURFACING

Type Of Work

G R SUNDBERG INC

GR SUNDBERG INC.

MERCER FRASER COMPANY

VAN METER LOGGING, INC. DBA:

VAN METER CONSTRUCTION, INC.

APEX FENCE COMPANY INC

KERNEN CONSTRUCTION

Contractor

ARCATA CA 95521

ARCATA, CA 95521

EUREKA CA 955021006

REDWAY, CA 95560

ANDERSON CA 96007

BLUE LAKE, CA 95525

(707)825-6565

 

(707)443-6371

(707)223-0311

(530)365-3316

(707)826-8686

OSIER, JIM

OSIER, JIM

ZIMMERER, JEFFREY

ZIMMERER, JEFFREY

ZIMMERER, JEFFREY

ZIMMERER, JEFFREY

Resident
Engineer

(707)834-1152

(707)834-1152

(707)498-3207

(707)498-3207

(707)498-3207

(707)498-3207

 $4,222,530

 $800,000

 $8,711,031

 $385,000

 $2,081,651

 $1,005,389

Bid + CCOs

 $2,673,175

 $668,599

 $0

 $300,077

 $0

 $934,254

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

06/18/12

09/16/11

12/19/12

04/11/12

12/13/12

05/30/12

Awarded

07/23/12

09/16/11

01/10/13

06/28/12

01/10/13

06/28/12

Approved

03/01/13

03/01/13

06/18/12

11/28/12

Est Comp

 56%

 100%

 0%

 100%

 0%

 100%

%Time

 67%

 84%

 0%

 78%

 0%

 100%

% Work 

SUSPENDED

OVER RUN

 

OVER RUN

 

COMPLETED

Message

01-474414

01-0B6404

01-423704

01-0C3304

01-463914

01-0A2004

Contract 

ER43-M300-(4E )

  

NH-P299-(173)

  

NHG-P299-(172)

  

--()

  

--()

  

--()

  

  

  

  

  

  

  

SWPPP

  

SWPPP

  

WPCP

WPCP

5211 BOYD ROAD

5211 BOYD ROAD

P O BOX 1006

P.O. BOX 609

P O BOX 545

PO BOX 1340

5065 BOYD ROAD, SUITE

B

5065 BOYD ROAD, STE B

5065 BOYD ROAD, SUITE

B

5065 BOYD ROAD SUITE

B

5065 BOYD ROAD, SUITE

B

5065 BOYD ROAD, SUITE

B

ARCATA, CA 95521

ARCATA, CA 95521

ARCATA, CA 95521

ARCATA, CA 95521

ARCATA, CA 95521

ARCATA, CA 95521

Accepted

12/31/12

Location
Storm Water
Plan



State of California Department of Transportation Page 6
01/20/13 Statement of Ongoing Contracts as of 02/04/13

01District

01-HUN-96-27.0/0

01-LAK-20-11.9/12.4

01-LAK-20-31.6/46.5

01-LAK-29-20.1/20.4

01-LAK-53-2.8/7.5

01-LAK-53-2.8/7.5

Fed Aid

20.20

201130

HB1

20.20

201130

HA22

HA22

HA22

Pgm Code

IN HUMBOLDT COUNTY,  1.1 MILES WEST

OF AIKEN CREEK BRIDGE #4-59  DIR'S

EMERGENCY F.A.

IN LAKE COUNTY NEAR NICE

IN LAKE COUNTY ON ROUTE 20, FROM

JUNCTION 20/53 TO  LAKE/COLUSA COUNTY

LINE  DIR'S EMERGENCY F.A.

IN LAKE COUNTY ON ROUTE 29 FROM 0.2

MI SOUTH OF JUNCTION ROUTE 53 TO 0.1

MI NORTH OF ROUTE 53 ON ROUTE 53 FROM

ROUTE 29 TO 0.1 M S

IN LAKE COUNTY IN AND NEAR CLEARLAKE

FROM 0.1 MILE SOUTH OF 40TH

AVENUE/LAKESHORE DRIVE TO ROUTE 20/53

JUNCTION

IN LAKE COUNTY IN AND NEAR CLEARLAKE

FROM 0.1 MILE SOUTH OF 40TH

AVENUE/LAKESHORE DRIVE TO ROUTE 20/53

JUNCTION

Description 

REPAIR SLIPOUT

CONSTRUCT ROUNDABOUT

FIRE DAMAGE REPAIR

REPLACE OGAC

WIDEN ROADWAY WITH HMA OVER AB

WIDEN ROADWAY WITH HMA OVER AB

Type Of Work

ENGINEERED SOIL REPAIRS, INC.

GRANITE CONSTRUCTION COMPANY

TEICHERT CONSTRUCTION DBA A.

TEICHERT & SON, INC

TEICHERT CONSTRUCTION

SIERRA EQUIPMENT RENTAL INC

TEICHERT CONSTRUCTION

Contractor

WALNUT CREEK, CA 94597

WATSONVILLE CA 950775085

DAVIS, CA 95617-1890

DAVIS CA 956171890

GLENN CA 95943

ROSEVILLE, CA  95678

 

(831)724-1011

(530)406-4200

(530)406-4200

(877)503-6300

(916)645-4800

OSIER, JIM

BAKER, SCOTT

KRAFT, DAN

KRAFT, DAN

KRAFT, DAN

KRAFT, DAN

Resident
Engineer

(707)834-1152

(707)274-9451

(707)994-5074

(530)713-7864

(707)994-5074

(530)713-7864

 $4,185,000

 $2,940,805

 $1,185,000

 $4,807,351

 $12,178,957

 $13,233,719

Bid + CCOs

 $3,283,986

 $2,860,178

 $182,485

 $4,389,581

 $2,895,844

 $3,304,714

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

04/20/12

10/28/11

08/16/12

12/08/11

01/05/11

07/23/12

Awarded

06/01/12

11/17/11

11/15/12

01/04/12

02/15/11

07/23/12

Approved

03/15/13

12/26/12

07/01/13

02/04/13

12/01/12

12/01/13

Est Comp

 100%

 100%

 100%

 89%

 50%

 31%

%Time

 78%

 92%

 15%

 94%

 24%

 27%

% Work 

OVER RUN

SUSPENDED

 

 

 

 

Message

01-0C3004

01-480504

01-0C6204

01-479204

01-3986U4

01-3986A4

Contract 

  

HSST-PP02-(016)4

  

STPX-0330-(77E)

NH-P053-(024)3

NH-P053-(024)3

  

--()

  

--()

--()

--()

  

  

  

  

  

  

  

SWPPP

  

WPCP

SWPPP

SWPPP

1267 SPRINGBROOK ROAD

P O BOX 50085

P.O. BOX 1890

P O BOX 1890

8176 ROAD 44

4401 DULUTH AVENUE

5065 BOYD ROAD, STE B

2617 E HWY 20

P.O. BOX 457

1401A WILL S. GREEN

AVE.

P. O. BOX 457

1401 WILL S GREEN

AVENUE

ARCATA, CA 95521

NICE, CA 95464

LOWERLAKE, CA 95457

COLUSA, CA 95932

LOWERLAKE CA 95457

COLUSA CA 95932

Accepted

Location
Storm Water
Plan
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01District

01-MEN-1-14.9/21.7

01-MEN-1-33.4/33.9

01-MEN-1-42.5/44.4

01-MEN-1-86.5/0

01-MEN-20-7.0/17.3

01-MEN-101-29.2/0

Fed Aid

HB34

HA21

HA21

20.20

201130

HM1

20.20

201130

Pgm Code

IN MENDOCINO COUNTY IN AND NEAR

POINT ARENA AT VARIOUS LOCATIONS FROM

0.1 MILE SOUTH OF MILL STREET TO 0.3

MILE NORTH OF KINNEY R

IN MENDOCINO COUNTY NEAR ELK AT THE

GREENWOOD CREEK BRIDGE

IN MENDOCINO COUNTY NEAR ALBION AT

SALMON CREEK BRIDGE AND AT ALBION

RIVER BRIDGE

IN MENDOCINO COUNTY  2.6 MILES NORTH

OF HARDY CREEK BRIDGE #10-141  DIR'S

EMERGENCY F.A.

IN MENDOCINO COUNTY NEAR FORT BRAGG

FROM 10.3 MILES WEST OF CHAMBERLAIN

CREEK BRIDGE TO CHAMBERLAIN CREEK

BRIDGE

IN MENDOCINO COUNTY NEAR CALPELLA AT

0.7 MI NORTH OF POMO UC #10-105 DIR'S

EMERGENCY F.A.

Description 

PLACE HMA TYPE A

REPLACE BRIDGE (SCOUR)

CLEAN AND PAINT BRIDGES

SLIDE REPAIR

HMA OVERLAY

SLIDE REPAIR

Type Of Work

GRANITE CONSTRUCTION COMPANY

GOLDEN STATE BRIDGE INC

JEFFCO PAINTING AND COATING

BUD GARMAN CONSTRUCTION

SERVICES, INC.

MASCON INC / ARGONAUT

CONSTRUCTORS JOINT VENTURE

GRANITE CONSTRUCTION COMPANY

Contractor

WATSONVILLE CA 950775085

BENICIA, CA 94510

VALLEJO CA 94590

WILLITS, CA 95490

SANTA ROSA, CA 95402

UKIAH, CA 95482

(831)724-1011

(925)372-8000

(707)562-1900

 

(707)542-4862

 

LEES, CHUCK

YATES, RICHARD

ORTIZ, AL

KRUEGER, GRANT

KRUEGER, GRANT

THANGAVELAUTHAM, RAGU

Resident
Engineer

(707)496-4351

(707)877-1112

(707)498-5978

(707)962-0376

(707)498-3067

(707)496-0437

 $565,814

 $9,493,946

 $3,603,238

 $525,000

 $3,357,160

 $385,000

Bid + CCOs

 $6,825

 $3,629,607

 $0

 $395,189

 $2,669,948

 $241,241

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

09/19/12

11/08/11

10/26/12

03/31/12

06/06/12

03/27/12

Awarded

11/06/12

11/17/11

12/03/12

03/31/12

07/16/12

06/19/12

Approved

06/30/13

07/09/14

10/31/12

02/06/13

05/11/12

Est Comp

 0%

 35%

 0%

 89%

 100%

 100%

%Time

 1%

 38%

 0%

 75%

 94%

 63%

% Work 

 

 

SUSPENDED

 

 

OVER RUN

Message

01-465804

01-310104

01-0A5904

01-0C2704

01-0A7304

01-0C2104

Contract 

ACST-P001-(571)E

BRST-POO1-(559)E

ACBH-P001-(569)E

  

  

  

-    -( )

  P0-01 5-(9E)

P-    -( )

  

  

  

  

--()

  

  

  

  

WPCP

SWPPP

WPCP

  

WPCP

  

P O BOX 50085

2990 BAY VISTA COURT, SUITE D

P O BOX 1888

389 NORTH MAIN STREET

PO BOX 639

1324 S. STATE STREET

925B NORTH FRANKLIN

STREET

925B NORTH FRANKLIN

STREET

925B NORTH FRANKLIN

STREET

925B NORTH FRANKLIN

STREET

925B NORTH FRANKLIN

STREET

6301 NORTH STATE ST.

FORT BRAGG, CA 95437

FORT BRAGG, CA 95437

FORT BRAGG, CA 95437

FORT BRAGG, CA 95437

FORT BRAGG, CA 95437

UKIAH, CA 95482

Accepted

Location
Storm Water
Plan
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01/20/13 Statement of Ongoing Contracts as of 02/04/13

01District

01-MEN-101-43.1/49

01-MEN-128-31.0/50.9

01-MEN-162-11.6/0

01-MEN-253-7.2/8.3

01-MEN-999-/0

01-VAR--/0

Fed Aid

HE14

20.20

201130

HA23

HB1

HM3

Pgm Code

IN MENDOCINO COUNTY IN AND NEAR

WILLITS FROM 1.3 KM SOUTH OF HAEHL

OVERHEAD TO 2.9 KM SOUTH OF REYNOLDS

HIGHWAY

IN MENDOCINO COUNTY NEAR YORKVILLE

FROM 0.3 MILE EAST OF ROBINSON CREEK

BRIDGE TO THE SONOMA COUNTY LINE

IN MENDOCINO COUNTY 1.5 MILES EAST OF

THE RODEO CREEK  BRIDGE # 10-237

DIR'S EMERGENCY F.A.

IN MENDOCINO COUNTY ABOUT 8 MILES

EAST OF BOONVILLE FROM 4.1 TO 4.3

MILES EAST OF SODA CREEK BRIDGE

IN MENDOCINO COUNTY AT VARIOUS

LOCATIONS

IN HUMBOLDT AND MENDOCINO COUNTIES AT

VARIOUS LOCATIONS

Description 

CONSTRUCT 2 LANE HIGHWAY

RUBBERIZED HMA OVERLAY

REPAIR SLIPOUT

CONSTRUCT TIE BACK WALL, MBGR, HMA

RECONSTRUCT GUARD RAILING

BRIDGE DECK REPAIR

Type Of Work

DESILVA GATES - FLATIRON

WEST,A JOINT VENTURE

O C JONES & SONS

MENDOCINO CONSTRUCTION

SERVICES, INC

MENDOCINO CONSTRUCTION

SERVICES INC

CORAL CONSTRUCTION COMPANY

TRUESDELL CORPORATION OF

CALIFORNIA INC

Contractor

BENICIA CA 94510

BERKELEY CA 94710

WILLITS, CA 95490

WILLITS CA 95490

WILSONVILLE OR 97070

TEMPE AZ 85282

(707)742-6000

(510)526-3424

(707)459-2377

(707)459-2377

(503)682-2252

(602)437-1711

WRIGHT, GEOFFREY

FAZAL, IMRAN

KRAFT, DAN

FAZAL, IMRAN

KLEIBER, KATHARINE

RODRIGUEZ, JOAQUIN

Resident
Engineer

(707)496-4355

(707)834-1151

(530)713-7864

(707)834-1151

(707)496-5840

(707)621-0000

 $107,968,215

 $8,057,637

 $1,485,000

 $1,434,157

 $6,397,750

 $711,243

Bid + CCOs

 $414,350

 $7,232,503

 $798,231

 $1,427,747

 $3,074,674

 $491,852

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

07/26/12

10/06/11

03/30/12

12/21/11

02/28/12

04/30/12

Awarded

08/31/12

10/25/11

06/24/12

01/18/12

03/22/12

05/22/12

Approved

12/02/14

12/27/12

05/21/12

03/15/13

09/11/13

03/28/13

Est Comp

 11%

 97%

 62%

 97%

 49%

 40%

%Time

 0%

 91%

 54%

 99%

 47%

 69%

% Work 

 

 

 

SUSPENDED

 

SUSPENDED

Message

01-262004

01-3637U4

01-0C2304

01-476204

01-464204

01-496604

Contract 

  

STPP-1280-(49E)

  

ACST-P43L-(900)4

ACHS-X045-(022)E

  

  

--()

  

--()

PGX0-45 0-(2E)

  

  

  

  

  

--()

  

SWPPP

WPCP

  

WPCP

WPCP

WPCP

2100 GOODYEAR RD

1520 FOURTH STREET

P.O. BOX 1517

P O BOX 1517

P O BOX 347

1310 W 23RD STREET

6301 NORTH STATE

STREET

20 WEST SCHOOL ROAD

P.O. BOX 457

6301 NORTH STATE

STREET

20 WEST SCHOOL ROAD

1487 SANDY PRAIRIE

CT., STE E

UKIAH, CA 95482

REDWOOD VALLEY, CA 95470

LOWERLAKE, CA 95457

REDWOOD VALLEY, CA 95470

REDWOOD VALLEY, CA 95470

FORTUNA, CA 95540

Accepted

Location
Storm Water
Plan
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01/20/13 Statement of Ongoing Contracts as of 02/04/13

01District

 $869,998 $96,896,419 $285,143,449

01-VAR--/0

01-VAR--/0

Fed Aid

HM4

HA21

Pgm Code

IN HUMBOLDT AND LAKE COUNTIES AT

VARIOUS LOCATIONS

IN DEL NORTE & HUMBOLDT COUNTIES AT

VARIOUS LOCATIONS

Description 

REPLACE TRAFFIC SIGNAL HEADS

REHABILITATE BRIDGE

Type Of Work

MIKE BROWN ELECTRIC COMPANY

MYERS AND SONS CONSTRUCTION LP

Contractor

COTATI CA 949313040

SACRAMENTO CA 95833

(707)792-8100

(916)649-4504

BAKER, SCOTT

MERGUPS, JURIS

Resident
Engineer

(707)272-5831

(707)464-4618

 $299,340

 $1,337,895

Bid + CCOs

 $177,113

 $925,574

Comp To  date

 $0

 $0

This Month

06/06/12

05/18/12

Awarded

06/27/12

06/07/12

Approved

12/31/12

02/15/13

Est Comp

 40%

 80%

%Time

 59%

 68%

% Work 

SUSPENDED

 

Message

01-0A6804

01-0A3904

Contract 

  

  

  

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

WPCP

WPCP

561 A MERCANTILE DRIVE

2554 MILLCREEK DRIVE

2617 E HWY 20

700 PARK PLACE

NICE, CA 95464

CRESCENT CITY, CA 95531

Accepted

Location
Storm Water
Plan
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01/20/13 Statement of Ongoing Contracts as of 02/04/13

02District

02-MOD-299-6.3/0

02-PLU-36-6.5/9.2

02-PLU-70-.1/35.1

02-PLU-70-35.1/35.5

02-PLU-910-/0

02-SHA-5-3.0/19

Fed Aid

20.80

030088

HB1

HA21

HB4N

Pgm Code

IN MODOE COUNTY  AT VARIOUS

LOCATIONS  DIR'S EMERGENCY F.A.

IN PLUMAS COUNTY AT CHESTER FROM 0.2

MILE EAST OF ROUTE 89 TO  MELISSA

AVENUE.

IN PLUMAS COUNTY AT VARIOUS LOCATIONS

FROM GRIZZLY CREEK BRIDGE TO 0.1 MILE

WEST OF SPANISH CREEK BRIDGE.

IN PLUMAS COUNTY NEAR KEDDIE FROM 0.3

KM WEST TO 0.3 KM EAST OF THE SPANISH

CREEK BRIDGE

IN PLUMAS COUNTY AT VARIOUS LOCATIONS

IN AND NEAR ANDERSON & REDDING ON I-5

FR 0.6MILE S OF ANDERSON SEP.TO 0.3

MILE N OF TWINVIEW BLVD UC & ON RT 44

FR EAST ST. TO EAS

Description 

REMOVE UNSOUND CONCRETE, PLACE

POLYESTER

PAVEMENT OVERLAY

INSTALL MBGR, CONCRETE BARRIER

CONSTRUCT BRIDGE

INSTALL FLASHING BEACON, HAR & CCTV

INSTALL ITS

Type Of Work

J. F. SHEA CONSTRUCTION, INC.

HAT CREEK CONSTRUCTION &

MATERIALS INC

STEWART ENGINEER INC

C C MYERS INC

NORCAL GENERAL CONSTRUCTION

CORPORATION

ROADWAY ENGINEERING WORKS INC

Contractor

REDDING, CA 96001

BURNEY CA 96013

REDDING, CA 96099

RANCHO CORDOVA CA 957412948

SAN JOSE CA 95132

CERES CA 95307

 

(530)335-5501

(530)244-8464

(916)635-9370

(408)886-0335

(209)541-0920

BADE, TIM

GRANADOS, ANTHONY

JOHNSON, RYAN

CLARK, DAVID W.

COLLINS, RONALD

WILSON, ZACHARY

Resident
Engineer

(530)238-2964

(530)949-2529

(530)604-5118

(530)218-2739

(530)257-7380

(530)225-3225

 $1,485,000

 $2,867,164

 $6,414,461

 $15,964,766

 $452,450

 $4,882,823

Bid + CCOs

 $1,222,529

 $150,868

 $1,219,458

 $15,898,736

 $332,895

 $4,802,359

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

10/28/11

06/07/12

06/20/12

05/03/10

05/03/12

11/23/10

Awarded

12/28/11

08/16/12

07/16/12

05/18/10

06/20/12

12/23/10

Approved

01/12/12

01/28/13

02/25/14

12/14/12

12/07/12

12/20/12

Est Comp

 93%

 0%

 10%

 100%

 73%

 100%

%Time

 82%

 5%

 19%

 100%

 74%

 96%

% Work 

 

SUSPENDED

SUSPENDED

COMPLETED

SUSPENDED

OVER RUN

Message

02-4E9304

02-5E2104

02-3C3004

02-373104

02-1E2404

02-0C5904

Contract 

  

  

ACHS-P070-(102)E

SARR-P070-(099)E

  

NHS-    -(   )

  

  

P-    -( )

  P0-70 0-(9E)

  

--()

  

  

  

--()

  

  

  

WPCP

SWPPP

SWPPP

WPCP

SWPPP

17400 CLEAR CREEK ROAD

24339 HIGHWAY 89 N

PO BOX 990010

P O BOX 2948

1950 MAJESTIC COURT

3442 6TH STREET

18300 ANTLER SCHOOL

ROAD

13700 HWY 36E

2707 NOTRE DAME BLVD.

1555 EAST MAIN STREET

1031 BUTTE STREET

1031 BUTTE STREET

LAKEHEAD, CA 96051

RED BLUFF, CA 96080

CHICO, CA 95928

QUINCY CA 95971

REDDING, CA 96001

REDDING CA 96001

Accepted

01/10/13

Location
Storm Water
Plan
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02District

02-SHA-5-4.5/0

02-SHA-5-8.5/12.1

02-SHA-5-11.0/17.5

02-SHA-5-28.8/39.2

02-SHA-5-30.6/0

02-SHA-5-31.1/0

Fed Aid

HB4C

HA21

Pgm Code

IN SHASTA AND SISKIYOU COUNTIES  AT

VARIOUS LOCATIONS

IN SHASTA COUNTY IN AND NEAR  REDDING

FROM 1.3 MILES SOUTH OF  KINGHTON

ROAD OVERCROSSING TO 0.5 MILE NORTH

OF SMITH ROAD OVERCROS

IN SHASTA COUNTY IN AND NEAR  REDDING

FROM 0.3 MILE SOUTH OF SMITH ROAD

OVERCROSSING TO 0.2 MILE NORTH OF

ROUTH 5/299 SEPARATION

IN SHASTA COUNTY ABOUT 6 MILES NORTH

OF SHASTA LAKE CITY FROM PIT RIVER

BRIDGE TO 0.2 MILE NORTH OF ANTLERS

SUMMIT OVERCROSSING

NEAR SHASTA LAKE CITY AT TUNNEL

GULCH VIADUCT BR #06-0131R AND BR

#06-0115 CASTELLA AT SWEETBRIER

OVERCROSSING.

IN SHASTA COUNTY ABOUT 9 MILES NORTH

OF SHASTA LAKE CITY AT ___ O'BRIEN

SAFETY ROADSIDE REST AREA

Description 

WIDEN BRIDGE, REPLACE SLAB AND SEAL

INSTALL MEDIAN BARRIER

WIDEN BRIDGES WITH PCPS GIRDERS

BRIDGE REHABILITATION

UPGRADE REST AREA

Type Of Work

MYERS AND SONS CONSTRUCTION LP

STEELHEAD CONSTRUCTORS, INC.

TULLIS INC

J F SHEA CONSTRUCTION INC

J F SHEA CONSTRUCTION INC

MDS ENGINEERING &

CONSTRUCTIONINC

Contractor

SACRAMENTO CA 95833

PALO CEDRO CA 96073

REDDING CA 96049

REDDING CA 96049

REDDING CA 96049

REDDING CA 96003

(916)649-4504

(530)226-6400

(530)241-5105

(530)246-4292

(530)246-4292

(530)275-2779

ALEXANDER, NATHAN

GRANADOS, ANTHONY

ALEXANDER, NATHAN

BADE, TIM

BAILEY, JOHN

BAILEY, JOHN

Resident
Engineer

(530)604-5102

(530)527-8417

(530)225-2922

(530)604-4845

(530)604-4864

(530)949-2340

 $2,567,584

 $1,390,988

 $18,648,748

 $5,627,277

 $1,735,731

 $298,660

Bid + CCOs

 $2,425,526

 $1,377,019

 $18,033,325

 $4,284,629

 $1,710,893

 $0

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

10/03/11

04/25/11

05/09/11

03/27/12

09/27/11

12/17/12

Awarded

11/08/11

05/27/11

05/20/11

04/13/12

10/18/11

01/10/13

Approved

01/20/13

12/07/12

01/15/13

06/30/13

01/18/13

04/22/13

Est Comp

 93%

 60%

 98%

 78%

 100%

 0%

%Time

 92%

 94%

 95%

 76%

 95%

 0%

% Work 

 

 

 

SUSPENDED

OVER RUN

 

Message

02-2E3204

02-2E2404

02-4C4014

02-3E8904

02-2C2304

02-2E8704

Contract 

IM00-0C34-(4E )

ACHS-IMG0-(343)E

  

ACIM- 005-(834)8

ACBH-IM00-(583)4

  

--()

8-   3-(3E)

  

--()

--()

  

  

--()

  

  

  

  

WPCP

SWPPP

SWPPP

WPCP

SWPPP

WPCP

2554 MILLCREEK DRIVE

P O BOX 997

P O BOX 493416

P O BOX 494519

P O BOX 494519

14771 WONDERLAND BLVD

1031 BUTTE STREET

122 BELLE MILL ROAD

1031 BUTTE STREET

18300 ANTLER SCHOOL

ROAD

1625 MOTT ROAD

1031 BUTTE STREET

REDDING, CA 96001

RED BLUFF CA 96080

REDDING CA 96001

LAKEHEAD, CA 96051

MT. SHASTA, CA 96067

REDDING, CA 96001

Accepted

Location
Storm Water
Plan
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02District

02-SHA-5-33.8/36.5

02-SHA-5-39.5/40.8

02-SHA-5-44.4/58

02-SHA-5-62.4/62.4

02-SHA-44-.3/1.8

02-SHA-299-2.5/4.3

Fed Aid

20.20

201130

HA21

HA22

HB34

HB4N

Pgm Code

IN SHASTA COUNTY ABOUT 11 MILES N. OF

SHASTA LAKE CITY FROM 1.6 MILES N. OF

O'BRIEN UNDERCROSSING TO 0.3 MILES S.

OF GILMAN RDDIR'

IN SHASTA COUNTY NEAR LAKEHEAD FROM

0.3 KM NORTH OF ANTLER SUMMIT

OVERCROSSING TO 0.5 KM NORTH OF

ANTLER UNDERPASS

IN SHASTA COUNTY NEAR LAKEHEAD FROM

1.5 MILES SOUTH OF DOG CREEK BRIDGE

TO 0.6 MILE NORTH OF SIMS ROAD

UNDERCROSSING

IN SHASTA COUNTY NEAR DUNSMUIR AT

CASTELLA VISTA POINT

IN SHASTA COUNTY IN REDDING

IN SHASTA COUNTY ABOUT 17 MILES  WEST

OF REDDING FROM 2.5 TO 4.3  MILES

EAST OF TRINITY COUNTY LINE.

Description 

REPLACE OR REPAIR DRAINAGE CULVERTS

BRIDGE REPLACEMENT

ASPHALT CONCRETE RESURFACING

UPGRADE VISTA POINT

INSTALL LANDSCAPING AND IRRIGATION

INCREASE CURVE RADII, WIDEN

Type Of Work

MEYERS EARTHWORK, INC.

TUTOR SALIBA CORPORATION

MERCER FRASER COMPANY

ROBERT J FRANK CONSTRUCTION

INC

AUBURN GARDENING AND LANDSCAPE

MERCER FRASER COMPANY

Contractor

REDDING, CA 96049

SYLMAR CA 91342

EUREKA CA 955021006

REDDING CA 96003

SACRAMENTO CA 95835

EUREKA CA 955021006

(530)365-8858

(818)362-8391

(707)443-6371

(530)222-1408

(530)344-8169

(707)443-6371

ZDENEK, MIKE

DARNALL, MARK

BADE, TIM

MALLORY, NICOLE

ALEXANDER, NATHAN

MENDOZA, SERGIO

Resident
Engineer

(530)638-6133

(530)225-3083

(530)225-3888

(530)605-5871

(530)225-2922

(530)945-2437

 $1,462,000

 $127,702,574

 $31,773,427

 $371,897

 $547,102

 $11,743,439

Bid + CCOs

 $919,130

 $54,393,284

 $29,879,901

 $0

 $493,544

 $5,245,554

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

09/17/12

09/25/09

11/29/10

08/30/12

04/07/11

07/12/11

Awarded

10/25/12

10/14/09

01/12/11

11/16/12

06/06/11

08/10/11

Approved

01/28/13

03/27/15

08/01/13

02/02/15

08/04/13

Est Comp

 100%

 58%

 76%

 0%

 0%

 27%

%Time

 94%

 43%

 92%

 0%

 0%

 44%

% Work 

OVER RUN

 

 

SUSPENDED

PLANT EST

SATIS

 

Message

02-4F7504

02-378904

02-2C4504

02-0E4004

02-328044

02-1E10U4

Contract 

  

ACBR-0058-(337)N

ACIM-0058-(341)E

ACIM-E005-(834)9

STPE-PO44-(049)E

ACHS-NH  -(929)9

  

  00-58 3-(7N)

IM00-58 3-(1E)

--()

--()

HSNH-   1-(2E)

  

--()

--()

  

  

--()

  

SWPPP

WPCP

WPCP

WPCP

SWPPP

P.O. BOX 493730

15901 OLDEN STREET

P O BOX 1006

2806 TARMAC ROAD

2701 DEL PASO ROAD SUITE 130

P O BOX 1006

1031 BUTTE ST, SUITE

205

4300 CATERPILLAR ROAD

18300 ANTLERS SCHOOL

RD

1031 BUTTE STREET

1031 BUTTE STREET

1031 BUTTE STREET

REDDING, CA 96001

REDDING CA 96003

LAKEHEAD, CA 96051

REDDING, CA 96001

REDDING CA 96001

REDDING, CA 96001

Accepted

Location
Storm Water
Plan
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02District

02-SHA-299-4.3/5.5

02-SHA-299-24.0/24.8

02-SHA-299-40.7/60

02-SHA-299-74.8/0

02-SIS-3-47.7/48.5

02-SIS-5-19.0/25.3

Fed Aid

HB1

HA21

HB4N

Pgm Code

IN SHASTA COUNTY ABOUT 17.3 MILES

WEST OF REDDING FROM 4.3 TO 5.5

MILES EAST OF TRINITY COUNTY

IN SHASTA COUNTY AT VARIOUS

LOCATIONS.

IN SHASTA COUNTY AT OR NEAR

MONTGOMERY CREEK FROM 0.3 MILE WEST

OF BACKBONE RIDGE TO BIG BEND ROAD

IN SHASTA COUNTY AT BURNEY AT BURNEY

CREEK BRIDGE

IN SISKIYOU COUNTY IN YREKA FROM 0.1

MILE SOUTH OF JASPER PLACE TO 0.5

MILE NORTH OF JUNIPER DRIVE.

IN SISKIYOU COUNTY IN AND NEAR WEED

FROM ROUTE 97 TO 0.3 MILE SOUTH OF

WEED ROADSIDE REST AREA.

Description 

CURVE IMPROVEMENT WITH HMA OVER AB

WIDEN ROADWAY, OVERHEAD SIGNS

REPLACE AC SURFACING AND PLACE HMA

REPLACE CONCRETE BRIDGE PC PS SLAB

ROADWAY WIDENING, DRAINAGE,LIGHTING

RECONSTRUCT ROADWAY WITH HMA

Type Of Work

NORDIC INDUSTRIES INC

S T RHOADES CONSTRUCTION INC

W JAXON BAKER INC

TIMBERWORKS

CUSTOM CRUSHING INDUSTRIES INC

J F SHEA CONSTRUCTION INC

Contractor

OLIVEHURST CA 95961

REDDING CA 96049

REDDING CA 960994248

MT SHASTA CA 96067

GRENADA CA 96038

REDDING CA 96049

(530)742-7124

(530)223-9322

(530)241-1086

(530)926-4093

(530)436-0332

(530)246-4292

MENDOZA, SERGIO

DITZLER, BRETT

ZDENEK, MICHAEL

CHAFFEE, ERIC

HINTON, JOHN

BAILEY, JOHN

Resident
Engineer

(530)225-3193

(530)515-0639

(530)229-0559

(530)218-2266

(530)604-4847

(530)604-4864

 $10,476,523

 $976,946

 $10,215,245

 $2,667,211

 $723,488

 $18,234,041

Bid + CCOs

 $0

 $865,111

 $10,073,505

 $2,260,008

 $0

 $12,272,106

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

11/29/12

05/22/12

02/13/12

12/08/11

11/30/12

11/22/11

Awarded

01/10/13

06/19/12

03/06/12

01/04/12

01/16/13

12/13/11

Approved

02/01/13

02/15/13

01/11/13

06/11/13

Est Comp

 0%

 80%

 97%

 91%

 0%

 63%

%Time

 0%

 84%

 100%

 84%

 0%

 67%

% Work 

 

 

SUSPENDED

 

 

 

Message

02-2E5104

02-3E6004

02-2C8104

02-2C2224

02-0E8404

02-3E7504

Contract 

ACHS- 299-(171) 

ACST-X089-(104) 

ACST-P299-(167)E

BRST-P299-(165)E

  

IM00-5916-(9E )

NHP-299 -(171)E

-    -(  )

  P2-99 1-(7E)

  P2-99 1-(5E)

  

--()

--()

  

--()

--()

  

  

SWPPP

WPCP

WPCP

SWPPP

WPCP

SWPPP

1437 FURNEAUX ROAD

P O BOX 494520

P O BOX 994248

P O BOX 1240

P O BOX 357

P O BOX 494519

1031 BUTTE STREET

1031 BUTTE STREET

1031 BUTTE STREET

122 BELLE MILL ROAD

1745 S. MAIN STREET

1625 MOTT ROAD

REDDING, CA 96001

REDDING, CA 96001

REDDING, CA 96001

RED BLUFF, CA 96080

YREKA, CA 96097

MT. SHASTA, CA 96067

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 14
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02District

02-SIS-5-50.6/52.1

02-SIS-5-51.2/58.1

02-SIS-96-20.0/20.1

02-SIS-97-2.5/2.9

02-SIS-97-24.0/34.4

02-SIS-97-40.1/54.1

Fed Aid

HA21

HA23

HE13

20.80

010010

HA22

Pgm Code

IN SISKIYOU COUNTY NEAR YREKA FROM

0.6 MILE SOUTH OF SHASTA RIVER

BRIDGES TO 0.2 MILE SOUTH OF VISTA

POINT

IN SISKIYOU COUNTY NEAR YREKA FROM

0.3 MILE SOUTH OF SHASTA RIVER BRIDGE

TO 0.1 MILE NORTH OF KLAMATH RIVER

ROAD UNDERCROSSING

IN SISKIYOU COUNTY ABOUT 19 KM EAST

OF SOMES BAR AT 0.8 KM EAST OF TI

CREEK BRIDGE

IN SISKIYOU COUNTY NEAR WEED FROM 0.1

MILE SOUTH OF MAPLE AVENUE TO 0.1

MILE NORTH OF FIRST AVENUE.

IN SISKIYOU COUNTY ON STATE ROUTE 97

BETWEEN  POSTMILES 24.0 AND 34.4

DIR'S EMERGENCY F.A.

IN SISKIYOU COUNTY AT AND NEAR

MACDOEL FROM JUNIPER KNOLL ROAD  TO

OREGON STATE LINE

Description 

DECK REPLACEMENT, SEISMIC RETROFIT

RECONSTRUCT ROAD WITH CONCRETE PAV

DRAINAGE AND SLOPE PROTECTION WORK

WIDENING, PAVING AND STRIPING

REPAIR STORM DAMAGED SLOPES

COLD PLANE AC APPLY RUBBER SEAL

Type Of Work

J F SHEA CONSTRUCTION INC

ROAD AND HIGHWAY BUILDERS OF

CALIFORNIA INC

ROBERT J FRANK CONSTRUCTION

INC

DARREN TAYLOR CONSTRUCTION

STEWARD ENGINEERING, INC.

KLAMATH PACIFIC

Contractor

REDDING CA 96049

RENO NV 89570

REDDING CA 96003

ANDERSON CA 96007

REDDING, CA 96099

KLAMATH FALLS OR 97603

(530)246-4292

(775)852-7283

 

(530)378-2211

 

(541)884-6184

HINTON, JOHN

HINTON, JOHN

MALLORY, NICOLE

MALLORY, NICOLE

HINTON, JOHN

Resident
Engineer

(530)604-4847

(530)604-4847

 

(530)605-5871

(530)235-9814

(530)841-0173

 $8,568,090

 $45,818,956

 $98,000

 $625,303

 $236,000

 $15,736,976

Bid + CCOs

 $0

 $9,330,863

 $0

 $0

 $0

 $14,691,632

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

11/08/12

12/22/11

11/21/97

12/10/12

09/20/12

01/20/11

Awarded

12/14/12

01/18/12

11/21/97

01/10/13

11/07/12

02/16/11

Approved

09/25/13

12/21/12

Est Comp

 0%

 42%

 0%

 0%

 0%

 100%

%Time

 0%

 20%

 0%

 0%

 0%

 100%

% Work 

 

SUSPENDED

 

 

COMPLETED

COMPLETED

Message

02-3C9204

02-3E7604

02-340204

02-0E4404

02-4F8304

02-4C0104

Contract 

ACBR-IM00-(591)7

ACIM-0059-(170)E

  

  

  

NH-P097-(040)E

--()

--()

  

  

  

--()

  

  

  

  

  

  

SWPPP

SWPPP

  

WPCP

  

SWPPP

P O BOX 494519

P O BOX 70846

2806 TARMAC ROAD

5750 PLEASANT VIEW DR

P.O. BOX 990010

2918 EDISON AVENUE

1745 S. MAIN STREET

1745 S. MAIN STREET

1031 BUTTE STREET

1031 BUTTE STREET

1745 S. MAIN STREET

YREKA, CA 96097

YREKA, CA 96097

REDDING, CA 96001

REDDING, CA 96001

YREKA CA 96097

Accepted

12/28/12

01/04/13

Location
Storm Water
Plan
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02District

02-TEH-5-5.6/41.7

02-TEH-5-27.1/42.1

02-TEH-5-41.6/41.9

02-TEH-99-11.6/12.6

02-TRI-3-7.1/8.3

02-TRI-3-68.5/0

Fed Aid

HB1

HA21

Pgm Code

IN TEHAMA COUNTY AT VARIOUS LOCATIONS

FROM 0.2 MILE SOUTH OF LIBERAL AVENUE

OVERCROSSING TO 0.1 MILE NORTH OF

BOWMAN ROAD OVERCROS

IN TEHAMA AND SHASTA COUNTIES IN AND

NEAR RED BLUFF FROM 0.4 MILES SOUTH

OF ADOBE ROAD OVER-  CROSSING TO

FOURTH STREET OVERCROSSI

IN SHASTA AND TEHAMA COUNTIES ON

ROUTE 5 FROM 0.4 MILE S. TO 0.3  MILE

NORTH OF FIRST STREET OVERCROSSING

AND ON ROUTE 5 FROM BOWM

IN TEHAMA COUNTY AT LOS MOLINOS AT

0.1 MILE SOUTH OF PALM STREET AND

FROM GRANT STREET TO LOS MOLINOS

CREEK BRIDGE

IN TRINITY COUNTY AT HAYFORK FROM

MAIN STREET TO 0.1 MILE NORTH OF

FOREST AVENUE.

IN TRINITY COUNTY AT TRINITY RIVER

BRIDGE AND AT MINNEHAHA CREEK BRIDGE

Description 

PLACE MULCH AND CONSTRUCT PULLOUTS

ROADWAY REHABILITATION

WIDEN ONRAMPS AND PAVE MEDIAN

COLD PLANE AC, PLACE HMA, DRAINAGE

CONSTRUCT BIKE LANES

REPLACE BRIDGE WITH PS CONCRETE

Type Of Work

ROBERT J FRANK CONSTRUCTION

INC

TULLIS INC

TULLIS INC

KNIFE RIVER CONSTRUCTION

TULLIS INC

GOLDEN STATE BRIDGE INC

Contractor

REDDING CA 96003

REDDING CA 96049

REDDING CA 96049

CHICO CA 95928

REDDING CA 96049

MARTINEZ CA 94553

(530)222-1408

(530)241-5105

(530)241-5105

(530)891-6555

(530)241-5105

(925)372-8000

GRANADOS, ANTHONY

SHEPARD, SEAN

SHEPARD, SEAN

JOHNSON, RYAN

RINARD, WAYNE

O'SULLIVAN, ANDY

Resident
Engineer

(530)949-1611

(530)527-8412

(530)605-5865

(530)604-5118

(530)515-4587

(530)235-2657

 $917,685

 $31,518,202

 $2,159,130

 $2,786,219

 $587,750

 $4,850,668

Bid + CCOs

 $0

 $19,404,675

 $1,842,344

 $2,564,694

 $0

 $4,797,103

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

12/19/12

12/14/11

04/13/12

05/31/12

12/06/12

02/24/11

Awarded

01/11/13

01/04/12

06/06/12

06/21/12

12/27/12

03/15/11

Approved

09/30/13

12/27/12

01/25/13

11/02/13

Est Comp

 0%

 66%

 62%

 50%

 0%

 53%

%Time

 0%

 59%

 84%

 89%

 0%

 99%

% Work 

SUSPENDED

SUSPENDED

SUSPENDED

 

SUSPENDED

 

Message

02-0E4504

02-3E8104

02-2E7504

02-4C58U4

02-4C9604

02-2C9904

Contract 

ACST-0058-(350)E

ACIM-0058-(346)E

ACHS-0058-(347)E

ACNH-P099-(555)E

STPE-P003-(032)

BRST-X033-(030)E

  00-58 3-(0E)

--()

  00-58 3-(7E)

  P0-99 5-(5E)

--()

  X0-33 0-(0E)

--()

  

--()

--()

  

--()

WPCP

SWPPP

SWPPP

SWPPP

WPCP

SWPPP

2806 TARMAC ROAD

P O BOX 493416

P O BOX 493416

1764 SKYWAY

P O BOX 493416

901 HOWE ROAD

13700 HWY 36E

13700 HWY 36E

13700 HWY 36E

2707 NOTRE DAME BLVD.

1031 BUTTE STREET

1625 MOTT ROAD

RED BLUFF, CA 96080

RED BLUFF, CA 96080

RED BLUFF, CA 96080

CHICO, CA 95928

REDDING, CA 96001

MT. SHASTA CA 96067

Accepted

Location
Storm Water
Plan
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02District

 $0 $222,103,159 $398,283,274

02-TRI-36-4.5/0

02-TRI-299-19.2/19.6

02-TRI-299-23.3/0

02-TRI-299-64.1/72.2

Fed Aid

20.20

201130

HB1

HA21

Pgm Code

IN TRINITY COUNTY ABOUT 14 MILES EAST

OF FOREST GLEN AT 0.6 MILES EAST OF

LAUREL ROAD  DIR'S EMERGENCY F.A.

IN TRINITY COUNTY ABOUT 8 MILES  EAST

OF BURNT RANCH FROM 0.3 MILE WEST TO

0.2 MILE EAST OF SWEDE CREEK ROAD

IN TRINITY COUNTY NEAR DEL LOMA  AT

BIG FRENCH CREEK BRIDGE (NO. 5.8)

IN SHASTA AND TRINITY COUNTIES AT AND

NEAD DOUGLAS CITY FROM 0.6 MILE EAST

OF LEWISTON ROAD TO 0.1 MILE EAST OF

SHASTA COUNTY LINE

Description 

SLIDE REPAIR

CONSTRUCT RETAINING WALL PLACE HMA

RAIL UPGRADE, WIDEN

HMA THIN BLANKET OVERLAY

Type Of Work

STEVE MANNING CONSTRUCTION,INC

R BROWN CONSTRUCTION CO INC

STEWART ENGINEERING INC

MERCER-FRASER COMPANY

Contractor

REDDING, CA 96049

WILLOW CREEK CA 95573

REDDING CA 96099

EUREKA CA 955021006

 

(530)629-3702

(530)244-8464

(707)443-6371

RINARD, WAYNE

RINARD, WAYNE

RINARD, WAYNE

RINARD, WAYNE

Resident
Engineer

(530)229-0531

(530)515-4587

(530)515-4587

(530)515-4587

 $555,925

 $1,281,117

 $947,359

 $2,366,350

Bid + CCOs

 $548,674

 $793,024

 $0

 $269,769

Comp To  date

 $0

 $0

 $0

 $0

This Month

09/23/11

09/08/11

11/02/12

04/11/12

Awarded

11/15/11

09/28/11

12/03/12

04/25/12

Approved

11/14/11

11/21/12

12/19/12

Est Comp

 100%

 86%

 0%

 30%

%Time

 99%

 61%

 0%

 11%

% Work 

OVER RUN

SUSPENDED

SUSPENDED

SUSPENDED

Message

02-4E7304

02-2E2004

02-374304

02-3E9304

Contract 

  

HSNH-P299-(166)E

ACNH-P299-(168)E

  

  

--()

--()

  

  

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

WPCP

WPCP

WPCP

P.O. BOX 491660

P O BOX 406

P O BOX 990010

P O BOX 1006

1031 BUTTE STREET

1031 BUTTE STREET

1031 BUTTE STREET

1031 BUTTE STREET

REDDING, CA 96001

REDDING, CA 96001

REDDING, CA 96001

REDDING, CA 96001

Accepted

Location
Storm Water
Plan
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03District

03-BUT-32-9.5/0

03-BUT-70-3.3/6.1

03-BUT-70-9.2/17

03-BUT-99-32.4/33.3

03-BUT-191-4.6/0

03-COL-5-7.1/29.2

Fed Aid

HB4N

HB4N

HA22

HB4N

HM3H

HM3H

Pgm Code

IN BUTTE COUNTY IN CHICO AT 9TH AND

MAIN STREET, AT 9TH AND OROVILLE

STREET AND AT PARK AVENUE AND

HUMBOLDT

IN BUTTE COUNTY FROM0.7 MILE SOUTH OF

EAST GRIDLEY ROAD TO 0.6 MILE NORTH

OF COX LANE

IN AND NEAR OROVILLE FROM 0.2 MILE

NORTH OF PALERMO ROAD TO 0.1 MILE

NORTH OF OPHIR ROAD AND 0.4 MILE

SOUTH OF 70/162 SEPARATATION

IN BUTTE COUNTY IN CHICO FROM ROUTE

32 UNDERCROSSING TO EAST FIRST AVENUE

UNDERCROSSING

IN BUTTE COUNTY AT VARIOUS LOCATIONS

IN COLUSA,GLENN, SUTTER, AND YUBA

COUNTIES AT VARIOUS LOCATIONS

Description 

COMPLETE SIGNAL MODIFICATION

WIDEN ROADWAY AND PLACE RUBBERIZED

PAVEMENT REHABILITATION

WIDEN ROADWAY AND BRIDGES

REHABILITATE SIX BRIDGE DECKS

BRIDGE DECK PRESERVATION

Type Of Work

FRANKLIN CONSTRUCTION INC

DESILVA GATES CONSTRUCTION LP

DE SILVA GATES CONSTRUCTION LP

VIKING CONSTRUCTION COMPANY

INC

COAST CONSTRUCTION INC

MYERS AND SONS CONSTRUCTION LP

Contractor

CHICO CA 95927

DUBLIN CA 94568

DUBLIN CA 94568

RANCHO CORDOVA CA 95741

SAN RAFAEL CA 94903

SACRAMENTO, CA 95833

(530)343-9600

(925)829-9220

(925)829-9220

(916)852-5530

(415)444-0716

(916)649-4504

STEINER, BRIAN

COBORN, AL

COBORN, AL

THOMAS, SHAHNA

WOOD, JUSTIN

WOOD, JUSTIN

Resident
Engineer

(530)218-3679

(530)534-9046

(530)713-7863

(530)533-4526

(530)682-3831

(530)682-3831

 $463,974

 $8,176,526

 $6,455,454

 $24,002,831

 $639,491

 $2,087,596

Bid + CCOs

 $338,081

 $5,257,459

 $0

 $10,133,127

 $511,045

 $1,911,222

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

05/22/12

03/03/11

12/05/12

07/08/11

04/12/11

06/25/12

Awarded

06/21/12

03/24/11

01/10/13

08/05/11

05/04/11

07/16/12

Approved

03/06/13

02/28/13

06/16/14

10/04/11

02/04/13

Est Comp

 64%

 84%

 0%

 31%

 64%

 84%

%Time

 75%

 63%

 0%

 42%

 83%

 90%

% Work 

 

SUSPENDED

SUSPENDED

 

 

 

Message

03-3E9104

03-0E9304

03-2F3004

03-3A0424

03-3M6404

03-4M2104

Contract 

  

NH-P070-(124)E

NH-P070-(104)

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

WPCP

SWPPP

WPCP

SWPPP

WPCP

WPCP

P O BOX 3100

P O BOX 2909

P O BOX 2909

P O BOX 1508

4460 REDWOOD HWY STE 16

2554 MILLCREEK DRIVE

2060 THIRD STREET

2060 3RD STREET

2060 THIRD STREET,

SUITE B

2707 NOTRE DAME BLVD

2060 3RD STREET

2707 NOTRE DAME BLVD.

OROVILLE, CA 95965

OROVILLE, CA 95965

OROVILLE, CA 95965

CHICO, CA 95928

OROVILLE CA 95965

CHICO, CA 95928

Accepted

Location
Storm Water
Plan
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03District

03-COL-5-21.0/34.4

03-COL-20-/10.2

03-ED-49-9.6/10.1

03-ED-50-3.5/17

03-ED-50-15.4/0

03-ED-50-16.4/18.3

Fed Aid

HM1B

HA22

HA22

HA22

HM3

HB4N

HB4N

Pgm Code

IN COLUSA COUNTY NEAR WILLIAMS FROM

1.7 MILES NORTH OF FRESHWATER ROAD

OVERCROSSING TO THE GLENN COUNTY LINE

IN COLUSA COUNTY 20 MILES WEST OF

WILLIAMS FROM THE LAKE COUNTY LINE TO

0.5 MILE WEST OF ROUTE 16 & FROM 0.1

MILE EAST OF ROUTE 16

IN EL DORADO COUNTY FROM MISSOURI

STREET NORTH TO 4.8 MILES SOUTH OF

JUNCTION ROUTE 49/50 SEPARATION

IN EL DORADO COUNTY NEAR EL DORADO

HILLS FROM 0.3 MILE EAST OF BASS LAKE

ROAD  UNDERCROSSING TO MISSOURI FLAT

ROAD OVERCROSSING

IN EL DORADO COUNTY NEAR PLACERVILLE

AT WEBER CREEK BRIDGE

IN EL DORADO COUNTY IN PLACERVILLE

FROM 0.1 MILE WEST OF WEST

PLACERVILLE UNDERCROSSING TO CLAY

STREET UNDERCROSSING

Description 

PAVEMENT REHABILITATION

PAVEMENT REHABILITATION

PLACE HMA, REPLACE ASPHALT CONCRETE

PLACE RHMA OVERLAY ON ROADWAY

PREP AND PAINT TWO BRIDGES

HIGHWAY PLANTING

Type Of Work

DESILVA GATES CONSTRUCTION LP

GEORGE REED INC

DOUG VEERKAMP GENERAL

ENGINEERING INC

DESILVA GATES CONSTRUCTION LP

JEFFCO PAINTING AND COATING

INC

J M SLOVER INC

Contractor

DUBLIN CA 94568

MODESTO CA 95352

PLACERVILLE CA 95667

DUBLIN CA 94568

VALLEJO CA 94590

PLACERVILLE CA 95667

(925)829-9220

(209)523-0734

(530)676-0825

(925)829-9220

(707)562-1900

(530)621-4815

TOLLISON, RON

KRAFT, DAN

ALTERTON, NATHAN

WOODRUFF, JARRETT

WOODRUFF, JARRETT

SAGER, JANET

Resident
Engineer

(530)682-3995

(530)713-7864

(530)957-1110

(916)416-7548

(530)919-7946

(916)263-4912

 $4,552,203

 $6,899,060

 $628,520

 $6,731,720

 $1,127,031

 $281,033

Bid + CCOs

 $4,441,609

 $0

 $111,311

 $5,758,051

 $0

 $232,113

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

05/04/12

11/19/12

05/21/12

12/16/11

02/16/12

11/03/10

Awarded

06/12/12

12/20/12

06/20/12

01/18/12

04/02/12

12/01/10

Approved

12/04/12

08/31/13

12/07/12

09/11/14

Est Comp

 76%

 0%

 0%

 100%

 0%

 0%

%Time

 94%

 0%

 17%

 100%

 0%

 0%

% Work 

SUSPENDED

SUSPENDED

 

COMPLETED

SUSPENDED

PLANT EST

SATIS

Message

03-4M1204

03-1F7404

03-3E6304

03-2F0204

03-4M2304

03-355534

Contract 

  

ACNH-P020-(166)

  

NGP0-5012-(7E )

  

NH-P050-(122)E

  

--()

  

--()

  

--()

  

  

  

  

  

  

WPCP

WPCP

WPCP

WPCP

WPCP

WPCP

P O BOX 2909

P O BOX 4760

2585 COLD SPRINGS ROAD

P O BOX 2909

P O BOX 1888

1630 LOTUS ROAD

379 COLUSA HWY

15533 40TH AVENUE

3065 BLAIR AVE.

3065 BLAIR AVE

3065 BLAIRS LANE

3855 N. FREEWAY BLVD,

STE. 120

YUBA CITY, CA 95991

CLEARLAKE, CA 95422

PLACERVILLE, CA 95667

PLACERVILLE, CA 95667

PLACERVILLE, CA 95667

SACRAMENTO CA 95834

Accepted

01/04/13

Location
Storm Water
Plan
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01/20/13 Statement of Ongoing Contracts as of 02/04/13

03District

03-ED-50-19.1/0

03-ED-50-28.8/39.6

03-ED-50-77.3/79.3

03-ED-50-78.9/79.5

03-ED-193-10.1/10.1

03-ED-193-23.4/0

Fed Aid

HM3H

HA22

HA42

HA22

HB4N

HA42

20.20

201130

HA42

Pgm Code

IN EL DORADO, PLACER, NEVADA, AND

YOLO COUNTIES AT VARIOUS LOCATIONS

IN EL DORADO COUNTY FROM SAWMILL

UNDERCROSSING TO SOUTH FORK AMERICAN

RIVER BRIDGE

IN SOUTH LAKE TAHOE FROM TROUT CREEK

TO SKI RUN BOULEVARD

IN EL DORADO COUNTY IN SOUTH LAKE

TAHOE FROM 0.2 MILE WEST OF SKI RUN

BOULEVARD TO WILDWOOD AVENUE

IN EL DORADO COUNTY, NEAR GEORGETOWN,

ABOUT 0.6 MILE WEST OF  GRAYBAR MINE

ROAD  DIR'S EMERGENCY F.A.

IN EL DORADO COUNTY NEAR PLACERVILLE

2.0 MILES NORTH OF THE SOUTH FORK

AMERICAN RIVER BRIDGE

Description 

BRIDGE DECK PRESERVATION

APPLY HOT MIX ASPHALT

STORM WATER QUALITY IMPROVEMENTS

COLD PLANE & HMA OVERLAY, DRAINAGE

REPAIR EB SHOULDER AND SLOPE BELOW

CONSTRUCT GABION, DRAINAGE, PAVE

Type Of Work

LEGG INC

TEICHERT CONSTRUCTION

DISNEY CONSTRUCTION INC

GRANITE CONSTRUCTION COMPANY

DOUG VEERKAMP GENERAL ENG. INC

C W FOX CONSTRUCTION INC

Contractor

LIVERMORE CA 94550

DAVIS, CA 95617-1890

BURLINGAME CA 94010

WATSONVILLE CA 950775085

PLACERVILLE, CA 95667

COOL CA 95614

(925)605-4500

(530)406-4200

(650)259-9545

(831)724-1011

 

(530)823-0591

ALTERTON, NATHAN

WESTOVER, MARK

NANUGONDA, VEERA

MONTPLAISIR, JARET

NANUGONDA, VEERA

WESTOVER, MARK

Resident
Engineer

(530)957-1110

(916)858-8628

(530)218-4803

(530)218-4803

(530)621-0986

(530)682-6348

 $1,703,375

 $11,967,747

 $15,425,733

 $2,800,530

 $370,000

 $698,097

Bid + CCOs

 $1,068,777

 $10,739,443

 $14,130,825

 $186,380

 $181,787

 $586,112

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

03/27/12

11/29/10

02/10/11

04/06/12

05/13/11

06/21/12

Awarded

04/25/12

12/16/10

03/01/11

04/25/12

11/03/11

07/16/12

Approved

01/10/13

11/15/12

10/15/13

10/15/13

06/23/11

02/15/13

Est Comp

 93%

 100%

 40%

 5%

 67%

 100%

%Time

 63%

 90%

 89%

 7%

 100%

 89%

% Work 

SUSPENDED

 

 

SUSPENDED

 

OVER RUN

Message

03-4M1904

03-1A6804

03-1A73U4

03-1A7344

03-2F7204

03-1F6004

Contract 

  

NH-P050-(124)E

NH-    -(   )

ACNH-P050-(128)E

STP-    -(   )

STP-S193-(009)E

  

--()

--()

--()

--()

--()

  

  

  

  

  

  

WPCP

WPCP

SWPPP

SWPPP

  

WPCP

2551 2ND STREET

P.O. BOX 1890

875 MAHLER ROAD STE 188

P O BOX 50085

2585 COLD SPRINGS ROAD

2701 SECRET LAKE TRAIL

3065 BLAIR AVENUE

11323 SANDERS DRIVE

2489 LAKE TAHOE BLVD

2489 LAKE TAHOE BLVD,

SUITE 6

3065 BLAIRS LANE

11323 SANDERS DRIVE

PLACERVILLE, CA 95667

RANCHO CORDOVA, CA 95742

SOUTH LAKE TAHOE, CA

96150

SOUTH LAKE TAHOE, CA

96150

PLACERVILLE, CA 95667

RANCHO CORDOVA, CA 95742

Accepted

Location
Storm Water
Plan
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01/20/13 Statement of Ongoing Contracts as of 02/04/13

03District

03-ED-193-25.8/25.8

03-NEV-20-12.8/15.9

03-NEV-49-9.7/11.2

03-NEV-49-11.6/11.6

03-NEV-80-2.0/61.6

03-NEV-80-5.6/0

Fed Aid

20.20

201130

HA21

HE13

20.20

201130

HM3

HA26

Pgm Code

IN EL DORADO COUNTY, NEAR

PLACERVILLE, ABOUT 1.2 MILES EAST OF

THE SOUTH FORK AMERICAN RIVER BRIDGE

DIR'S EMERGENCY F.A.

IN GRASS VALLEY AND IN NEVADA CITY AT

ROUTE 20/174 SEPARATION AND AT GOLD

FLAT ROAD OVERCROSSING

IN NEVADA COUNTY NEAR GRASS VALLEY

FROM 0.6 KM NORTH OF ALTA SIERRA

DRIVE TO 0.9 KM SOUTH OF WELLSWOOD

WAY

IN NEVADA COUNTY,  ON ROUTE 49,  AT

POST MILE 11.64 DIR'S EMERGENCY F.A

IN PLACER AND NEVADA COUNTIES AT

VARIOUS LOCATIONS

IN NEVADA COUNTY ABOUT 12.4 MILES

WEST OF TRUCKEE AT DONNER SUMMIT

SAFETY ROADSIDE REST AREA

Description 

PLACE ROCK SLOPE PROTECTION IN THE

FAILED

POLYESTER CONCRETE AND HMA OVERLAY

WIDEN ROADWAY

REPAIR EMBANKMENT AND LINE EXISTING

48-INC

REPLACE JOINT SEALS

REPLACE BUILDING

Type Of Work

DOUG VEERKAMP GENERAL

ENGINEERING, INC.

DEBRUIN CONSTRUCTION INC

DE SILVA GATES CONSTRUCTION

STEWART ENGINEERING, INC.

BAY LINE CUTTING & CORING INC

FLINTCO PACIFIC INC

Contractor

PLACERVILLE, CA 95667

STOCKTON CA 95231

DUBLIN CA 94568

REDDING, CA 96099

BERKELEY, CA  94710

ROSEVILLE, CA 95678

 

(209)462-5100

(925)829-9220

(530)244-8464

(510)527-1000

(916)757-1000

NANUGONDA, VEERA

CATANIA, DAVID

CLARK, MARTIN

JOHNSON, JEFF D.

MONTPLAISIR, JARET

CLARK, MARTIN

Resident
Engineer

(530)621-0986

(530)218-1752

(530)218-4832

(916)825-7697

(530)587-9894

(916)624-2852

 $300,000

 $1,031,882

 $9,310,517

 $825,000

 $3,538,402

 $5,254,851

Bid + CCOs

 $88,255

 $0

 $8,469,088

 $0

 $3,232,980

 $5,205,795

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

03/28/11

08/24/11

05/08/10

12/05/12

03/07/11

07/27/09

Awarded

03/28/11

10/03/11

06/22/10

01/16/13

03/28/11

08/12/09

Approved

05/13/11

02/27/13

02/04/13

01/22/13

Est Comp

 100%

 0%

 47%

 0%

 85%

 100%

%Time

 29%

 0%

 94%

 0%

 94%

 100%

% Work 

 

 

 

 

 

 

Message

03-2F6504

03-3E0604

03-2A6904

03-3F7304

03-3M6804

03-4A2404

Contract 

STP-    -(   )

BHNH-SP02-(016)2

SARR-P049-(148)E

  

  

ACIM-0804-(189)E

--()

--()

  P0-49 1-(8E)

  

  

  08-0441-(9E)

  

  

--()

  

  

--()

  

WPCP

SWPPP

  

WPCP

SWPPP

2585 COLD SPRINGS ROAD

P O BOX 1355

P O BOX 2909

P.O. BOX 990010

1635 4TH STREET

401 DEREK PLACE

3065 BLAIR AVE, P.O.

BOX 2424

138 NEW MOHAWK ROAD,

SUITE B

138 NEW MOHAWK ROAD,

STE. B

138 NEW MOHAWK ROAD,

STE. B

11323 SANDERS DRIVE

12047 DONNER PASS

ROAD

PLACERVILLE, CA 95667

NEVADA CITY, CA 95959

NEVADA CITY CA 95959

NEVADA CITY, CA 95959

RANCHO CORDOVA CA 95742

TRUCKEE CA 96060

Accepted

Location
Storm Water
Plan
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03District

03-PLA-65-12.2/23.8

03-PLA-65-15.0/23.8

03-PLA-80-.3/29.3

03-PLA-80-2.9/5.1

03-PLA-80-5.1/14.5

03-PLA-80-34.6/34.9

Fed Aid

HE14

HE14

HB4C

HA21

HB5

HA22

20.10

201130

Pgm Code

IN PLACER COUNTY NEAR LINCOLN FROM

0.6 KM NORTH OF TWELVE BRIDGES

OVERCROSSING TO 1.3 KM SOUTH OF  BEAR

RIVER

IN PLACER COUNTY NEAR LINCOLN FROM

2.6 MILES NORTH OF TWELVE BRIDGES

OVERCROSSING TO 5.1 MILES SOUTH OF

BEAR RIVER BRIDGE

IN PLACER COUNTY AT VARIOUS LOCATIONS

FROM SOUTH ROSEVILLE OVERCROSSING TO

WEIMAR CROSS ROAD OVERCROSSING

IN PLACER COUNTY IN ROSEVILLE AND

ROCKLIN FROM MINERS RAVINE BRIDGE TO

1.6 KM EAST OF ROUTE 65/80 SEPARATION

IN PLACER COUNTY 1.0 MILE EAST OF

ROUTE 65/80 SEPARATION TO 0.2 MILE

EAST OF ROUTE 193/80 SEPARATION

IN PLACER COUNTY NEAR COLFAX, FROM

1.8 MILES EAST OF ROUTE 174/80

SEPARATION TO 0.2 MILES WEST OF LONG

RAVINE BRIDGE

Description 

CONSTRUCT NEW FREEWAY AND BRIDGES

CONSTRUCT SOUTHBOUND LANES

PLACE POLYESTER OVERLAY

CONSTRUCT HOV LANES

PAVEMENT REHAB AND OVERLAY

REMOVE MAT'L, PLACE K-RAIL,

SIDESLOPE RPR

Type Of Work

DE SILVA GATES FCI A JOINT

VENTURE OF DE SILVA GATES

CONSTRUCTION AND F C I

CONSTRUCTORS INC

DE SILVA GATES CONSTRUCTION LP

MYERS AND SONS CONSTRUCTION LP

FLATIRON WEST INC

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

Contractor

DUBLIN CA 94568

DUBLIN CA 94568

SACRAMENTO CA 95833

BENICIA CA 94510

WATSONVILLE CA 95077

WATSONVILLE, CA  95077-5085

(925)829-9220

(925)829-9220

(916)649-4504

(707)742-6000

(831)724-1011

 

BEREXA, CARL

FREDRICKSON, SCOTT

VANDELL, SAM

SERRANO, MAURICIO

VANDELL,SAM

SCHEIBER, TROY

Resident
Engineer

(916)624-2769

(916)416-3011

(916)624-2852

(916)416-7547

(916)869-1867

(530)346-7513

 $154,165,964

 $12,225,938

 $6,130,240

 $25,039,465

 $5,812,330

 $355,000

Bid + CCOs

 $150,212,674

 $7,112,152

 $6,222,685

 $24,204,702

 $5,691,391

 $138,197

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

06/09/08

05/21/12

05/20/11

08/10/09

11/14/11

12/20/10

Awarded

07/02/08

06/19/12

06/07/11

09/10/09

12/02/11

06/16/11

Approved

04/30/13

07/23/13

02/01/13

02/17/13

12/03/12

01/25/11

Est Comp

 92%

 26%

 96%

 0%

 100%

 100%

%Time

 97%

 56%

 98%

 0%

 100%

 39%

% Work 

 

 

SUSPENDED

PLANT EST

SATIS

SUSPENDED

 

Message

03-3338U4

03-333824

03-3E0904

03-367834

03-2F0304

03-2F2504

Contract 

HPLU-6208-(030)L

HPLU-6203-(031)L

ACBH-0803-(238)E

HPLU-6203-(044)L

IM08-0324-(0E )

  

 620-8 03-(DEM)O

 620-3 03-()

  08-03 2-(8E)

 620-3 04-(HPL)U

--()

  

-  -()

--()

--()

03 0-25-()

  

  

SWPPP

SWPPP

WPCP

SWPPP

WPCP

  

P O BOX 2909

P O BOX 2909

2554 MILLCREEK DRIVE

2100 GOODYEAR ROAD

P O BOX 50085

P O BOX 50085

2520 WARREN DRIVE,

STE. B

2520 WARREN DRIVE,

SUITE A

2520 WARREN DRIVE,

SUITE B

2520 WARREN DRIVE

2520 WARREN DRIVE,

SUITE B

33 DEPOT STREET

ROCKLIN CA 95677

ROCKLIN, CA 95677

ROCKLIN CA 95677

ROCKLIN CA 95677

ROCKLIN, CA 95677

COLFAX, CA 95713

Accepted

12/31/12

Location
Storm Water
Plan
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03District

03-PLA-80-34.9/0

03-PLA-80-56.1/66.3

03-PLA-89-13.7/19

03-PLA-89-13.7/21.7

03-PLA-89-/T8.5

03-PLA-5727-/0

Fed Aid

HA42

HA22

HB4N

HA22

HA23

HA12

Pgm Code

IN PLACER COUNTY NEAR COLFAX AT  0.1

MILE WEST OF LONG RAVINE

UNDERCROSSING

IN PLACER AND NEVADA COUNTIES FROM

CARPENTER FLAT UNDERCROSSING TO

HAMPSHIRE ROCKS UNDERCROSSING

IN EL DORADO, NEVADA AND PLACER

COUNTIES AT VARIOUS LOCATIONS ON

ROUTES 50, 80,89, AND 267  (OUTSIDE

TAHOE BASIN)

IN PLACER COUNTY NEAR TRUCKEE FROM

SQUAW VALLEY ROAD TO THE NEVADA

COUNTY LINE

IN EL DORADO AND PLACER COUNTIES AT

AND NEAR TAHOE CITY FROM 0.2 MILE

SOUTH OF THE EL DORADO/PLACER COUNTY

LINE TO THE TRUCKEE RIV

IN PLACER COUNTY AT THE TAHOE CITY

MAINTENANCE STATION

Description 

REPAIR CUT SLOPE

RECONSTRUCT ROADWAY

INSTALL ITS AND TOS MICROWAVE

HMA OVERLAY

REHAB PAVEMENT AND DRAINAGE SYSTEM

REPLACE SAND HOUSE

Type Of Work

DESERT CONCEPTS CONSTRUCTION

INC

TEICHERT CONSTRUCTION

AEGIS ITS INC

SIERRA NEVADA CONSTRUCTION INC

ROAD AND HIGHWAY BUILDERS OF

CALIFORNIA INC

KOCH AND KOCH INC

Contractor

PALM DESERT CA 92211

ROCKLIN, CA 95765

ANAHEIM, CA 92806

SPARKS NV 89435

SACRAMENTO CA 95833

PENN VALLEY CA 95946

(760)200-9007

(916)645-4800

(714)630-3700

(775)355-0420

(916)649-4530

(530)432-4000

ZINK, PHIL

ZINK, PHIL

MATYE, BENJAMIN

MONTPLAISIR, JARET

ISKIN, ROY

ROSS, JIMMER

Resident
Engineer

(530)682-7747

(530)346-7996

(530)682-3562

(530)587-9893

(530)682-7172

(530)701-4595

 $934,996

 $92,545,416

 $1,094,379

 $7,004,034

 $34,789,510

 $606,742

Bid + CCOs

 $0

 $79,743,102

 $899,445

 $7,219,602

 $225,680

 $610,121

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

11/02/12

02/22/10

07/26/11

06/07/12

04/10/12

06/08/12

Awarded

12/03/12

03/16/10

08/16/11

06/27/12

04/27/12

06/28/12

Approved

02/26/13

05/15/13

01/24/13

10/15/16

12/17/12

Est Comp

 0%

 80%

 92%

 97%

 5%

 100%

%Time

 0%

 85%

 82%

 99%

 1%

 100%

% Work 

SUSPENDED

SUSPENDED

SUSPENDED

 

SUSPENDED

COMPLETED

Message

03-2F2604

03-2C8604

03-1C1124

03-1E0004

03-2A9204

03-2F2804

Contract 

ACIM-0804-(197)E

ACIM-000C-(309)N

STP0-000C-(342)E

ACST-P089-(103)E

ACST-P089-(102)E

  

--()

--()

--()

-    -( )

  P0-89 1-(2E)

  

  

  

  

  

--()

  

WPCP

SWPPP

WPCP

WPCP

SWPPP

WPCP

77-770 COUNTRY CLUB DR STE D

4401 DULUTH AVENUE

3360 E. LA PALMA AVENUE

P O BOX 50760

2030 WEST EL CAMINO AVE

P O BOX 909

33 DEPOT STREET

33 DEPOT STREET, P O

BOX 1807

10960 WEST RIVER

ST,SUITE 101A

12047 DONNER PASS RD,

STE B-6

10960 WEST RIVER ST,

STE 101A

10960 WEST RIVER

STREET

COLFAX, CA 95713

COLFAX CA 95713

TRUCKEE, CA 96161

TRUCKEE, CA 96160

TRUCKEE, CA 96161

TRUCKEE, CA 96161

Accepted

12/28/12

Location
Storm Water
Plan
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03District

03-SAC-5-/17.2

03-SAC-12-.3/6.1

03-SAC-50-.6/17

03-SAC-50-2.6/14.2

03-SAC-50-5.3/12.8

03-SAC-51-.2/0

Fed Aid

HA22

HA22

HB4N

HA22

HB5   HB5

HM3H

Pgm Code

IN SACRAMENTO COUNTY IN AND NEAR ELK

GROVE FROM THE SAN JOAQUIN COUNTY

LINE TO FLORIN ROAD OVERCROSSING

IN SACRAMENTO COUNTY NEAR RIO VISTA

AT VARIOUS LOCATIONS FROM EAST OF THE

SACRAMENTO RIVER BRIDGE TO THE

MOKELUMNE RIVER BRIDGE

IN AND NEAR SACRAMENTO COUNTY AT

VARIOUS LOCATIONS FROM STOCKTON

BOULEVARD UNDERCROSSING TO NATOMA

OVERHEAD

IN SACRAMENTO COUNTY FROM 65TH ST

UNDERCROSSING TO 0.1 MILE EAST OF

WATT AVE OVERCROSSING AND 0.2 MILES

WEST OF SUNRISE BOULEVARD

IN SACRAMENTO COUNTY IN AND NEAR

RANCHO CORDOVA FROM WATT AVENUE

OVERCROSSING TO SUNRISE BOULEVARD

IN SACRAMENTO AT FORT SUTTER  VIADUCT

BRIDGE 24-188L

Description 

PAVEMENT REHABILATION WITH PCC SLAB

REHABILITATE PAVEMENT OVERLAY

WIDEN RAMPS WITH HMA OVER AB

GRIND PAVEMENT AND REPLACE SLAB

WIDEN FREEWAY

POLYESTER CONC. OVERLAY

Type Of Work

GRANITE CONSTRUCTION COMPANY

TEICHERT CONSTRUCTION

BAY CITIES PAVING & GRADING

INC

DESILVA GATES CONSTRUCTION LP

DE SILVA GATES MCM A JOINT

VENTURE OF DE SILVA GATES

CONSTRUCTION AND MCM

CONSTRUCTION

AMERICAN CIVIL CONSTRUCTORS

WEST COAST INC

Contractor

WATSONVILLE CA 950775085

STOCKTON CA 95201

CONCORD CA 94524

DUBLIN CA 94568

DUBLIN CA 94568

BENICIA CA 94510

(831)724-1011

(209)983-2300

(925)687-6666

(925)829-9220

(925)829-9220

(707)746-8028

OKPALA, MESHACK

SCOTT, JEFF

LEE, SUSHMA

ERICKSEN, BOB

OKPALA, MESHACK

TECLE, DAN

Resident
Engineer

(916)416-7547

(916)847-4916

(916)718-8055

(916)847-4916

(916)372-0158

(916)919-4252

 $61,350,275

 $3,597,246

 $3,735,892

 $8,839,797

 $67,343,068

 $5,354,764

Bid + CCOs

 $54,807,541

 $0

 $2,270,562

 $8,220,144

 $65,496,975

 $4,757,662

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

03/24/11

10/31/12

07/22/11

07/20/11

10/26/09

03/19/12

Awarded

04/08/11

12/03/12

08/12/11

08/12/11

11/18/09

04/13/12

Approved

02/20/13

06/21/13

11/29/12

03/30/13

05/09/13

Est Comp

 93%

 0%

 49%

 100%

 0%

 64%

%Time

 87%

 0%

 60%

 100%

 0%

 89%

% Work 

 

SUSPENDED

 

COMPLETED

PLANT EST

SATIS

 

Message

03-0F5904

03-3C9004

03-1C12U4

03-0A8004

03-441614

03-4M2204

Contract 

NH-0056-(331)E

ACNH-P012-(110)

NH-P050-(116)E

NH-P050-(119)E

CMLN-6203-(033)

  

--()

--()

--()

--()

--()

  

  

  

  

  

  

  

SWPPP

WPCP

SWPPP

WPCP

SWPPP

WPCP

P O BOX 50085

P O BOX 1118

P O BOX 6227

P O BOX 2909

P O BOX 2909

3701 MALLARD DRIVE

2366 MARITIME ROAD

3855 N. FREEWAY

BLVD., STE 120

3855 NORTH FWY BLVD,

SUITE 120

11460 SUNRISE GOLD

CIRCLE

2777 DEL MONTE STREET

11460 SUNRISE GOLD

CIRCLE #A

ELK GROVE CA 95758

SACRAMENTO, CA 95834

SACRAMENTO, CA 95834

RANCHO CORDOVA, CA 95742

WEST SACRAMENTO CA 95691

RANCHO CORDOVA, CA 95742

Accepted

12/27/12

Location
Storm Water
Plan
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01/20/13 Statement of Ongoing Contracts as of 02/04/13

03District

03-SAC-51-1.4/0

03-SAC-51-6.0/8.3

03-SAC-80-/M10.4

03-SAC-99-.1/12

03-SAC-99-6.0/6

03-SAC-99-16.8/18.1

Fed Aid

HM3

HA25

HB5

HA22

20.20

201130

HE13

Pgm Code

IN SACRAMENTO COUNTY AT VARIOUS

LOCATIONS

IN SACRAMENTO COUNTY IN SACRAMENTO

FROM HOWE AVENUE TO 0.5 KM EAST OF

WATT AVENUE

IN YOLO AND SACRAMENTO COUNTIES

IN SACRAMENTO COUNTY NEAR GALT FROM

0.1 MILE SOUTH OF CRYSTAL WAY TO 1.9

MILE NORTH OF GRANT LINE ROAD

IN SACRAMENTO COUNTY  NEAR ARNO ROAD

OC, BR. NO 20-0151 NEAR ELK GROVE

DIR'S EMERGENCY F.A.

IN SACRAMENTO COUNTY IN AND NEAR

SACRAMENTO FROM 0.9 MILE NORTH OF

CALVINE ROAD TO 0.4 MILE NORTH OF

MACK ROAD

Description 

REHABILITATE EIGHT BRIDGE DECKS

PLANTING AND IRRIGATION

REPLACE PCCP AND PLACE HMA

RAC OVERLAY

REPLACE GIRDER

REALIGN RAMP

Type Of Work

MYERS AND SONS CONSTRUCTION LP

WABO LANDSCAPE & CONSTRUCTION

INC

BAY CITIES / MYERS JV

TEICHERT CONSTRUCTION

VIKING CONSTRUCTION CO., INC.

TEICHERT CONSTRUCTION

Contractor

SACRAMENTO CA 95833

HERCULES, CA 94547

RANCHO CORDOVA, CA 95742-

6811

ROCKLIN, CA 95765

RANCHO CORDOVA

ROCKLIN, CA 95765

(916)649-4504

(510)741-9226

(916)635-9370

(916)645-4800

 

(916)645-4800

TECLE, DANIEL

SAGER, JANET

TANVIR, RIZWAN

SCOTT, JEFF

GUTIERREZ, BOJANA

SCOTT, JEFF

Resident
Engineer

(916)919-4252

(916)263-4912

(530)945-8921

(916)263-4931

(916)263-4927

(916)263-4931

 $2,304,693

 $1,345,464

 $92,196,885

 $13,277,128

 $985,000

 $5,466,839

Bid + CCOs

 $915,448

 $1,257,985

 $33,673,765

 $13,672,531

 $254,218

 $4,965,094

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

06/28/12

10/15/09

07/29/11

12/08/10

01/10/12

06/23/10

Awarded

07/16/12

11/02/09

08/24/11

01/11/11

03/08/12

07/13/10

Approved

03/13/13

03/18/15

06/08/15

01/22/13

04/06/12

11/21/12

Est Comp

 71%

 0%

 17%

 89%

 100%

 100%

%Time

 40%

 0%

 36%

 98%

 26%

 100%

% Work 

 

PLANT EST

SATIS

 

 

 

 

Message

03-4M2404

03-1A1404

03-3797U4

03-1E6704

03-3F2704

03-3E3904

Contract 

  

  

ACIM-0803-(237)E

NH-P099-(531)E

NHS-    -(   )

STPL-6203-(038)N

  

  

HR-    -( )

--()

--()

 620-3 03-()

  

  

  

  

  

--()

WPCP

SWPPP

SWPPP

WPCP

  

SWPPP

2554 MILLCREEK DRIVE

726 ALFRED NOBEL DRIVE

3286 FITZGERALD ROAD

4401 DULUTH AVE

P.O. BOX 1508

4401 DULUTH AVENUE

11460 SUNRISE GOLD

CIR, STE A

3855 NORTH FREEWAY

BLVD, STE 120

2777 DEL MONTE STREET

3855 NORTH FREEWAY

BLVD, STE 120

3855 NORTH FREEWAY

BLVD, STE 120

3855 NORTH FREEWAY

BLVD, STE 120

RANCHO CORDOVA, CA 95742

SACRAMENTO CA 95834

WEST SACRAMENTO, CA

95691

SACRAMENTO CA 95834

SACRAMENTO, CA 95834

SACRAMENTO CA 95834

Accepted

02/01/13

Location
Storm Water
Plan
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01/20/13 Statement of Ongoing Contracts as of 02/04/13

03District

03-SUT-99-11.0/14.3

03-SUT-99-11.0/14.3

03-SUT-99-19.5/20.5

03-SUT-99-27.0/0

03-SUT-99-30.6/32.7

03-SUT-99-/1.6

Fed Aid

HE13

HE13

HB4C

HB6

HA25

HE11

Pgm Code

IN SUTTER COUNTY NEAR NICOLAUS FROM

POWER LINE ROAD TO 0.1 MILE SOUTH OF

LAUREL AVENUE

IN SUTTER COUNTY NEAR NICOLAUS FROM

POWER LINE ROAD TO 0.1 MILE SOUTH OF

LAUREL AVENUE

IN SUTTER COUNTY IN TUDOR AT ROUTE

99/113 SEPARATION

NEAR YUBA CITY AT A PARK AND RIDE

IN SUTTER COUNTY IN AND NEAR YUBA

CITY FROM ROUTE 20 TO 1.4 KM NORTH OF

QUEENS AVENUE OVERCROSSING

IN SACRAMENTO AND SUTTER COUNTIES

FROM 0.6 MILES SOUTH OF SUTTER COUNTY

LINE TO 0.7 MILES NORTH OF RIEGO ROAD

MITIGATED NEGATIVE D

Description 

WIDEN TO FOUR LANES

WIDEN TO FOUR LANES

CONSTRUCT 99/113 INTERCHANGE

EXPAND PARK AND RIDE FACILITY

PERFORM HIGHWAY PLANTING AND

CONSTRUCT INTERCHANGE WITH HMA

Type Of Work

NEHEMIAH CONSTRUCTION INC

DE SILVA GATES MCM A JNT VNTR

OF DE SILVA GATES

TEICHERT CONSTRUCTION

BIONDI PAVING INC

ELITE LANDSCAPING INC

TEICHERT CONSTRUCTION

Contractor

GOLD RIVER, CA 95670

DUBLIN CA 94568

ROCKLIN CA 95765

SACRAMENTO CA 95824

CLOVIS CA 93612

ROCKLIN CA 95765

(916)608-1500

(925)829-9220

(916)645-4800

(916)383-5982

(559)292-7760

(916)645-4800

TOLLISON, RON

TOLLISON, RON

KNUDSON, CAMERON

CHAMBERLIN, AARON

SAGER, JANET

TOLLISON, RON

Resident
Engineer

(530)822-4313

(530)822-4313

(530)682-3842

(530)682-2711

(916)263-4912

(530)682-3995

 $35,257,348

 $27,707,772

 $12,731,959

 $518,454

 $1,829,997

 $18,321,383

Bid + CCOs

 $18,108,727

 $2,685,304

 $0

 $526,173

 $1,728,643

 $0

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

07/14/10

09/04/12

10/16/12

11/01/11

12/10/10

10/01/12

Awarded

07/28/10

09/04/12

12/20/12

11/22/11

02/07/11

11/06/12

Approved

02/05/14

08/15/14

02/21/13

12/11/14

Est Comp

 37%

 12%

 0%

 0%

 0%

 0%

%Time

 52%

 10%

 0%

 0%

 0%

 0%

% Work 

 

 

 

PLANT EST

SATIS

PLANT EST

SATIS

 

Message

03-1A4324

03-1A43A4

03-1A4644

03-0F1104

03-1F5004

03-406604

Contract 

SARR-P099-(529)E

SARR-P099-(529)E

  

CML6-2030-(43 )

STP-P099-(536)E

HP21-L620-(304)8

  P0-99 5-(9E)

  P0-99 5-(9E)

  

--()

--()

--()

--()

--()

  

  

  

  

SWPPP

SWPPP

SWPPP

WPCP

WPCP

SWPPP

12150 TRIBUTARY PT DR. STE120

PO BOX 2909

4401 DULUTH AVE

8150 37TH AVENUE

2972 LARKIN AVENUE

4401 DULUTH AVE

379 COLUSA AVENUE

379 COLUSA AVENUE

379 COLUSA AVENUE

379 COLUSA HWY

3855 N FREEWAY BLVD,

STE 120

379 COLUSA AVENUE

YUBA CITY CA 95991

YUBA CITY CA 95991

YUBA CITY, CA 95991

YUBA CITY, CA 95991

SACRAMENTO CA 95834

YUBA CITY, CA 95991

Accepted

Location
Storm Water
Plan
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03District

03-VAR-50-1.0/0

03-VAR-51-5.5/8.1

03-YOL-80-2.5/2.9

03-YOL-113-.3/10.3

03-YOL-113-/11.2

03-YUB-70-14.2/15.1

Fed Aid

20.20

201130

20.20

201130

HA23

HB71

HA22

HA22

Pgm Code

IN NEVADA AND SACREMANTO COUNTIES, ON

VARIOUS ROUTES AND AT VARIOUS POST

MILES DIR'S EMERGENCY F.A.

IN EL DORADO, NEVADA AND SACRAMENTO

COUNTIES, ON VARIOUS AND VARIOUS POST

MILES DIR'S EMERGENCY L.B.

IN YOLO COUNTY IN DAVIS FROM 0.2

MILES WEST TO 0.2 MILES EAST OF  MACE

BLVD OC______________________

AT VARIOUS LOCATIONS IN AND NEAR

DAVIS AND IN WOODLAND AT VARIOUS

LOCATIONS FROM 0.3 MILE NORTH OF

SOLANO COUNTY LINE TO EAST WOOD

IN YOLO COUNTY AND NEAR DAVIS FROM

SOLANO COUNTY LINE TO 0.4 MILE NORTH

OF ROUTE 5/113 SEPARATION/ OVERHEAD

IN MARYSVILLE ON ROUTE 20 FROM F

STREET TO BUCHANAN STREET AND ON

ROUTE 70 FROM SIXTH STREET TO 0.2

MILES SOUTH OF BINNEY JUNCTION

Description 

REPLACE ELECTRICAL SYSTEMS

REPLACE ELECTRICAL SYSTEMS

RECONSTRUCT EMBANKMENT, ELECTRICAL

ADA CURB RAMP UPGRADES

GRIND PCC PAVEMENT, ASPHALT SURFACE

COLD PLANE AC, EXCAVATE ROADWAY AND

Type Of Work

STUDEBAKER BROWN ELECTRIC INC.

STUDEBAKER BROWN ELECTRIC, INC

VINTAGE PAVING CO INC

QUIMU CONTRACTING INC

O C JONES AND SONS INC

TEICHERT CONSTRUCTION

Contractor

GREENWOOD, CA 95635

ROSEVILLE, CA 95678

WINTERS CA 95694

DIXON, CA 95620

BERKELEY CA 94710

DAVIS CA 956171890

(530)333-3423

(530)333-3423

(530)795-0132

(707)693-0289

(510)526-3424

(530)406-4200

CHOHAN, MOHAN

CHOHAN, MOHAN

GHASSEMI, MOHSSEN

RANDHAWA, AMARJIT

TRI, PRESTON

KNUDSON, CAMERON

Resident
Engineer

(916)263-4922

(916)801-6092

(916)869-6087

(916)825-7628

(916)416-5572

(530)682-3842

 $335,000

 $335,000

 $1,243,999

 $307,360

 $5,931,244

 $26,066,967

Bid + CCOs

 $319,919

 $306,325

 $0

 $317,191

 $4,261,706

 $4,866,098

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

09/09/11

08/15/12

10/16/12

05/16/12

12/12/11

01/13/12

Awarded

09/09/11

09/19/12

11/06/12

06/12/12

01/04/12

01/31/12

Approved

06/01/12

01/31/13

12/13/12

02/21/13

07/21/15

Est Comp

 100%

 100%

 0%

 100%

 86%

 16%

%Time

 95%

 91%

 0%

 100%

 71%

 19%

% Work 

 

 

 

COMPLETED

 

 

Message

03-3F1104

03-3F4704

03-2F7004

03-2F6704

03-2F0504

03-0A5804

Contract 

  

  

  

  

STPP-1130-(32E)

NHX1-1501-(0E )

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

WPCP

WPCP

WPCP

SWPPP

3835 BLUE HERON WAY

2008 OPPORTUNITY DR., #140

P O BOX 461

PO BOX 1177

1520 FOURTH STREET

P O BOX 1890

3855 NORTH FREEWAY

BLVD, STE 120

3855 N. FRRRWAY BLVD,

STE 120

3951 PERFORMANCE

DRIVE, STE C

3951 PERFORMANCE DR.,

SUITE E

3951 PERFORMANCE DR.,

SUITE E

379 COLUSA HWY

SACRAEMNTO, CA 95834

SACRAMENTO, CA 95834

SACRAMENTO, CA 95838

SACRAMENTO, CA 95838

SACRAMENTO, CA 95838

YUBA CITY, CA 95991

Accepted

12/31/12

Location
Storm Water
Plan
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01/20/13 Statement of Ongoing Contracts as of 02/04/13

03District

 $0 $578,275,221 $852,359,120

Fed Aid
Pgm Code

Description 
Type Of Work Contractor

Resident
Engineer

Bid + CCOs
Comp To  date

This Month

Awarded
Approved
Est Comp

%Time
% Work 

Message

Contract 

Totals: Work This Month: Completed to Date:Authorized Final Amt: 
Accepted

Location
Storm Water
Plan
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01/20/13 Statement of Ongoing Contracts as of 02/04/13

04District

04-ALA-13-4.2/10

04-ALA-13-9.0/9

04-ALA-13-10.0/13.2

04-ALA-24-5.1/6.2

04-ALA-80-1.0/1.7

04-ALA-80-1.7/2.5

Fed Aid

HM1

20.20.201

130

HM1

HE14

HA4S3

HA23

Pgm Code

IN ALAMEDA COUNTY IN OAKLAND AT

VARIOUS LOCATIONS

IN ALAMEDA COUNTY, IN OAKLAND, AT 0.1

MILESOUTH OF BROADWAY TERRACE,

CONSTRUCT MICROPILE WALL AND SLOPE

STRESSING SYSTEM. DIR'S OR

IN ALAMEDA COUNTY IN BERKELEY FROM

HILLER DRIVE TO  SAN PABLO AVENUE

IN ALAMEDA AND CONTRA COSTA COUNTIES

FROM EAST TEMESCAL SEPARATION TO 0.8

KM EAST OF  GATEWAY BOULEVARD

IN ALAMEDA COUNTY, IN OAKLAND, FROM

1.6 KM WEST OF THE TOLL PLAZA TO 0.3

KM WEST OF THE TOLL PLAZA

IN OAKLAND, FROM T0.3 MILE WEST  TO

0.5 EAST OF THE SAN FRANCISCO-

OAKLAND PAY BRIDGE TOLL PLAZA

Description 

REPLACE ASPHALT CONCRETE SURFACING

CONST MICROPILE WALL & SLOPE

STRESSING SYS

COLD PLANE AND PLACE BONDED WEARING

CONSTRUCT TUNNEL AND BUILDING

BRIDGES, ROADWAY AND ELECTRICAL

CONSTRUCT BIKEWAY

Type Of Work

MCK SERVICES, INC.

DRILL TECH DRILLING & SHORING

SYNERGY PROJECT MANAGEMENT INC

TUTOR-SALIBA CORPORATION

FLATIRON WEST, INC.

BAY CITIES PAVING AND

GRADING,INC.

Contractor

CONCORD, CA 94524

ANTIOCH, CA 94509

SAN FRANCISCO, CA 94134

SYLMAR, CA 91342

BENICIA, CA 94510

CONCORD, CA 94520

(925)957-9200

(925)978-2060

(415)467-3000

 

(707)310-1798

(925)687-6666

AHMADZADEH, ALI

LOI, LAWRENCE

COOPER, CHEE

TSIGELMAN, IGOR

BALDERRAMOS, JEANNIE

LOI, LAWRENCE

Resident
Engineer

(510)231-7119

(510)867-6035

(510)231-7111

(925)602-9004

(510)385-6915

(510)231-7117

 $342,364

 $6,585,000

 $1,491,855

 $250,982,228

 $32,657,118

 $1,449,819

Bid + CCOs

 $336,596

 $1,013,100

 $1,354,462

 $212,750,906

 $12,473,402

 $1,073,629

Comp To  date

 $0

 $0

 $18,237

 $3,916,646

 $1,175,528

 $92,248

This Month

04/11/12

08/20/12

05/04/12

11/10/09

03/29/12

11/14/11

Awarded

04/27/12

08/21/12

05/22/12

11/19/09

05/01/12

12/02/11

Approved

11/26/12

03/21/13

01/23/13

04/22/14

08/09/15

02/25/13

Est Comp

 45%

 42%

 97%

 0%

 27%

 22%

%Time

 94%

 15%

 89%

 0%

 38%

 72%

% Work 

 

 

 

PLANT EST

SATIS

 

 

Message

04-2E6204

04-1SS604

04-2R9904

04-294914

04-0120M4

04-292274

Contract 

  

  

  

SARR-P024-(030)N

  

ER15-A200-(4E )

  

  

  

  P0-24 0-(0NH)P

  

--()

  

  

  

6204- 083-()

  

  

WPCP

  

WPCP

SWPPP

SWPPP

WPCP

PO BOX 5697

2200 WYMORE WAY

150 EXECUTIVE PARK BOULEVARD

15901 OLDEN STREET

2100 GOODYEAR ROAD

5029 FORNI DRIVE

3401 REGATTA

BOULEVARD

3401 REGATTA

BOULEVARD

3401 REGATTA BLVD

3390 MOUNT DIABLO

BLVD STE 200

345 BURMA ROAD

3401 REGATTA

BOULEVARD

RICHMOND, CA 94804

RICHMOND, CA 94704-4594

RICHMOND, CA 94804-4594

LAFAYETTE, CA 94549

OAKLAND, CA 94607

RICHMOND, CA 94804

Accepted

Location
Storm Water
Plan
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01/20/13 Statement of Ongoing Contracts as of 02/04/13

04District

04-ALA-80-1.9/8

04-ALA-80-1.9/8

04-ALA-80-2.5/3.2

04-ALA-80-2.5/8

04-ALA-84-20.7/23.1

04-ALA-84-21.0/23.1

Fed Aid

HA42

HA22

HB1

HB1

Pgm Code

TOS ACTIVE TRAFFIC MANAGEMENT IN

ALAMEDA AND CONTRA COSTA COUNTY ON I-

80 FROM THE SFOBB TOLL PLAZA TO THE

CARQUINEZ BRIDGE

IN ALAMEDA AND CONTRA COSTA COUNTIES

AT VARIOUS LOCATIONS FROM POWELL

STREET UNDERCROSSING TO 0.1 MILE WEST

OF THE CARQUINEZ BRIDG

IN ALAMEDA COUNTY IN OAKLAND AND

EMERYVILLE FROM MARITIME STREET /

BURMA ROAD INTERSECTION TO 0.4 MILE

NORTH OF 40TH STREET / HUBB

IN OAKLAND, EMERYVILLE, BERKELEY AND

ALBANY FROM PORT OF OAKLAND

OVERCROSSING TO THE ALAMEDA CONTRA

COSTA COUNTY LINE

IN ALAMEDA COUNTY NEAR PLEASANTON

FROM 3.0 TO 5.1 MILES EAST OF ROUTE

680

IN ALAMEDA COUNTY IN AND NEAR

LIVERMORE AND PLEASANTON FROM 4.3 KM

EAST OF ROUTE 84 AND 680 SEPARATION

TO RUBY HILLS DRIVE

Description 

INSTALL OVERHEAD SIGN AND TOS

WIDEN RAMPS AND INSTALL RAMP

CONSTRUCT BIKEWAY

REHABILITATE PAVEMENT

INSTALL EROSION CONTROL

REALIGN CURVES AND SHOULDERS

Type Of Work

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION INC

TABER CONSTRUCTION INC

GOODFELLOW TOP GRADE

CONSTRUCTION, LLC

O.C. JONES AND SONS, INC.

DECKER LANDSCAPING, INC

GRANITE CONSTRUCTION CO.

Contractor

IRVINE CA 92614

MARTINEZ CA 94553

LIVERMORE, CA 94551

BERKELEY, CA 94710

ROCKLIN CA 95765

SANTA CLARA CA  95054

(949)252-0441

(925)682-6133

(925)449-5764

(510)526-3424

(916)652-1780

(408)327-7019

COOPER, CHEE

AHMADZADEH, ALI

KHANUM, TASLIMA

GREWAL,SATINDER

Resident
Engineer

 

 

(510)231-7111

(510)622-1930

(925)606-4447

(510)224-6040

 $13,490,449

 $5,916,964

 $4,934,741

 $13,251,167

 $142,031

 $22,137,942

Bid + CCOs

 $0

 $0

 $515,535

 $12,943,321

 $132,418

 $21,596,932

Comp To  date

 $0

 $0

 $385

 $26,851

 $1,197

 $9,875

This Month

10/12/12

09/10/12

05/31/12

02/17/11

02/02/11

12/21/06

Awarded

11/06/12

10/25/12

06/27/12

03/15/11

02/24/11

01/10/07

Approved

04/10/13

07/01/13

09/13/13

04/15/13

Est Comp

 0%

 0%

 46%

 74%

 0%

 96%

%Time

 0%

 0%

 11%

 98%

 0%

 96%

% Work 

 

 

 

 

PLANT EST

SATIS

 

Message

04-3A7774

04-3A7764

04-292264

04-1G3104

04-172414

04-172404

Contract 

  

  

ER-15A3-(004)E

ACIM-0801-(112)E

  

ACST-P084-(034)E

  

  

--()

--()

  

  P0-84 0-(4E)

  

  

  

  

  

--()

SWPPP

SWPPP

SWPPP

WPCP

WPCP

SWPPP

1792 KAISER AVENUE

P O BOX 1309

50 CONTRACTORS STREET

1520 FOURTH STREET

3650 CINCINNATI AVENUE

715 COMSTOCK STREET

3401 REGATTA

BOULEVARD

355 BURMA ROAD

3049 INDEPENDENCE

DRIVE STE #1

3049 INDEPENDENCE

DRIVE STE I

RICHMOND, CA 94804

OAKLAND, CA 94607

LIVERMORE, CA 94551

LIVERMORE CA 94551-7673

Accepted

Location
Storm Water
Plan
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04District

04-ALA-84-25.5/27.1

04-ALA-92-4.1/6

04-ALA-238-14.5/16.5

04-ALA-580-4.7/8.2

04-ALA-580-7.8/19.1

04-ALA-580-8.3/0

Fed Aid

HB4C

HB4N

HA25

HB4N

HB5

Pgm Code

IN ALAMEDA COUNTY IN AND NEAR LIVER

MORE FROM .4 MILE NORTH OF CON CANNON

BLVD. TO JACK LONDON BLVD.

ON ROUTES 92 AND 880 AT VARIOUS

LOCATIONS IN ALAMEDA COUNTY BETWEEN

ROUTE 84 AND THE DISTRIB- UTION

STRUCTURE IN OAKLAND.

IN ALAMEDA COUNTY IN HAYWARD, SAN

LEANDRO AND ASHLAND ON ROUTE 880 AND

ON ROUTE 238

IN ALAMEDA COUNTY IN AND NEAR

LIVERMORE FROM 1.0 MILE EAST OF

NORTH FLYNN ROAD TO GREENVILLE ROAD

UNDERCROSSING

IN ALAMEDA COUNTY IN LIVERMORE,

DUBLIN AND PLEASANTON FROM 0.2 MILE

EAST OF GREENVILLE ROAD OVERHEAD TO

0.3 MILE WEST OF HACIENDA

IN ALAMEDA COUNTY NEAR LIVERMORE EAST

OF CROSS ROAD 2.2 MILES  SOUTHEAST OF

ROUTE 580/GREENVILLE ROAD

UNDERCROSSING

Description 

WIDEN EXISTING HWY AND BRIDGE

INSTALL RAMP METERING, WIDEN RAMPS

HIGHWAY PLANTING AND IRRIGATION

CONST TRUCK CLIMBING LN & RET WALLS

WIDEN FREEWAY, BRIDGES AND HMA

ENVIRONMENTAL MITIGATION

Type Of Work

BAY CITIES PAVING AND

GRADING,INC

GHILOTTI CONSTRUCTION COMPANY

JJ NGUYEN, INC.

DESILVA-GATES CONSTRUCTION

OC JONES AND SONS, INC.

ENVIRONMENTAL LANDSCAPE

SOLUTIONS

Contractor

CONCORD, CA 94524

SANTA ROSA CA 95407

SAN JOSE, CA 95127

LIVERMORE, CA 94550

BERKELEY, CA 94710

SACRAMENTO, CA  95828

(925)687-6666

(707)585-1221

(408)838-4889

(925)294-5669

(510)526-3424

(916)388-0308

PARDO, ROMMEL

LIVINGSTON, VICTOR

HOLLIS, JOHN

MOGHADAM, SIAVOSH

PARDO, ROMMEL

HANSON, JIM

Resident
Engineer

(925)606-2048

(510)385-6909

(510)774-5911

(925)606-2029

(925)606-2048

(510)385-6756

 $21,665,797

 $4,617,932

 $1,433,443

 $37,608,999

 $27,586,055

 $658,291

Bid + CCOs

 $6,729,613

 $7,500

 $1,231,016

 $5,224,469

 $0

 $357,475

Comp To  date

 $366,109

 $7,500

 $3,375

 $52,929

 $0

 $3,552

This Month

03/21/12

10/15/12

12/21/10

06/18/12

11/16/12

09/29/11

Awarded

04/13/12

11/06/12

02/15/11

07/16/12

12/20/12

11/17/11

Approved

01/10/14

01/02/14

04/21/15

02/11/15

03/09/15

11/25/15

Est Comp

 35%

 5%

 0%

 8%

 0%

 0%

%Time

 31%

 0%

 0%

 14%

 0%

 0%

% Work 

 

 

PLANT EST

SATIS

 

 

PLANT EST

SATIS

Message

04-297614

04-153004

04-2490A4

04-4A07U4

04-2908V4

04-172434

Contract 

  

ACNH-X001-(567)E

IM-X001-(551)E

ACIM-5801-(051)E

  

  

  

--()

--()

--()

  

  

  

  

  

  

  

  

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

P.O. BOX 6227

246 GHILOTTI AVENUE

3172 SALEM DRIVE

8638 PATTERSON PASS ROAD

1520 FOURTH STREET

8380 ROVANA CIRCLE

3049 INDEPENDENCE

DRIVE

25100 SANTA CLARA

STREET

3401 REGATTA

BOULEVARD

477 NORTH CANYONS

PKWY, STE A

3049 INDEPENDENCE

DRIVE

3401 REGATTA

BOULEVARD

LIVERMORE, CA 94551

HAYWARD, CA 94544

RICHMOND, CA 94804

LIVERMORE, CA 94551

LIVERMORE, CA 94551

RICHMOND, CA 94804

Accepted

Location
Storm Water
Plan
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04District

04-ALA-580-8.4/14.6

04-ALA-580-9.2/9.2

04-ALA-580-9.5/31

04-ALA-580-10.7/10.7

04-ALA-580-14.6/21.6

04-ALA-580-18.4/44

Fed Aid

HB5

HA42

HB4N

HA23

HB5

HM4

Pgm Code

IN ALAMEDA COUNTY IN LIVERMORE FROM

0.1 MILE WEST OF GREENVILLE ROAD UC

TO 0.5 MILE WEST OF 84/580 SEPARATION

IN ALAMEDA COUNTY ON EASTBOUND RTE

580 IN LIVERMORE WEIGHT STATION

IN ALAMEDA COUNTY, AT VARIOUS

LOCATIONS ON ROUTES 238 & 580.

IN ALAMEDA COUNTY IN LIVERMORE ABOUT

0.4 MILE WEST OF ROUTE 580 AND FIRST

STREET OVERCROSSING

__________________________ _________

IN ALAMEDA COUNTY IN LIVERMORE,

PLEASANTON, AND DUBLIN FROM 0.3  MILE

EAST OF AIRWAY BOULEVARD OVERCROSSING

TO 0.2 MILE WEST OF S

IN ALAMEDA, MARIN, SAN FRANCISCO, SAN

MATEO, SANTA CLARA, SOLANO,  SONOMA

COUNTIES, AT VARIOUS LOCATIONS

Description 

ROADWAY WIDENING AND REHABILITATION

REPAIR AND EXTEND PAVEMENT

INSTALL RAMP METERING AND TOS

CONSTRUCT TANGENT PILE WALL

ROADWAY WIDENING AND REHABILITATION

UPGRADE XENON CMS TO LED MODULES

Type Of Work

GHILOTTI CONSTRUCTION COMPANY

BAY CITIES PAVING & GRADING

GOODFELLOW TOP GRADE

CONSTRUCTION LLC

ANVIL BUILDERS INC

DESILVA GATES CONSTRUCTION LP

TRAFFIC DEVELOPMENT SERVICES

INC

Contractor

SANTA ROSA, CA 95407

CONCORD CA 94524

LIVERMORE CA 94551

SAN FRANCISCO CA 94124

DUBLIN CA 94568

MOORPARK CA 93021

(707)303-2393

(925)687-6666

(925)449-5764

(415)285-5000

(925)829-9220

(805)523-1914

DIKE, EDDIE

KATTI, HRISHIKESH

Resident
Engineer

(925)606-2044

(510)714-7086

 

 

 

 

 $53,101,566

 $616,469

 $5,395,885

 $493,175

 $38,534,921

 $626,613

Bid + CCOs

 $0

 $573,308

 $0

 $0

 $0

 $0

Comp To  date

 $0

 $173,267

 $0

 $0

 $0

 $0

This Month

11/20/12

07/26/12

10/24/12

11/05/12

10/29/12

06/18/12

Awarded

12/20/12

08/23/12

12/14/12

12/03/12

12/13/12

07/16/12

Approved

05/19/15

03/27/13

Est Comp

 0%

 68%

 0%

 0%

 0%

 0%

%Time

 0%

 93%

 0%

 0%

 0%

 0%

% Work 

 

 

 

 

 

 

Message

04-2908C4

04-3A9604

04-151134

04-4S3704

04-2908E4

04-2E7704

Contract 

ACIM-5801-(105)5

ACIM-5801-(053)E

ACIM-X001-(568)E

  

ACIM-5801-(054)E

  

--()

--()

--()

  

--()

  

  

  

  

  

  

  

SWPPP

WPCP

SWPPP

WPCP

SWPPP

WPCP

246 GHILOTTI AVENUE

PO BOX 6227

50 CONTRACTORS STREET

1395 EVANS AVE 2ND FLOOR

P O BOX 2909

207 W LOS ANGELES AVE

477 NORTH CANYONS

PKWY, STE A

477 NORTH CANYONS

PKWY, STE A

LIVERMORE, CA 94551-9490

LIVERMORE, CA 94551

Accepted

Location
Storm Water
Plan
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04District

04-ALA-680-3.6/6.5

04-ALA-680-4.8/5.2

04-ALA-680-20.8/21.5

04-ALA-880-.1/10

04-ALA-880-4.5/4.9

04-ALA-880-22.6/24

Fed Aid

HB4

HE14

20.80.040

110

20.20.201

130

HB1

HB4N

Pgm Code

IN ALAMEDA COUNTY AT VARIOUS ____

LOCATIONS FROM 0.4 MILE SOUTH OF AUTO

MALL PARKWAY TO 0.1 MILE NORTH OF

MISSION BOULEVARD (ROUTE

IN ALAMEDA COUNTY IN FREMONT FROM 0.5

MILE NORTH OF AUTO MALL PARKWAY

OVERCROSSING TO 0.3 MILE SOUTH OF

WASHINGTON BOULEVARD OVERC

FROM AMADOR VALLEY BOULEVARD TO

BENICIA - MATINEZ BRIDGE, REPAIR

DAMAGED ELECTRICAL SYSTEMS DUE TO

WIRE THEFT AND VANDALISM DIR'S 

IN ALAMEDA AND SANTA CLARA COUNTIES,

ON VARIOUS ROUTES AT VARIOUS

LOCATIONS, REPAIR DAMAGED ELECT SYS

DUE TO WIRE THEFT& VANDALISM

IN ALAMEDA COUNTY IN FREMONT FROM 0.5

MILE NORTH OF FREMONT BOULEVARD

OVERCROSSING TO 0.3 MILE NORTH OF

AUTO MALL PARKWAY OVERCROS

IN ALAMEDA COUNTY IN SAN LEANDRO FROM

0.4 MILE SOUTH OF MARINA BLVD.

OVERCROSSING TO 0.3 MILE NORTH OF

ROUTE 112/880 SEPARATION

Description 

WIDEN RAMPS AND CONSTRUCT RAMP

HIGHWAY PLANTING AND IRRIGATION

REPAIR DAMAGED ELECTRICAL SYSTEMS

REPAIR DAMAGED ELECTRICAL SYSTEMS

RESURFACING WITH HOT MIX ASPHALT

WIDEN FREEWAY, REPLACE OVERCROSSING

Type Of Work

R G W CONSTRUCTION INC

BAYCITIES PAVING & GRADING,INC

AMLAND CORPORATION

NORCAL GENERAL CONSTRUCTION

CORPORATION

PAVEX CONSTRUCTION DIVISION

RGW CONSTRUCTION, INC.

Contractor

LIVERMORE CA 94550

CONCORD, CA 94524

SAN JOSE, CA 95132

SAN JOSE, CA 95132

SAN JOSE CA 95136

LIVERMORE, CA 94550

(925)606-2400

 

(408)786-6816

(408)886-0335

(408)639-0524

(925)606-2400

SIAVOSH, MOGHADAM

BORRAYO, SALVADOR C.

BORRAYO, SALVADOR C.

BASHAR, MDABUL

SINGH, BAHADUR

Resident
Engineer

 

(510)668-4923

(510)377-4186

(510)377-4186

(510)385-5727

(510)670-7831

 $4,683,998

 $1,515,244

 $1,485,000

 $335,000

 $372,580

 $39,340,493

Bid + CCOs

 $0

 $1,480,709

 $386,294

 $315,433

 $140,982

 $36,200

Comp To  date

 $0

 $1,934

 $0

 $0

 $11,480

 $36,200

This Month

11/16/12

07/07/10

05/17/12

08/21/12

07/31/12

09/14/12

Awarded

12/14/12

07/22/10

05/17/12

08/21/12

08/31/12

10/17/12

Approved

01/02/15

03/15/13

12/21/12

03/22/13

05/15/15

Est Comp

 0%

 0%

 80%

 0%

 61%

 1%

%Time

 0%

 0%

 26%

 94%

 38%

 0%

% Work 

 

PLANT EST

SATIS

 

 

 

 

Message

04-4G1004

04-253764

04-4G5004

04-4H0404

04-1G2004

04-3A9214

Contract 

  

  

  

  

ACHS-IM88-(010)6

  

  

  

  

  

--()

  

  

  

  

  

  

  

SWPPP

SWPPP

  

  

WPCP

SWPPP

550 GREENVILLE ROAD

P.O.BOX 6227

3168 KNIGHTS BRIDGE ROAD

1950 MAJESTIC COURT

120 GRANITE ROCK WAY

550 GREENVILLE ROAD

48499 MILMONT DRIVE

25100 SANTA CLARA

STREET

25100 SANTA CLARA

STREET

25100 SANTA CLARA

STREET

25100 SANTA CLARA

STREET

FREMONT, CA 94538

HAYWARD, CA 94544

HAYWARD, CA 94544

HAYWARD, CA 94536

HAYWARD, CA 94544

Accepted

Location
Storm Water
Plan
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04District

04-ALA-880-24.0/25.5

04-ALA-880-27.4/28

04-ALA-880-28.2/29.9

04-ALA-880-30.1/31.1

04-CC-4-.1/100

04-CC-4-20.1/45.6

Fed Aid

HB4N

HA4S2

HA22

HA21

HB4N

20.20.201

130

Pgm Code

IN ALAMEDA COUNTY FROM 0.2 MILE

NORTH OF ROUTE 112/880 SEPARATION TO

HEGENBERGER ROAD OVERCROSSING

IN ALAMEDA COUNTY IN OAKLAND FROM 0.9

KM SOUTH OF HIGH STREET TO 0.2 KM

SOUTH OF FRUITVALE AVENUE

IN ALAMEDA COUNTY IN OAKLAND FROM 0.5

MILE NORTH OF THE HIGH STREET

SEPARATION OVERHEAD TO 0.5 MILE __

SOUTH OF THE FIFTH AVENUE O

IN ALAMEDA COUNTY IN OAKLAND ON

ROUTE 880 FROM 0.8 KM NORTH OF 16TH

AVENUE OVERCROSSING TO OAK MADISON

STREET UNDERCROSSING

IN CONTRA COSTA AND SOLANO COUNTIES,

ON VARIOUS ROUTES AND LOCATIONS, TO

REPAIR DAMAGED ELECTRICAL SYSTEMS DUE

TO WIRE THEFT & VAN

IN CONTRA COSTA COUNTY AT VARIOUS

LOCATIONS

Description 

REPLACE BRIDGES / CONSTRUCT ROADWAY

ROADWAY REHABILITATION

REPLACE BRIDGE

REPAIR DAMAGED ELECTRICAL SYSTEMS

REPLACE APPROACH SLABS AND JOINT

Type Of Work

RGW CONSTRUCTION INC

FLATIRON WEST, INC.  NICK

REKER

GALLAGHER & BURK, INC.

MCM CONSTRUCTION, INC

COLUMBIA ELECTRIC, INC.

PACIFIC STATES ENVIRONMENTAL

CONTRACTORS, INC.

Contractor

LIVERMORE CA 94550

OAKLAND, CA 94621

HAYWARD, CA 94545

OAKLAND CA   94607

SAN LEANDRO, CA 94577

DUBLIN, CA 94568

(925)606-2400

(707)310-1798

(510)921-3006

 

(510)430-9505

(925)803-4333

CHEUNG, JOY

CHAHAL, HARPAL

SENG, TA

CARTY, RODOLFO

SEALEY, HERMAN

Resident
Engineer

 

(408)591-5122

(510)670-4918

(510)450-3993

(510)231-7131

(925)602-9016

 $20,767,667

 $62,393,623

 $13,278,425

 $96,286,581

 $965,000

 $1,793,335

Bid + CCOs

 $0

 $51,403,986

 $6,255,176

 $64,969,983

 $57,912

 $396,820

Comp To  date

 $0

 $1,104,496

 $500,290

 $503,706

 $0

 $385,070

This Month

11/08/12

08/20/09

12/02/11

03/25/09

08/21/12

08/30/12

Awarded

12/03/12

09/15/09

01/04/12

04/20/09

08/21/12

10/04/12

Approved

02/15/13

01/23/14

05/09/14

03/22/13

07/02/13

Est Comp

 0%

 96%

 45%

 100%

 15%

 1%

%Time

 0%

 82%

 47%

 67%

 6%

 22%

% Work 

 

 

 

 

 

 

Message

04-3A9224

04-165424

04-1A6824

04-1706U4

04-3E6904

04-2E2304

Contract 

  

ACIM-8801-(059)E

ACIM-8801-(064)E

ACBR-0880-(059)E

  

ACBR-X013-(024)N

  

BR88-01 0-(9EI)M

--()

  08-8010-(9EA)C

  

-    -()

  

8801- 059-()

  

0880-1059-()

  

  

SWPPP

SWPPP

WPCP

SWPPP

  

WPCP

550 GREENVILLE ROAD

717 KEVIN COURT

22991 CLAWITER ROAD

450 BURMA ROAD

1980 DAVIS STREET

11555 DUBLIN BLVD

25100 SANTA CLARA ST.

25100 SANTA CLARA

STREET

3410 MANDELA PKWY

3401 REGATTA

BOULEVARD

2727 SYSTRON DRIVE,

SUITE 150

HAYWARD, CA 94544

HAYWARD, CA 94544

OAKLAND CA 94608

RICHMOND, CA 94804

CONCORD, CA 94518

Accepted

Location
Storm Water
Plan
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04District

04-CC-4-23.5/26.1

04-CC-4-25.6/26.6

04-CC-4-26.6/27.5

04-CC-4-27.5/29

04-CC-4-43.9/48.1

04-CC-24-1.4/0

Fed Aid

HB4C

HB4C

HB4C

HB4C

HB1

HA23

Pgm Code

IN CONTRA COSTA COUNTY IN PITTSBURG

AND ANTIOCH FROM 0.9 KM WEST OF

LOVERIDGE ROAD OVERCROSSING TO 0.3 KM

WEST OF SOMERSVILLE ROA

IN CONTRA COSTA COUNTY IN ANTIOCH AND

PITTSBURG FROM 0.4 MILE WEST TO 0.6

MILE EAST OF SOMERSVILLE ROAD

UNDERCROSSING

IN CONTRA COSTA COUNTY IN ANTIOCH

FROM 0.3 MILE WEST OF CONTRA LOMA

BOULEVARD UNDERCROSSING TO 0.2 MILE

EAST OF G STREET OVERCROSS

IN CONTRA COSTA COUNTY IN ANTIOCH

FROM THE G STREET OVERCROSSING TO 0.1

MILE EAST OF HILLCREST AVENUE

OVERCROSSING

IN CONTRA COSTA COUNTY @ DISCOVERY

BAY AND BRYRON FROM MARSH CREEK TO

0.2 MILE WEST OF CONTRA COSTA SAN

JUAQUIN COUNTY LINE

 IN CONTRA COSTA COUNTY IN ORINDA AT

GATEWAY BOULEVARD OVERCROSSING

Description 

WIDEN HIGHWAY AND BRIDGE

HIGHWAY WIDENING AND RECONSTRUCT

WIDEN ROADWAY AND RECONSTRUCT

WIDEN ROADWAY AND RECONSTRUCT

INSTALL MEDIAN BUFFER ZONE AND

INSTALL DOWNDRAIN, GRADING AND

Type Of Work

MIKE LOVELACE  OC JONES AND

SONS, INC

R AND L BROSAMER INC

C.C. MYERS, INC.

DAN BAKER BAY CITIES/MYERS JV

OC JONES & SONS, INC.

DREAMBUILDER

Contractor

BERKELEY CA  94710

WALNUT CREEK CA 94596

RANCHO CORDOVA, CA 95741

ANTIOCH, CA  94509

BERKELEY, CA 94710

PLACENTIA CA 92870

 

(925)627-1700

(916)635-9370

(916)919-1750

(510)715-0219

(714)646-3697

SCHNEIDER, JOLIE

HATEFI, AMIR

GONZALEZ, ALFONSO

CARNEY, VICKY

ARSHAD, MIAN

Resident
Engineer

(510)377-4171

(925)756-0601

(925)756-0601

(510)385-6774

(925)753-4806

 

 $70,594,059

 $38,439,995

 $43,491,299

 $53,021,609

 $11,692,405

 $391,390

Bid + CCOs

 $54,339,393

 $28,462,058

 $13,166,226

 $9,446,694

 $9,680,611

 $0

Comp To  date

 $817,471

 $981,608

 $737,596

 $889,161

 $0

 $0

This Month

04/15/10

12/23/10

10/11/11

05/25/12

06/29/11

11/19/12

Awarded

05/06/10

01/19/11

11/03/11

07/03/12

07/22/11

12/14/12

Approved

06/25/14

08/20/13

09/01/15

07/31/15

01/14/13

Est Comp

 61%

 75%

 26%

 13%

 100%

 0%

%Time

 77%

 73%

 30%

 18%

 100%

 0%

% Work 

 

 

SUSPENDED

 

COMPLETED

 

Message

04-228594

04-2285C4

04-2285E4

04-1G9404

04-0A8404

04-4S2704

Contract 

HPLU-6204-(087)N

NH-P004-(138)N

  

  

ACHS-P004-(144)E

  

  62-04 0-(7NN)C

LU62-04 0-(2L ) 

  

  

P P0-04 1-(4E)

  

6204- 088-()

204-092-()

  

  

--()

  

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

WPCP

1520 FOURTH STREET

1777 OAKLAND BLVD SUITE 300

3286 FITZGERALD ROAD

1204 W 10TH STREET

1520 FOURTH STREET

1324 E LAWSON LN

2625 CROW COURT

2625 CROW COURT

2625 CROW COURT

2625 CROW COURT

1771 VINEYARD DRIVE,

SUITE 2

ANTIOCH CA 94509

ANTIOCH, CA 94509

ANTIOCH, CA 94509

ANTIOCH, CA 94509

ANTIOCH, CA 94509

Accepted

01/14/13

Location
Storm Water
Plan
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01/20/13 Statement of Ongoing Contracts as of 02/04/13

04District

04-CC-80-13.9/14.2

04-CC-580-4.8/5.8

04-CC-680-4.0/6.8

04-CC-680-17.5/18.8

04-CC-680-24.2/24.8

04-MRN-1-11.0/0

Fed Aid

HA21

20.80.030

115

HM1

HE2

HA23

Pgm Code

CONTRA COSTA AT CARQUINEZ BRIDGES

IN CONTRA COSTA COUNTY, IN RICHMOND

AT SCOFIELD AVE U/C AND AT RAILROAD

AVE OHREPAIR BRIDGE DECK AND REPLACE

BRIDGE JT DIR'S ORDER

IN CONTRA COSTA COUNTY IN SAN RAMON

AND DANVILLE FROM 0.1 MILE NORTH OF

CROW CANYON OVERCROSSING TO 0.1 MILE

SOUTH OF SYCAMORE VAL

IN CONTRA COSTA COUNTY IN  PLEASANT

HILL FROM 0.2 MILE SOUTH OF MONUMENT

BOULEVARD UNDERCROSSING TO 0.1 MILE

NORTH OF 242/680 SEPA

IN CONTRA COSTA & SOLANO COUNTIES, IN

MARTINEZ &BENICIA ON RTE680 FROM

MOCCOCO OVERHEAD TO 0.3 MILES S OF

BAYSHORE RD UNDERCROSSIN

IN MARIN COUNTY NEAR STINSON BEACH AT

1.2 MILES SOUTH OF PANORAMIC  HIGHWAY

Description 

REPLACE TIMBER FENDERS PIERS 2 & 3

REPAIR BRIDGE DECK AND REPLACE

BRIDGE JT

WIDEN FREEWAY, RETAINING WALLS

PCC SLAB REPLACE, GRIND, AND GROOVE

REPLACEMENT PLANTING

INSTALL SLOPE PROTECTION AND

Type Of Work

GOLDEN STATE BRIDGE, INC.

VALENTINE CORPORATION

BAY CITIES/ MYERS JV

PROFESSIONAL CONSTRUCTION

SERVICES INC

JJ NGUYEN, INC.

ETIC

Contractor

MARTINEZ, CA  94553

SAN RAFAEL, CA 94912

RANCHO CORDOVA CA 957412948

CONCORD CA 94520

SAN JOSE, CA 95127

PLEASANT HILL CA 94523

(925)372-8000

(415)453-3732

(916)635-9370

(925)288-1566

(408)259-7982

(925)602-4710

REZAEI, ASGHAR

KHANUM, TASLIMA

HOLLIS, JOHN

Resident
Engineer

(925)602-9023

(510)224-6667

 

 

(510)774-5911

 

 $17,159,623

 $1,220,000

 $21,356,585

 $1,183,720

 $993,366

 $267,205

Bid + CCOs

 $15,439,782

 $977,157

 $0

 $0

 $935,405

 $0

Comp To  date

 $748,064

 $0

 $0

 $0

 $2,700

 $0

This Month

02/16/12

04/17/12

12/24/12

06/19/12

12/21/09

10/01/12

Awarded

03/06/12

04/17/12

01/25/13

07/20/12

01/26/10

11/06/12

Approved

05/01/13

09/07/12

07/11/14

Est Comp

 86%

 100%

 0%

 0%

 0%

 0%

%Time

 90%

 100%

 0%

 0%

 0%

 0%

% Work 

 

COMPLETED

 

 

PLANT EST

SATIS

 

Message

04-049074

04-4G3704

04-2285H4

04-1E8204

04-0060C4

04-4S5304

Contract 

  

  

ACIM-6801-(069)A

  

  

  

  

  

T620-4 10-(PL ) 

  

  

  

  

  

04 1-07-()

  

  

  

WPCP

  

SWPPP

WPCP

WPCP

WPCP

901 HOWE ROAD

PO BOX 9337

P O BOX 2948

4070 NELSON AVE SUITE A

3172 SALEM DRIVE

2285 MORELLO AVENUE

2727 SYSTRON DRIVE,

SUITE 150

3401 REGATTA

BOULEVARD

3401 REGATTA

BOULEVARD

CONCORD, CA 94518

RICHMOND, CA 94804-4594

RICHMOND, CA 94804

Accepted

01/17/13

Location
Storm Water
Plan
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01/20/13 Statement of Ongoing Contracts as of 02/04/13

04District

04-MRN-1-37.1/37.1

04-MRN-37-11.7/12.2

04-MRN-101-5.8/6

04-MRN-101-20.5/20.9

04-MRN-101-22.2/24.1

04-MRN-101-23.3/27.6

Fed Aid

HA23

HA23

20.80.020

151

HE13

HB5

HB5

Pgm Code

NEAR MARSHALL, 1.5 MILES SOUTH OF

MARSHALL PETALUMA ROAD.

IN MARIN COUNTY NEAR NOVATO AT NOVATO

CREEK BRIDGE

IN MARIN COUNTY, IN MILL VALLEY, FROM

0.2 MILE NORTH OF 0.3 MILE NORTH OF

ROUTE 131 RECONSTRUCT PAVEMENT W

PERMEABLE BLANKET AND S

IN MARIN COUNTY IN NOVATO FROM NOVATO

CREEK BRIDGE TO FRANKLIN  AVENUE

OVERHEAD

IN MARIN COUNTY IN AND NEAR NOVATO

FROM 0.2 MILE NORTH OF ATHERTON AVE

OC TO 1.4 MILES SOUTH OF REDWOOD

LANDFILL OC

CONSTRUCT INTERCHANGE AT REDWOOD

LANDFILL ROAD & ROUTE 101 INCLUDING

FRONTAGE ROADS & PEDESTRIN/BICYCLE

FACILITY.

Description 

REPLACE CULVERT AND INSTALL ROCK

CONSTRUCT RETAINING WALL

RECONST PAVEMNT W PERM BLANKET &

SUBDRAINS

WIDEN BRIDGE AND HMA ROADWAY

PLACE HMA BASE, CONSTRUCT BRIDGE

CONSTRUCT INTERCHANGE ON RTE 101 AT

Type Of Work

MAGGIORA & GHILOTTI INC

VALENTINE CORPORATION

GHILOTTI BROS., INC.

GHILOTTI BROTHERS/R M HARRIS

JOINT VENTURE

GHILOTTI BROS / R M HARRIS JV

GHILOTTI CONSTRUCTION COMPANY

INC

Contractor

SAN RAFAEL CA 94901

SAN RAFAEL CA 94901

SAN RAFAEL, CA 94901

SAN RAFAEL CA 94901

SAN RAFAEL CA 94901

SANTA ROSA CA 95407

(415)459-8640

(415)453-3732

(415)454-7011

(415)454-7011

(415)454-7011

(707)585-1221

STREATER, HAL

RUSSELL STEVE

Resident
Engineer

 

(707)796-5693

(510)774-6297

 

 

 

 $249,249

 $373,738

 $560,000

 $2,760,665

 $12,422,485

 $23,094,295

Bid + CCOs

 $0

 $389,572

 $567,576

 $0

 $0

 $0

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

11/02/12

12/21/11

06/12/12

11/08/12

11/01/12

09/14/12

Awarded

12/03/12

01/05/12

06/12/12

12/20/12

12/20/12

10/17/12

Approved

01/08/13

08/16/12

Est Comp

 0%

 100%

 100%

 0%

 0%

 0%

%Time

 0%

 100%

 99%

 0%

 0%

 0%

% Work 

 

COMPLETED

COMPLETED

 

 

 

Message

04-3S5704

04-3S5804

04-4G3604

04-2640G4

04-2640L4

04-264074

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

WPCP

WPCP

  

SWPPP

SWPPP

SWPPP

555 DUBOIS ST

111 PELICAN WAY

525 JACOBY STREET

525 JACOBY STREET

525 JACOBY STREET

246 GHILOTTI AVENUE

1009 CLEGG COURT

756 WEST FRANCISCO

BLVD.,

PETALUMA, CA 94954

SAN RAFAEL, CA 94901

Accepted

01/08/13

12/21/12

Location
Storm Water
Plan
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01/20/13 Statement of Ongoing Contracts as of 02/04/13

04District

04-MRN-101-/8.5

04-NAP-12-.2/3.2

04-NAP-12-2.8/3.3

04-NAP-29-6.6/16.5

04-NAP-29-40.9/41.4

04-NAP-121-.3/2

Fed Aid

HA22

HB4C

HB4C

HA1

Pgm Code

IN MARIN COUNTY IN & NEAR SAUSALITO

,CORTE MADERA AND LARKSPUR ON ROUTE

101 FROM THE GOLDEN GATE BRIDGE TO

CORTE MADERA CREEK

IN NAPA COUNTY NEAR NAPA FROM ROUTE

29 TO 0.1 MILE WEST OF SOLANO COUNTY

LINE

IN NAPA AND SOLANO COUNTIES, FROM 0.5

MILES WEST OF NAPA COUNTY TO  RED TOP

ROAD IN SOLANO COUNTY

CONSTRUCTION ON STATE HIGHWAY IN NAPA

AND SOLANO COUNTIES AT VARIOUS

LOCATIONS

IN NAPA COUNTY NEAR CALISTOGA FROM

1.4 MILES TO 1.9 MILES NORTH OF

TUBBS LANE

IN NAPA COUNTY ON ROUTE 121 FROM 0.3

MILE NORTH OF SONOMA COUNTY  LINE TO

0.1 MILE NORTH OF DUHIG  ROAD

Description 

ASPHALT CONCRETE SURFACING

WIDEN HWY AND CONSTRUCT RET WALLS

CONSTRUCT TWO ADDITIONAL LANES

POLYESTER CONCRETE AND BRIDGE

METHACRYLATE

RECONSTRUCT SLOPE AND REPLACE

PERFORM HIGHWAY PLANTING

Type Of Work

GHILOTTI BROTHERS, INC.

TROY SIMNING GHILOTTI

BROTHERS, INC.

GHILOTTI CONSTRUCTION, INC.

LEGG, INC.

GORDON N BALL INC

PARKER LANDSCAPE DEVELOPMENT

Contractor

SAN RAFAEL, CA  94901

SAN RAFAEL, CA 94901

SANTA ROSA CA 95407

LIVERMORE, CA 94550

ALAMO CA 94507

SACRAMENTO, CA  95828

(415)454-7011

(415)454-7011

(707)585-1221

(925)605-4500

(925)838-5675

(916)383-4071

RUSSELL, STEVE

CHANGIZI, DAVE

MOUSSA, ELIAS

TENOSO, PRINCIPE

HANSON, JIM

Resident
Engineer

(510)774-6297

(707)429-6222

(707)436-2200

(707)429-6263

 

(510)385-6756

 $21,850,019

 $21,219,747

 $37,442,102

 $900,779

 $2,358,434

 $409,143

Bid + CCOs

 $18,986,896

 $10,503,986

 $15,128,263

 $778,985

 $0

 $177,633

Comp To  date

 $175,579

 $598,392

 $399,822

 $0

 $0

 $4,779

This Month

02/03/12

01/26/12

01/11/12

04/30/12

12/27/12

09/23/11

Awarded

02/29/12

02/17/12

02/03/12

05/11/12

01/25/13

10/18/11

Approved

02/28/13

04/11/13

02/09/15

11/27/12

06/18/15

Est Comp

 100%

 75%

 34%

 100%

 0%

 0%

%Time

 98%

 47%

 40%

 89%

 0%

 0%

% Work 

OVER RUN

 

 

 

 

PLANT EST

SATIS

Message

04-0C7404

04-264134

04-264144

04-1E40A4

04-4S0204

04-4442A4

Contract 

ACNH-Q101-(211)E

ACST-P012-(106)E

ACST-P102-(107)E

  

STP-P029-(   )

  

--()

  P0-12 1-(6E)

  P1-02 1-(7E)

  

--()

  

  

--()

--()

  

  

  

WPCP

SWPPP

SWPPP

WPCP

WPCP

WPCP

525 JACOBY STREET

525 JACOBY STREET

246 GHILOTTI AVE

2551 2ND STREET

333 CAMILLE AVENUE

6251 SKY CREEK DRIVE, SUITE A

756 FRANCISCO

BOULEVARD WEST

370 CHADBOURNE ROAD,

SUITE A

370 CHADBOURNE ROAD

370 CHADBOURNE ROAD,

SUITE A

3401 REGATTA

BOULEVARD

SAN RAFAEL, CA 94901

FAIRFIELD, CA 94534

FAIRFIELD, CA 94534

FAIRFIELD, CA 94534

RICHMOND, CA 94804-4594

Accepted

Location
Storm Water
Plan
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01/20/13 Statement of Ongoing Contracts as of 02/04/13

04District

04-NAP-121-9.4/22.1

04-SCL-9-4.8/4.9

04-SCL-17-/2.8

04-SCL-82-14.3/19.2

04-SCL-82-20.9/0

04-SCL-85-.3/0

Fed Aid

20.20.201

130

HB1

HB1

HA23

Pgm Code

IN NAPA COUNTY IN NAPA FROM TRANCAS

STREET TO ROUTE 128

IN SANTA CLARA COUNTY, AT SARATOGA

CREEK BRIDGE ON ROUTE 9, TO

RECONSTRUCT DAMAGED BRIDGE RAIL.

DIR'S ORDER EMERGENCY F.A.

IN SANTA CLARA COUNTY ON ROUTE 17

FROM 0.1 MILE SOUTH OF SUMMIT ROAD

SEPARATION TO 2.8 MILES NORTH OF

SUMMIT ROAD

IN SANTA CLARA COUNTY IN SANTA CLARA,

SUNNYVALE AND MOUNTAIN VIEW FROM

LAWRENCE EXPRESSWAY TO 0.4 MILE WEST

OF ROUTE 82/85 SEPARAT

IN SANTA CLARA COUNTY, IN CITY OF

MOUNTAIN VIEW, ON ROUTE 82 AT CLARK

AVENUE INTERSECTION

IN SANTA CLARA COUNTY ON ROUTE 85 AT

BERNAL ROAD

Description 

RUBBERIZED HOT MIX ASPHALT (RHMA)

RECONSTRUCT BRIDGE RAILING

DRAINAGE SYSTEM TO BE REPLACED

COLD PLANE, PLACE HOT MIX ASPHALT

INSTALL NEW SIGNALS & UPGRADE RAMPS

AC LEVELING AND GRINDING

Type Of Work

GHILOTTI CONSTRUCTION COMPANY

GOLDEN STATE BRIDGE, INC.

PAVEX CONSTRUCTION DIVISION

GOODFELLOW TOP GRADE

CONSTRUCTION, LLC

DREAMBUILDER

AMERICAN CIVIL CONSTRUCTORS

WEST COAST INC

Contractor

SANTA ROSA, CA 95407

MARTINEZ, CA 94553

WATSONVILLE, CA 95076

LIVERMORE, CA 94551

PLACENTIA CA 92870

BENICIA CA 94510

(707)585-1221

(925)372-8000

(831)768-2700

(925)449-5764

(714)646-3697

(707)746-8028

PATENIA, DANILO

NGUYEN, HUNG V.

LAYMOUN, MOAID

TAROKH, CASEY

Resident
Engineer

(707)429-6208

(408)254-5847

(408)254-5838

(408)254-5826

 

 

 $2,721,420

 $1,685,000

 $14,243,071

 $1,663,591

 $590,061

 $280,286

Bid + CCOs

 $2,684,948

 $1,472,438

 $14,066,751

 $1,630,335

 $0

 $0

Comp To  date

 $0

 $0

 $15,381

 $0

 $0

 $0

This Month

06/27/12

02/13/12

03/30/11

06/06/12

11/16/12

11/13/12

Awarded

07/20/12

02/13/12

04/25/11

07/03/12

12/14/12

12/14/12

Approved

12/20/12

02/28/13

06/30/13

01/07/13

Est Comp

 100%

 0%

 46%

 100%

 0%

 0%

%Time

 100%

 99%

 98%

 100%

 0%

 0%

% Work 

COMPLETED

 

SUSPENDED

COMPLETED

 

 

Message

04-2E6504

04-4G1704

04-264904

04-2E0704

04-0G1304

04-4S0604

Contract 

ACST-P121-(024)E

  

NH-P017-(106)E

ACST-P082-(020)E

ACHS-P082-(022)E

  

-    -( )

  

--()

-    -( )

P P0-82 0-(2E)

  

  

  

  

  

--()

  

WPCP

  

SWPPP

WPCP

WPCP

WPCP

246 GHILOTTI AVENUE

901 HOWE ROAD

411 WALKER STREET

50 CONTRACTORS STREET

1324 E. LAWSON LANE

3701 MALLARD DRIVE

370 CHADBOURNE ROAD

1007 KNOX AVENUE

1007 KNOX AVENUE

1007 KNOX AVENUE

FAIRFIELD, CA 94534

SAN JOSE, CA 95122

SAN JOSE, CA 95122

SAN JOSE, CA 95122

Accepted

12/21/12

01/08/13

Location
Storm Water
Plan



State of California Department of Transportation Page 39
01/20/13 Statement of Ongoing Contracts as of 02/04/13

04District

04-SCL-85-18.0/24.1

04-SCL-85-18.0/23.9

04-SCL-101-40.2/41.2

04-SCL-101-44.0/44

04-SCL-101-49.0/52.2

04-SCL-152-6.1/6.5

Fed Aid

HA22

HB4N

HB4C

HB4C

Pgm Code

IN SANTA CLARA COUNTY IN

CUPERTINO,SUNNYVALE AND MOUNTAIN VIEW

FROM 0.3 MILE NORTH OF STEVENS CREEK

BLVD OVERCROSSING TO ROUTE 85/

ON ROUTE 85, IN SANTA CLARA COUNTY

BETWEEN 0.4 MILE SOUTH OF ROUTE 85/

280 SEPARATION AND ROUTE 85/101

SEPARATION (NORTH)

IN SANTA CLARA COUNTY IN SAN JOSE

FROM 0.1 MILE EAST OF GUADALUPE

PARKWAY TO 0.1 MILE EAST OF DE LA

CRUZ BOULEVARD OVERCROSSING

IN SANTA CLARA COUNTY AND ALAMEDA

COUNTY AT VARIOUS LOCATIONS

IN SANTA CLARA COUNTY IN MOUNTAIN

VIEW AND PALO ALTO FROM 0.1 MILE

NORTH OF SHORELINE BOULEVARD

OVERCROSSING TO OREGON EXPRESSWAY

IN SANTA CLARA COUNTY IN GILROY  FROM

0.3 MILE WEST OF UVAS CREEK BRIDGE TO

0.1 MILE EAST OF UVAS  CREEK BRIDGE.

Description 

GRIND AND REPLACE CONCRETE

INSTALL RAMP METERING AND TRAFFIC

REPLACEMENT HIGHWAY PLANTING

REPLACE DAMAGED OVERHEAD SIGNS

CONSTRUCT AUXILIARY LANES

HWY PLANTING AND INSTALL IRRIGATION

Type Of Work

PAVEX CONSTRUCTION DIVISION

PAVEX CONSTRUCTION DIVISION

ENVIRONMENTAL LANDSCAPE

SOLUTIONS

CORAL CONSTRUCTION COMPANY

OC JONES AND SONS, INC.

SUAREZ & MUNOZ CONSTRUCTION

Contractor

SAN JOSE CA 95136

SAN JOSE, CA 95136

SACRAMENTO CA 95828

WILSONVILLE, OR 97070

BERKELEY, CA  94710

HAYWARD, CA 94545

(408)574-1400

(408)574-1400

(916)388-0308

(503)682-2252

(510)526-3424

(510)782-6065

NGUYEN, HUNG V.

TRUONG, HENRY

MACKLE, BRIAN

LE, ROBERT T.

LAYMOUN, MOAID

MACKLE, BRIAN

Resident
Engineer

(408)254-5847

(510)385-7053

(510)385-6991

(408)595-4007

(408)254-5838

(408)254-5701

 $8,519,359

 $5,982,484

 $340,304

 $668,715

 $36,144,905

 $686,853

Bid + CCOs

 $8,048,207

 $130,069

 $316,239

 $534,320

 $17,239,839

 $524,918

Comp To  date

 $0

 $45,801

 $898

 $0

 $1,333,156

 $11,824

This Month

01/05/12

08/28/12

12/23/10

06/01/12

11/17/11

12/14/11

Awarded

02/03/12

10/04/12

01/13/11

06/27/12

12/13/11

01/18/12

Approved

11/21/12

03/11/15

08/26/14

02/14/13

12/31/14

10/26/15

Est Comp

 100%

 4%

 0%

 59%

 23%

 22%

%Time

 100%

 2%

 0%

 79%

 46%

 76%

% Work 

 

 

PLANT EST

SATIS

 

 

 

Message

04-0C8804

04-154204

04-4876A4

04-2G5904

04-4A3304

04-448834

Contract 

ACST-PP08-(505)1

ACST-PP08-(505)3

  

  

  

STP-S152-(077)E

--()

--()

  

  

  

--()

  

  

  

  

  

  

WPCP

SWPPP

SWPPP

WPCP

SWPPP

SWPPP

120 GRANITE ROCK WAY

120 GRANITE ROCK WAY

8380 ROVANA CIRCLE

P O BOX 347

1520 FOURTH STREET

20975 CABOT BOULEVARD

1007 KNOX AVENUE

1007 KNOX AVENUE

1007 KNOX AVENUE

1007 KNOX AVENUE

1007 KNOX AVENUE

1007 KNOX AVENUE

SAN JOSE, CA 95122

SAN JOSE, CA 95122

SAN JOSE, CA 95122

SAN JOSE, CA 95122

SAN JOSE, CA 95122

SAN JOSE, CA 95122

Accepted

Location
Storm Water
Plan
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01/20/13 Statement of Ongoing Contracts as of 02/04/13

04District

04-SCL-152-12.8/0

04-SCL-680-/9.9

04-SCL-880-1.8/1.8

04-SCL-880-1.9/2.1

04-SCL-880-4.4/8.7

04-SF-1-5.9/6.3

Fed Aid

HB1

HB4N

20.20.201

130

20.20.201

130

HB5

20.10.201

335

Pgm Code

IN SANTA CLARA COUNTY NEAR GILROY

FROM 0.2 MILES EAST OF FURLONG AVENUE

TO 0.2 MILES WEST OF CANADA ROAD

IN ALAMEDA AND SANTA CLARA COUNTIES

IN MILPITAS AND SAN JOSE FROM RTE

280-680/ 101 SEPARATION TO SCOTT

CREEK ROAD OC

ON ROUTE 880 IN SANTA CLARA, IN SAN

JOSE AT PARK AVENUE  DIR'S EMERGENCY

F.A.

IN SANTA CLARA COUNTY, IN SAN JOSE,

AT RTE 82 I/C TO REPAIR SINKHOLES,

CONST UNDERDRAIN & REPLACE ONRAMP

STRUCT SECTIONDIR'S ORDER

IN SANTA CLARA COUNTY IN SAN JOSE A

AND MILPITAS FROM 0.1 MILE NORTH OF

ROUTE 101 TO 0.3 MILE NORTH OF ROUTE

237._______

ON RTE 1 AT MOUNTAIN LAKE, IN

PRESIDIO NAT'L PARK, SFO, STABILIZE

RDWY EMBANKMENTWITH STONE COLUMNS,

INSTALL DRAINAGE DIR'S ORDER 

Description 

REALIGN ROADWAY

WIDEN RAMP & INSTALL TRAFFIC SYSTEM

RECONST UNDERDRAIN TRENCH, DI &

PAVEMENT

REPAIR SINKHOLES, CONST UNDERDRAIN

WIDEN I-880 ONE LANE EACH DIRECTION

ROADWAY EMBANKMENT STABILIZATION

Type Of Work

GOODFELLOW TOP GRADE

CONSTRUCTION, LLC

BAY CITIES PAVING & GRADING

INC

DE SILVA GATES CONSTRUCTION LP

RGW CONSTRUCTION, INC.

BAY CITIES PAVING & GRADING,

INC

GHILOTTI BROTHERS, INC.

Contractor

LIVERMORE, CA  94551

CONCORD CA 94524

DUBLIN, CA  94568

LIVERMORE, CA 94550

CONCORD, CA 94520

SAN RAFAEL, CA 94901

(925)525-0121

(925)687-6666

 

(925)606-2400

(925)687-6666

(415)454-7011

NGUYEN, VERNON

NGUYEN, VERNON

NGUYEN, VERNON

PANDYA, NILESH

KENNEDY, KEN

Resident
Engineer

(510)867-6119

 

(408)232-3024

(510)867-6119

(405)232-0224

(510)385-6887

 $2,085,435

 $10,795,304

 $1,185,000

 $1,575,000

 $31,964,772

 $3,465,000

Bid + CCOs

 $1,941,064

 $0

 $958,334

 $961,864

 $20,078,957

 $1,364,184

Comp To  date

 $1,500

 $0

 $0

 $0

 $917,756

 $117,880

This Month

03/14/12

11/26/12

10/10/11

04/20/12

12/14/11

05/14/12

Awarded

04/03/12

12/27/12

10/12/11

04/20/12

01/05/12

05/14/12

Approved

01/24/13

01/16/12

02/28/13

07/30/14

12/23/12

Est Comp

 97%

 0%

 100%

 100%

 29%

 100%

%Time

 93%

 0%

 81%

 61%

 63%

 39%

% Work 

 

 

 

 

 

OVER RUN

Message

04-2A2604

04-153204

04-4G1504

04-4G4404

04-298304

04-1A9024

Contract 

ACHS-P152-(078)N

IM-680 -(068)8

  

  

  

  

 P15-2E07-()

--()

  

  

  

  

--()

  

  

  

  

  

SWPPP

SWPPP

  

  

SWPPP

  

50 CONTRACTORS STREET

P O BOX 6227

11555 DUBLIN BOULEVARD

550 GREENVILLE ROAD

5029 FORNI DRIVE

525 JACOBY STREET

2210 O'TOOLE AVE.,

SUITE 150

2210 O'TOOLE AVENUE,

SUITE 150

2210 O'TOOLE AVENUE,

SUITE 150

2210 O'TOOLE AVENUE,

SUITE 150

603 OLD MASON STREET

SAN JOSE, CA 95131

SAN JOSE, CA 95131

SAN JOSE, CA 95131

SAN JOSE, CA 95131

SAN FRANCISCO, CA 94129

Accepted

Location
Storm Water
Plan
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01/20/13 Statement of Ongoing Contracts as of 02/04/13

04District

04-SF-80-4.9/5.9

04-SF-80-5.4/0

04-SF-80-7.9/8.2

04-SF-80-8.2/8.7

04-SF-80-12.6/13.9

04-SF-101-1.1/4.3

Fed Aid

HA4S3

HA21

HA4S3

HA4S3

HA4S3

HM3

Pgm Code

IN THE COUNTY AND CITY OF SAN

FRANCISCO FROM FIFTH STREET TO THE

SAN FRANCISCO OAKLAND BAY BRIDGE

IN THE CITY AND COUNTY OF SAN

FRANCISCO ON ROUTE 80 AT SFOBB

IN THE CITY AND COUNTY OF SAN

FRANCISCO FROM THE YERBA BUENA TUNNEL

TO 0.6 KM EAST OF YERBA BUENA TUNNEL

IN SAN FRANCISCO COUNTY IN SAN

FRANCISCO FROM 0.6 KM TO 1.3 KM EAST

OF YERBA BUENA TUNNEL EAST  PORTAL

IN SAN FRANCISCO COUNTY FROM THE

YERBA BUENA TUNNEL TO 1.3 KM EAST OF

THE YERBA BUENA TUNNEL

IN SAN FRANCISCO COUNTY ON ROUTE 101

AT VARIOUS LOCATIONS

Description 

LANDSCAPING AND LIGHTING

REPLACE SUSTATION ELECTRICAL GEAR

CONSTRUCT BRIDGES AND ROADWAY

CONSTRUCT SELF ANCHORED SUSPENSION

CONSTRUCT & REMOVE BRIDGE, ROADWAYS

REPLACE JOINT SEALS, APPLY

Type Of Work

GORDON N BALL INC

HARRIS ELECTRIC

MCM CONSTRUCTION, INC

AMERICAN BRIDGE / FLOUR

ENTERPRISES, INC. A JOINT

VENTURE

CALIFORNIA ENGINEERING

CONTRACTORS INC/SILVERADO

CONTRACTORS INC VENTURE

PETERSON CHASE GENERAL

ENGINEERING CONSTRUCTION INC

Contractor

ALAMO CA 94507

DUBLIN, CA  94568

OAKLAND, CA 94607

CORAOPOLIS, PA 15108

PLEASANTON CA 94566

IRVINE, CA 92614

(925)838-5675

(925)560-9880

 

 

(925)461-1500

(949)252-0441

LARWIN, TOM

CHRENG, NICHOLAS

HOWE, WILLIAM

CASEY, WILLIAM

KOOS, CHARLES

Resident
Engineer

(510)867-4545

(510)231-7149

(510)385-7084

(510)455-1798

 

(415)703-2427

 $3,632,487

 $699,500

 $210,269,577

 $1,911,867,713

 $86,086,656

 $1,317,897

Bid + CCOs

 $3,544,535

 $573,600

 $175,559,822

 $1,748,959,770

 $0

 $1,059,230

Comp To  date

 $5,441

 $45,930

 $1,840,570

 $7,602,012

 $0

 $0

This Month

11/29/10

08/10/11

02/04/10

04/18/06

11/27/12

03/21/12

Awarded

12/14/10

09/14/11

02/23/10

05/03/06

01/10/13

04/02/12

Approved

01/20/13

04/17/13

12/30/13

08/24/14

01/14/13

Est Comp

 100%

 72%

 75%

 81%

 0%

 100%

%Time

 98%

 82%

 86%

 92%

 0%

 100%

% Work 

 

 

 

 

 

COMPLETED

Message

04-0435E4

04-040824

04-0120S4

04-0120F4

04-0120T4

04-1E3104

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

SWPPP

WPCP

SWPPP

SWPPP

SWPPP

WPCP

333 CAMILLE AVENUE

6681 A SIERRA LANE

450 BURMA ROAD

1000 AMERICAN BRIDGE WAY

20 HAPPY VALLEY ROAD

1792 KAISER AVENUE

345 BURMA ROAD

3401 REGATTA

BOULEVARD

325 BURMA ROAD

345 BURMA ROAD

295 SAN BRUNO AVENUE

OAKLAND, CA 94607

RICHMOND, CA 94804

OAKLAND CA 94607

OAKLAND, CA 94607

SAN FRANCISCO, CA 94103

Accepted

01/15/13

Location
Storm Water
Plan
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04District

04-SF-101-4.1/4.1

04-SF-101-4.1/5

04-SF-101-8.8/9.2

04-SM-1-13.6/13.8

04-SM-1-28.2/0

04-SM-1-34.8/37.9

Fed Aid

HA21

HE12

HA23

HB1

HM1

Pgm Code

IN THE CITY AND COUNTY OF SAN

FRANCISCO AT BAYSHORE VIADUCT

IN THE CITY AND COUNTY OF SAN

FRANCISCO ON ROUTE 80 AND ON  ROUTE

101

IN THE CITY AND COUNTY OF SAN

FRANCISCO FROM 1.3 MILE TO 0.3 MILE

SOUTH OF THE ROUTE 1/101 SEPARATION

IN SAN MATEO COUNTY ABOUT 14 MILES

SOUTH OF HALF MOON BAY AT VARIOUS

LOCATIONS AT THE SOUTHERN APPROACH OF

PESCADERO CREEK BRIDGE 

IN SAN MATEO COUNTY IN HALF MOON BAY

AT POPLAR STREET

IN SAN MATEO COUNTY AT AND NEAR

MONTARA FROM 0.1 MILE SOUTH OF MARINE

BOULEVARD TO 1.3 MILE NORTH OF SECOND

STREET

Description 

RECONSTRUCT BRIDGE RAILING AND DECK

REPLACE DRAINAGE SYSTEMS

CONSTRUCT TUNNNEL

EROSION CONTROL

INSTALL SIGNAL AND LIGHTING

BONDED WEARING COURSE

Type Of Work

CALIFORNIA ENGINEERING

CONTRACTORS, INC

AMERICAN CIVIL CONSTRUCTORS

WEST COAST, INC.

R & L BROSAMER, INC

PAVEX CONSTRUCTION DIVISION

COLUMBIA ELECTRIC INC

O'GRADY PAVING, INC.

Contractor

PLEASANTON CA 94566

BENICIA CA, 94510

WALNUT CREEK CA   94596

SAN JOSE CA 95136

SAN LEANDRO CA 94577

MOUNTAIN VIEW, CA 94043

(925)461-1500

(707)746-8028

 

(408)574-1400

(510)430-9505

(650)966-1926

KOOS, CHARLES

YAN, ANDREW

FRED, BOOSHEHRI

BOOSHEHRI, FRED

Resident
Engineer

 

(510)715-6644

(415)720-4027

(650)855-7777

 

(650)855-7777

 $275,166

 $5,523,107

 $110,706,494

 $424,094

 $267,577

 $1,146,352

Bid + CCOs

 $0

 $3,474,799

 $109,496,930

 $414,541

 $0

 $305,720

Comp To  date

 $0

 $512,781

 $1,579,866

 $1,350

 $0

 $36,153

This Month

11/16/12

10/11/10

03/23/10

06/23/11

11/02/12

04/18/12

Awarded

12/20/12

10/26/10

04/08/10

07/15/11

12/13/12

07/23/12

Approved

10/15/13

01/31/13

12/31/14

03/31/13

Est Comp

 0%

 71%

 93%

 44%

 0%

 33%

%Time

 0%

 62%

 98%

 93%

 0%

 26%

% Work 

 

 

 

 

 

 

Message

04-4G1604

04-2A1404

04-163744

04-4S4304

04-0G1704

04-1E2404

Contract 

  

NH-    -(   )A

SARR-Q101-(153)E

ACST-37B6-(004)E

HSST-P001-(572)

  

  

HQ10-1 17-(ENH) 

  Q1-01 1-(3E)

  37-B6 0-(4E)

--()

  

  

101-173E-()

--()

--()

  

  

WPCP

WPCP

SWPPP

WPCP

WPCP

WPCP

20 HAPPY VALLEY ROAD

3701 MALLARD DRIVE

1777 OAKLAND BLVD, SUITE 300

120 GRANITE ROCK WAY

1980 DAVIS STREET

2513 WYANDOTTE STREET

295 SAN BRUNO AVENUE

603 MASON STREET

(PRESIDIO)

2350 PAGE MILL ROAD

2350 PAGE MILL ROAD

SAN FRANCISCO, CA 94103

SAN FRANCISCO CA 94129-

0410

PALO ALTO, CA 94304

PALO ALTO, CA 94304

Accepted

Location
Storm Water
Plan
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04District

04-SM-1-35.9/0

04-SM-1-38.0/38.6

04-SM-1-39.6/40.1

04-SM-1-/3.3

04-SM-35-10.6/25.8

04-SM-35-24.8/25.2

Fed Aid

HB1

HE14

HE14

HM1

HM2

HA1

Pgm Code

IN SAN MATEO COUNTY IN MONTARA FROM

0.1 MILE SOUTH OF CARLOS STREET TO

14TH STREET______________________

IN SAN MATEO COUNTY NEAR PACIFICA

FROM 4.7 KM TO 1.0 KM SOUTH OF

LINDAMAR BOULEVARD

IN SAN MATEO COUNTY IN PACIFICA ON

ROUTE 1 FROM 1.3 MILES TO 0.8 MILE

SOUTH OF LINDA MAR BOULEVARD

IN SAN MATEO COUNTY, FROM THE SANTA

CRUZ/SAN MATEO COUNTY LINE TO 0.6

MILE NORTH OF CHAULK ROAD

_________________________________

IN THE CITY AND COUNTY OF SAN

FRANCISCO AND SAN MATEO COUNTY AT

VARIOUS LOCATIONS

IN SAN MATEO COUNTY ON ROUTE 35  AT

SNEATH LANE

Description 

INSTALL LEFT TURN CHANNELIZATION LN

CONSTRUCT TUNNELS, APPROACH ROADS

POND REPAIR AND REVEGETATION

RUBBERIZED HOT MIX ASPHALT (RHMA)

REPLACE CULVERT

TANGENT WALL EMBANKMENT REPAIR

Type Of Work

HALF MOON BAY GRADING & PAVING

KIEWIT INFRASTRUCTURE WEST CO

HOLLIE CUN

MCK SERVICES, INC.

HALF MOON BAY GRADING & PAVING

CONDON-JOHNSON & ASSOCIATES

INC

Contractor

HALF MOON BAY, CA 94019

OMAHA, NE 68131

LODI CA  95242

MARTINEZ, CA  94553

HALF MOON BAY, CA 94019

OAKLAND CA 94604

(650)726-3588

(402)346-8535

 

(925)957-9200

(650)726-3588

(510)636-2100

BOOSHEHRI, FRED

MUENCH, JOHN

DAVID, JOSE

BOOSHEHRI, FRED

KOOS, CHARLES

Resident
Engineer

(650)855-7777

(510)393-1785

(650)738-3827

(650)855-7777

(415)703-2427

 

 $368,062

 $417,385,844

 $1,132,277

 $1,147,415

 $152,271

 $491,553

Bid + CCOs

 $319,387

 $403,980,674

 $813,185

 $1,108,807

 $102,732

 $0

Comp To  date

 $0

 $456,408

 $8,640

 $0

 $52,475

 $0

This Month

05/31/12

12/13/06

03/09/09

04/25/12

04/20/11

10/29/12

Awarded

06/21/12

01/03/07

03/20/09

06/01/12

05/17/11

12/03/12

Approved

12/13/12

03/30/13

03/05/15

01/31/13

02/15/13

Est Comp

 100%

 97%

 0%

 64%

 69%

 0%

%Time

 100%

 97%

 0%

 99%

 65%

 0%

% Work 

COMPLETED

 

PLANT EST

SATIS

 

 

 

Message

04-3A7204

04-1123U4

04-1123J4

04-2E4904

04-1E5704

04-4S1204

Contract 

ACHS-P001-(565)E

ACST-1187-(011)E

ACST-1187-(012)E

  

  

  

P P0-01 5-(5E)

  11-87 0-(1EE)R

  11-87 0-(2E)

  

  

  

--()

1187- 011-()

--()

  

  

  

WPCP

SWPPP

SWPPP

WPCP

WPCP

WPCP

1780 HIGGINS CANYON ROAD

302 SOUTH 36TH STREET, STE400

5400 WEST HIGHWAY 12

865 HOWE ROAD

1780 HIGGINS CANYON ROAD

P O BOX 12368

2350 PAGE MILL ROAD

585 LINDA MAR BLVD.

585 LINDA MAR BLVD.

2350 PAGE MILL ROAD

295 SAN BRUNO AVENUE

PALO ALTO, CA 94304

PACIFICA CA 94044

PACIFICA CA 94044

PALO ALTO, CA 94304

SAN FRANCISCO, CA 94103

Accepted

01/08/13

Location
Storm Water
Plan
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04District

04-SM-35-28.9/0

04-SM-35-/21

04-SM-82-4.8/18.9

04-SM-82-/2.7

04-SM-84-22.0/22.1

04-SM-84-29.0/30.2

Fed Aid

20.20.201

130

HM

HB4N

HA23

HA14

Pgm Code

IN SAN MATEO COUNTY, IN DALY CITY AT

0.3 MILE NORTH OF ROUTE 1  DIR'S

EMERGENCY F.A.

IN SAN MATEO AND SANTA CLARA

COUNTIES, IN AND NEAR PALO ALTO AND

WOODSIDE FROM SANTA CLARA COUNTY LINE

TO 2 MILES SOUTH OF SOUTH 

IN SAN MATEO COUNTY ON RTE 82 FROM

WHIPPLE AVENUE IN REDWOOD CITY TO RTE

380 IN SAN BRUNO AND AT VARIOUS

LOCATIONS ON AND ADJANCEN

IN SAN MATEO COUNTY, IN MENLO PARK

AND ATHERTON ON ROUTE 82 FROM SAN

MATEO COUNTY LINE TO BERKSHIRE

AVENUE.

IN SAN MATEO COUNTY IN WOODSIDE AT

0.6 MILE NORTH OF ROUTE 280/84

SEPARATION

IN SAN MATEO AND ALAMEDA COUNTIES IN

MENLO PARK AND FREMONT FROM 0.3 MILE

WEST TO 0.5 MILE EAST OF DUMBARTON

BRIDGE

Description 

REPAIR DRAINAGE PIPE AND PLACE RSP

PLACE ASPHALT RUBBER SEAL COAT

INSTALL TRAFFIC OPERATION SYSTEM

COLD PLANE PAVEMENT AND OVERLAY

CONSTRUCT TIEBACK WALL

DUMBARTON BRIDGE SEISMIC RETROFIT

Type Of Work

REDWOOD ENGINEERING

CONSTRUCTION

INTERMOUNTAIN SLURRY SEAL, INC

MIKE BROWN ELECTRIC CO

PAVEX CONSTRUCTION DIVISION

ROBERT A BOTHMAN, INC.

SHIMMICK CONSTRUCTION COMPANY

INC

Contractor

REDWOOD CITY, CA  94063

WATSONVILLE, CA 95076

COTATI CA 949313040

SAN JOSE CA 95136

SAN JOSE, CA 95112

OAKLAND, CA  94621

(925)819-2960

(831)724-1011

(707)792-8100

(408)574-1400

(408)279-2277

 

WASHINGTON, MARCUS

BOOSHEHRI, FRED

WASSEF, WAGDY

BOOSHEHRI, FRED

BOOSHEHRI, FRED

GHAFGHAZI, BEN

Resident
Engineer

(415)703-2426

(650)855-7777

(408)254-5866

(650)855-7777

(650)855-7777

 

 $485,000

 $3,099,919

 $5,447,373

 $2,105,565

 $1,375,541

 $61,318,042

Bid + CCOs

 $440,475

 $2,790,045

 $1,838,082

 $1,692,316

 $968,462

 $58,941,960

Comp To  date

 $0

 $116,040

 $510,135

 $19,024

 $101,737

 $547,439

This Month

09/23/11

06/06/12

04/25/12

06/28/12

04/25/12

08/06/10

Awarded

09/23/11

06/21/12

06/01/12

07/20/12

06/06/12

08/26/10

Approved

04/15/12

02/28/13

09/18/13

03/31/13

04/30/14

04/16/13

Est Comp

 90%

 70%

 31%

 58%

 19%

 91%

%Time

 91%

 94%

 34%

 80%

 70%

 96%

% Work 

 

 

 

 

 

 

Message

04-3G5604

04-2E5504

04-4A9234

04-2E5404

04-4S5904

04-1A5224

Contract 

  

  

  

ACST-P082-(021)E

ACST-P084-(039)E

NH-    -(   )

  

  

  

  P0-82 0-(1E)

  P0-84 0-(9E)

--()

  

  

  

--()

--()

  

  

WPCP

WPCP

WPCP

WPCP

SWPPP

2336 EL CAMINO REAL

585 WEST BEACH STREET

561-A MERCHANTILE DRIVE

120 GRANITE ROCK WAY

650 QUINN AVENUE

8201 EDGEWATER DRIVE #202

295 SAN BRUNO AVENUE

2350 PAGE MILL ROAD

1007 KNOX AVENUE

2350 PAGE MILL ROAD

2350 PAGE MILL ROAD

SAN FRANCISCO, CA 94103

PALO ALTO, CA 94304

SAN JOSE, CA 95122

PALO ALTO, CA 94404

PALO ALTO, CA 94304

Accepted

Location
Storm Water
Plan
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04District

04-SM-92-14.4/18.8

04-SM-101-.9/3.6

04-SM-101-12.0/13.5

04-SM-101-13.5/17.7

04-SM-101-/26.2

04-SM-101-/.9

Fed Aid

HA21

HB4C

HB4N

HB4C

HB4N

Pgm Code

IN SAN MATEO AND ALAMEDA COUNTIES IN

FOSTER CITY AND HAYWARD ON THE SAN

MATEO HAYWARD BRIDGE

IN SAN MATEO COUNT IN MENLO PARK AND

EAST PALO ALTO FROM UNIVERSITY AVENUE

OVERCROSSING TO ROUTE 84/101

SEPARATION

IN SAN MATEO COUNTY, IN SAN MATEO

FROM 0.10 MILE NORTH OF FASHION

ISLAND BOULEVARD TO 0.10 MILE NORTH

OF THIRD AVENUE OVERCROSSIN

ESTABLISH EXISTING PLANTING IN SAN

MATEO IN SAN MATEO COUNTY AND

BURLINGGAME ON ROUTE 101 FROM 0.2

MILE SOUTH OF MILLBRAE AVENUE O

IN SAN MATEO COUNTY ON ROUTE 101 PM

(0.0/26.21)

IN SAN MATEO AND SANTA CLARA

COUNTIES FROM EMBARCADERO ROAD

OVERCROSSING TO UNIVERSITY AVENUE

OVERCROSSING

Description 

REPLACE 12KV ELECTRIC SWITCHGEARS

WIDEN ROADWAY AND BRIDGE

HOT MIX ASPHALT OVERLAY

ESTABLISH EXISTING PLANTING

INSTALL NEW RAMP METERING AND UP

WIDENING ROADWAY WITH AC & OVERLAY

Type Of Work

AMLAND

GRANITE CONSTRUCTION COMPANY

WINDSOR FUEL COMPANY

ENVIRONMENTAL LANDSCAPE

SOLUTIONS

REPUBLIC INTELLIGENT

TRANSPORTATION SERVICES, INC.

GRANITE CONSTRUCTION COMPANY

Contractor

SAN JOSE, CA 95132

WATSONVILLE CA 95076

PITTSBURG CA 94565

SACRAMENTO, CA  95828

FREMONT, CA 94538

SANTA CLARA, CA 95054

(408)298-4343

(408)327-7000

(925)427-5266

(916)388-0308

(510)440-8127

(408)327-7000

BORRAYO, SALVADOR

ABELA, FERNANDO

INORI, DOUGLAS

MACKLE, BRIAN

CIARDIELLO, RICARDO

ABELA, FERNANDO

Resident
Engineer

(510)377-4186

(650)573-4334

(650)573-4329

(408)254-5701

(510)231-7140

(650)573-3831

 $2,443,670

 $16,336,180

 $3,744,500

 $113,980

 $10,552,000

 $6,356,452

Bid + CCOs

 $2,177,623

 $15,357,036

 $3,641,210

 $65,944

 $7,428,608

 $6,016,318

Comp To  date

 $0

 $84,189

 $91,541

 $2,321

 $717,536

 $75,764

This Month

01/05/10

06/01/11

06/25/12

10/14/11

12/22/11

05/21/12

Awarded

03/02/10

06/29/11

07/16/12

12/13/11

02/17/12

06/19/12

Approved

10/18/12

07/02/13

01/30/13

02/07/14

06/29/13

11/09/13

Est Comp

 97%

 100%

 93%

 48%

 90%

 100%

%Time

 89%

 98%

 95%

 58%

 70%

 93%

% Work 

 

 

 

 

 

 

Message

04-042244

04-235634

04-2E5604

04-2642A4

04-2A7904

04-235644

Contract 

  

  

  

  

ACNH-Q101-(202)N

HPLU-L620-(409)6

  

  

  

  

--()

--()

  

  

  

  

  

  

WPCP

SWPPP

WPCP

WPCP

  

SWPPP

3168 KNIGHTS BRIDGE ROAD

P O BOX 50085

P O BOX 1029

8380 ROVANA CIRCLE

3765 YALE WAY

715 COMSTOCK STREET

25100 SANTA CLARA

STREET

1101 CHESS DRIVE

1101 CHESS DRIVE

1007 KNOX AVENUE

3401 REGATTA

BOULEVARD

1101 CHESS DRIVE

HAYWARD, CA 94544

FOSTER CITY, CA 94404

FOSTER CITY, CA 94404

SAN JOSE, CA 95122

RICHMOND, CA 94804

FOSTER CITY, CA 94404

Accepted

Location
Storm Water
Plan
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04District

04-SOL-12-14.1/19.1

04-SOL-37-7.2/10.5

04-SOL-80-.9/45

04-SOL-80-12.9/43.5

04-SOL-80-14.3/14.4

04-SOL-80-30.6/38.7

Fed Aid

HE14

HB1

HM1

HA42

HA22

Pgm Code

IN SOLANO, SONOMA AND MARIN COUNTIES

AT VARIOUS LOCATIONS

IN SOLANO COUNTY IN VALLEJO ON ROUTE

37 FROM THE NAPA RIVER BRIDGE TO

DIABLO STREET (KP R12.9/R16.9)

IN SOLANO COUNTY FROM 0.2 MILE SOUTH

OF ROUTE 80/29 SEPARATION TO 1.1 MILE

NORTH OF SOUTH DAVIS OVERHEAD

IN SOLANO COUNTY AT VARIOUS LOCATIONS

IN SOLANO COUNTY IN FAIRFIELD ON

ROUTE 12 FROM 80/12 EAST JUNCTION TO

0.2 MILE WEST OF CHADBOURNE ROAD

UNDERCROSSING AND ROUTE 80 

IN SOLANO COUNTY IN VACAVILLE AND

DIXON FROM 0.6 MILE EAST OF LEISURE

TOWN ROAD OVERCROSSING TO 1.0 MILE

WEST OF PEDRICK ROAD OVER

Description 

TREAT BRIDGE DECKS, PLACE CONCRETE

HIGHWAY PLANTING AND LANDSCAPING

INSTALL METAL BEAM GUARDRAIL

METHACRYLATE DECK & REPLACE SEAL

CONSTRUCT BR & RW, RECONSTRUCT

REPLACE EXIST CONC PVMT AND HMA

Type Of Work

CALIFORNIA ENGINEERING

CONTRACTORS, INC.

PARKER LANDSCAPE DEV, INC

CORAL CONSTRUCTION COMPANY

LEGG, INC.

OC JONES & SONS, INC.

TEICHERT CONSTRUCTION

Contractor

PLEASANTON, CA  94566

SACRAMENTO CA 95828

WILSONVILLE, OR 97070

LIVERMORE, CA 94550

BERKELEY, CA  94710

WOODLAND, CA 95616

(925)461-1500

(916)383-4071

(503)682-2252

(925)605-4500

(510)526-3424

(530)406-4200

YEO, JONATHAN

JIM HANSON

AQUINO, NOEL

AQUINO, NOEL

MANGLO, PERPETUO

BUTTERS, CARL

Resident
Engineer

(510)385-6903

(510)450-2450

(707)580-4429

(707)580-4429

(707)428-2029

(707)863-5123

 $2,800,533

 $964,232

 $2,808,888

 $1,049,225

 $45,034,424

 $37,940,302

Bid + CCOs

 $2,805,008

 $893,392

 $0

 $950,630

 $31,157,842

 $0

Comp To  date

 $0

 $7,922

 $0

 $0

 $1,794,593

 $0

This Month

03/20/12

01/14/10

01/09/13

04/26/12

01/25/12

10/26/12

Awarded

04/13/12

02/02/10

01/25/13

05/16/12

02/13/12

12/03/12

Approved

12/21/12

01/16/14

07/19/13

11/15/12

02/20/14

01/29/14

Est Comp

 100%

 74%

 0%

 100%

 36%

 0%

%Time

 100%

 92%

 0%

 100%

 69%

 0%

% Work 

COMPLETED

 

 

OVER RUN

 

 

Message

04-1E9704

04-0T1454

04-4A2504

04-2E2604

04-0A5354

04-4A0104

Contract 

  

NH-    -(   )

IMG-080 -(363)

  

ACNH-X095-(023)E

  

  

--()

--()

  

--()

  

  

  

  

  

  

  

WPCP

SWPPP

WPCP

WPCP

SWPPP

SWPPP

20 HAPPY VALLEY ROAD

6251 SKY CREEK DR SUITE A

P O BOX 347

2551 2ND STREET

1520 FOURTH STREET

2407 COUNTY ROAD 100A

4030 OCCIDENTAL ROAD,

UNIT A

3410 MANDELA PARKWAY

324 CMPUS LANE SUITE

T

2320 COURAGE DRIVE

2320 COURAGE DRIVE,

SUITE 106

324 CAMPUS LANE,

SUITE T

SANTA ROSA, CA 95401

OAKLAND CA 94608

FAIRFIELD, CA 94534

FAIRFIELD, CA 94533

FAIRFIELD, CA 94533

FAIRFIELD, CA 94534

Accepted

12/21/12

01/09/13

Location
Storm Water
Plan
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04District

04-SOL-80-/28.4

04-SOL-128-.7/.7

04-SON-1-33.1/33.2

04-SON-12-32.7/33

04-SON-12-41.2/41.3

04-SON-101-.9/3.6

Fed Aid

HB4N

HM3

HA23

HB1

HB1

HE11

Pgm Code

ON ROUTE 80 IN SOLANO COUNTY _____

BETWEEN CONTRA COSTA COUNTY LINE AND

ROUTE 80/505 JUNCTION

IN NAPA AND SOLANO COUNTIES AT

VARIOUS LOCATIONS

IN SONOMA COUNTY ABOUT 13 MILES

NORTH OF ROUTE 116 NEAR FORT ROSS

ROAD

IN SONOMA CTY IN ELDRIDGE FRM 0.2

MILE NTH TO 0.1 MILE STH MADRONE RD

AND HIGHWAY PLANTING IN SANTA ROSA ON

SUMMERFIELD RD, LOCAL 

IN SONOMA COUNTY AT SCHELLVILLE

IN SONOMA COUNTY IN AND NEAR

PETALUMA FROM GUNN DRIVE TO ROUTE

101-116 SEPARATION AND OVERHEAD

Description 

INSTALL RAMP METERING AND TRAFFIC

PLACE POLYESTER CONRETE

REPLACE CULVERT AND ROCK SLOPE

INSTALL TRAFFIC SIGNALS AND WIDEN

INSTALL TRAFFIC SIGNAL

CONSTRUCT I/C, REPLACE BR

Type Of Work

BAY CITIES PAVING & GRADING

COAST CONSTRUCTION, INC.

E T I C INC

VINTAGE PAVING CO INC

O.C. JONES & SONS, INC.

GHILOTTI BROS, INC / CC

MYERS,INC, JV

Contractor

CONCORD, CA 94524

SAN RAFAEL, CA 94903

PLEASANT HILL CA 94523

WINTERS CA 95694

BERKELEY, CA  94710

SAN RAFAEL CA 94901

(925)687-6666

(415)444-0716

(925)602-4710

(530)795-0132

(510)526-3424

(415)454-7011

RASTEGAPOUR, HAMED

CHANGIZI, DAVE

STREATER, HAL

BLUNK, CHRISTOPHER

Resident
Engineer

(707)863-5119

(707)975-8089

 

 

(707)796-5693

(707)769-5695

 $12,797,199

 $819,388

 $254,319

 $889,673

 $2,681,208

 $66,293,289

Bid + CCOs

 $8,013

 $361,567

 $0

 $0

 $2,419,024

 $90,750

Comp To  date

 $8,013

 $0

 $0

 $0

 $70,394

 $90,750

This Month

08/31/12

06/03/11

10/15/12

12/14/12

10/06/11

11/02/12

Awarded

10/04/12

06/22/11

12/03/12

01/11/13

10/25/11

01/11/13

Approved

08/16/13

12/13/11

12/30/13

07/30/16

Est Comp

 0%

 20%

 0%

 0%

 0%

 0%

%Time

 0%

 44%

 0%

 0%

 0%

 0%

% Work 

 

 

 

 

PLANT EST

SATIS

 

Message

04-153504

04-1E4004

04-4S9604

04-3A3304

04-1A6204

04-2640U4

Contract 

  

  

  

HSST-P012-(111)

HSST-PX09-(704) 

  

  

  

  

--()

--()

  

  

  

  

  

  

  

SWPPP

WPCP

WPCP

WPCP

SWPPP

SWPPP

5029 FORNI DRIVE

4460 REDWOOD HWY, STE 16

2285 MORELLO AVENUE

P O BOX 461

1520 FOURTH STREET

525 JACOBY STREET

324 CAMPUS LANE,

SUITE T

370 CHADBOURNE RD.

STE A

1009 CLEGG COURT,

UNIT G

1009 CLEGG COURT, STE

G

FAIRFIELD, CA 94534

FAIRFIELD, CA 94534

PETALUMA, CA 94954

PETALUMA, CA 94952

Accepted

Location
Storm Water
Plan
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04District

04-SON-101-3.4/4.1

04-SON-101-4.0/5.2

04-SON-101-7.1/8.9

04-SON-101-8.9/13.9

04-SON-101-13.9/15.5

04-SON-101-25.0/29.3

Fed Aid

HB4C

HB4N

HB5

HB5

HB5

HB1

Pgm Code

IN SONOMA COUNTY IN AND NEAR

PETALUMA FROM AT ROUTE 101/116

INTERCHANGE______________________

IN SONOMA COUNTY IN PETALUMA ROUTE

101 FROM 0.4 KM SOUTH TO 0.7 KM

NORTH OF EAST WASHINGTON STREET

OVERCROSSING

IN SONOMA COUNTY IN AND NEAR

PETALUMA FROM 0.5 MILE SOUTH OF OLD

REDWOOD HIGHWAY OVERCROSSING TO 0.1

MILE NORTH OF PEPPER ROAD

IN SONOMA COUNTY IN AND NEAR COTATI

AND ROHNERT PARK FROM 2.8 KM SOUTH OF

RAILROAD AVENUE UNDERCROSSING TO

ROHNERT PARK EXPRESSWAY

IN SONOMA COUNTY IN ROHNERT PARK FROM

ROHNERT PARK EXPRESSWAY  OVERCROSSING

TO SANTA ROSA AVENUE OVERCROSSING.

ON ROUTE 101, BETWEEN AIRPORT BLVD

INTERCHANGE AND WINDSOR RIVER ROAD

UNDERCROSSING IN SONOMA COUNTY

Description 

WIDEN ROUTE 101, RECONSTRUCT HWY

CONSTRUCT BRIDGE RETAINING WALLS

WIDEN ROADWAY AND BRIDGE

WIDEN HIGHWAY AND BRIDGE

WIDEN AND RECONSTRUCT INTERCHANGE

RECONSTRUCT THE EXISTING AIRPORT

Type Of Work

GHILOTTI BROS, INC / CC

MYERS,INC JV

GHILOTTI CONSTRUCTION

COMPANY,INC.

GHILOTTI CONSTRUCTION COMPANY

INC

GHILOTTI CONST., INC

GHILOTTI BROS., INC

GHILOTTI CONSTRUCTION COMPANY

Contractor

RANCHO CORDOVA CA 95742

SAN RAFAEL, CA  94901

SANTA ROSA CA 95407

SANTA ROSA CA 95407

SAN RAFAEL CA

SANTA ROSA, CA 95407

(415)454-7011

(415)256-1525

(707)585-1221

 

 

(707)585-1221

BLUNK, CHRISTOPHER

HISLOP, SCOTT

MONEMZADEH, FAROKH

MONEMZADEH, FAROKH

STREATER, HAL

VALEH, SYD

Resident
Engineer

(707)769-5695

(707)576-3482

(707)769-5695

(707)769-5685

(707)769-5695

(707)576-2310

 $20,905,333

 $8,415,144

 $11,522,531

 $53,189,270

 $42,374,788

 $28,704,937

Bid + CCOs

 $0

 $5,539,632

 $11,346,550

 $53,678,234

 $43,254,135

 $90,130

Comp To  date

 $0

 $74,608

 $107,160

 $0

 $370,784

 $90,130

This Month

11/02/12

11/01/11

05/19/11

12/23/09

03/03/09

12/03/12

Awarded

01/10/13

11/17/11

06/07/11

01/06/10

03/20/09

12/27/12

Approved

07/31/16

08/06/14

07/30/13

12/26/12

01/30/13

09/23/13

Est Comp

 0%

 38%

 32%

 100%

 0%

 2%

%Time

 0%

 65%

 95%

 100%

 0%

 0%

% Work 

 

 

 

COMPLETED

PLANT EST

SATIS

 

Message

04-2640K4

04-264044

04-0A1844

04-0A18U4

04-129654

04-3A23U4

Contract 

  

HPLU-L620-(410)1

  

  

  

  

  

ULL6-20 4-(02)

  

  

  

  

  

--()

  

  

  

  

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

3286 FITZGERALD ROAD

2301 KERNER BOULEVARD, SUITE

246 GHILOTTI AVE

246 GHILOTTI AVE

454 JACOBY STREET

246 GHILOTTI AVENUE

1009 CLEGG COURT, STE

G

4030 OCCIDENTAL ROAD,

SUITE A

1009 CLEGG COURT, STE

G

1009 CLEGG COURT, STE

G

1009 CLEGG COURT, STE

G

4030 OCCIDENTAL ROAD,

UNIT A

PETALUMA, CA 94954

SANTA ROSA, CA 95401

PETALUMA CA 94954

PETALUMA CA 94954

PETALUMA CA 94954

SANTA ROSA, CA 95401

Accepted

12/26/12

Location
Storm Water
Plan
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04District

 $33,231,764 $3,359,202,937 $4,506,264,618

04-SON-116-34.1/34.5

04-SON-116-41.8/44.7

04-SON-121-3.4/6.5

04-SON-128-5.4/0

04-SON-128-17.1/24.7

04-SON-128-21.7/0

Fed Aid

HB1

HB1

HB1

HA21

HA21

Pgm Code

IN SONOMA COUNTY IN COTATI FROM  0.5

MILE EAST OF STONY POINT ROAD TO 0.2

MILE WEST OF ALDER AVENUE

IN SONOMA COUNTY NEAR SCHELLVILLE AT

VARIOUS LOCATIONS FROM 0.2 MILE EAST

OF ADOBE ROAD TO 0.4 MILE WEST OF

ARNOLD DRIVE

IN SONOMA COUNTY FROM 1.8 MILES

NORTH OF TOLAY CREEK BRIDGE TO YELLOW

CREEK BRIDGE.

IN SONOMA COUNTY NEAR GEYSERVILLE AT

THE RUSSIAN RIVER BRIDGE

IN SONOMA COUNTY NEAR NAPA AT MAACAMA

CREEK BRIDGE AND AT REDWOOD CREEK

BRIDGE

IN SONOMA COUNTY NEAR KELLOGG AT 0.1

MILE WEST OF REDWOOD CREEK BRIDGE

Description 

LEFT TURN CHANNELIZATION

INSTALL PLANTS AND IRRIGATION

INSTALL RUMBLE STRIPS

RESTORE HIGHWAY PLANTING

PLANT ESTABLISHMENT, INSTALL PLANTS

MITIGATION PLANTING

Type Of Work

GHILOTTI CONSTRUCTION COMPANY

INC

GHILOTTI CONSTRUCTION

COMPANY,INC.

VINTAGE PAVING CO, INC.

ATLAS TREE SURGERY, INC.

FIELDSTONE CONSTRUCTION, INC.

RESTORATION RESOURCES

Contractor

SANTA ROSA CA 95407

SANTA ROSA, CA 95407

WINTERS, CA 95694

SANTA ROSA, CA  95407

SANTA ROSA, CA 94403

ROCKLIN, CA  95765

(707)585-1221

(707)585-1221

(530)795-0132

(707)523-4399

(707)836-0669

(916)408-2990

HOLLIS, JOHN L.

STREATER, HAL

HANSON, JIM

BARTEL, DAVID

HANSON, JIM

Resident
Engineer

 

(510)774-5911

(707)769-5685

(510)385-6756

(510)385-6755

(510)385-6756

 $606,606

 $1,922,763

 $293,108

 $371,479

 $216,669

 $150,808

Bid + CCOs

 $0

 $13,481

 $292,414

 $287,425

 $122,560

 $130,461

Comp To  date

 $0

 $13,481

 $0

 $3,468

 $1,620

 $1,250

This Month

12/14/12

10/04/12

07/10/12

04/08/10

02/27/12

05/26/10

Awarded

01/10/13

11/06/12

07/30/12

04/22/10

03/22/12

06/22/10

Approved

11/06/18

01/07/13

10/23/13

08/01/17

10/17/13

Est Comp

 0%

 2%

 100%

 78%

 13%

 0%

%Time

 0%

 1%

 100%

 80%

 56%

 0%

% Work 

 

 

COMPLETED

 

 

PLANT EST

SATIS

Message

04-1G2404

04-283824

04-0G3104

04-2S9414

04-4A8824

04-4A8814

Contract 

HSST-P116-(045)

ACHS-P116-(044)E

ACHS-P121-(023) 

ER-43J1-(003)E

  

  

--()

P-    -( )

TPPP-121 -(23E)

--()

  

  

  

  

--()

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

WPCP

SWPPP

WPCP

WPCP

WPCP

SWPPP

246 GHILOTTI AVENUE

246 GHILOTTI AVENUE

119 MAIN STREET

1544 LUDWIG AVENUE

5915 FRAUGHT ROAD

3888 CINCINNATI AVENUE

340 REGATTA BOULEVARD

1009 CLEGG COURT

3401 REGATTA

BOULEVARD

3401 REGATTA

BOULEVARD

3401 REGATTA

BOULEVARD

RICHMOND, CA 94804

PETALUMA, CA 94954

RICHMOND, CA 94804

RICHMOND, CA 94804

RICHMOND, CA 94804

Accepted

01/08/13

Location
Storm Water
Plan
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05District

05-MON-1-.3/0

05-MON-1-.9/0

05-MON-1-20.9/20.9

05-MON-1-21.0/21.2

05-MON-1-21.3/21.6

05-MON-1-21.5/21.6

Fed Aid

HA42

HA42

201130

20.20.201

130

HA23

20.20

201130

Pgm Code

IN MONTEREY CO ABOUT 10.0 MILES

SOUTH OF GORDA AT PEPPERWOOD GULCH

ON ROUTE 1 IN MONTEREY COUNTY, ABOUT

9.0 MILES SOUTH OF GORDA AT SILVER

SPUR CREEK

SEVERE STORMS/HIGH SURF BEGING

01/15/2010 CAUSED AN EXISTG RETAING

WALL BELOW RTE 1 TO FAIL. CONCRETE

CRIB WALL UNDERMINED AT THE 

01/22/12 SEVERE STORM CAUSED

ROCK/PANELS TO COLLAPSE AT BASE DUE

TO STRENGTH LIMITATIONS BEING

EXCEEDED DIR'S ORDER EMERGENCY F.A.

IN MONTEREY COUNTY NEAR LUCIA FROM

0.6 MILE NORTH OF LIMEKILN CREEK

BRIDGE TO 1.4 MILE SOUTH OF LUCIA

MON CNTY NEAR LUCIA. CONSTRUCT

SOLDIER PILE TIE-BACK RETAINING WALL

AND RECONSTRUCT LANE AND SHOULDER

DIR'S ORDER EMERGENCY F.A.

Description 

DRAINAGE SYSTEM RESTORATION

REPLACE CULVERT

REPAIR RETAING WALL @ LIMEKILN CRK

BRIDGE

CLEAR ROCK SLIDE, RECONST

MESH/DRAPERY SYS

CONSTRUCT NEW BRIDGE AND ROCK SHED

CONST SOLDIER PILE TIEBK WALL &

RECONST LN

Type Of Work

SOUZA CONSTRUCTION INC

SOUZA CONSTRUCTION INC

WHITAKER CONSTRUCTION GROUP,

INC

GOLDEN STATE BRIDGE INC

GOLDEN STATE BRIDGE INC

GOLDEN STATE BRIDGE INC

Contractor

SAN LUIS OBISPO CA 93403

SAN LUIS OBISPO CA

934033810

PASO ROBLES CA   93446

MARTINEZ, CA 94553

BENICIA  CA  94510-1195

MARTINEZ, CA 94553

(805)546-8288

(805)546-8288

 

 

(925)372-8000

 

CHARLES HENCH

CHARLES HENCH

HENCH, CHARLIE

HENCH, CHARLIE

HENCH, CHARLIE

HENCH, CHARLIE

Resident
Engineer

(805)927-4559

(805)927-4559

(805)927-4559

(805)927-4559

(805)927-4559

(805)927-4559

 $361,291

 $320,543

 $1,485,000

 $1,485,000

 $31,973,138

 $5,435,000

Bid + CCOs

 $344,287

 $307,519

 $484,285

 $970,261

 $26,306,766

 $5,163,641

Comp To  date

 $0

 $0

 $0

 $5,984

 $497,354

 $76,314

This Month

03/01/12

03/01/12

03/30/10

01/30/12

10/01/09

06/15/11

Awarded

03/28/12

03/28/12

03/30/10

02/01/12

10/15/09

06/15/11

Approved

07/23/13

07/23/13

10/17/11

04/16/13

06/20/13

02/26/13

Est Comp

 52%

 48%

 49%

 43%

 88%

 88%

%Time

 95%

 95%

 33%

 65%

 82%

 95%

% Work 

 

 

SUSPENDED

SUSPENDED

 

SUSPENDED

Message

05-0R8104

05-493704

05-0T6504

05-1A9604

05-0E9604

05-1A5704

Contract 

ACST-PP00-(156)4

ACST-PP00-(156)3

  

  

ACST-P001-(542)E

  

--()

--()

  

  

  P0-01 5-(2E)

  

  

  

  

  

--()

  

WPCP

WPCP

  

  

SWPPP

  

P O BOX 3810

P O BOX 3810

2752 CONCRETE COURT

901 HOWE ROAD

2990 BAY VISTA CT SUITE D

901 HOWE ROAD

775 ARLINGTON ST

775 ARLINGTON ST

775 ARLINGTON ST

775 ARLINGTON ST

775 ARLINGTON STREET

775 ARLINGTON ST

CAMBRIA CA 93428

CAMBRIA CA 93428

CAMBRIA CA 93428

CAMBRIA, CA 93428

CAMBRIA CA 93428

CAMBRIA, CA 93428

Accepted

Location
Storm Water
Plan
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05District

05-MON-1-46.8/46.8

05-MON-1-58.3/0

05-MON-1-99.9/101.5

05-MON-1-/0

05-MON-68-3.9/10.8

05-MON-101-85.0/85.8

Fed Aid

201130

HA23

HE11

HA22

Pgm Code

HWY 1 AT THE BIG SUR LODGE BIG SUR

PARK CAMPGROUNDS

IN MONTEREY COUNTY ABOUT 15 MILES

SOUTH OF CARMEL AT 0.1 MILE SOUTH OF

ROCKY CREEK BRIDGE AND AT 1.1 MILE

SOUTH OF BIXBY CREEK BRI

IN MONTEREY COUNTY NEAR WATSONVILLE

FROM 0.1 KM SOUTH OF JENSEN ROAD TO

TRAFTON ROAD UNDERCROSSING

 IN MONTEREY COUNTY AT VARIOUS

LOCATIONSS

IN MONTEREY COUNTY IN AND NEAR

MONTEREY FROM ROUTE 1/68 SEPARATION

TO SPCA ROAD

IN MONTEREY COUNTY IN AND NEAR

SALINAS FROM 0.6 MILE SOUTH TO 0.2

MILE NORTH OF AIRPORT BOULEVARD

OVERCROSSING

Description 

PLACE ROCK SLOPE PROTECTION

CONSTRUCT VIADUCT

CONSTRUCT NEW INTERCHANGE

POLYESTER CONCRETE OVERLAY,

HMA ON EXISTING PAVEMENT

HIGHWAY PLANTING AND IRRIGATION

Type Of Work

GRANITE CONSTRUCTION

GOLDEN STATE BRIDGE INC

DESILVA GATES CONSTRUCTION

AMERICAN PAVING COMPANY

PAVEX CONSTRUCTION DIVISION

BORTOLUSSI & WATKIN INC

Contractor

WATSONVILLE CA 95077

BENICIA, CA 94510

BURLINGAME CA 94010

FRESNO CA 93744

SAN JOSE CA 95136

SAN RAFAEL CA 94901

 

(925)372-8000

 

(559)268-9886

(408)574-1400

(415)453-4675

WILSON, JENNIFER

TYLER LAVERING

DUSSELL, PATRICK

MEYER, ANN

TYLER LAVERING

JENNIFER WILSON

Resident
Engineer

(831)669-8928

(831)375-1621

(831)761-7618

(831)761-7617

(831)375-1621

(805)471-2103

 $910,000

 $10,935,433

 $13,444,007

 $713,257

 $2,808,789

 $501,084

Bid + CCOs

 $204,291

 $3,385,084

 $12,935,641

 $384,808

 $2,642,764

 $398,672

Comp To  date

 $2,838

 $664,752

 $0

 $0

 $105,544

 $0

This Month

01/25/10

07/26/12

10/07/09

05/16/12

12/06/11

02/28/12

Awarded

01/25/10

08/23/12

10/28/09

06/20/12

01/04/12

03/22/12

Approved

02/28/13

05/28/14

08/06/14

12/26/12

01/20/13

10/14/15

Est Comp

 57%

 17%

 76%

 47%

 100%

 0%

%Time

 22%

 31%

 95%

 52%

 92%

 0%

% Work 

 

SUSPENDED

 

 

 

PLANT EST

SATIS

Message

05-0S9404

05-1A6904

05-315924

05-1A4804

05-0P9704

05-349514

Contract 

  

ACST-P19A-(200)4

  

  

STPP-0680-(22E)

  

  

--()

  

  

--()

  

  

  

  

  

  

  

  

WPCP

SWPPP

WPCP

WPCP

WPCP

PO BOX 720

2990 BAY VISTA COURT, SUITE D

880 MITTEN RD, SUITE B

P O BOX 4348

120 GRANITE ROCK WAY

77 LARKSPUR STREET

8115 PRUNEDALE NORTH

ROAD

1529 HWY 68

150 WESTRIDGE DR, STE

140

150 WESTRIDGE DR, STE

140

1529 HWY 68

8115 PRUNEDALE NORTH

ROAD

PRUNEDALE, CA 93907

MONTEREY, CA 93940

WATSONVILLE CA 95077

WATSONVILLE, CA 95077

PRUNEDALE,CA 93907

Accepted

Location
Storm Water
Plan
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05District

05-MON-101-91.2/100.4

05-MON-101-100.0/101.3

05-SB-101-.3/7.5

05-SB-101-10.8/12.8

05-SB-101-15.8/0

05-SB-101-26.5/27.1

Fed Aid

HE14

HE14

HE11

HA25

HA21

HE11

Pgm Code

IN MONTEREY COUNTY IN AND NEAR

PRUNEDALE AT VARIOUS LOCATIONS FROM

0.3 KM NORHT OF LITTLE BEAR CREEK

UNDERCROSSING TO 0.5 KM NORTH

IN MONTEREY AND SAN BENITO COUNTIES

NEAR PRUNDALE AT VARIOUS LOCATIONS

FROM 0.4 MILE SOUTH OF DUNBARTO IN

ROAD (NORTH) TO CANNON R

IN SANTA BARBARA COUNTY IN AND NEAR

CARPINTERIA AT VARIOUS LOCATIONS

IN SANTA BARBARA COUNTY IN SANTA

BARBARA FROM 0.3 MILE WEST OF OLIVE

MILL ROAD OVERCROSSING TO MILPAS

STREET UNDERCROSSING

IN SANTA BARBARA COUNTY IN SANTA

BARBARA AT MISSIONS STREET

UNDERCROSSING

IN SANTA BARBARA COUNTY IN GOLETA

FROM 0.3 MILE SOUTH TO 0.3 MILE

NORTH OF CATHEDRAL OAKS ROAD

OVERCROSSING

Description 

CONSTRUCT INTERCHANGES AND

CONSTRUCT INTERCHANGE

RESTORE HIGHWAY PLANTING

PLANTING AND IRRIGATION

UPGRADE PUMPING PLANT

PERFORM HIGHWAY PLANTING

Type Of Work

GCC/MCM A JV

GCC/MCM, A JV

AMERICA WEST LANDSCAPE INC

CLEAN CUT LANDSCAPE

LEGG INC

SPIESS CONSTRUCTION CO INC

Contractor

WATSONVILLE CA 950775085

WATSONVILLE CA 950775085

CHINO CA 91710

CLOVIS CA 93619

LIVERMORE CA 94550

SANTA MARIA CA 93457

(831)724-1011

(831)724-1011

(909)393-6300

(559)322-2041

(925)605-4500

(805)937-5859

MUTUTWA, PETER

JENNIFER WILSON

CURTIS JOHNSON, R.E.

CURTIS JOHNSON, R.E.

MICHAEL MORTENSEN,

R.E.

CURTIS JOHNSON, R.E.

Resident
Engineer

(805)471-2108

(805)471-2103

(805)748-5218

(805)884-9459

(805)692-6759

(805)748-5218

 $76,139,397

 $42,100,787

 $1,753,944

 $1,160,191

 $714,000

 $788,762

Bid + CCOs

 $47,515,304

 $278,362

 $1,634,620

 $1,129,031

 $608,492

 $701,713

Comp To  date

 $1,714,855

 $172,380

 $0

 $2,750

 $0

 $0

This Month

01/25/11

09/27/12

08/31/09

06/16/10

08/22/11

10/26/11

Awarded

02/24/11

11/06/12

09/15/09

07/15/10

09/07/11

11/08/11

Approved

07/17/14

12/28/15

10/24/13

10/28/14

12/28/12

06/18/15

Est Comp

 49%

 0%

 0%

 0%

 59%

 0%

%Time

 62%

 1%

 0%

 0%

 89%

 0%

% Work 

 

 

PLANT EST

SATIS

PLANT EST

SATIS

 

PLANT EST

SATIS

Message

05-0161E4

05-315804

05-462504

05-447814

05-0J3204

05-0M14V4

Contract 

NH-Q101-(187)E

NH-P101-(   )

ACNH-Q101-(143)E

  

  

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

SWPPP

SWPPP

SWPPP

SWPPP

WPCP

WPCP

P O BOX 50085

P O BOX 50085

15086 LA PALMA DRIVE

8406 N ARMSTRONG

2551 2ND STREET

PO BOX 2849

8115 PRUNEDALE NORTH

ROAD

8115 PRUNEDALE NORTH

RD

22 N. MILPAS ST., STE

H

22 N MILPAS ST STE

F,G & H

35 S. LA PATERA LN.,

STE E

22 N. MILPAS ST., STE

G

PRUNEDALE, CA 93907

PRUNEDALE, CA 93907

SANTA BARBARA CA 93103

SANTA BARBARA, CA 93103

GOLETA, CA 94550

SANTA BARBARA, CA 93103

Accepted

Location
Storm Water
Plan
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05District

05-SB-101-55.0/0

05-SB-101-78.4/82.2

05-SB-101-83.1/83.9

05-SB-154-/5.5

05-SB-192-/0

05-SB-246-12.2/0

Fed Aid

HA23

HA22

HE11

20.20

201130

HB1

Pgm Code

IN SANTA BARBARA COUNTY NEAR

BUELLTON AT NOJOQUI CREEK BRIDGE NO

51-75 R/L

IN SANTA BARBARA COUNTY NEAR SANTA

MARIA FROM 0.3 MILE SOUTH OF  SOLOMON

SUMMIT UNDERCROSSING TO  CLARK AVENUE

OVERCROSSING

IN SANTA BARBARA COUNTY NEAR ORCUTT

FROM 0.8 MILES NORTH OF CLARK AVENUE

OVERCROSSING TO 0.6 MILE  SOUTH OF

SANTA MARIA UNDERCROSS

IN SANTA BARBARA COUNTY AT AND NEAR

LOS OLIVOS FROM ROUTE 101/154

SEPARATION TO 0.4 MILE WEST OF

BASELINE AVE

REMOVE/REPLACE CULVERTS & DI'S AT

VARIOUS LOCATIONS

IN SANTA BARBARA COUNTY NEAR  LOMPOC

AT PURISIMA ROAD

Description 

REPLACE DAMAGED BRIDGE RAILINGS

SHOULDER WIDENING AND RUMBLE STRIP

CONSTRUCT INTERCHANGE

RAC OVERLAY

REMOVE/REPLACE CULVERTS & DI'S

INTERSECTION IMPROVEMENTS

Type Of Work

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

JOHN MADONNA CONSTRUCTION CO

INC

GRANITE CONSTRUCTION COMPANY

Contractor

WATSONVILLE CA 950775085

WATSONVILLE CA 950775085

WATSONVILLE CA 950775085

WATSONVILLE CA 95077

SAN LUIS OBISPO, CA 93403

WATSONVILLE CA 95077

(831)724-1011

(831)724-1011

(831)724-1011

(831)724-1011

 

(831)724-1011

MORTENSEN, MICHAEL

BALLENTINE, DAVID

LEW, MIKE

BALLENTINE, DAVID

KLINE, JASON

BALLENTINE, DAVID

Resident
Engineer

(805)692-6759

(805)688-5920

(805)348-3105

(805)688-5920

(805)692-6762

(805)688-5920

 $1,567,552

 $652,555

 $8,235,272

 $2,140,803

 $255,000

 $1,566,749

Bid + CCOs

 $612,233

 $668,050

 $1,779,909

 $382,662

 $166,520

 $1,524,216

Comp To  date

 $119,403

 $400

 $452,572

 $0

 $0

 $861

This Month

07/26/12

05/16/12

07/26/12

06/06/12

05/17/12

08/26/11

Awarded

08/23/12

06/12/12

08/23/12

06/28/12

05/17/12

09/13/11

Approved

04/29/13

09/04/13

10/28/13

12/15/12

01/20/13

05/23/13

Est Comp

 57%

 19%

 26%

 98%

 36%

 0%

%Time

 39%

 94%

 22%

 18%

 65%

 0%

% Work 

 

 

 

 

 

PLANT EST

SATIS

Message

05-1A9704

05-1A2204

05-463804

05-1A3104

05-1C5704

05-0R7504

Contract 

ACNH-Q101-(219)E

ACNH-Q101-(216)E

  

  

  

ACHS- STP-(016)E

--()

--()

  

  

  

46-   0-(6E)

  

  

  

  

  

--()

WPCP

SWPPP

WPCP

WPCP

  

SWPPP

P O BOX 50085

P O BOX 50085

P O BOX 50085

P O BOX 50085

PO BOX 5310

P O BOX 50085

35 S LA PATERA LN,

SUITE E

270 E HWY 246 SUITE

203

2053 PREISKER LANE,

SUITE E

270 E HWY 246, SUITE

203

35 S LA PATERA LN STE

E

270 E. HIGHWAY 246,

SUITE 203

GOLETA, CA 93117

BUELLTON, CA 93427

SANTA MARIA, CA

BUELLTON, CA 93117

GOLETA, CA 93117

BUELLTON, CA 93427

Accepted

Location
Storm Water
Plan
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05-SBT-25-/0

05-SCR-1-15.3/17.1

05-SCR-1-17.5/18.2

05-SCR-1-/10.2

05-SCR-9-8.4/8.6

05-SCR-9-/.6

Fed Aid

HB71

HE11

HB1

HA22

HB1

Pgm Code

IN MONTEREY AND SAN BENITO COUNTIES

AT VARIOUS LOCATIONS

IN SANTA CRUZ CO IN SANTA CRUZ ON RTE

1 FROM LA FONDA AVE OC TO RTE 1/17

SEPARATION AND ON RTE 17 FROM ROUTE

1/17 SEPARATION TO PA

IN SANTA CRUZ COUNTY IN SANTA CRUZ ON

ROUTE 1 FROM 0.1 MILE NORTH OF

JUNCTION ROUTE 9 TO 0.1 MILE NORTH OF

HIGH STREET PEDESTRIAN 

IN SANTA CRUZ COUNTY IN  WATSONVILLE

AND APTOS FROM PAJARO RIVER BRIDGE TO

NORTH APTOS UNDERPASS

IN SANTA CRUZ COUNTY NEAR BEN LOMOND

FROM 0.2 MILE NORTH OF GLEN ARBOR

ROAD TO HIGHLAND COUNTY PARK.

IN SANTA CRUZ COUNTY IN SANTA CRUZ

FROM ROUTE 1 TO 0.1 MILE NORTH OF

VERNON STREET

Description 

ADA CURB RAMPS AND MINOR SIDEWALKS

HIGHWAY PLANTING

CONSTRUCT CONCRETE BARRIER

HMA ON EXISTING PAVEMENT

CONSTRUCT CONCRETE VIADUCT

COLD PLANE AND PLACE HMA

Type Of Work

BROUGH CONSTRUCTION INC

BORTOLUSSI & WATKIN, INC

TOMS SEPTIC CONSTRUCTION

PAVEX CONSTRUCTION DIVISION

PAVEX CONSTRUCTION DIVISION

PAVEX CONSTRUCTION DIVISION

Contractor

ARROYO GRANDE CA 93420

SAN RAFAEL CA 94901

SALINAS CA 93907

SAN JOSE CA 95136

SAN JOSE CA 95136

SAN JOSE CA 95136

(805)489-7779

(415)453-4675

(831)449-4273

(408)574-1400

(408)574-1400

(408)574-1400

FARSHAD KESHAVARZI

BERTHA ROMAN

FARSHAD KESHAVARZI

ROMAN, BERTHA

JENNIFER WILSON, R.E.

TYLER LAVERING

Resident
Engineer

(831)375-1242

(831)427-4706

(831)375-1242

(831)427-4706

(831)663-8928

(831)761-7615

 $627,279

 $786,400

 $1,315,350

 $13,366,135

 $1,024,717

 $237,163

Bid + CCOs

 $153,580

 $734,728

 $1,253,634

 $12,806,876

 $600,588

 $186,998

Comp To  date

 $83,791

 $2,625

 $0

 $194,538

 $94,106

 $0

This Month

09/13/12

02/11/10

02/03/12

01/05/12

05/23/12

05/12/11

Awarded

11/06/12

03/04/10

02/29/12

02/17/12

06/19/12

06/07/11

Approved

03/26/13

10/29/13

12/21/12

10/30/13

04/01/14

01/14/13

Est Comp

 37%

 0%

 100%

 100%

 20%

 100%

%Time

 24%

 0%

 95%

 95%

 58%

 100%

% Work 

 

PLANT EST

SATIS

 

OVER RUN

 

COMPLETED

Message

05-0R8404

05-129114

05-0S3104

05-0M7504

05-0K2304

05-0S0804

Contract 

  

  

ACHS-STPG-(562)E

ACNH-P001-(561)E

ACHS-P009-(016)E

  

  

  

01-   5-(2E)

--()

P-    -( )

  

  

  

--()

  

  

  

WPCP

SWPPP

SWPPP

WPCP

WPCP

WPCP

634 PRINTZ ROAD

77 LARKSPUR STREET

560 CRAZY HORSE ROAD

120 GRANITE ROCK WAY

120 GRANITE ROCK WAY

120 GRANITE ROCK WAY

1529 SALINAS HWY

140 DUBOIS ST SUITE E

1529 HWY 68

150 WESTRIDGE DR, STE

140

8115 PRUNEDALE NORTH

RD.

1529 HWY 68

MONTEREY, CA 93940

SANTA CRUZ CA 95060

MONTEREY, CA 93940

WATSONVILLE, CA 95077

PRUNEDALE, CA 93907

MONTEREY, CA 93940

Accepted

01/14/13

Location
Storm Water
Plan
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05District

05-SCR-17-6.0/12.6

05-SCR-17-6.1/6.6

05-SCR-17-11.0/0

05-SLO-1-36.7/39.6

05-SLO-1-51.3/74.3

05-SLO-1-73.0/74.3

Fed Aid

HB1

HB1

HA23

HB4N

20.20.201

130

Pgm Code

IN SANTA CRUZ CO IN AND NEAR SCOTTS

VALLEY AT VARIOUS LOCATIONS FROM

SANTAS VILLAGE ROAD TO THE SANTA

CLARA COUNTY LINE

IN SANTA CRUZ COUNTY NEAR SCOTTS

VALLEY FROM 0.3 MILE NORTH OF SANTAS

VILLAGE ROAD TO CRESCENT  DRIVE

IN SANTA CRUZ COUNTY NEAR SCOTTS

VALLEY AT 0.2 MILE NORTH OF GLENWOOD

DRIVE

IN SAN LUIS OBISPO COUNTY NEAR

CAYUCOS FROM 0.1 MILE SOUTH OF NORTH

OCEAN AVENUE TO 0.8 MILE SOUTH OF

VILLA CREEK ROAD

IN SAN LUIS OBISPO COUNTY NEAR

CAMBRIA FROM 0.1 MILE SOUTH OF

CAMBRIA PINES ROAD TO MONTEREY COUNTY

LINE

MARCH 27, 2011 LANDSLIDE OCCURRED RTE

01 NEAR ALDER CREEK & SEVERAL

LOCATIONS IN MONTEREY CNTY & SLO CNTY

Description 

UPGRADE GUARDRAIL / CRASH CUSHIONS

CONSTRUCT CONCRETE BARRIER

CONSTRUCT RETAINING WALL

TEARTHWORK, PAVING, EROSION CONTROL

APPLY SEAL COAT ON PAVEMENT

REPAIR SLIDE DAMAGE

Type Of Work

KLM CONSTRUCTION INC.

GORDON N BALL INC

CONDON-JOHNSON & ASSOCIATES

INC

PACIFIC RESTORATION GROUP INC

CALPORTLAND CONSTRUCTION

WINSOR CONSTRUCTION INC

Contractor

PUYAPPUP WA 98375

ALAMO CA 94507

OAKLAND CA 94621

PERRIS CA 92572

SANTA MARIA CA 93456

CAMBRIA, CA  93428

 

(925)838-5675

(510)636-2100

(951)940-6069

(805)345-3581

 

PATRICK DUSSELL

DUSSELL, PATRICK

ROMAN, BERTHA

TIM RICHARDS

HENCH, CHARLIE

CHARLIE HENCH

Resident
Engineer

(831)427-4706

(831)427-4706

(831)427-4706

(805)542-4765

(805)927-4559

(805)927-4559

 $5,535,603

 $3,117,007

 $2,761,487

 $1,233,039

 $1,968,326

 $4,885,000

Bid + CCOs

 $1,717,420

 $3,031,719

 $137,250

 $8,650

 $1,677,281

 $3,935,856

Comp To  date

 $0

 $0

 $2,250

 $8,650

 $14,285

 $0

This Month

11/25/09

01/11/11

07/24/12

10/22/12

04/11/12

03/30/11

Awarded

12/22/09

01/25/11

08/23/12

12/03/12

04/27/12

03/30/11

Approved

02/17/11

03/13/13

02/04/15

04/25/16

02/04/13

12/31/12

Est Comp

 37%

 98%

 0%

 0%

 79%

 92%

%Time

 31%

 96%

 5%

 1%

 85%

 81%

% Work 

 

 

 

 

SUSPENDED

SUSPENDED

Message

05-0L70U4

05-0G4004

05-1A7104

05-0N4004

05-0T4004

05-1A4904

Contract 

HSST-P017-(103)E

ACHS-P017-(104)E

ACST-P19A-(100)4

ACST-P001-(570)E

  

  

  P0-17 1-(3E)

PGP0-17 1-(4E)

--()

  P0-01 5-(0E)

  

  

--()

--()

  

--()

  

  

SWPPP

SWPPP

WPCP

WPCP

WPCP

  

15406 MERIDIAN E SUITE 200

333 CAMILLE AVENUE

P O BOX 12368

P O BOX 429

P O BOX 1280

1022 SAN SIMEON CREEK RD

140 DUBOISE ST SUITE

"E

140 DU BOIS ST STE E

140 DUBOIS ST, STE E

4485 VACHELL LANE

775 ARLINGTON ST.

775 ARLINGTON STREET

SANTA CRUZ CA 95060

SANTA CRUZ

SANTA CRUZ, CA 95060-

2109

SAN LUIS OBISPO CA 93401

CAMBRIA, CA 93428

CAMBRIA, CA 93428

Accepted

Location
Storm Water
Plan
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05District

05-SLO-41-/0

05-SLO-46-32.1/36.7

05-SLO-46-36.6/41.2

05-SLO-46-40.7/46.3

05-SLO-101-7.6/16.5

05-SLO-101-7.8/12.5

Fed Aid

HE13

HE13

HE13

HE13

HA22

HB1

Pgm Code

IN SAN LUIS OBISPO COUNTY AT  VARIOUS

LOCATIONS

IN SAN LUIS OBISOP COUNTY IN AND NEAR

PASO ROBLES FROM AIRPORT ROAD TO 0.5

MILE WEST OF GENESEO ROAD

IN SAN LUIS OBISPO COUNTY IN AND NEAR

PASO ROBLES FROM 0.5 MILE WEST OF

GENESEO ROAD TO 0.6 MILE EAST OF

ALMOND DRIVE

IN SAN LUIS OBISPO COUNTY NEAR PASO

ROBLES FROM 0.1 MILE EAST OF ALMOND

DRIVE TO 0.8 MILE EAST OF MCMILLAN

CANYON ROAD

IN SAN LUIS OBISPO COUNTY IN AND NEAR

ARROYO GRANDE AND PISMO BEACH FROM

LOS BERROS UNDERCROSSING TO PISMO

CREEK BRIDGE

IN SAN LUIS OBISPO COUNTY IN AND NEAR

ARROYO GRANDE FROM LOS BERROS ROAD

UNDERCROSSING TO BRIDGE STREET

UNDERCROSSING

Description 

REPLACE JOINT SEAL AND SEAL BRIDGE

PERFORM HIGHWAY PLANTING AND

WIDEN HIGHWAY TO FOUR LANES

CONVERT TO 4-LANE EXPRESSWAY

PLACE HOT MIX ASPHALT

CONSTRUCT MEDIAN BARRIER

Type Of Work

TRUESDELL CORPORATION OF

CALIFORNIA INC

ELITE LANDSCAPING INC

PAPICH CONSTRUCTION COMPANY

INC

PAPICH CONSTRUCTION COMPANY

INC

CALPORTLAND CONSTRUCTION

CALPORTLAND COSTRUCTION

Contractor

TEMPE AZ 85282

CLOVIS CA 93612

PISMO BEACH CA 93448

PISMO BEACH, CA 93448

SANTA MARIA CA 93456

SANTA MARIA CA 93456

(602)437-1711

(559)292-7760

(805)473-3016

(805)473-3016

(805)345-3581

(805)345-3581

DE ANDA, ANTHONY

RICHARDS, TIM

HOPKINS, RAMON L.

TIM LANG

MURDOCK, KEVIN

MURDOCK, KEVIN

Resident
Engineer

(805)549-3733

(805)542-4765

(805)226-9983

(805)748-5513

(805)347-1965

(805)444-8439

 $536,999

 $388,538

 $48,641,864

 $32,562,003

 $9,815,396

 $2,881,298

Bid + CCOs

 $482,666

 $308,140

 $32,559,734

 $3,883,131

 $7,648,206

 $2,756,593

Comp To  date

 $10,530

 $1,026

 $332,782

 $265,174

 $194,428

 $337,088

This Month

02/27/12

12/07/10

10/25/10

05/18/12

10/12/10

07/25/12

Awarded

03/22/12

02/07/11

11/05/10

06/12/12

10/26/10

08/23/12

Approved

02/14/13

12/10/14

04/14/14

10/15/14

06/21/13

03/11/13

Est Comp

 84%

 0%

 58%

 14%

 62%

 70%

%Time

 87%

 0%

 67%

 12%

 76%

 92%

% Work 

SUSPENDED

PLANT EST

SATIS

 

 

 

 

Message

05-0T9004

05-330744

05-330724

05-330774

05-0N0604

05-0Q6204

Contract 

  

NH-P046-(046)E

ACST-P046-(043)E

  

ACNH-Q101-(177)E

ACNH-GQ10-(122)1

  

--()

  P0-46 0-(3EH)P

  

--()

--()

  

  

6205- 015-()

  

  

  

WPCP

WPCP

SWPPP

SWPPP

WPCP

SWPPP

1310 W 23RD STREET

2972 LARKIN AVENUE

P O BOX 2210

PO BOX 2210

P O BOX 1280

PO BOX 1280

1559 EL CAMINO REAL

4485 VACHELL LANE

102 WHITLEY GARDENS

DRIVE

102 WHITLEY GARDENS

DRIVE

2053 PREISKER LANE,

SUITE E

2053 PREISKER LANE,

SUITE E

SAN LUIS OBISPO CA 93401

SAN LUIS OBISPO, CA

93401

PASO ROBLES CA 93446

PASO ROBLES, CA 93446

SANTA MARIA CA 93454

SANTA MARIA, CA 93454

Accepted

Location
Storm Water
Plan
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05District

 $6,413,841 $238,427,720 $408,698,599

05-SLO-101-35.7/46.3

05-SLO-101-36.0/37.5

05-SLO-101-45.3/45.7

05-SLO-101-/.8

05-SLO-166-39.9/40.3

Fed Aid

HA22

HB1

HE13

HE13

HB1

Pgm Code

IN SAN LUIS OBISPO COUNTY IN AND NEAR

ATASCADERO FROM CUESTA GRADE OVERHEAD

TO 0.2 MI SOUTH OF 101/41 SEPARATION

IN SAN LUIS OBISPO COUNTY NEAR SANTA

MARGARITA FROM 0.8 MI SOUTH OF

TASSAJARA CREEK ROAD TO 0.4 MILE

SOUTH OF ROUTE 101/58 SEPARAT

IN SAN LUIS OBISPO COUNTY IN

ATASCADERO FROM 0.5 MILE NORTH OF

CURBARIL AVENUE TO ATASCADERO CREEK

BRIDGE

IN SANTA BARBARA AND SAN LUIS OBISPO

COUNTIES IN AND NEAR SANTA MARIA FROM

0.5 MILE NORTH OF SANTA MARIA

CONNECTOR TO ROUTE 101/16

IN SAN LUIS OBISPO COUNTY ABOUT 25

MILES WEST OF NEW CUYAMA FROM 1.6

MILES EAST OF CUYAMA RIVER BRIDGE TO

4.0 MILES WEST OF CARRIZ

Description 

HIGHWAY REHABILITATION

CONSTRUCT MEDIAN BARRIER

HIGHWAY PLANTING,INSTALL IRRIGATION

REPLACE SUTRUCTURE, ADD LAND AND

CONSTRUCT NEW BRIDGE

Type Of Work

PAPICH CONSTRUCTION COMPANY

INC

CALPORTLAND CONSTRUCTION

CLEAN CUT LANDSCAPE

FLATIRON WEST INC

SOUZA CONSTRUCTION INC

Contractor

PISMO BEACH CA 93448

SANTA MARIA CA 93456

CLOVIS CA 93619

SAN MARCOS CA 92078

SAN LUIS OBISPO CA 93403

(805)473-3016

(805)345-3581

(559)322-2041

(760)916-9100

(805)546-8288

SILVA, RICK

SILVA, RICK

RICHARDS, TIM

STIMSON, PATRICK

LEW, MIKE

Resident
Engineer

(805)226-8279

(805)226-8279

(805)542-4765

(805)748-6733

(805)348-3105

 $33,244,701

 $1,491,935

 $565,825

 $32,113,689

 $2,151,290

Bid + CCOs

 $29,887,704

 $59,764

 $367,649

 $23,658,959

 $41,464

Comp To  date

 $496,998

 $0

 $1,700

 $516,400

 $41,464

This Month

12/31/09

08/02/12

11/09/11

06/21/11

10/25/12

Awarded

01/19/10

08/23/12

12/02/11

07/15/11

12/03/12

Approved

11/14/13

12/19/12

08/11/15

01/10/14

12/02/14

Est Comp

 100%

 0%

 0%

 40%

 1%

%Time

 86%

 4%

 0%

 73%

 2%

% Work 

 

SUSPENDED

PLANT EST

SATIS

 

 

Message

05-0G0304

05-0Q6304

05-402824

05-445904

05-0R3004

Contract 

SARR-Q101-(159)N

ACNH-GQ10-(222)E

  

ACST-PEQ1-(011)7

ACST-P166-(030)E

  Q1-01 1-(9N)

--()

  

--()

--()

--()

  

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

SWPPP

SWPPP

WPCP

SWPPP

SWPPP

P O BOX 2210

P O BOX 1280

8406 N ARMSTRONG AVE

1770 LA COSTA MEADOWS DRIVE

PO BOX 3810

3230 RIVERSIDE AVE.,

SUITE 130

3230 RIVERSIDE AVE,

SUITE 130

4485 VACHELL LN

2053 PREISKER LANE,

SUITE E

2053 PREISKER LANE,

SUITE E

PASO ROBLES CA 93446

PASO ROBLES, CA 93446

SAN LUIS OBISPO, CA

93401

SANTA MARIA, CA 93454

SANTA MARIA, CA 93454

Accepted

Location
Storm Water
Plan
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01/20/13 Statement of Ongoing Contracts as of 02/04/13

06District

06-FRE-5-22.8/26.8

06-FRE-41-24.2/24.7

06-FRE-41-27.6/30.4

06-FRE-41-30.7/31.7

06-FRE-99-1.0/7.4

06-FRE-99-10.5/16.5

Fed Aid

HB1

HM3

HB4N

HE13

HB4N

Pgm Code

IN FRESNO COUNTY NEAR COALINGA FROM

1.8 MILES NORTH OF TUOLUMNE AVENUE

OVERCROSSING TO 3.1 MILES SOUTH OF

ROUTE 5/33 SEPARATION

IN FRESNO COUNTY AT VARIOUS LOCATIONS

IN FRESNO FROM ASHLAN AVENUE

OVERCROSSING TO HERNDON AVENUE

UNDERCROSSING

IN FRESNO COUNTY FROM 0.3 MILE NORTH

OF HERNDON AVENUE  UNDERCROSSING TO

FRIANT ROAD  UNDERCROSSING

IN FRESNO CO IN AND NEAR KINGSBURG

AND SELMA FROM ROUTE 99/201

SEPARATION TO NORTH OF FLORAL AVENUE

UNDERCROSSING

ON ROUTE 99, IN FRESNO AND MADERA CO

FROM SOUTH OF THE MERCED STREET

UNDERCROSSING IN FOWLER TO ROAD 24 IN

MADERA CO (FRE-99-10.5/

Description 

INSTALL MEDIAN BARRIER

REPAIR BRIDGE DECKS, JOINT SEALS

REPLACEMENT PLANTING

PLANTING AND IRRIGATION

PERFORM HIGHWAY PLANTING

INSTALL VEHICLE DETECTION SYSTEMS

Type Of Work

J FLETCHER CREAMER & SON INC

O'DONNELL CONSTRUCTION

CLEAN CUT LANDSCAPE

ELITE LANDSCAPING

WABO LANDSCAPE & CONSTRUCTION

INC

LEE WILSON ELECTRIC COMPANY

INC

Contractor

SYLMAR CA 91342

SAN DIMAS CA 91773

CLOVIS CA 93619

CLOVIS CA 93612

HERCULES, CA 94547

ARROYO GRANDE CA 93421

(818)367-9748

(909)394-4510

(559)322-2041

 

(510)741-9226

(805)489-4216

MENGONI, MARK

ABOUZEDAN, RAAID

MENGONI, MARK

VONG, ALAN

VONG, ALAN

MENGONI, MARK

Resident
Engineer

(243)-35-43

(559)243-3598

(243)-35-43

(559)243-3856

(559)243-3856

(243)-35-43

 $2,138,010

 $570,998

 $597,550

 $632,638

 $495,692

 $592,381

Bid + CCOs

 $2,071,797

 $460,271

 $463,970

 $621,993

 $421,808

 $140,664

Comp To  date

 $120,480

 $0

 $38,724

 $1,188

 $3,406

 $0

This Month

07/12/12

05/18/12

03/19/12

05/24/10

12/23/09

03/27/12

Awarded

07/30/12

06/20/12

04/16/12

06/25/10

01/19/10

04/13/12

Approved

04/02/13

01/10/13

01/11/16

12/04/13

08/23/13

10/30/12

Est Comp

 100%

 100%

 0%

 0%

 77%

 22%

%Time

 96%

 100%

 0%

 0%

 84%

 24%

% Work 

OVER RUN

COMPLETED

PLANT EST

SATIS

PLANT EST

SATIS

 

SUSPENDED

Message

06-0M7304

06-0M2304

06-0E9714

06-0A4904

06-350714

06-0M7604

Contract 

ACHS-0555-(140)3

  

  

SARR-P041-(115)E

  

ACHN-P099-(554)E

IMG-0555-(140)3

  

  

  P0-41 1-(5E)

  

--()

--()

  

  

--()

  

  

SWPPP

WPCP

WPCP

SWPPP

SWPPP

WPCP

12874 SAN FERNANDO ROAD

559 W COVINA BLVD

8406 N ARMSTRONG AVE

2972 LARKIN

726 ALFRED NOBEL DRIVE

P O BOX 250

3240 N. MILLBROOK

3240 N. MILLBROOK

AVENUE

3240 N. MILLBROOK

3240 N MILLBROOK

3240 N MILLBROOK

3240 N. MILLBROOK

AVENUE

FRESNO, CA 93726-5866

FRESNO, CA 93726

FRESNO, CA 93726-5866

FRESNO CA 93726

FRESNO CA 93726

FRESNO, CA 93726-5866

Accepted

01/14/13

Location
Storm Water
Plan
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01/20/13 Statement of Ongoing Contracts as of 02/04/13

06District

06-FRE-99-26.7/31.6

06-FRE-168-7.8/8.2

06-FRE-168-14.4/15

06-FRE-168-40.4/46.6

06-FRE-180-58.4/60.4

06-FRE-180-62.6/66.3

Fed Aid

HE13

HB4N

HB1

HM1

HE14

Pgm Code

IN FRESNO AND MADERA COUNTIES IN AND

NEAR FRESNO FROM 0.2 MILE NORTH OF

ASHLAN AVENUE OVERCROSSING TO 0.6

MILE NORTH OF ASHLAN AVE

IN FRESNO COUNTY IN CLOVIS FROM 0.2

MILE WEST OF FOWLER AVENUE

OVERCROSSING TO 0.2 MILE EAST OF

FOWLER AVENUE OVERCROSSING

IN FRESNO COUNTY NEAR CLOVIS, FROM

0.4 MILE WEST OF SHEPHERD AVENUE TO

0.3 MILE EAST OF SHEPHERD AVENUE

IN FRESNO COUNTY IN AND NEAR SHAVER

LAKE FROM 0.6 MILE NORTH OF CRESSMAN

ROAD TO ROAD TO CAMP EDISON

ON ROUTE 180 IN FRESNO COUNTY BETWEEN

ROUTE 41 AND ROUTE 168

IN FRESNO COUNTY IN FRESNO FROM 0.3

MILE WEST OF CLOVIS AVE OC TO 0.8

MILE EAST OF TEMPERANCE AVE

Description 

WIDEN FREEWAY AND REPLACE BRIDGE

RAMP METERING AND DRAINAGE SYSTEM

REALIGN THE HORIZONTAL CURVE

COLD PLANE & OVERLAY WITH HMA

BRAIDED RAMPS

HIGHWAY PLANTING AND IRRIGATION

Type Of Work

MCM CONSTRUCTION INC

TAYLOR BACKHOE SERVICE INC

EMMETT'S EXCAVATION INC

AGEE CONSTRUCTION CORPORATION

R AND L BROSAMER INC

CLEAN CUT LANDSCAPE

Contractor

NORTH HIGHLANDS CA

956600620

MERCED CA 95341

CLOVIS CA 93611

CLOVIS CA 93613

WALNUT CREEK CA 94596

CLOVIS CA 93619

(916)334-1221

(209)384-8424

(559)299-1256

(559)299-3290

(925)627-1700

(559)322-2041

ABOUZEDAN, RAAID

HAIDAR HADDADIN

MARK MENGONI

VONG, ALAN

HAIDAR HADDADIN

Resident
Engineer

(559)243-3598

 

(559)917-2487

(243)-35-43

(559)243-3856

(559)917-2487

 $40,507,982

 $693,406

 $1,137,966

 $1,412,562

 $40,796,726

 $4,555,918

Bid + CCOs

 $1,990,553

 $0

 $1,023,115

 $1,748,759

 $13,488,565

 $117,170

Comp To  date

 $0

 $0

 $808

 $563

 $772,856

 $117,170

This Month

10/10/12

11/30/12

08/14/12

06/06/12

01/12/12

08/23/12

Awarded

11/06/12

01/10/13

08/31/12

07/16/12

01/20/12

09/27/12

Approved

03/27/15

01/29/13

06/15/13

12/20/13

05/07/14

Est Comp

 0%

 0%

 89%

 100%

 52%

 8%

%Time

 5%

 0%

 85%

 100%

 33%

 3%

% Work 

 

 

SUSPENDED

OVER RUN

 

 

Message

06-442624

06-0M9904

06-0H9404

06-0P7904

06-0C1104

06-342564

Contract 

  

  

ACST-P168-(056)E

  

ACNH-P180-(056)N

ACNH-P180-(057)E

  

  

-    -( )

  

--()

--()

  

  

  

  

  

  

SWPPP

WPCP

SWPPP

WPCP

  

WPCP

P O BOX 620

1600 FALCON WAY

1477 MENLO AVE

P O BOX 629

1777 OAKLAND BLVD SUITE 300

8406 N ARMSTRONG

3240 N. MILLBROOK

AVENUE

183 W. VENTURA CRT.

3240 N. MILLBROOK

3240 N MILLBROOK

183 W. VENTURA COURT

FRESNO, CA 93726

KINGSBURG, CA 93631

FRESNO, CA 93726-5866

FRESNO CA 93726

KINGSBURG, CA 93631

Accepted

Location
Storm Water
Plan
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01/20/13 Statement of Ongoing Contracts as of 02/04/13

06District

06-KER-5-.5/62.6

06-KER-5-.8/0

06-KER-5-4.1/0

06-KER-5-4.5/10.2

06-KER-5-5.2/5.9

06-KER-5-13.5/0

Fed Aid

HM1

HA26

HM3

HM1

HB1

HM1

Pgm Code

IN KERN CO AT VARIOUS BRIDGES ON

ROUTES 5, 46, 155 & 178

IN KERN COUNTY NEAR LEBEC AT THE

TEJON SAFETY ROADSIDE REST AREA

NEAR WHEELER RIDGE, AT BRIDGE NO. 50-

0271 AND NO. 50-0240R; ALSO IN FRESNO

COUNTY NEAR MENDOTA AT BRIDGE NO. 42-

0253

IN KERN COUNTY NEAR GRAPEVINE FROM

GRAPEVINE CREEK BRIDGE TO GRAPEVINE

UNDERCROSSING

IN KERN COUNTY NEAR FORT TEJON FROM

0.2 MIL NORTH TO 0.9 MILE NORTH TO

0.9 MILE NORTH OF FORT  TEJON

OVERCROSSING

IN KERN COUNTY AT VARIOUS LOCATIONS

Description 

REPLACE JOINT SEALS AND SEAL BRIDGE

RESTORE SAFETY ROADSIDE REST AREA

MAINTENANCE

BWC HMA OVERLAY TYPE GAP GRADED

INSTALL MEDIAN BARRIER

PAINT STRUCTURAL STEEL & JOINT SEAL

Type Of Work

DEBRUIN CONSTRUCTION

J T S CONSTRUCTION

ABHE & SVOBODA INC

GRANITE CONSTRUCTION COMPANY

ARTHURS CONTRACTING, INC.

F D THOMAS INC

Contractor

STOCKTON, CA  95206

BAKERSFIELD CA 93384

PRIOR LAKE MINNESOTA 55372

WATSONVILLE, CA 95077

ATASCADERO CA 93423

MEDFORD OR 97504

(209)462-5100

(661)835-9270

(952)447-6025

(831)724-1011

(805)461-0104

(541)664-3010

MICHAEL ROBBINS

HISHAM ALNATOUR

CARY J. CRUZ

HISHAM ALNATOUR

ALNATOUR, HISHAM

Resident
Engineer

(559)246-9429

(661)391-4747

(559)341-3377

(661)391-4747

(661)391-4747

 

 $664,416

 $4,689,549

 $2,032,515

 $3,926,829

 $1,292,999

 $1,784,000

Bid + CCOs

 $384,569

 $4,761,428

 $581,717

 $3,869,444

 $1,307,564

 $0

Comp To  date

 $0

 $0

 $157,229

 $0

 $0

 $0

This Month

06/14/11

10/11/10

04/23/12

06/06/12

10/26/11

12/05/12

Awarded

07/13/11

10/27/10

05/14/12

06/21/12

11/17/11

12/27/12

Approved

04/30/13

01/11/13

05/10/13

12/28/12

05/14/13

Est Comp

 77%

 97%

 67%

 100%

 72%

 0%

%Time

 57%

 100%

 29%

 100%

 98%

 0%

% Work 

 

 

 

COMPLETED

 

 

Message

06-0G6804

06-0A9904

06-0N0704

06-0P7804

06-0L1804

06-0M2204

Contract 

  

ACHS-005 -(183)2

ACST-P005-(419)1

  

HSIM-GOO5-(189)E

  

  

IMG-005 -(183)2

9E-    -(   )

  

10-   1-(9E)

  

  

--()

--()

  

--()

  

WPCP

SWPPP

WPCP

WPCP

SWPPP

WPCP

939 W. CHARTER

P O BOX 41765

P O BOX 251

PO BOX 50085

P O BOX 2650

P O BOX 4663

183 W. VENTURA

1824 NORRIS ROAD

183 W. VENTURA

1824 NORRIS ROAD

1824 NORRIS RD

KINGSBURG, CA 93631

BAKERSFIELD, CA 93308

KINGSBURG, CA 93631

BAKERSFIELD, CA 93308

BAKERSFIELD, CA 93308

Accepted

01/22/13

12/28/12

Location
Storm Water
Plan
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01/20/13 Statement of Ongoing Contracts as of 02/04/13

06District

06-KER-5-36.1/54.2

06-KER-5-/4.6

06-KER-46-6.8/19.8

06-KER-58-99.3/99.7

06-KER-58-108.9/0

06-KER-99-17.0/22.1

Fed Aid

HA22

HE13

HE13

HB1

Pgm Code

IN KERN COUNTY NEAR BAKERSFIELD  FROM

0.1 MILE SOUTH OF BUENA VISTA CANAL

ROAD OVERCROSSING TO 2.4 MILES SOUTH

OF 7TH STANDARD ROA

IN KERN COUNTY AT FORT TEJON FROM LOS

ANGELES COUNTY LINE TO 0.1 MILE NORTH

OF GRAPEVINE CREEK BRIDGE

IN KERN COUNTY NEAR THE COMMUNITY OF

LOST HILLS FROM 0.5 MILE WEST OF

KECKS ROAD TO 0.7 MILE WEST OF ROUTE

46/33 INTERSECTION

ON ROUTE 58 IN KERN COUNTY BETWEEN

POSTMILE R99.3 AND POSTMILE R99.7

IN KERN COUNTY NEAR MOJAVE AT

BUSINESS 58 WEST OVERCROSSING

IN KERN COUNTY IN BAKERSFIELD FROM

0.5 MILE SOUTH OF ROUTE 119 TO WILSON

ROAD

Description 

REPLACE CONCRETE PANEL

REHABILITATE PAVEMENT

WIDEN TO FOUR LANES

BRIDGE REPLACEMENT

CONCRETE BARRIER AND WINDSCREEN

WIDEN FREEWAY FROM 6 TO 8 LANES

Type Of Work

GRIFFITH COMPANY

GRANITE CONSTRUCTION COMPANY

SECURITY PAVING COMPANY INC

AMERICAN PAVING CO

C A RASMUSSEN INC

SECURITY PAVING COMPANY INC

Contractor

BAKERSFIELD CA, 93308

WATSONVILLE CA 950775085

SUN VALLEY CA 91353-1489

FRESNO CA 93744

VALENCIA CA 91355

SUN VALLEY CA 913531489

 

(831)724-1011

(818)767-8418

(559)268-9886

(661)367-9040

(818)767-8418

SHELLEY MAGGARD

HISHAM ALNATOUR

AMARJIT DHALIWAL

AMARJIT DHALIWAL

PETER MULLALY

Resident
Engineer

(559)651-8319

(661)391-4747

(661)797-1480

(661)391-4766

(661)720-0970

 

 $32,342,145

 $11,843,264

 $47,218,112

 $1,598,379

 $1,533,427

 $20,351,817

Bid + CCOs

 $31,623,218

 $11,042,020

 $45,394,790

 $0

 $751,818

 $0

Comp To  date

 $0

 $42,856

 $0

 $0

 $37,823

 $0

This Month

12/13/10

02/03/11

01/26/11

12/20/12

08/14/12

10/24/12

Awarded

12/30/10

02/16/11

02/10/11

01/10/13

09/18/12

12/03/12

Approved

01/11/13

01/25/13

01/15/13

02/19/13

Est Comp

 100%

 100%

 100%

 0%

 78%

 0%

%Time

 100%

 93%

 100%

 0%

 49%

 0%

% Work 

COMPLETED

OVER RUN

COMPLETED

SUSPENDED

 

 

Message

06-0K8904

06-460604

06-442524

06-0K3904

06-0G2704

06-0G8304

Contract 

IM-SARR-(A00) 

IM-0005-(186)2

HPLU-6206-(018)E

NH-P058-(114)

ACHS-P058-(113)E

  

--()

--()

  62-06 0-(8E)

--()

G P0-58 1-(3E)

  

  

  

--()

  

--()

  

SWPPP

SWPPP

SWPPP

WPCP

WPCP

SWPPP

1128 CARRIER PARKWAY AVE.

P O BOX 50085

P O BOX 1489

P O BOX 4348

28548 LIVINGSTON AVENUE

P O BOX 1489

8530 W. ROOSEVELT

AVE.

1824 NORRIS ROAD

805 S. LEXINGTON ST.

1824 NORRIS ROAD

805 S. LEXINGTON ST.

VISALIA CA, 93291

BAKERSFIELD, CA 93308

DELANO, CA 93215

BAKERSFIELD, CA 93308

DELANO, CA 93215

Accepted

01/15/13

01/16/13

Location
Storm Water
Plan
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01/20/13 Statement of Ongoing Contracts as of 02/04/13

06District

06-KER-99-28.4/43.9

06-KER-99-43.6/49.3

06-KER-119-4.7/8.5

06-KIN-41-37.5/38.1

06-KIN-41-42.1/44.9

06-KIN-43-17.9/18.6

Fed Aid

HA22

HM

HB1

HB1

HA22

HB4N

Pgm Code

IN KERN COUNTY IN BAKERSFIELD FROM

BEARDSLEY CANAL BRIDGE TO ROUTE

46/99 SEPARATION

IN KERN COUNTY NEAR AND AT MCFARLAND

FROM 99/46 SEP TO SHERWOOD AVE OC

ON ROUTE 119 BETWEEN 0.2 MILES EAST

OF WEED CREEK (PM 4.7) AND 0.3 MILES

WEST OF LAKEVIEW WASH BRIDGE (PM 8.5)

IN KINGS COUNTY NEAR LEMOORE FROM 0.3

MILE SOUTH OF JACKSON AVENUE TO 0.3

MILE NORTH OF JACKSON AVENUE

IN KINGS COUNTY NEAR LEMOORE FROM 0.1

MILE SOUTH OF HANDFORD-ARMONA ROAD TO

0.7 MILE NORTH OF  GRANGEVILLE

BOULEVARD

IN KINGS COUNTY IN AND NEAR HANFORD

FROM 0.5 MILE NO OF HANDFOR-ARMONA

ROAD TO 0.2 MILE NO OF LACEY BLVD

Description 

REPLACE EXISTING PAVEMENT

REPLACE SLABS AND GRING CONCRETE

WIDEN SHOULDERS AND HMA OVERLAY

CONSTRUCT LEFT-TURN CHANNELIZATION

REHAB ROADWAY AND WIDEN SHOULDERS

INSTALL TRAFFIC SIGNALS

Type Of Work

SECURITY PAVING COMPANY INC

PROFESSIONAL CONSTRUCTION

SERVICES

GRIFFITH COMPANY

TAYLOR BACKHOE SERVICE INC

TEICHERT CONSTRUCTION

AMERICAN PAVING CO

Contractor

SUN VALLEY CA 913531489

CONCORD CA 94520

BAKERSFIELD CA 93308

MERCED CA 95341

ROSEVILLE CA 95678

FRESNO CA 93744

(818)767-8418

(925)288-1566

(661)392-6640

(209)384-8424

(916)645-4800

(559)268-9886

SAM DHALIWAL

PETER MULLALY

PETER MULLALY

HAIDAR HADDADIN

JUSTIN KIMURA

Resident
Engineer

(661)391-4742

(661)333-9357

(661)720-0970

 

(559)917-2487

(559)651-8314

 $85,771,852

 $944,141

 $3,198,558

 $985,704

 $6,668,517

 $816,797

Bid + CCOs

 $52,413,710

 $0

 $1,683,379

 $0

 $1,448,359

 $432,231

Comp To  date

 $2,623,122

 $0

 $16,136

 $0

 $36,903

 $77,977

This Month

01/18/12

01/26/12

01/26/12

10/29/12

04/06/12

06/11/12

Awarded

02/14/12

03/09/12

02/14/12

12/13/12

04/27/12

07/16/12

Approved

05/15/13

12/31/12

01/23/13

09/04/13

02/28/13

Est Comp

 58%

 0%

 98%

 0%

 29%

 57%

%Time

 61%

 0%

 53%

 0%

 22%

 53%

% Work 

 

 

SUSPENDED

 

 

 

Message

06-0L6404

06-0N1704

06-0J5204

06-0J0404

06-416004

06-0M9004

Contract 

ACNH-P099-(551)E

  

ACHS-STP -(015)E

ACNH-P041-(123)E

NH-P041-(122)E

ACST-P043-(041)E

--()

  

19-   0-(5E)

--()

--()

-    -( )

  

  

--()

  

  

  

SWPPP

WPCP

SWPPP

SWPPP

SWPPP

SWPPP

P O BOX 1489

4070 NELSON AVE, SUITE A

1128 CARRIER PARKWAY AVE

1600 FALCON WAY

4401 DULUTH AVE

P O BOX 4348

1824 NORRIS ROAD

805 S. LEXINGTON ST.

805 S. LEXINGTON ST.

183 W. VENTURA

8530 W ROOSEVELT AVE

BAKERSFIELD, CA 93308

DELANO, CA 93215

DELANO, CA 93215

KINGSBURG, CA 93631

VISALIA, CA 93291

Accepted

Location
Storm Water
Plan
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06District

06-KIN-43-24.2/24.7

06-KIN-198-8.9/10.1

06-KIN-198-21.5/28.3

06-KIN-198-21.5/28.3

06-MAD-99-6.9/8.2

06-MAD-99-9.5/13.1

Fed Aid

HB1

HE11

HE14

HE14

HE14

HE11

HA22

Pgm Code

IN KINGS COUNTY ON ROUTE 43 NEAR

HANFORD BETWEEN 0.78 MILE NORTH OF

ELDER AVE AND 0.77 MILE SOUTH OF

DOVER AVE

ON ROUTE 198 IN KINGS COUNTY IN

KINGS COUNTY FROM ROUTE 41 TO 18 1/2

AVENUE (VINE STREET) (KP 15.1/16.3)

NEAR HANFORD  FROM 0.8 KM E OF RTE 43

TO 0.6 KM W OF RTE 99 NEAR VISALIA

IN KINGS AND TULARE COUNTIES  NEAR

HANFORD FROM 0.5 MILE E OF RTE 43 TO

0.4 MILE OF RTE 99

IN MADERA COUNTY NEAR MADERA FROM 0.6

MILE SOUTH OF AVENUE 12 OC TO 0.7

MILE NORTH OF AVENUE 12 OC

IN MADERA COUNTY IN AND NEAR MADERA

FROM 0.3 MILE SOUTH OF SOUTH MADERA

OVERCROSSING TO 0.4 MILE NORTH OF

AVENUE 16 OVERCROSSING

Description 

CHANNELIZE WITH SIGNALS

CONSTRUCT INTERCHANGE

CONVERT A 2 LANE TO A 4 LANE HWY

HIGHWAY PLANTING

RECONSTRUCT INTERCHANGE

PAVEMENT REHABILITATION

Type Of Work

GRIFFITH COMPANY

GRANITE CONSTRUCTION COMPANY

FLATIRON WEST INC.

WABO LANDSCAPE & CONSTRUCTION

INC

SECURITY PAVING COMPANY INC

GRANITE CONSTRUCTION COMPANY

ATTN JEFF GRIMM

Contractor

BAKERSFIELD, CA 93308

WATSONVILLE CA 95077

BENICIA CA  94510

HERCULES CA 94547-1805

SUN VALLEY CA 913531489

WATSONVILLE CA 95077

(661)392-6640

(831)724-1011

 

(510)741-9226

(818)767-8418

(559)441-5715

FOSTER, DALLIA

MICHAEL WEBER

JUSTIN KIMURA

OSCAR SHERRILL

Resident
Engineer

(559)651-8315

 

(559)651-8314

(559)651-8315

 

(559)243-3812

 $940,715

 $18,619,021

 $49,860,886

 $1,407,635

 $43,861,820

 $26,660,148

Bid + CCOs

 $801,631

 $0

 $50,734,318

 $863,682

 $0

 $17,456,319

Comp To  date

 $82,954

 $0

 $287,599

 $17,077

 $0

 $1,451,836

This Month

05/17/12

10/24/12

09/01/09

05/22/12

12/07/12

06/28/11

Awarded

06/12/12

12/03/12

09/22/09

06/20/12

01/10/13

08/22/11

Approved

01/18/13

01/30/13

02/10/14

09/13/13

Est Comp

 100%

 0%

 99%

 25%

 0%

 72%

%Time

 85%

 0%

 100%

 67%

 0%

 70%

% Work 

 

 

 

 

 

 

Message

06-0J0504

06-325504

06-3568U4

06-0L0504

06-471004

06-0E0404

Contract 

ACHS-P043-(040)E

  

HPLU-6206-(015)E

ACNH-P198-(059)E

  

NH-P099-(538)N

P-    -( )

  

--()

--()

  

--()

  

  

  

  

  

  

SWPPP

SWPPP

SWPPP

WPCP

SWPPP

  

1128 CARRIER PARKWAY AVENUE

P O BOX 50085

2100 GOODYEAR ROAD

726 ALFRED NOBEL DRIVE

P O BOX 1489

P O BOX 50085

8530 W. ROOSEVELT AVE

8530 W. ROOSEVELT

AVENUE

8530 W. ROOSEVELT

AVE.

3240 N MILLBROOK

VISALIA, CA 93291

VISALIA CA 93291

VISALIA, CA. 93291

FRESNO, CA 93726

Accepted

01/24/13

Location
Storm Water
Plan
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06District

06-TUL-63-2.9/3.2

06-TUL-99-19.8/25

06-TUL-99-22.4/0

06-TUL-99-23.5/0

06-TUL-99-23.5/0

06-TUL-99-37.3/41.3

Fed Aid

HB1

HA22

HA26

HA22

HA23

HE13

HE13

Pgm Code

IN TULARE COUNTY NEAR VISALIA FROM

0.1 MILE SOUTH TO 0.2 MILE NORTHOF

AVENUE 256

IN TULARE COUNTY FROM 0.3 MILE NORTH

OF AVENUE 152 OVERCROSSING TO ELK

BAYOU BRIDGE.

IN TULARE COUNTY NEAR TIPTON AT THE

PHILIP S RAINE SAFETY ROADSIDE REST

AREA

IN TULARE COUNTY NEAR TULARE AT

AVENUE 184 OVERCROSSING

IN TULARE COUNTY IN TULARE AT AVENUE

184 OVERCROSSING

IN TULARE COUNTY NEAR GOSHEN FROM 0.9

MI SOUTH OF WEST VISALIA  OVERHEAD TO

0.2 MI NORTH OF NORTH GOSHEN OVERHEAD

Description 

REALIGN INTERSECT & INSTALL SIGNAL

PAVEMENT REHABILITATION

CONSTRUCT NEW FACILITES REST AREA

RAMP OVERLAY

REPAIR BRIDGE

WIDEN FREEWAY 4-LN FWY TO 6-LN FWY

Type Of Work

LEE'S PAVING INC

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

PAPICH CONSTRUCTION COMPANY

INC

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION INC

PAPICH CONSTRUCTION COMPANY

INC

Contractor

VISALIA CA 93291

WATSONVILLE CA 950775085

WATSONVILLE CA 950775085

PISMO BEACH CA 93448

IRVINE CA 92614

PISMO BEACH CA 93448

(559)651-1337

(831)724-1011

(831)724-1011

(805)473-3016

(949)252-0441

(805)473-3016

HAIDAR HADDADIN

DANIEL CHAPA

Resident
Engineer

 

(559)917-2487

(559)651-8312

 

 

 

 $611,404

 $9,308,603

 $8,824,675

 $250,884

 $735,961

 $32,611,185

Bid + CCOs

 $0

 $8,640,080

 $8,774,829

 $0

 $0

 $0

Comp To  date

 $0

 $75,534

 $123,285

 $0

 $0

 $0

This Month

11/26/12

12/21/11

04/06/11

12/20/12

10/12/12

12/07/12

Awarded

12/20/12

01/18/12

04/25/11

01/11/13

11/06/12

12/27/12

Approved

02/15/13

02/27/13

Est Comp

 0%

 74%

 97%

 0%

 0%

 0%

%Time

 0%

 94%

 97%

 0%

 0%

 0%

% Work 

 

SUSPENDED

 

 

 

 

Message

06-0K5404

06-0E0704

06-0A9704

06-0N5404

06-0N8504

06-360214

Contract 

ACST-P063-(022)E

ACNH-P099-(553)E

NH-SARR-(STP)E

  

  

  

  P0-63 0-(2E)

--()

TPES-AR R-(E)

  

  

  

--()

  

--()

  

  

  

SWPPP

SWPPP

SWPPP

WPCP

WPCP

SWPPP

1212 N PLAZA DR

P O BOX 50085

P O BOX 50085

P O BOX 2210

1792 KAISER AVENUE

P O BOX 2210

183 W. VENTURA

8530 W ROOSEVELT AVE

KINGSBURG, CA 93631

VISALIA, CA 93291

Accepted

Location
Storm Water
Plan
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06District

 $7,088,476 $294,078,327 $593,530,740

06-TUL-99-41.3/53.9

06-TUL-99-48.5/53.9

06-TUL-190-21.2/26.4

Fed Aid

HE13

HA22

Pgm Code

IN TULARE AND FRESNO COUNTIES IN AND

NEAR KINGSBURG FROM 0.2 MILE NORTH OF

NORTH GOSHEN OVERHEAD TO 0.2 MILE

NORTH OF ROUTE 99/201

ON SR 99 IN TULARE AND FRESNO

COUNTIES, AT VARIOUS LOCATIONS FROM

0.3 MILE SOUTH OF MERRITT DRIVE

INTERCHANGE, TO 0.7 MILE NORTH O

IN TULARE COUNTY NEAR PORTERVILLE

FROM 0.1 MILE EAST OF ROAD 284 TO

PLEASANT OAK DRIVE

Description 

WIDEN ROAD WITH HOT MIX ASPHALT

IRRIGATION, PLANTING AND PAVING

PAVEMENT REHABILITATION

Type Of Work

DIABLO CONTRACTORS INC

W A B O LANDSCAPE &

CONSTRUCTION INC

GRIFFITH COMPANY

Contractor

SAN RAMON CA 94583

HERCULES CA 94547

BAKERSFIELD CA 93308

(925)552-8250

(510)741-9226

(661)392-6640

DEALBA, FERNANDO

ENQUANHONE, GASHU

MARTINEZ, BLAS

Resident
Engineer

(559)243-3881

(559)246-7655

(559)651-8321

 $69,236,761

 $3,172,665

 $5,633,528

Bid + CCOs

 $27,278,163

 $22,675

 $1,263,719

Comp To  date

 $980,276

 $22,675

 $0

This Month

01/04/11

10/01/12

06/20/12

Awarded

01/19/11

11/06/12

07/16/12

Approved

01/03/14

07/03/17

01/30/13

Est Comp

 57%

 1%

 47%

%Time

 39%

 1%

 22%

% Work 

 

 

 

Message

06-324504

06-324514

06-337414

Contract 

HPLU-6206-(010)E

  

ACST-P190-(016)E

  62-06 0-(0E)

  

  P1-90 0-(6E)

--()

  

--()

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

SWPPP

WPCP

SWPPP

7 CROW CANYON COURT SUITE 100

726 ALFRED NOBEL DRIVE

1128 CARRIER PARKWAY AVENUE

3240 N. MILLBROOK

AVENUE

183 W VENTURA COURT

8530 W. ROOSEVELT AVE

FRESNO, CA 93726

KINGSBURG CA 93631

VISALIA, CA 93291

Accepted

Location
Storm Water
Plan
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07District

07-LA-1-2.1/3.4

07-LA-1-17.8/39.8

07-LA-1-27.4/28

07-LA-1-32.6/32.6

07-LA-1-34.6/35.2

07-LA-1-51.0/52

Fed Aid

HM1

HB71

HA22

HB4N

HM3

HA23

Pgm Code

IN LOS ANGELES COUNTY IN LONG BEACH

FROM ULTIMO AVENUE TO OUTER TRAFFIC

CIRCLE

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS FROM CAMINO DE LAS  COLINAS

TO SUNSET BOULEVARD

IN LOS ANGELES COUNTY IN LOS  ANGELES

FROM SEPULVEDA BOULEVARD TO 0.3 MILE

SOUTH OF WESTCHESTER PARKWAY

OVERCROSSING

IN LOS ANGELES COUNTY IN LOS  ANGELES

AT PALMS BOULEVARD

IN LOS ANGELES COUNTY, IN SANTA

MONICA AND LOS ANGELES, ON ROUTE 1

FROM MCCLURE TUNNEL TO ROUTE 1/10

SEPARATION AND ON ROUTE 10 F

IN MALIBU FROM NORTH OF SEA VISTA

DRIVE TO VIA ESCONDIDO

Description 

COLD PLANE AC PAVEMENT AND WMA

INSTALL SIDEWALK AND CURB RAMPS

COLD PLANE/AC OVERLAY

INSTALL TRAFFIC SIGNAL & CURB RAMPS

CLEAN BRIDGE DECK AND REPLACE SEALS

CONSTRUCT TIEBACKS, MICROPILES,

Type Of Work

ALL AMERICAN ASPHALT

UNIQUE PERFORMANCE

CONSTRUCTION INC

C A RASMUSSEN INC

SULLY-MILLER CONTRACTING

COMPANY

TRUESDELL CORPORATION OF

CALIFORNIA INC

C A RASMUSSEN INC

Contractor

CORONA CA 928782229

ANAHEIM, CA  92807

VALENCIA CA 91355

BREA CA 92821

TEMPE AZ 85282

VALENCIA CA 91355

(951)736-7600

(714)528-2220

(661)367-9040

(714)449-8775

(602)437-1711

(661)367-9040

SAKER, GEORGE

WANG, PAUL

NJOYA, DAVID

SAYKALI, ZARIF

SAYKALI, ZARIF

TRUJILLO, GILBERT, JR

Resident
Engineer

(562)401-3333

(562)926-2537

 

(310)822-2396

(310)821-1847

(310)345-6270

 $767,364

 $240,226

 $1,072,011

 $172,295

 $1,973,943

 $4,134,319

Bid + CCOs

 $659,501

 $166,675

 $1,045,790

 $134,651

 $1,035,160

 $0

Comp To  date

 $0

 $0

 $0

 $55,313

 $153,348

 $0

This Month

03/28/12

11/10/11

06/07/12

04/12/12

04/12/12

12/04/12

Awarded

04/16/12

12/21/11

07/03/12

07/23/12

05/09/12

01/10/13

Approved

12/31/12

01/29/13

01/11/13

03/31/13

08/30/13

10/11/13

Est Comp

 88%

 74%

 100%

 38%

 23%

 0%

%Time

 88%

 65%

 100%

 77%

 52%

 0%

% Work 

 

SUSPENDED

OVER RUN

 

 

 

Message

07-1W0304

07-277804

07-4T4504

07-4T4204

07-4Y7404

07-4L2214

Contract 

  

  

  

  

  

ACST-P414-(100)4

  

  

  

  

  

--()

  

  

  

  

  

  

WPCP

WPCP

WPCP

WPCP

WPCP

WPCP

400 E. 6TH STREET

1321 N JEFFERSON ST

28548 LIVINGSTON AVENUE

135 S STATE COLLEGE STE 400

1310 W 23RD STREET

28548 LIVINGSTON AVE

11229 S. WOODRUFF AVE

13230 FIRESTONE BLVD.

E2/F2

18730 S WILMINGTON

AVE STE 103

12975 CULVER BLVD

12975 W. CULVER BLVD.

DOWNEY, CA 90241

SANTA FE SPRINGS, CA

90670

RANCHO DOMINGUEZ, CA

90220

LOS ANGELES, CA 90066

LOS ANGELES, CA 90066

Accepted

01/15/13

Location
Storm Water
Plan
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07District

07-LA-1-/28.6

07-LA-2-15.3/23

07-LA-2-15.9/20.4

07-LA-2-23.4/82.3

07-LA-2-40.3/61.6

07-LA-5-.7/.7

Fed Aid

HA21

HM3

HB1

HM1

20.20

201130

HA12

Pgm Code

IN LOS ANGELES COUNTY,AT VARIOUS

LOCATION IN LA-1, LA-90, LA-405

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS

IN LA COUNTY IN VARIOUS CITIES AT

VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN AND NEAR LA

CANADA FLINTRIDGE FROM 0.2 MILE WEST

OF ROUTE 2/210 SEP TO SAN BERNARDINO

LINE

LA-2 ANGELES CREST HWY WITHIN ANGELES

NATIONAL FOREST STABILIZE HILLSIDE

DUE TO 2010 STORM DAMAGE TO OPEN

ROADWAY BLOCKAGEDIR'S EM

IN KERN COUNTY NEAR LEBEC AT THE

FRAZIER SAND-SALT SHED

Description 

BRIDGE PRESERVATION

TREAT DECK & REPLACE JOINT SEALS

GORE AREA CLEAN-UP/UPGRADES (CURE)

APPLY CHIP SEAL

CONSTRUCT SAND-SALT SHED

Type Of Work

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION INC

WESTERN STRUCTURES

A M CONCRETE INC

MANHOLE ADJUSTING INC

BURNS-PACIFIC CONSTRUCTION,INC

KOCH & KOCH INC

Contractor

IRVINE CA 92614

RIVERSIDE CA 92503

SUN VALLEY CA 913530579

PICO RIVERA CA 90660

THOUSAND OAKS, CA 91360

PENN VALLEY CA 95946

(949)252-0441

(951)352-4300

(818)768-4757

(323)558-8000

 

(530)432-4000

RAM, MAHINDA

MOHSENZADEH, ALI

IRA, ALFRED

RESLER, CAESAR

MCKENZIE, DARRELL

Resident
Engineer

(310)821-1847

(213)792-8867

(805)480-4928

(818)637-2506

(818)637-2509

 

 $2,662,763

 $807,667

 $2,608,988

 $6,790,660

 $4,307,000

 $786,518

Bid + CCOs

 $0

 $608,046

 $2,223,504

 $1,841,791

 $4,302,761

 $0

Comp To  date

 $0

 $1,295

 $76,403

 $0

 $0

 $0

This Month

07/13/12

03/26/12

04/19/12

06/20/12

05/02/11

01/02/13

Awarded

08/16/12

04/16/12

05/16/12

07/30/12

06/17/11

01/24/13

Approved

10/24/13

02/20/13

03/25/13

03/31/13

04/30/12

Est Comp

 0%

 81%

 75%

 33%

 100%

 0%

%Time

 0%

 75%

 84%

 27%

 100%

 0%

% Work 

 

SUSPENDED

 

 

OVER RUN

 

Message

07-4Y1504

07-4Y9104

07-266904

07-4Y9304

07-3X4204

07-4T3504

Contract 

ACBR-STPX-(156)E

  

ACST-P000-(C34)9

  

  

  

7-   1-(6E)

  

--()

  

  

  

--()

  

  

  

  

  

WPCP

WPCP

SWPPP

WPCP

  

SWPPP

1792 KAISER AVENUE

6005 TYLER ST

P O BOX 579

9500 BEVERLY ROAD

505 THOUSAND OAKS BLVD.

P O BOX 909

12975 W CULVER BLVD

13171 TELFAIR ST.

1525 RANCHO CONEJO

BLVD. 102

2090 FERN LANE

2090 FERN LANE

LOS ANGELES, CA 90066

SYLMAR, CA 91342

THOUSAND OAKS, CA 91320

GLENDALE, CA 91208

GLENDALE, CA 91208

Accepted

01/31/13

Location
Storm Water
Plan
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07District

07-LA-5-1.0/18.4

07-LA-5-1.2/2.1

07-LA-5-1.8/3

07-LA-5-2.7/4

07-LA-5-4.0/5.8

07-LA-5-6.8/11.6

Fed Aid

HM4

HB5

HB5

HB5

HB5

HA27

Pgm Code

IN LOS ANGELES, ROUTE 5, 105, & 405

AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN SANTA FE

SPRINGS FROM 0.3 MILE SOUTH OF NORTH

FORK COYOTE CREEK BRIDGE TO 0.3 MILE

NORTH OF MARQUARDT AVE

IN LOS ANGELES COUNTY IN SANTA FE

SPRINGS AND NORWALK FROM ALONDRA

BOULEVARD OVERCROSSING TO SHOEMAKER

AVENUE OVERCROSSING

IN LOS ANGELES COUNTY IN SANTA FE

SPRINGS AND NORWALK FROM 0.1 MILE

NORTH OF CARMENITA ROAD  OVERCROSSING

TO 0.1 MILE NORTH OF SIL

IN LOS ANGELES COUNTY IN NORWALK FROM

0.4 MILE SOUTH OF SAN ANTONIO DRIVE

UNDERCROSSING TO 0.7 MILE  NORTH OF

PIONEER BOULEVARD UN

LOS ANGELES COUNTY IN DOWNEY FROM

ROUTE 5/605 TO WASHINGTON BLVD

UNDERCROSSING

Description 

REPLACE OVERHEAD SIGN PANELS

WIDEN AND REALIGN FREEWAY

WIDEN AND REALIGH FREEWAY WITH PCC

WIDEN AND REALIGN FREEWAY

ROADWAY WIDENING (SEG 4)

REPLACE BEAM WITH TYPE 60 BARRIER

Type Of Work

HIGHLAND CONSTRUCTION INC

C C MYERS INC

FLATIRON WEST INC

FLATIRON WEST INC

SECURITY PAVING COMPANY INC

FBD VANGUARD CONSTRUCTION INC

Contractor

ORANGE CA 92868

ANAHEIM, CA 92805

SAN MAROCS CA 90278

SAN MARCOS CA 92078

SUN VALLEY CA 91353

LIVERMORE CA 94550

(714)538-5156

(714)978-2726

(760)916-9100

(760)916-9100

(818)767-8418

(925)245-1300

TRAN, KELVIN

TAWFIK, GAMAL

OBEID, AMJAD

SAKER, GEORGE

FAYAD, HASSAN

Resident
Engineer

 

(562)401-3333

(562)401-3333

(562)401-3333

(562)401-3333

(562)860-3085

 $592,023

 $37,680,172

 $87,484,822

 $74,768,329

 $120,778,977

 $10,885,236

Bid + CCOs

 $0

 $7,003,098

 $17,810,322

 $146,741

 $0

 $9,406,799

Comp To  date

 $0

 $681,180

 $8,372,859

 $142,113

 $0

 $490,180

This Month

01/07/13

11/28/11

08/19/11

08/14/12

08/23/12

12/23/11

Awarded

01/29/13

12/21/11

09/13/11

09/18/12

09/18/12

01/24/12

Approved

08/15/14

12/21/16

08/31/17

05/30/18

04/01/13

Est Comp

 0%

 18%

 22%

 3%

 0%

 84%

%Time

 0%

 19%

 20%

 0%

 0%

 86%

% Work 

 

 

 

 

SUSPENDED

 

Message

07-1W2004

07-215914

07-2159C4

07-215934

07-215944

07-253504

Contract 

  

  

IMOO-5294-(9N )

  

  

HSIM-G005-(295)4

  

  

--()

  

  

--()

  

  

  

  

  

  

  

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

133 N PIXLEY STREET

1822 S. LEWIS STREET

1770 LA COSTA MEADOWS DRIVE

1770 LA COSTA MEADOWS DRIVE

P O BOX 1489

651 ENTERPRISE CT

11229 S. WOODRUFF AVE

11229 S. WOODRUFF

AVE.

11229 S WOODRUFF AVE

11229 SOUTH WOODRUFF

AVENUE

17912 CRUSADER AVE.

SUITE 101

DOWNEY, CA 90241

DOWNEY, CA 90241

DOWNEY, CA 90241

DOWNEY, CA 90241

CERRITOS, CA 90703

Accepted

Location
Storm Water
Plan
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07District

07-LA-5-9.0/11.5

07-LA-5-13.6/18.5

07-LA-5-13.6/18.5

07-LA-5-15.8/16.9

07-LA-5-18.5/88.5

07-LA-5-26.7/29.4

Fed Aid

HB71

TEA1

26.700

HA27

HM3

HB5

Pgm Code

IN LA COUNTY AT VARIOUS ROUTE:LA 5,

PM 9.03/11.5, LA 110, PM 6.36/6.66,

LA 405, PM 8, LA 605, PM 0.48, AND LA

57, PM R1.78/R2.2

IN LOS ANGELES CO IN LOS ANGELES AND

CITY OF COMMERCE FROM ROUTE  5/710

SEPARATION TO ROUTE 5/10 SEPARATION

RTE 5/710 SEPARATION IN LA&CITY OF

COMMERCPERFORM HIGHWAY PLANTING, HMA

PAVING AND INSTALL IRRIGATION SYSTEM

IN LOS ANGELES COUNTY IN LOS  ANGELES

FROM 0.1 MILE N0RTH OF LORENA STREET

OVERCROSSING TO ROUTE 10/5/101

SEPARATION

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS

IN LOS ANGELES COUNTY IN LOS

ANGELES, GLENDALE AND BURBANK FROM

ROUTE 5/134 SEPARATION TO MAGNOLIA

BOULEVARD OVERCROSSING

Description 

CONSTRUCT CURB RAMP, MODIFY SIGNALS

PERFORM HIGHWAY PLANTING

INSTALL IRRIGATION SYSTEM, HWY

PLANTING

UPGRADE MEDIAN CONCRETE BARRIER

TREAT BRIDGE DECK AND JOINT SEALS

CONSTRUCT HOV LANES

Type Of Work

LATCO CONSTRUCTION INC

BELAIRE-WEST LANDSCAPE INC

YAKAR GENERAL CONTRACTORS, INC

PETERSON CHASE GEN ENG, INC.

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION INC

SECURITY PAVING COMPANY, INC

Contractor

SAN DIEGO, CA  92111

BUENA PARK, CA 91770

SAN DIMAS, CA 91773

IRVINE, CA 92614

IRVINE CA 92614

SUN VALLEY,CA 91353-1489

(619)341-9515

 

(909)599-1612

(949)252-0441

(949)252-0441

(818)767-8418

WANG, PAUL

PATEL, PRAVIN

PATEL, PRAVIN

WANG, SIMON YEH-FU

AZIMA, HASSAN

KWAN, KIN

Resident
Engineer

(562)926-2537

(626)572-6702

(626)572-6700

(626)572-6700

(626)572-6732

(818)637-2506

 $268,854

 $649,456

 $792,570

 $5,031,830

 $1,589,668

 $53,235,143

Bid + CCOs

 $101,127

 $8,413

 $695,282

 $4,922,742

 $1,123,410

 $16,804,298

Comp To  date

 $91,847

 $0

 $660

 $0

 $34,462

 $1,664,215

This Month

06/12/12

01/04/10

04/28/11

02/08/11

04/16/12

12/06/10

Awarded

07/05/12

02/23/10

05/17/11

02/28/11

05/01/12

12/20/10

Approved

03/21/13

04/23/14

07/27/15

01/15/14

03/30/13

08/17/15

Est Comp

 52%

 35%

 37%

 69%

 100%

 54%

%Time

 38%

 2%

 87%

 96%

 71%

 32%

% Work 

 

 

 

 

 

 

Message

07-4T4404

07-246404

07-2464E4

07-184104

07-4Y8404

07-121844

Contract 

ACST-X037-(155)E

ACST-0053-(028)E

  

ACHS-0052-(948)E

  

CMLN-6207-(055)

-    -( )

  00-53 0-(8E)

  

G 00-52 9-(8E)

  

--()

  

--()

  

--()

  

  

WPCP

WPCP

WPCP

SWPPP

WPCP

SWPPP

7710 BALBOA AVE. STE. 210A

PO BOX 6270

113 E. ARROW HWY

1792 KAISER AVE

1792 KAISER AVENUE

PO BOX 1489

13230 FIRESTONE BLV

UNIT E2/F2

902 SAN GABRIEL BLVD

902 SAN GABRIEL BLVD

902 SAN GABRIEL BLVD

3212 ROSEMEAD BLVD.,

SUITE 100

2090 FERN LN

SANTA FE SPRINGS, CA

90670

ROSEMEAD CA 91770

ROSEMEAD, CA 91770

ROSEMEAD, CA 91770

EL MONTE, CA 91731

GLENDALE, CA 91208

Accepted

Location
Storm Water
Plan
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01/20/13 Statement of Ongoing Contracts as of 02/04/13

07District

07-LA-5-27.4/28.1

07-LA-5-29.4/31.6

07-LA-5-31.6/36

07-LA-5-36.0/39.4

07-LA-5-39.2/78

07-LA-5-C 43.9/C46.4

Fed Aid

HE11

HB5

HB5

HB5

HA21

HA22

Pgm Code

IN LOS ANGELES COUNTY IN GLENDALE

FROM SONORA AVENUE UNDERCROSSING TO

ALLEN AVENUE UNDERCROSSING

IN LOS ANGELES COUNTY IN BURBANK FROM

WEST MAGNOLIA BOULEVARD  OVERCROSSING

TO 0.3 MILE NORTH OF BUENA VISTA

STREET/WINONA AVENUE 

IN LOS ANGELES COUNTY IN BURBANK 0.3

KM SOUTH OF COHASSET STREET

UNDERCROSSING TO 0.1 KM NORTH OF

SHELDON STREET OVERCROSSING

IN LOS ANGELES COUNTY IN LOS ANGELE S

ON ROUTE 5 FR 0.1KM NORTH OF SHELDON

STREET OVERCROSSING AND  VARIOUS

LOCATIONS

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS FROM PACOIMA WASH TO SMOKEY

BEAR ROAD UNDERCROSSING

IN LOS ANGELES COUNTY IN AND NEAR LOS

ANGELES FROM SAN FERNANDO ROAD

OVERHEAD TO 0.2 MILE SOUTH OF WELDON

CANYON OVERCROSSING

Description 

MODIFY INTERCHANGE

REALIGN ROUTE 5 AND RAILROAD TRACKS

CONSTRUCT HOV LANES

CONSTRUCT HOV LANES

REPLACE JOINT SEAL

ROADWAY REHABILITATION

Type Of Work

C A RASMUSSEN, INC.

SECURITY PAVING COMPANY INC

SECURITY PAVING COMPANY, INC.

FLATIRON WEST, INC.

CAROLINO CONSTRUCTION CORP

SECURITY PAVING COMPANY INC

Contractor

VALENCIA, CA 91355

SUN VALLEY CA 913531489

SUN VALLEY, CA 91351-1489

PACOIMA, CA  91331

NATIONAL CITY, CA 91950

SUN VALLEY CA 913532617

 

(818)767-8418

(818)767-8418

 

(619)434-9200

(818)767-1489

RESLER, CAESAR

GURFINKEL, VLADIMIR

CAO, RODOLFO

EID, EMILE

AL-JAMAL, ABDUL

Resident
Engineer

(818)637-2506

(562)572-5538

(951)538-8922

(818)768-1939

(805)797-1348

 

 $6,385,368

 $162,521,323

 $55,616,709

 $113,448,862

 $582,200

 $11,227,142

Bid + CCOs

 $6,585,701

 $0

 $40,528,227

 $70,523,824

 $253,096

 $0

Comp To  date

 $10,543

 $0

 $352,500

 $1,367,988

 $0

 $0

This Month

10/11/10

11/29/12

10/14/10

05/06/10

07/21/11

12/12/12

Awarded

11/02/10

12/20/12

10/26/10

05/24/10

09/12/11

01/10/13

Approved

03/31/13

07/03/14

09/24/14

04/20/13

Est Comp

 94%

 0%

 58%

 46%

 173%

 0%

%Time

 98%

 0%

 72%

 62%

 43%

 0%

% Work 

 

 

 

 

 

 

Message

07-1786A4

07-1218W4

07-1218V4

07-1219U4

07-4Y2304

07-252614

Contract 

  

IM- 005-(078)

SARR-005 -(029)N

SARR-0053-(033)N

  

IM-005 -(081)

  

--()

  00-5 30-(9NC)M

  00-53 0-(3NC)M

  

--()

  

  

6207- 056-()

6207- 054-()

  

  

SWPPP

SWPPP

SWPPP

SWPPP

WPCP

WPCP

28548 LIVINGSTON AVE

P O BOX 1489

PO BOX 1489

9215 CRANFORD AVE

3035 EAST 8TH STREET

P O BOX 1489

2090 FERN LN

13171 TELFAIR AVE,

STE 101

5200 W IMPERIAL HWY

9225 CRANFORD AVE

13171 TELFAIR AVE,

STE 101

GLENDALE, CA 91208

SYLMAR, CA 91342

LOS ANGELES, CA 90045

PACOIMA, CA 91331

SYLMAR, CA 91342

Accepted

Location
Storm Water
Plan
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07District

07-LA-5-44.2/46

07-LA-5-46.3/50

07-LA-5-54.4/54.4

07-LA-5-59.7/73.7

07-LA-5-64.8/66.1

07-LA-5-73.2/88.6

Fed Aid

HE13

HB4N

HB4N

HA22

HA23

HA22

Pgm Code

IN LOS ANGELES COUNTY IN SANTA

CLARITA ON ROUTE 5 AND ON ROUTE 14

IN LOS ANGELES COUNTY IN SANTA

CLARITA FROM 0.3 MILE SOUTH OF WELDON

CANYON OVERCROSSING TO 0.4 MILE SOUTH

OF PICO CANYON ROAD LYO

IN LOS ANGELES COUNTY IN SANTA

CLARITA AT THE SOUTHBOUND ON-RAMP

FROM RYE CANYON ROAD

IN LOS ANGELES COUNTY IN VALENCIA AND

CASTAIC FROM 0.2 MILE NORTH  OF LAKE

HUGHES ROAD UNDERCROSSING TO 0.7 MILE

SOUTH OF VISTA DE

IN LOS ANGELES COUNTY AT TEMPLIN

HIGHWAY UNDERCROSSING

IN LOS ANGELES COUNTY ABOUT 13 MILES

NORTH OF CASTAIC FROM 1.2  MILE SOUTH

OF VISTA DEL LAGO ROAD OVERCROSSING

TO KERN COUNTY LINE

Description 

CONSTRUCT HOV LANES AND CONNECTORS

WIDEN ROADWAY AND BRIDGES WITH PCC

INSTALL AND UPGRADE SIGNAL AND HMA

PLACE RUBBERIZED HMA TYPE G AND

RESTORE ROADWAY ALIGNMENT

PCC PAVEMENT,WIDEN MEDIAN SHOULDER

Type Of Work

MCM SECURITY PAVING, JV

FLATIRON WEST INC

O'DONNELL CONSTRUCTION INC

SECURITY PAVING COMPANY INC

SECURITY PAVING COMPANY INC

GRIFFITH/COFFMAN JOINT VENTURE

Contractor

BLOOMINGTON, CA 92316

SAN MARCOS CA 92078

SAN DIMAS CA 91773

SUN VALLEY, CA 91353-1489

SUN VALLEY CA 913531489

SANTA FE SPRINGS CA 90670

(909)875-0533

(760)916-9100

(909)394-4510

(818)767-8418

(818)767-8418

(562)929-1128

GURFINKEL, VLADIMIR Y.

AL-JAMAL, ABDUL

WIDJAJA, DANIEL

WIDJAJA, DANIEL

WIDJAJA, DANIEL

WIDJAJA, DANIEL

Resident
Engineer

(818)364-2760

(805)797-1348

(661)257-0273

(661)257-0273

(661)257-0273

(661)257-0273

 $129,156,820

 $43,953,802

 $437,597

 $21,355,541

 $10,352,960

 $89,098,273

Bid + CCOs

 $126,518,495

 $10,115,078

 $0

 $21,960,855

 $10,199,174

 $30,341,739

Comp To  date

 $477,597

 $1,490,529

 $0

 $0

 $0

 $164,754

This Month

03/27/08

02/27/12

12/11/12

01/19/11

08/28/09

01/12/12

Awarded

05/01/08

03/22/12

01/10/13

02/09/11

09/15/09

02/17/12

Approved

02/01/13

10/09/13

02/28/13

05/15/14

04/28/14

Est Comp

 79%

 45%

 0%

 100%

 76%

 30%

%Time

 96%

 23%

 0%

 99%

 98%

 34%

% Work 

 

 

 

OVER RUN

 

SUSPENDED

Message

07-168004

07-2332A4

07-285004

07-252504

07-1X6504

07-252804

Contract 

CMLN-6207-(046)N

ACIM-0053-(044)E

IMG- 005-(073)

SARR-IM00-(530)4

ACIM-4134-(004)E

ACIM-0053-(047)E

--()

--()

--()

A-IM00-(530)4

--()

--()

  

  

  

--()

  

  

SWPPP

SWPPP

WPCP

WPCP

SWPPP

SWPPP

19010 SLOVER AVE/PO BOX 867

1770 LA COSTA MEADOWS DRIVE

559 W COVINA BLVD

PO BOX 1489

P O BOX 1489

12200 BLOOMFIELD AVENUE

1317 TELFAIR AVE, STE

101

13171 TELFAIR AVE

25061 W. AVENUE

STANFORD #70

25061 W AVE STANFORD,

STE 7

25061 W. AVE STANFORD

#70

25061 W. AVE.

STANFORD, #70

SYLMAR, CA 91342

SYLMAR, CA 91342

VALENCIA, CA 91355

VALENCIA, CA 91355

VALENCIA CA 91355

VALENCIA, CA 91355

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 72
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07District

07-LA-10-.4/0

07-LA-10-4.9/14.8

07-LA-10-18.3/31.3

07-LA-10-20.4/21.5

07-LA-10-24.3/0

07-LA-10-28.5/46.7

Fed Aid

HA23

HB1

HA22

HA28

HM3

HM3

Pgm Code

IN LOS ANGELES COUNTY IN LOS  ANGELES

AT 0.4 MILE EAST OF ROUTE 10/101

SEPARATION

IN THE CITY OF LOS ANGELES FROM

GATEWAY BLVD TO RTE 110 AND ON RTE

110 A VARIOUS LOCATIONS. INSTALL

METAL BEAM GUARDRAIL AND CONC

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS

IN LA COUNTY IN MONTEREY PARK AT CITY

TERRACE ON RT 10 FROM .3 MILE WEST OF

EASTERN AVE TO RT 10/710 SEP ON RT

710 FROM RAMONA TO 

IN LOS ANGELES COUNTY IN ALHAMBRA AT

ALMANSOR AVENUE OVERCROSSING

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS ON ROUTE 10 FROM RIO HONDO

BUSWAY TO SAN ANTONIO AVENUE

UNDERCROSSING AND ON ROUTE 164 

Description 

RECONST FAILED SLOPE & RETAIN WALL

INSTALL MBGR AND CONCRETE BARRIER

REHABILITATE ROADWAY AND RAMPS

CONST MAINTENANCE VEHICLE PULLOUTS

CLEAN AND PAINT BRIDGE GIRDERS

TREAT BRIDGE DECK, REPLACE SEALS

Type Of Work

HIGHLAND CONSTRUCTION INC

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION INC

ATKINSON CONTRACTORS L P

WESTCOAST PUBLIC WORK INC

MURPHY INDUSTRIAL COATINGS,INC

J MCLOUGHLIN ENGINEERING CO

INC

Contractor

ORANGE CA 92868

IRVINE CA 92614

FOOTHILL RANCH CA 92610

WOODLAND HILLS CA 91364

SIGNAL HILL, CA 90755

RANCHO CUCAMONGA CA 91730

(714)538-5156

(949)252-0441

(949)855-9755

(818)206-9990

(562)427-7720

(909)944-1037

SAMY, RAGY

SAYKALI, ZARIF

CHOU, MICHAEL

AZIMA, HASSAN

PUNJABI, RAJ

PUNJABI, RAJ

Resident
Engineer

(626)572-6700

(310)345-6274

(626)339-1601

(626)572-6732

(626)339-1604

(626)339-1601

 $224,470

 $2,140,310

 $142,739,501

 $1,101,848

 $833,750

 $2,628,510

Bid + CCOs

 $0

 $0

 $139,893,955

 $535,451

 $0

 $241,217

Comp To  date

 $0

 $0

 $3,000

 $318,469

 $0

 $0

This Month

10/31/12

12/21/12

10/06/08

03/21/12

01/10/11

04/24/12

Awarded

01/03/13

01/11/13

10/23/08

05/09/12

02/08/11

05/16/12

Approved

05/20/14

02/21/13

02/20/14

09/12/12

11/29/12

Est Comp

 0%

 0%

 87%

 23%

 0%

 79%

%Time

 0%

 0%

 99%

 48%

 0%

 9%

% Work 

 

 

 

 

SUSPENDED

SUSPENDED

Message

07-3X3004

07-267504

07-166814

07-279804

07-3Y7004

07-4Y8104

Contract 

ACIM-17D3-(004)E

HSIM-X037-(161)

ER-ACIM-(010)7

  

  

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

WPCP

WPCP

SWPPP

SWPPP

WPCP

WPCP

133 N PIXLEY STREET

1792 KAISER AVENUE

27422 PORTOLA PARKWAY STE 250

20058 VENTURA BOULEVARD #318

2704 GUNDRY AVE

10641 FULTON CA

902 SAN GABRIEL BLVD

12975 CULVER BLVD.

1041 W BADILLO, SUITE

112

3212 ROSEMEAD BLVD.,

SUITE 100

1041 W BADILLO, STE

112

1041 W BADILLO STE

112

ROSEMEAD, CA 91770

CULVER CITY, CA 90066

COVINA CA 91722

EL MONTE, CA 91731

COVINA, CA 91722

COVINA, CA 91722

Accepted

Location
Storm Water
Plan
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07District

07-LA-10-31.1/32.3

07-LA-10-31.2/33.4

07-LA-10-42.8/42.8

07-LA-10-42.9/0

07-LA-14-24.8/70.9

07-LA-14-32.1/52.6

Fed Aid

HB4N

HB5

HA23

HA23

HM3

HA22

Pgm Code

IN LA COUNTY IN SAN GABRIEL RIVER FWY

(RTE 605) & SAN BERNARDINO FWY (RTE

10) FR10 & 605 INTER TO 0.8 M E/RTE

10&605 INTERAT RTE 1

IN LOS ANGELES COUNTY IN BALDWIN PARK

FROM ROUTE 605/10 SEPARATION TO 0.2

KM WEST OF PUENTE AVENUE

UNDERCROSSING

IN LOS ANGELES COUNTY IN POMONA AND

SAN DIMAS AT ROUTE 10/27 SEPARTION

IN LOS ANGELES COUNTY IN POMONA AND

SAN DIMAS AT ROUTE 10/57 SEPARATION

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS FROM SIERRA HIGHWAY

UNDERCROSSING TO AMAROGOSA CREEK

IN LOS ANGELES COUNTY IN SANTA LE

CLARITA FROM 0.3 MILE NORTH OF SANTA

CLARA RIVER BRIDGE TO 0.4  MILE NORTH

OF SIERRA HIGHWAY OVE

Description 

INTERCHANGE IMPROVEMENTS DESIGN

BUILD

CONSTRUCT HOV LANES

CONST DEBRIS BARRIER SYSTEM

REPLACE SLOPE & APPLY EROSION

TREAT BRIDGE AND REPLACE JOINT SEAL

SLAB REPLACEMENT GRINDING & HMA

Type Of Work

M C M CONSTRUCTION

FLATIRON WEST, INC.

O'DONNELL CONSTRUCTION INC

RSB GROUP INC

TRUESDELL CORPORATION OF

CALIFORNIA, INC

SECURITY PAVING COMPANY INC

Contractor

NORTH HIGHLANDS, CA

945603001

BALDWIN PARK CA  91706

SAN DIMAS CA 91773

LAKE FOREST CA 92630

TEMPE AZ 85282

SUN VALLEY CA 913531489

(..)-

 

(909)394-4510

(949)454-1999

(602)437-1711

(818)767-8418

BOTROS, SHERIF

BOTROS, SHERIF

PUNJABI, RAJ

CHOU, MICHAEL

VAZIRANI, MANSUKH

WIDJAJA, DANIEL

Resident
Engineer

(626)337-8252

(310)924-5666

(626)339-1601

(626)339-1601

(661)726-0148

(661)257-0273

 $48,009,778

 $75,436,643

 $92,495

 $286,720

 $1,594,700

 $31,324,699

Bid + CCOs

 $9,170,505

 $60,308,378

 $16,500

 $0

 $1,526,176

 $29,112,966

Comp To  date

 $446,479

 $1,546,346

 $16,500

 $0

 $0

 $22,152

This Month

02/29/12

04/30/09

09/19/12

12/28/12

05/02/11

01/19/12

Awarded

04/20/12

05/18/09

11/06/12

01/17/13

05/20/11

02/14/12

Approved

07/27/15

01/30/14

12/16/13

05/01/13

09/21/12

05/31/13

Est Comp

 20%

 99%

 2%

 0%

 100%

 100%

%Time

 19%

 79%

 18%

 0%

 100%

 92%

% Work 

 

 

 

 

COMPLETED

OVER RUN

Message

07-245404

07-117074

07-3X3204

07-3X0104

07-3Y6704

07-251604

Contract 

NHI-X037-(154)N

HP21-6207-(048)C

ACIM-17D2-(004)E

IM-47B8-(004)

  

NH-P014-(069)E

--()

N620-7 04-()

--()

--()

  

--()

  

--()

  

  

  

  

  

SWPPP

WPCP

WPCP

WPCP

WPCP

P.O. BOX 620

1201 BALDWIN PARK BLVD.

559 W COVINA BLVD

20331 LAKE FRONT DRIVE #C13

1310 W 23RD STREET

P O BOX 1489

1201 BALDWIN PARK

BLVD

1201 BALDWIN PARK

1041 W. BADILLO,

SUITE 112

1041 W. BADILLO STE

112

45120 13TH ST WEST

25061 W. AVE.

STANFORD, #70

BALDWIN PARK, CA 91706

BALDWIN PARK, CA 91706

COVINA, CA 91722

COVINA, CA 91722

LANCASTER, CA 93534

VALENCIA, CA 91355

Accepted

01/15/13

Location
Storm Water
Plan
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01/20/13 Statement of Ongoing Contracts as of 02/04/13

07District

07-LA-14-52.6/59.2

07-LA-14-58.2/77

07-LA-14-60.0/69.3

07-LA-19-/19.2

07-LA-22-1.1/1.4

07-LA-27-11.0/15.9

Fed Aid

HA22

HA23

HB1

HA21

HA25

HB4N

Pgm Code

IN LOS ANGELES COUNTY IN AND NEAR

PALMDALE FROM 0.4 MILE NORTH OF

SIERRA HIGHWAY OVERCROSSING TO

ANAVERDE CREEK

LA COUNTY IN CITY OF PALMDALE AND

LANCASTER BETWEEN AVENUE S UNDER-

CROSSING AND AVENUE A OVERCROSSING

IN LOS ANGELES COUNTY IN PALMDALE AND

LANCASTER FROM 0.2 MILE NORTH OF

PALMDALE BOULEVARD TO AVENUE 0-8 AND

FROM 0.8 MILE SOUTH OF

IN LOS ANGELES COUNTY IN LOS

ANGELES, LA-19,22,47,91,110,

405,605,710,VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN LONG BEACH

FROM NORTH STUDEBAKER ROAD TO SAN

GABRIEL RIVER BRIDGE

IN LOS ANGELES COUNTY IN LOS ANGELES

FROM MULHOLLAND DRIVE TO SCHOENBORN

STREET

Description 

PLANE & PLACE HMA & REPLACE SLABS

REPAIR SLOPE AND EROSION CONTROL

REPLACE MBGR AND INSTALL DRAINAGE

TREAT BRIDGE DECK, REPLACE SEALS

HIGHWAY PLANTING AND IRRIGATION

INSTALL TRAFFIC SIGNALS

Type Of Work

SECURITY PAVING COMPANY INC

DREAMBUILDER

J FLETCHER CREAMER & SON INC

TRUESDELL CORPORATION OF

CALIFORNIA INC

AMERICA WEST LANDSCAPE INC

HIGH LIGHT ELECTRIC INC.

Contractor

SUN VALLEY CA 913531489

PLACENTIA CA 92870

SYLMAR CA 91342

TEMPE AZ 85282

CHINO, CA 91710

RIVERSIDE, CA 92513

(818)767-8418

(714)646-3697

(818)367-9748

(602)437-1711

(909)393-6300

 

WIDJAJA, DANIEL

VAZIRANI, MANSUKH

VAZIRANI, MANSUKH R

TRAN, KELVIN

SAYKALI, ZARIF

Resident
Engineer

(661)257-0273

(661)726-0148

(661)726-0148

 

(562)401-3333

(310)345-6275

 $8,807,903

 $1,151,420

 $1,617,025

 $1,118,118

 $305,638

 $477,757

Bid + CCOs

 $6,329,036

 $0

 $1,581,084

 $0

 $291,484

 $469,318

Comp To  date

 $0

 $0

 $109,350

 $0

 $0

 $0

This Month

02/10/12

12/27/12

03/26/12

12/12/12

04/19/10

06/16/09

Awarded

03/06/12

01/10/13

04/13/12

01/10/13

06/25/10

07/09/09

Approved

04/29/13

03/22/13

07/26/13

02/28/13

Est Comp

 48%

 0%

 77%

 0%

 0%

 100%

%Time

 70%

 0%

 96%

 0%

 0%

 95%

% Work 

 

 

 

 

PLANT EST

SATIS

OVER RUN

Message

07-254904

07-2X9804

07-274004

07-4Y7504

07-4T1504

07-4T0204

Contract 

NHP0-1406-(8E )

NH-47B9-(004)

HSNH-P014-(070)G

ACBR-X037-(157)E

  

  

--()

--()

 P01-4E07-()

P-    -( )

  

  

  

  

--()

  

  

  

WPCP

SWPPP

WPCP

WPCP

SWPPP

WPCP

P O BOX 1489

1324 E LAWSON LN

12874 SAN FERNANDO ROAD

1310 W 23RD STREET

15086 LA PALMA DRIVE

PO BOX 7339

25061 W. AVE.

STANFORD, #70

45120 13TH STREET

WEST

45120 13TH ST. WEST

11229 S WOODRUFF AVE

12975 W CULVER BLVD

VALENCIA, CA 91355

LANCASTER, CA 93534

LANCASTER, CA 93534

DOWNEY, CA 91303

LOS ANGELES, CA 90066

Accepted

Location
Storm Water
Plan
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01/20/13 Statement of Ongoing Contracts as of 02/04/13

07District

07-LA-39-32.2/38.4

07-LA-47-.8/2.1

07-LA-47-.9/2

07-LA-47-3.4/4.6

07-LA-57-.9/11.6

07-LA-57-10.0/10

Fed Aid

HM1B

2020.0202

0

HM3

HA21

HM3

HM2

Pgm Code

IN LOS ANGELES COUNTY FROM 0.3 MILE

SOUTH OF NORTH FORK SAN  GABRIEL

RIVER BRIDGE - PM 32.5 TO 0.1 MILE

NORTH OF CRYSTAL LAKE ROAD

LA-47 VINCENT THOMAS BRDGE IN HARBOR

AREA BETWEEN CITY OF SAN PEDRO &

TERMINAL ISLE REPAIR EXTENSIVE

STRUCTURAL DAMAGE DIR'S EMERG

IN LOS ANGELES COUNTY IN LOS  ANGELES

AT VINCENT THOMAS BRIDGE

IN LOS ANGELES COUNTY IN LONG BEACH

AND LOS ANGELES ON ROUTE 47 FROM

OCEAN BOULEVARD TO ROUTE 103

JUNCTION AND ON ROUTE 103 FROM 

IN LOS ANGELES COUNTY AT VARIOUS LO

CATIONS

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS

Description 

COLD PLANE AC AND RUBBERIZED HMA

REPAIR STRUCTURAL DAMAGE OF BRIDGE

RELOCATE PLATFORM SYSTEM

REPLACE STEEL BRIDGE WITH CIP

METH DECK,JOINT SEAL,SPALL REPAIR,

REPLACE PIPE & INLET, REPAIR SLOPE

Type Of Work

SULLY-MILLER CONTRACTING

COMPANY

GRIFFITH COMPANY

SAFWAY SEERVICES LP

M C M CONSTRUCTION INC

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION INC

AUTOBAHN CONSTRUCTION INC

Contractor

BREA CA 92821

BREA, CA 92821

GARDENA CA   90248

WILMIMGTON, CA  90744

IRVINE  CA 92614

SANTA ANA, CA 927111238

(714)578-9600

 

 

(562)432-4343

(949)252-0441

(714)769-7025

KAROUT, REDA

AKBARIAN, MASSOD

AKBARIAN, MASSOD

SUI, HAMMER

PUNJABI, RAJ

KAROUT, REDA

Resident
Engineer

(626)339-1601

(562)860-3085

(562)860-3085

(562)216-5940

(626)339-1601

(626)339-1601

 $1,203,565

 $10,735,000

 $2,084,719

 $183,593,403

 $968,360

 $543,713

Bid + CCOs

 $1,183,565

 $7,587,238

 $1,796,453

 $36,929,321

 $512,928

 $151,903

Comp To  date

 $0

 $683,031

 $0

 $0

 $0

 $32,250

This Month

05/23/12

10/31/11

06/16/10

06/30/11

03/26/12

06/15/12

Awarded

06/20/12

12/21/11

07/13/10

07/13/11

04/13/12

07/16/12

Approved

12/26/12

03/06/13

12/17/13

08/17/16

01/08/13

03/06/13

Est Comp

 97%

 87%

 90%

 16%

 93%

 65%

%Time

 98%

 71%

 86%

 20%

 49%

 28%

% Work 

 

 

 

 

SUSPENDED

 

Message

07-3Y3204

07-3X6704

07-4Y5004

07-138204

07-4Y8304

07-4Y7604

Contract 

  

  

  

NHBR-P047-(010)N

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

WPCP

  

SWPPP

SWPPP

WPCP

WPCP

135 S STATE COLLEGE BLVD #400

3050 E. BIRCH STREET

601 WEST 140TH STREET

460 N. HENRY FORD AVENUE

1792 KAISER AVENUE

PO BOX 11238

1041 W. BADILLO SUITE

112

17912 CRUSADER AVE.

SUITE 101

450 N. HENRY FORD

AVENUE

1041 W. BADILLO SUITE

112

1041 W. BADILLO SUITE

112

COVINA, CA 91722

CERRITOS, CA 90703

WILMIMGTON, CA 90744

COVINA, CA 91722

COVINA, CA 91722

Accepted

Location
Storm Water
Plan
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01/20/13 Statement of Ongoing Contracts as of 02/04/13

07District

07-LA-60-.6/30.3

07-LA-60-11.6/23.6

07-LA-60-/6.9

07-LA-90-1.0/3.5

07-LA-90-1.7/2.6

07-LA-91-6.4/12

Fed Aid

HM3

HA22

HA22

HWM

HB1

HA21

Pgm Code

IN LOS ANGELES FROM POST MILE R0.63

R30.33

IN LA COUNTY IN CITY OF INDUSTRY AND

DIAMOND BAR FROM ROUTE 60/605

SEPARATION TO S57/60 SEPARATION

IN LOS ANGELES COUNTY IN LOS  ANGELES

MONTEREY PARK AND  MONTEBELLO FROM

SANTA FE AVENUE  UNDERCROSSING TO

GREENWOOD AVENUE OVERCR

IN LOS ANGELES COUNTY AT BALLONA

CREEK

IN LOS ANGELES COUNTY IN LOS  ANGELES

FROM CENTINELA AVENUE UNDERCROSSING

TO ROUTE 405

IN LOS ANGELES COUNTY IN LOS  ANGELES

AND LONG BEACH AT ROUTE  110/91

SEPARATION AND ROUTE 91/710

SEPARATION

Description 

BRIDGE PRESERVATION

REPLACE PCC SLAB, GRIND PAVEMENT

GRIND AND REPLACE CONCRETE PAVEMENT

CONSTRUCT STORM WATER TREATMENT BMP

PLACE CONCRETE BARRIERS

REPAIR BRIDGE CRACKS AND OVERLAY

Type Of Work

J MCLOUGHLIN ENGINEERING CO

INC

FLATIRON WEST INC

ALL AMERICAN ASPHALT

POWELL CONSTRUCTORS INC

POWELL CONSTRUCTORS INC

TRUESDELL CORPORATION OF

CALIFORNIA INC

Contractor

RANCHO CUCUMONGA CA 91730

SAN MARCOS CA 92078

CORONA, CA 92878-2229

FONTANA CA 92335

FONTANA CA 92335

TEMPE AZ 85282

(909)944-1037

(760)916-9100

(951)736-7600

(909)356-8880

(909)356-8880

(602)437-1711

IZADPANAH, MOE

DOUGHLY JOE

IZADPANAH, MOE

RAM, MAHINDA

TRUJILLO JR., GILBERT

NJOYA, DAVID

Resident
Engineer

(626)572-6732

(909)594-2350

(626)572-6732

(310)920-7449

(310)821-1847

(310)609-0264

 $1,457,781

 $68,644,085

 $8,714,090

 $1,727,692

 $829,095

 $2,164,117

Bid + CCOs

 $1,400,055

 $10,284,169

 $8,415,174

 $0

 $746,246

 $2,124,120

Comp To  date

 $4,613

 $2,702,443

 $0

 $0

 $117,276

 $133,830

This Month

03/14/12

12/22/11

05/02/11

12/12/12

06/27/12

02/02/12

Awarded

04/09/12

01/18/12

05/18/11

01/10/13

07/20/12

02/22/12

Approved

01/30/13

07/30/14

10/01/12

09/10/14

08/21/13

04/30/13

Est Comp

 100%

 29%

 100%

 0%

 41%

 83%

%Time

 93%

 15%

 94%

 0%

 89%

 97%

% Work 

OVER RUN

 

OVER RUN

 

 

 

Message

07-4Y3604

07-286904

07-251304

07-259104

07-275804

07-260504

Contract 

  

ACNH-P060-(140)E

NHP0-6013-( 9E)

STP-P090-(014)

ACHS-P090-(013)E

ACNH-X037-(153)E

  

--()

--()

--()

PGP0-90 0-(3E)

--()

  

  

  

  

--()

  

WPCP

SWPPP

WPCP

SWPPP

WPCP

WPCP

10641 FULTON CT

1770 LA COSTA MEADOWS DRIVE

PO BOX 2229

8555 BANANA AVENUE

8555 BANANA AVENUE

1310 W 23RD STREET

3212 ROSEMEAD

BOULEVARD #100

721 BREA CANYON ROAD

STE A

3212 ROSEMEAD BLVD,

STE 100

12975 W. CULVER BLVD.

12975 W. CULVER BLVD.

18730 WILMINGTON

AVE., #103

EL MONTE, CA 91731

WALNUT, CA 91789

EL MONTE, CA 91731

LOS ANGELES, CA 90066

LOS ANGELES, CA 90066

RANGO DOMINGUEZ, CA

90220

Accepted

Location
Storm Water
Plan
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01/20/13 Statement of Ongoing Contracts as of 02/04/13

07District

07-LA-91-9.7/11.7

07-LA-91-10.1/14.6

07-LA-101-6.3/8.3

07-LA-101-15.5/16.1

07-LA-101-31.2/39.3

07-LA-105-6.0/8

Fed Aid

HA23

HM1

HA25

HB4C

HM4

HA21

Pgm Code

IN LOS ANGELES COUNTY IN COMPTON AND

LONG BEACH AT VARIOUS LOCATIONS FROMA

ACACIA AVENUE UNDERCROSSING TO LOS

ANGELES RIVER

IN LOS ANGELES COUNTY IN COMPTON,

LONG BEACH AND BELLFLOWER FROM 0.1

MILE WEST OF COMPTON CREEK BRIDGE AND

OVERHEAD TO ROUTE 91/19

IN LA COUNTY IN LOS ANGELES FROM

SUNSET BLVD OVERCROSSING TO 0.3  MILE

NORTH OF PILGRIMAGE OVERCROSSING

IN LOS ANGELES COUNTY IN LOS  ANGELES

FROM 0.7KM EAST OF VAN NUYS BOULEVARD

UNDERCROSSING TO 0.4KM WEST OF VAN

NUYS BOULEVARD UNDE

IN LOS ANGELES AND VENTURA COUNTIES

AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS

Description 

HIGHWAY PLANTING AND IRRIGATION

COLD PLANE AC AND PLACE HMA

WATER CONSERVATION MEASURES

WIDEN OFF RAMPS

REPLACE SIGN AND SIGN STRUCTURES

REPLACE JOINT SEALS

Type Of Work

AUTOBAHN CONSTRUCTION INC

R J NOBLE COMPANY

Y A K A R

SEMA CONSTRUCTION, INC.

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION INC

LEGG INC

Contractor

SANTA ANA, CA  927111238

ORANGE CA 928569020

SAN DIMAS CA 91773

LAKE FOREST, CA 92630

IRVINE CA 92614

LIVERMORE CA 94550

(714)769-7025

(714)637-1550

(909)599-1612

(949)470-0500

(949)252-0441

(925)605-4500

SAAD, HUSSEIN

WANG, MIKE

PATEL, PRAVIN

TRUJILLO, GILBERT

IRA, ALFRED

ARIAS, JUAN

Resident
Engineer

(562)860-3085

(562)401-3333

(626)572-6700

(310)821-1847

(805)480-4928

(562)401-3333

 $1,164,565

 $784,159

 $901,919

 $5,093,748

 $436,637

 $1,288,628

Bid + CCOs

 $4,500

 $726,786

 $843,780

 $4,976,348

 $59,465

 $926,032

Comp To  date

 $4,500

 $0

 $10,051

 $89,033

 $56,240

 $365,454

This Month

05/02/12

04/09/12

06/13/11

01/13/11

05/24/12

06/28/11

Awarded

06/12/12

04/27/12

08/05/11

02/10/11

09/06/12

07/14/11

Approved

07/31/14

02/22/13

08/31/13

12/31/13

02/01/13

02/20/13

Est Comp

 9%

 68%

 0%

 61%

 83%

 100%

%Time

 0%

 92%

 0%

 98%

 14%

 72%

% Work 

 

 

PLANT EST

SATIS

 

 

 

Message

07-2X9204

07-3Y9504

07-4T2304

07-199634

07-4Y7104

07-264704

Contract 

ACST-47B2-(004)E

  

ACNH-Q101-(201)E

NH-Q101-(185)E

  

ACIM-X037-(151)E

  47-B2 0-(4E)

  

--()

--()

  

--()

--()

  

  

  

  

  

SWPPP

WPCP

SWPPP

SWPPP

WPCP

WPCP

P O BOX 11238

P O BOX 620

113 E ARROW HWY

6 ORCHARD, STE 150

1792 KAISER AVENUE

2551 2ND STREET

17912 CRUSADER AVE.,

SUITE 101

11229 S WOODRUFF AVE

902 S. SAN GABRIEL

BOULEVARD

12975 W. CULVER BLVD

1525 RANCHO CONEJO

BLVD STE102

11229 S. WOODRUFF AVE

CERRITOS, CA 90703

DOWNEY, CA 90241

ROSEMEAD, CA 91770

LOS ANGELES, CA 90066

THOUSAND OAKS, CA 91320

DOWNEY, CA 90241

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 78
01/20/13 Statement of Ongoing Contracts as of 02/04/13

07District

07-LA-105-7.4/7.5

07-LA-105-13.2/14.1

07-LA-105-14.1/14.6

07-LA-110-.8/21.4

07-LA-110-1.1/8.8

07-LA-110-21.2/22.8

Fed Aid

HA42

HA23

HA42

HB1

HA23

HB4N

Pgm Code

IN LOS ANGELES COUNTY IN LOS  ANGELES

AT ROUTE 105/110 SEPARATION

IN LOS ANGELES COUNTY IN LYNWOOD &

PARAMOUNT AT VARIOUS LOCATIONS FROM

0.1 MILE EAST OF WRIGHT ROAD

UNDERCROSSING TO GARFIELD AVE

IN LOS ANGELES COUNTY IN PARAMOUNT AT

0.1 MILE WEST OF FACADE AVENUE

OVERCROSSING

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS FROM 0.1 MILE NORTH OF

CHANNEL STREET OVERHEAD TO 0.1 MILE

SOUTH OF ROUTE 110/10 SEPARA

IN LOS ANGELES COUNTY FROM MCARTHUR

AVENUE OVERCROOSING TO LA-110/405

SEPARATION

IN LOS ANGELES COUNTY IN LOS  ANGELES

FROM 0.1 KM SOUTH OF  WASHINGTON

BOULEVARD UC TO 0.2 KM NORTH OF

WILSHIRE BOULEVARD OC

Description 

REPAIR STORM DRAIN PIPE

SLOPE PROTECTION & EROSION CONTROL

MODIFY PUMPING STATION

INSTALL METAL BEAM GUARD RAIL

REPAIR SLOPE EROSIONS

CONSTRUCT AUXILIARY LANES

Type Of Work

PETERSON CHASE GENERAL

ENGINEERING CONSTRUCTION INC

O'DONNELL CONSTRUCTION INC

BEADOR CONSTRUCTION COMPANY

INC

PETERSON CHASE GENERAL

ENGINEERING  CONSTRUCTION INC

O'DONNELL CONSTRUCTION INC

FLATIRON WEST, INC.

Contractor

IRVINE CA 92614

SAN DIMAS CA 91773

CORONA CA 92883

IRVINE, CA 92614

SAN DIMAS CA 91773

BUENA PARK, CA 90621

(949)252-0441

(909)394-4510

(951)674-7352

(949)252-0441

(909)394-4510

 

GALLARDO, SAM

GALLARDO, SAM

ARIAS, JUAN

JAROMI, REZA

SAMY, RAGY

Resident
Engineer

(310)609-0264

(310)609-0264

(562)401-3333

(562)401-3333

 

(626)572-6700

 $213,630

 $228,026

 $785,700

 $2,238,802

 $287,151

 $22,540,420

Bid + CCOs

 $216,720

 $178,878

 $1,500

 $1,984,267

 $750

 $21,161,121

Comp To  date

 $0

 $102,788

 $0

 $113,763

 $750

 $403,547

This Month

06/10/11

09/20/12

06/06/12

11/05/10

11/30/12

11/12/09

Awarded

06/24/11

11/06/12

07/03/12

12/02/10

12/27/12

12/07/09

Approved

01/08/13

03/29/13

05/15/13

02/10/13

01/31/14

11/06/13

Est Comp

 100%

 43%

 41%

 96%

 2%

 85%

%Time

 100%

 78%

 0%

 88%

 0%

 93%

% Work 

SUSPENDED

 

 

 

 

 

Message

07-4T2204

07-2X9304

07-4S8404

07-256104

07-2X9404

07-2411U4

Contract 

  

ACIM- 47B-(004)E

  

HSIM-0110-(799)E

IM-47B6-(004)

ACHN-P110-(017)E

  

--()

  

  01-1017-(9E)

--()

--()

  

  

  

--()

  

  

WPCP

WPCP

WPCP

WPCP

WPCP

SWPPP

1792 KAISER AVENUE

559 W COVINA BLVD

26320 LESTER CIRCLE

1792 KAISER AVENUE

559 W COVINA BLVD

6185 AUTO CENTER DR

18730 S. WILMINGTON

AVE. #103

18730 S. WILMINGTON

AVE STE103

11229 SOUTH WOODRUFF

AVENUE

11229 S WOODRUFF AVE

902 SAN GABRIEL BLVD.

RANCHO DOMINGUEZ, CA

90220

RANCHO DOMINGUEZ, CA

90220

DOWNEY, CA 90241

DOWNEY, CA 90241

ROSEMEAD, CA 91770

Accepted

01/14/13

Location
Storm Water
Plan
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01/20/13 Statement of Ongoing Contracts as of 02/04/13

07District

07-LA-110-24.1/30.5

07-LA-118-7.8/7.8

07-LA-118-11.5/13.7

07-LA-134-5.6/0

07-LA-134-/10

07-LA-134-/11.4

Fed Aid

HM1B

HM4

HA42

20.20

201130

HA21

HM3

Pgm Code

IN LOS ANGELES COUNTY IN LOS  ANGELES

AND SOUTH PASADENA FROM  0.1 MILE

SOUTH OF COLLEGE STREET OVERCROSSING

TO ORANGE GROVE AVENU

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS

IN LOS ANGELES COUNTY IN LOS ANGELES

FROM ROUTE 5 INTERCHANGE TO ROUTE 210

INTERCHANGE EAST AND WESTBOUND

IN LOS ANGELES COUNTY W/B

LA134@TRANSITIONROAD TO LA-5 PM5.6 IN

GRIFFITH PARK AREA REPAIR DAMAGE TO

BRIDGE COLUMNS,A/C SHOULDDIR'S

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS FROM WB 134 TO NB 170

CONNECTOR OC TO FIGUEROA STREET  OC

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS

Description 

COLD PLANE AND AC OVERLAY

REPLACE LIGHTWEIGHT OH SIGN

EROSION CONTROL

TO REPAIR DAMAGE FROM FUEL FIRE

BRIDGE RAIL REPLACEMENT

TREAT BRIDGE DECK AND JOINT SEALS

Type Of Work

ALL AMERICAN ASPHALT

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION INC

CLEAN CUT LANDSCAPE

C.A. RASMUSSEN, INC.

POWELL CONSTRUCTORS INC

J MCLOUGHLIN ENGINEERING CO

INC

Contractor

CORONA CA 928782229

IRVINE CA 92614

CLOVIS CA 93619

VALENCIA, CA 91355

FONTANA CA 92335

RANCHO CUCAMONGA CA 91730

(951)736-7600

(949)252-0441

(559)322-2041

 

(909)356-8880

(909)944-1037

KOURY, PETER

SAMY, RAGY

CHAVEZ, EFRAIM

SUBEH, MAHER

IZADPANAH, MOE

RESLER, CAESAR

Resident
Engineer

(909)322-6107

(626)572-6700

(818)364-2760

(818)637-2509

(626)572-6732

(818)637-2506

 $2,987,730

 $579,133

 $1,575,222

 $985,000

 $2,200,211

 $2,509,927

Bid + CCOs

 $0

 $0

 $0

 $918,204

 $0

 $2,394,413

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $62,760

This Month

06/11/12

06/06/12

12/12/12

04/12/12

09/13/12

05/17/12

Awarded

07/03/12

06/27/12

01/11/13

06/15/12

10/17/12

06/12/12

Approved

11/19/12

12/31/12

03/31/13

Est Comp

 0%

 0%

 0%

 100%

 0%

 99%

%Time

 0%

 0%

 0%

 93%

 0%

 84%

% Work 

 

 

 

OVER RUN

 

 

Message

07-3Y3004

07-4Y4604

07-2770U4

07-3X7804

07-273404

07-4Y7904

Contract 

  

  

NH-P118-(063)

  

ACNH-X037-(158)E

  

  

  

--()

  

--()

  

  

  

  

  

  

  

WPCP

WPCP

SWPPP

  

WPCP

WPCP

P O BOX 2229

1792 KAISER AVENUE

8406 N ARMSTRONG AVE

28548 LIVINGSTON AVENUE

8555 BANANA AVENUE

10641 FULTON CT

1201 BALDWIN PARK

902 SAN GABRIEL BLVD.

13171 TELFAIR AVE,

STE 101

2090 FERN LANE

3212 ROSEMEAD BLVD.,

SUITE 100

2090 FERN LANE

BALDWIN PARK, CA 91706

ROSEMEAD, CA 91770

SYLMAR, CA 91342

GLENDALE, CA 91208

EL MONTE CA 91731

GLENDALE, CA 91208

Accepted

Location
Storm Water
Plan
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07District

07-LA-138-54.3/55.3

07-LA-138-63.4/66

07-LA-170-17.7/20.3

07-LA-210-5.7/5.7

07-LA-210-14.2/22.6

07-LA-210-15.0/36

Fed Aid

HE13

HE13

HA42

HB1

HM1

HA42

Pgm Code

IN LOS ANGELES COUNTY AT LITTLEROCK

FROM 77TH STREET EAST TO 0.2 KM  EAST

OF 87TH STREET EAST

IN LOS ANGELES COUNTY IN LLANO FROM

0.5 KM WEST OF 165TH STREET EAST TO

0.6 KM WEST OF 190TH STREET EAST

IN LOS ANGELES COUNTY IN NORTH

HOLLYWOOD NORTH AND SOUTHBOUND FROM

VANOWEN STREET TO SHELDON STREET

IN LOS ANGELES COUNTY NEAR LOS

ANGELES AT ROUTE 118/210 SEPARATION

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS FR LA TUNA CANYON RD UC TO

0.1 MILE EAST OF ARROY BLVD OC

IN LA COUNTY IN LOS ANGELES AT

VARIOUS LOCATIONS

Description 

WIDEN HIGHWAY WITH HMA OVER AB

WIDEN ROAD FROM 2 TO 4 LANES

PLANTING, INSTALL IRRIGATION, SLOPE

INSTALL CONCRETE BARRIER RAILING

PLACE RHMA

SAND FILTERS & INFILTRATION DEVICES

Type Of Work

TORO ENTERPRISES INC

GRANITE CONSTRUCTION COMPANY

Y A K A R

O'DONNELL CONSTRUCTION INC

C A RASMUSSEN INC

POWELL CONSTRUCTORS INC

Contractor

OXNARD CA 93031

WATSONVILLE CA 950775085

SAN DIMAS CA 91733

SAN DIMAS CA 91773

VALENCIA CA 91355

FONTANA CA 92335

(805)483-4515

(831)724-1011

(909)599-1612

(909)394-4510

(661)367-9040

(909)356-8880

TIEU, FRED

HARTANTO, HIN

MOHSENZADEH, ALI

RESLER, CAESAR

KAROUT, REDA

Resident
Engineer

(661)726-0148

(818)262-7120

 

(818)364-2760

(818)637-2506

(626)339-1601

 $6,166,134

 $10,499,419

 $1,683,120

 $382,315

 $2,021,077

 $8,650,389

Bid + CCOs

 $6,211,003

 $10,386,737

 $0

 $365,772

 $16,525

 $0

Comp To  date

 $100,555

 $529,274

 $0

 $24,856

 $0

 $0

This Month

10/26/11

12/15/11

12/11/12

04/05/12

06/26/12

11/14/12

Awarded

12/02/11

01/05/12

01/10/13

04/25/12

07/20/12

12/20/12

Approved

03/15/13

07/30/14

02/20/13

01/14/13

Est Comp

 100%

 55%

 0%

 90%

 18%

 0%

%Time

 98%

 97%

 0%

 95%

 1%

 0%

% Work 

 

 

 

SUSPENDED

 

 

Message

07-127224

07-127274

07-2769U4

07-4T3704

07-4Y0104

07-258934

Contract 

NP-P138-(044)E

ACNH-P138-(046)E

NH-P170-(004)

ACIM-2101-(811)E

  

ACIM- 210-(812)

--()

--()

--()

  21-01 8-(1E)

  

--()

  

  

  

--()

  

  

SWPPP

SWPPP

SWPPP

WPCP

WPCP

SWPPP

P O BOX 6285

P O BOX 50085

113 E ARROW HIGHWAY

559 W COVINA BLVD

28548 LIVINGSTON AVENUE

8555 BANANA AVENUE

45120 13TH ST. WEST

45120 13TH ST W

13171 TELFAIR AVE.

101 & 102

2090 FERN LANE

1041 W. BADILLO SUITE

112

LANCASTER, CA 93534

LANCASTER, CA 93534

SYLMAR, CA 91342

GLENDALE, CA 91208

COVINA, CA 91722

Accepted

Location
Storm Water
Plan
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01/20/13 Statement of Ongoing Contracts as of 02/04/13

07District

07-LA-210-17.8/0

07-LA-210-30.7/41.4

07-LA-210-49.1/52.1

07-LA-213-.3/3.4

07-LA-213-.8/8.4

07-LA-405-.4/10.5

Fed Aid

HA23

HA28

HA25

HM1

HM2

HA23

Pgm Code

IN LOS ANGELES COUNTY AT PICKENS

CANYON FLUME OVERCROSSING

IN LA COUNTY ON ROUTE 210 AT  VARIOUS

LOCATIONS FROM HUNTINGTON DRIVE TO

AZUSA AVENUE

IN LOS ANGELES COUNTY IN CLAREMONT

FROM THOMPSON CREEK BRIDGE

UNDERCROSSING TO BASELINE ROAD

OVERCROSSING

IN LOS ANGELES COUNTY IN LOS  ANGELES

AND RANCHO PALOS VERDES  FROM 19TH

STREET TO AVENIDA APPRENDA

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS FROM 0.2 MILE SOUTH OF

NINTH STREET TO TORRANCE BOULEVARD

IN LOS ANGELES COUNTY IN LONG BEACH

SIGNAL HILL AND CARSON FROM

STUDEBAKER ROAD UNDERCROSSING TO

CARSON STREET UNDERCROSSING

Description 

REPLACE FLUME PROTECTIVE LINER

CONSTRUCT VEHICLE PULLOUTS AND PAVE

PLACE HIGHWAY PLANTING

COLD PLANE & OVERLAY

CLEAN PIPE & INSTALL ALT PIPELINER

REPAIR SLOPE EROSIONS

Type Of Work

POWELL CONSTRUCTORS INC

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION INC

STL LANDSCAPE AVE

ALL AMERICAN ASPHALT

AUTOBAHN CONSTRUCTION INC

CHUMO CONSTRUCTION INC

Contractor

FONTANA CA 92335

IRVINE CA 92614

LOS ANGELES CA 90001

CORONA CA 92878

SANTA ANA CA 927111238

BALDWIN PARK CA 91706

(909)356-8880

(949)252-0441

(323)581-8200

(951)736-7600

(714)769-7025

(626)960-9502

AZIMA, HASSAN

PUNJABI, RAJ

NJOYA, DAVID

GALLARDO, SAM

GALLARDO, SAM

Resident
Engineer

 

(626)572-6732

(626)339-1601

(310)609-0264

(310)609-0264

(310)609-0264

 $482,574

 $547,016

 $290,292

 $1,322,343

 $379,995

 $782,390

Bid + CCOs

 $0

 $171,731

 $263,626

 $1,170,115

 $380,248

 $119,032

Comp To  date

 $0

 $151,940

 $2,100

 $65,515

 $0

 $114,082

This Month

09/17/12

03/27/12

03/26/12

04/05/12

05/14/12

11/07/12

Awarded

10/17/12

04/13/12

05/09/12

05/09/12

06/12/12

12/03/12

Approved

04/01/13

09/19/13

02/28/13

01/15/13

08/30/13

Est Comp

 0%

 78%

 0%

 97%

 100%

 8%

%Time

 0%

 32%

 0%

 88%

 100%

 15%

% Work 

 

 

PLANT EST

SATIS

 

SUSPENDED

 

Message

07-2X8404

07-267004

07-4T4604

07-4Y5104

07-1W4304

07-2X9504

Contract 

ACST-47B3-(004)E

  

ACST-P210-(013)E

  

  

ACIM-47B4-(004)E

-    -( )

  

  P2-10 0-(3E)

  

  

--()

  

  

--()

  

  

  

WPCP

WPCP

SWPPP

WPCP

WPCP

SWPPP

8555 BANANA AVE

1792 KAISER AVENUE

8122 COMPTON AVE

P O BOX 2229

P O BOX 11238

14425 JOANBRIDGE STREET

3212 ROSEMEAD BLVD.,

SUITE 100

1041 W BADILLO STE

112

18730 S. WILMINGTON

AVE. #103

18730 S WILMINGTON

AVE STE 103

18730 S. WILMINGTON

AVE.STE103

EL MONTE, CA 91731

COVINA, CA 91722

RANCHO DOMINGUEZ, CA

90220

RANCHO DOMINGUEZ CA

90220

RANCHO DOMINGUEZ, CA

90220

Accepted

01/16/13

Location
Storm Water
Plan
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07District

07-LA-405-16.1/20.7

07-LA-405-16.4/19.5

07-LA-405-24.4/25.8

07-LA-605-.1/16.6

07-LA-605-.8/25.9

07-LA-605-1.7/6.8

Fed Aid

HM1

HM1

HB4N

HB1

HM3

HA25

Pgm Code

IN LOS ANGELES COUNTY IN HAWTHORNE,

LAWNDALE, REDONDO BEACH AND TORRANCE

FROM 0.1 MILE NORTH OF  YUKON AVENUE

UNDERCROSSING TO 120

IN LOS ANGELES COUNTY, IN TORRANCE,

LAWNDALE, REDONDO BEACH AND HAWTHORNE

FROM 0.2 MILE SOUTH OF RTE 405/91 SEP

TO 0.2 MILE SOUTH 

IN LOS ANGELES COUNTY IN IN LOS

ANGELES AND CULVER CITY FROM 0.8 KM

NORTH OF LA TIJERA BOULEVARD

OVERCROSSING TO 0.4 KM SOUTH OF

IN LA COUNTY IN LOS ANGELES AT ROUTE

605 FROM COYOTE CR BRIDGE  TO N/B OFF

PECK ROAD

IN LOS ANGELES AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY FROM CARSON

STREET UNDERCROSSING TO ROSECRANS

AVENUE UNDERCROSSING

Description 

REPLACE AND GRING PAVEMENT

WARM MIX ASPHALT OVERLAY

WIDEN RC SLAB

INST MBGR AND WIDEN SHOULDER

TREAT BRIDGE DECK & REPLACE JOINT

HIGHWAY PLANTING AND IRRIGATION

Type Of Work

ALL AMERICAN ASPHALT

ALL AMERICAN ASPHALT

ORTIZ ENTERPRISES INCORPORATED

MODERN ALLOYS INC

VELARDE CONCRETE CONSTRUCTION

INC

CLEAN CUT LANDSCAPE

Contractor

CORONA, CA 92878-2229

CORONA CA 928782229

IRVINE CA 92618

STANTON CA 90680

SAN FERNANDO CA 91340

CLOVIS CA 93619

(951)736-7600

(951)736-7600

(949)753-1414

(714)893-0551

(818)898-2300

(559)322-2041

NJOYA, DAVID

NJOYA, DAVID

TRUJILLO, GILBERT

WANG, SIMON YEH-FU

WANG, MIKE

FAYAD, HASSAN

Resident
Engineer

(310)609-0264

(310)609-0264

(310)345-6270

(626)572-6700

(562)401-3333

(562)860-3085

 $4,510,230

 $918,189

 $18,045,110

 $1,302,277

 $1,305,824

 $449,017

Bid + CCOs

 $2,552,278

 $0

 $11,748,938

 $674,855

 $918,246

 $399,199

Comp To  date

 $73,630

 $0

 $499,332

 $89,909

 $55,270

 $1,392

This Month

05/09/11

06/12/12

05/31/11

07/05/12

03/28/12

08/05/11

Awarded

06/01/11

07/03/12

06/09/11

07/30/12

04/13/12

08/18/11

Approved

05/31/13

11/27/12

07/30/14

07/18/13

02/22/13

09/17/14

Est Comp

 87%

 0%

 54%

 38%

 71%

 0%

%Time

 57%

 0%

 65%

 51%

 69%

 0%

% Work 

 

 

 

 

 

PLANT EST

SATIS

Message

07-4Y5304

07-3Y9404

07-241304

07-250504

07-4Y9004

07-4T3204

Contract 

  

  

IM4-0530-(20E)

ACIM-G605-(296)2

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

WPCP

WPCP

SWPPP

WPCP

WPCP

WPCP

PO BOX 2229

P O BOX 2229

6 CUSHING WAY SUITE 200

11172 WESTERN AVENUE

523 S BRAND BLVD SUITE 201

8406 N ARMSTRONG AVENUE

18730 S WILMINGTON

AVE, #103

18730 S WILMINGTON

AVE STE 103

12975 W. CULVER BLVD.

902 SAN GABRIEL BLVD.

11229 S WOODRUFF AVE

17912 CRUSADER AVE.

STE 101

RANCHO DOMINGUEZ, CA

90220

RANCHO DOMINGUEZ, CA

90220

LOS ANGELES, CA 90066

ROSEMEAD, CA 91770

DOWNEY, CA 90241

CERRITOS, CA 90703

Accepted

Location
Storm Water
Plan
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07District

07-LA-605-3.4/25.8

07-LA-710-6.1/6.8

07-LA-710-17.2/26.4

07-LA-710-18.1/20.8

07-LA-710-22.5/22.7

07-LA-710-26.5/27.4

Fed Aid

HM3

HA25

HA22

HA22

HB311

HA25

Pgm Code

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS FROM 195TH STREET

OVERCROSSING TO ROUTE 605/210

SEPARATION

IN LOS ANGELES COUNTY IN LONG BEACH

FROM SHOEMAKER BRIDGE TO ROUTE 1/710

SEPARATION

IN LA COUNTY ON ROUTE 710 AT  VARIOUS

LOCATIONS FROM LOS ANGELES RIVER

BRIDGE TO RAMONA BOULEVARD

UNDERCROSSING.

IN LA COUNTY IN SOUTH GATE BELL

GARDENS BELL AND CITY OF COMMERCE

FROM 0.3 MILES SOUTH OF FIRESTONE

BOULEVARD OVERCROSSING TO 0.2

IN LOS ANGELES COUNTY IN THE CITY OF

COMMERCE AT WASHINGTON  BOULEVARD

UNDERCROSSING

IN LOS ANGELES COUNTY IN MONTEREY

PARK AND ALHAMBRA FROM ROUTE 710/10

SEPARATION TO VALLEY BOULEVARD

UNDERCROSSING

Description 

TREAT BRIDGE DECKS AND REPLACE SLAB

HIGHWAY PLANTING, HARDSCAPE

LONG LIFE PAVEMENT & WIDEN BRIDGES

LONG LIFE PAVEMENT REHABILITATION

CONSTRUCT SOUND WALL

ROADSIDE RESTORATION

Type Of Work

PETERSON CHASE GENERAL

ENGINEERING CONSTRUCTION INC

S T L LANDSCAPE INC

SHIMMICK/MYERS & SONS J V

SEMA CONSTRUCTION, INC.

WESTERN STRUCTURES

BELAIRE-WEST LANDSCAPE, INC.

Contractor

IRVINE CA 92614

LOS ANGELES CA 90001

IRVINE CA 92618

LAKE FOREST CA  92630

RIVERSIDE, CA 92503

BUENA PARK CA 90622

(949)252-0441

(323)581-8200

(949)333-1500

 

(951)362-4300

 

ARIAS, JUAN

ARIAS, JUAN

JAHROMI, REZA

JAHROMI, REZA

GALLARDO, SAM

IZADPANAH, MOE

Resident
Engineer

(562)572-6016

(562)401-3333

(562)401-3333

(562)401-3333

(310)609-0264

(626)572-6732

 $2,145,989

 $548,700

 $103,840,785

 $44,487,478

 $2,550,826

 $934,726

Bid + CCOs

 $1,530,008

 $483,839

 $10,209,935

 $42,005,662

 $2,362,604

 $726,578

Comp To  date

 $0

 $792

 $1,237,721

 $282,109

 $0

 $0

This Month

12/06/11

06/20/12

04/04/12

08/06/09

02/15/11

07/09/09

Awarded

12/21/11

07/16/12

04/30/12

09/22/09

03/01/11

08/06/09

Approved

01/30/13

05/08/13

04/25/16

12/21/13

02/28/13

06/24/13

Est Comp

 66%

 22%

 10%

 96%

 81%

 100%

%Time

 70%

 87%

 10%

 98%

 91%

 92%

% Work 

 

 

 

 

SUSPENDED

 

Message

07-4Y1804

07-4T4804

07-202114

07-269004

07-002344

07-179704

Contract 

IT60-5295-(5E )

  

ACNH-7101-(809)N

SARR-P710-(014)E

NH-7101-(801)E

  

--()

  

--()

  P7-10 0-(4E)

--()

  

  

  

  

--()

  

  

WPCP

WPCP

SWPPP

SWPPP

SWPPP

SWPPP

1792 KAISER AVENUE

8122 COMPTON AVE

16481 SCIENTIFIC WAY

6 ORCHARD, SUITE 150

6005 TYLER ST

PO BOX 6270

11229 S. WOODRUFF AVE

11229 SOUTH WOODRUFF

AVENUE

11229 S. WOODRUFF

AVENUE

11229 S. WOODRUFF

AVE.

18730 S WILMINGTON

AVE, #103

3212 ROSEMEAD BLVD,

STE 100

DOWNEY, CA 90241

DOWNEY, CA 90241

DOWNEY, CA 90241

DOWNEY CA 90241

RANCHO DOMINGUEZ, CA

90220

EL MONTE CA 91731

Accepted

Location
Storm Water
Plan
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07District

07-LA-710-26.5/27.4

07-LA-5953-/0

07-VEN-33-6.3/11.1

07-VEN-33-55.0/57.5

07-VEN-101-9.1/9.1

07-VEN-101-12.6/37

Fed Aid

SHOPP

HM1

20.20.201

.13

HA42

HA22

Pgm Code

IN LOS ANGELES COUNTY IN MONTEREY

PARK & ALHAMBRA FROM RTE 710/10

SEPARATION TO VALLEY BOULEVARD

UNDERCROSSING TAKEOVER CONTRACT F

IN LOS ANGELES COUNTY IN COMMERCE AT

CENTRAL MAINTENANCE STATION AT 7300

EAST BANDINI BOULEVARD

IN VENTURA COUNTY IN VENTURA FROM 0.1

MILE SOUTH OF PARK VIEW DRIVE TO 0.1

MILE SOUTH OF ROUTE 150

VEN 33 NO.OF VEN CO AT PM 55.5 & PM

57.0 REPAIR MULTIPLE SLIP-OUTS. RSP

PLACEMENT & INSTALLATION DUE TO STORM

DAMAGE DIRECTORS EME

IN VENTURA COUNTY IN THOUSAND OAKS/

CAMARILLO BETWEEN WENDY DRIVE AND

PLEASANT VALLEY ROAD

IN VENTURA COUNTY FROM 0.3 MILE  WEST

OF SANTA ROSA ROAD TO 0.3 MILE WEST

OF PADRE JUAN CANYON ROAD

OVERCROSSING

Description 

HIGHWAY PLANTING IRRIGATION REPAIRS

INSTALL PHOTOVOLTAIC PANELS

COLD PLANE AC PVMT AND PLACE RHMA

REPAIR STORM DAMAGED HWY-SUPT SLOPE

UPGRADE WEIGH STATION

PLACE HOT MIX ASPHALT

Type Of Work

CLEAN CUT LANDSCAPE

STEINY AND COMPANY, INC.

GRANITE CONSTRUCTION COMPANY

SUMMER CONSTRUCTION

SANTA MARGARITA CONSTRUCTION

CORP

SECURITY PAVING COMPANY INC

Contractor

CLOVIS, CA 93619

BALDWIN PARK CA 91706-0993

WATSONVILLE CA 950775085

SANTA PAULA, CA  93060

TEMPLETON CA 93465

SUN VALLEY CA 91352

 

 

(831)724-1011

(805)933-9364

(805)237-1186

(818)767-8418

IZADPANAH, MOE

PARADA, NELSON

DAVIS, ALAN

IRA, ALFRED

CHAVEZ, EFRAIM

ARROYO, HECTOR

Resident
Engineer

(626)572-6732

(562)401-3333

 

(805)480-4928

(818)364-2760

(805)375-9247

 $334,613

 $206,420

 $1,539,171

 $3,235,000

 $537,120

 $52,792,098

Bid + CCOs

 $241,605

 $206,420

 $456,616

 $2,189,252

 $0

 $45,470,836

Comp To  date

 $2,071

 $0

 $0

 $29,493

 $0

 $0

This Month

08/31/11

03/22/10

06/04/12

04/08/11

12/19/12

02/24/11

Awarded

09/09/11

04/20/10

06/21/12

04/11/11

01/10/13

03/15/11

Approved

03/31/15

11/01/12

01/31/13

01/30/13

12/01/12

Est Comp

 0%

 100%

 75%

 100%

 0%

 100%

%Time

 0%

 100%

 52%

 68%

 0%

 85%

% Work 

PLANT EST

SATIS

COMPLETED

 

OVER RUN

 

SUSPENDED

Message

07-1797A4

07-0AA014

07-1W1204

07-2X8304

07-278904

07-251804

Contract 

  

  

  

  

  

NH-Q101-(183)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

WPCP

  

WPCP

WPCP

8406 N. ARMSTRONG

PO BOX 8100

P O BOX 50085

15245 TELEGRAPH ROAD

P O BOX 357

P O BOX 1489

3212 ROSEMEAD BLVD,

SUITE 100

11229 S WOODRUFF AVE

1525 RANCHO CONEJO

BLVD STE102

1525 RANCHO CONEJO

BLVD., #102

13171 TELFAIR AVENUE

SUITE 101

1525 RANCHO CONEJO

BLVD., #102

EL MONTE, CA 91731

DOWNEY, CA 90241

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

SYLMAR, CA 91342

THOUSAND OAKS, CA 91320

Accepted

01/14/13

Location
Storm Water
Plan
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07District

07-VEN-101-39.8/43.6

07-VEN-118-5.8/21.8

07-VEN-118-25.9/26.8

07-VEN-126-13.4/26.6

07-VEN-126-22.5/29.3

07-VEN-150-28.6/28.7

Fed Aid

HB5

HM3

HB1

20.20

201130

HM1

HA23

Pgm Code

IN VENTURA & SANTA BARBARA COUNTIES

FROM MOBILE PIER UNDERCROSSING TO 0.4

MILE SOUTH OF CASITAS PASS ROAD

VEN-118 R5.81/R21.86, LA-118 R2.55/

R12.33 & VARIOUS LOCATION

IN VENTURA COUNTY IN SIMI VALLEY FROM

0.2 MILE EAST OF SYCAMORE DRIVE TO

ARROYO DEL TAPO CHANNEL BRIDGE

VEN-126 AT HAUN CREEK AND HOPPER

CREEK WHERE TWO CREEKS PASS BENEATH

VEN-126 CLEAR CHANNELS FROM STORM

DEBRIS MARCH2011DIR'S EMERG

IN VENTURA COUNTY AT BUCKHORN AND

PIRU FROM SHORTLINE RAILROAD

CROSSING TO CENTER STREET

IN VENTURA COUNTY ON ROUTE 33 ABOUT

20 KM NORTH OF WHEELER SPRINGS AND ON

ROUTE 150 NEAR SANTA PAULA

Description 

WIDEN RDWY W/JPCP OVER

TREAT BRIDGE DECK AND REPLACE SEALS

INSTALL MBGR AND MODIFY LIGHTING

CLEAR CREEK/FLOOD CONTROL CHANNEL

MICROSURFACING AND FOG SEAL COAT

CONSTRUCT ROCK WEIR SYSTEM

Type Of Work

GRANITE CONSTRUCTION COMPANY

VELARDE CONCRETE CONSTRUCTION

INC

RSB GROUP INC

NYE & NELSON, INC.

VALLEY SLURRY SEAL COMPANY

C A RASMUSSEN INC

Contractor

WATSONVILLE CA 950775085

SAN FERNANDO CA 91340

LAKE FOREST CA 92630

VENTURA, CA 93003

WEST SACRAMENTO CA 95798

VALENCIA, CA 91355

(831)724-1011

(818)898-2300

(949)454-1999

 

(916)373-1500

(661)367-9040

ARROYO, HECTOR

DAVIS, ALAN

TEHRANI, JOSEPH

IRA, ALFRED

DAVIS, ALAN

DAVIS, ALAN

Resident
Engineer

(805)375-9247

(805)480-4928

(805)480-4928

(805)375-9247

(805)480-4928

(805)480-4928

 $53,514,540

 $1,001,784

 $409,580

 $1,485,000

 $942,300

 $3,834,026

Bid + CCOs

 $15,022,137

 $984,631

 $447,467

 $335,963

 $984,732

 $3,723,069

Comp To  date

 $1,019,878

 $0

 $17,680

 $0

 $0

 $5,510

This Month

01/03/12

03/28/12

05/23/12

03/30/11

05/09/12

12/06/10

Awarded

01/18/12

04/13/12

06/20/12

05/12/11

06/01/12

12/22/10

Approved

11/19/15

12/04/12

03/31/13

12/30/12

01/31/13

01/08/14

Est Comp

 16%

 97%

 100%

 55%

 75%

 34%

%Time

 28%

 96%

 99%

 23%

 96%

 96%

% Work 

 

 

OVER RUN

 

 

 

Message

07-260704

07-4Y7704

07-4T4304

07-3X3604

07-4Y0904

07-4L5704

Contract 

  

  

ACHS-P118-(062)E

  

  

ACST-4138-(004)E

  

  

G P1-18 0-(2E)

  

  

  41-38 0-(4E)

  

  

--()

  

  

--()

SWPPP

WPCP

WPCP

  

WPCP

SWPPP

P O BOX 50085

523 S BRAND BLVD SUITE 201

20331 LAKE FOREST DR #C13

1860 EASTMAN AVENUE #108

P O BOX 981330

28548 LIVINGSTON AVE

1525 RANCHO CONEJO

BL,STE 102

1525 RANCHO CONEJO

BL.STE 102

1525 RANCHO CONEJO

BLVD STE102

1525 RANCHO CONEJO

BLVD. #102

1525 RANCHO CONEJO

BLVD STE102

1525 RANCHO CONEJO

BLVD, 102

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS CA 91320

THOUSAND OAKS, CA 91320

Accepted

Location
Storm Water
Plan
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07District

 $27,275,518 $904,825,960 $2,047,652,808

Fed Aid
Pgm Code

Description 
Type Of Work Contractor

Resident
Engineer

Bid + CCOs
Comp To  date

This Month

Awarded
Approved
Est Comp

%Time
% Work 

Message

Contract 

Totals: Work This Month: Completed to Date:Authorized Final Amt: 
Accepted

Location
Storm Water
Plan
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08District

08-RIV-10-15.7/0

08-RIV-10-24.0/24.3

08-RIV-10-68.0/156.5

08-RIV-10-135.0/154.2

08-RIV-10-144.2/156.5

08-RIV-15-.7/1.2

Fed Aid

HA42

HA21

HB4N

HM3

HB4N

20.20

201130

Pgm Code

NEAR BANNING AT DESERT HILLS TRUCK

INSPECTION FACILITY  BUILD A NEW

ADMINSTRATIVE BLDG & INSTALL A NEW

SEPTIC TANK AND NEW_ LEACH 

IN RIVERSIDE COUNTY NEAR CABAZON FROM

4.8 MILES EAST OF MAIN STREET TO 1.0

MILE WEST OF 10/111 SEPARATION.

RIV I-60 0.0/12, RIV RT-71 0.0/3.0

SBD RT-60 16.6/30.5, SBD I-15

13.8/186.2, SBD I-215 21.8/33.2

VARIOUS LOCATIONS INSTALL VEHICL

IN RIVERSIDE COUNTY NEAR BLYTHE AT

VARIOUS LOCATIONS

IN RIVERSIDE CO IN DESERT CENTER &

BLYTHE FROM 0.3 MILE TO 1.9 MILES

EAST OF NORTH JUNCT RTE 177 & FROM

0.7 MILE EAST OF NORTH JUN

IN RIVERSIDE COUNTY NEAR TEMECULA AT

1.0 MI N/O SAN DIEGO COUNTY LINE AT

THE RAINBOW TRUCK INSPECTION FACILITY

DIR'S ORDER EMERGEN

Description 

BUILD A NEW ADMISTRATIVE BLDG &

WIDENING REPAIR BRIDGE DECK/RAILING

INSTALL VEHICLE DETECTION SYSTEMS

CLEAN AND TREAT EXISTING BRIDGE

INSTALL CMS WITH GUARDRAIL

INSTALL TEMPORARY PORTABLE CMS SIGN

Type Of Work

HAL HAYS CONSTRUCTION INC

BUILDING CONSULTING ENGINEERS

INC

PAVE TECH INC

AUTOBAHN CONSTRUCTION INC ALI

SOLEHJOU

MODERN ALLOYS, INC

PTM GENERAL ENGINEERING

SERVICE INC.

Contractor

RIVERSIDE CA 92501

CHINO CA 91710

CARLSBAD CA 92008

SANTA ANA  CA 927111238

STANTON CA 90680

RIVERSIDE, CA  92504

(951)788-0703

(213)400-8078

(760)729-7592

(714)769-7025

(714)893-0551

 

SOSTROM, DENISE P.

RAMOS, MOISES

BENJAMIN, AMGAD

DUNN, RODNEY

RAMOS, MOISES

Resident
Engineer

 

(951)232-7608

(951)232-6293

(909)844-9731

(951)232-3917

(951)232-6293

 $2,187,344

 $2,229,509

 $5,132,005

 $424,911

 $427,474

 $255,000

Bid + CCOs

 $0

 $393,675

 $4,825,863

 $410,842

 $417,074

 $125,180

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

11/09/12

01/12/12

04/07/11

03/28/12

06/08/12

09/20/12

Awarded

01/10/13

02/13/12

05/04/11

04/19/12

06/27/12

09/20/12

Approved

01/11/13

05/08/13

01/10/13

01/18/13

03/15/13

Est Comp

 0%

 100%

 79%

 72%

 83%

 100%

%Time

 0%

 100%

 94%

 94%

 98%

 49%

% Work 

 

 

 

COMPLETED

COMPLETED

 

Message

08-0L9304

08-0E4104

08-0L7904

08-0P6904

08-0N9804

08-1C7904

Contract 

  

IM-0103-(106)1

ACNH-000C-(330)E

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

WPCP

SWPPP

WPCP

WPCP

WPCP

  

4181 LATHAM STREET

14616 MCKENDREE AVENUE

735 LAGUNA DRIVE

P O BOX 11238

11172 WESTERN AVENUE

5492 ACORN STREET

850 VIA LATA, SUITE

104

1110-A RESEARCH DRIVE

73-800 DINAH SHORE DR

STE 101

790 VIA LATA SUITE

100

790 VIA LATA, SUITE

100

COLTON, CA 92324

REDLANDS, CA 92374-4562

PALM DESERT, CA 92211

COLTON, CA 92324

COLTON, CA 92324

Accepted

01/08/13

01/18/13

Location
Storm Water
Plan
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08District

08-RIV-15-1.0/0

08-RIV-15-3.2/52.3

08-RIV-15-33.4/38.4

08-RIV-15-40.0/41.3

08-RIV-74-27.4/27.7

08-RIV-74-29.6/29.9

Fed Aid

HA42

HB4N

HA22

HA25

HB1

HB1

Pgm Code

IN TEMECULA 1.0MILE N/O SAN DIEGO

RAINBOW TRUCK INSPECTION FACILITY

INSTALL AUTOMATED DETECTION/WARN- ING

REPAIR EXHAUST HOODS OVE

IN RIVERSIDE AND SAN BERNARDINO

COUNTIES AT VARIOUS LOCATIONS

IN & NR CORONA  1.3 KM S/O GLEN IVY

UC TO 0.6 KM S/O ONTARIO AVE UC

IN RIVERSIDE COUNTY IN CORONA .4 MILE

SOUTH OF MAGNOLIA AVENUE OVERCROSSING

TO TEMESCAL WASH.

IN RIVERSIDE COUNTY IN PERRIS AT SR

74 AND I-215 NB OFF AND ON RAMPS

IN RIVERSIDE COUNTY NEAR PERRIS AT

STATE ROUTE 74/MENIFEE INTERSECTION

Description 

IMPROVEMENTS TO INSPECTION FACILITY

UPGRADE CONTROLLERS

COLD PLANE, HMA, POLYESTER CONCRETE

REPLACEMENT PLANTING, INSTALL

INSTALL TRAFFIC SIGNALS

WIDEN INTERSECTION, MODIFY TRAFFIC

Type Of Work

THE RICHARDS GROUP

CALIFORNIA PROFESSIONAL

ENGINEERING, INC.

R J NOBLE COMPANY

CLEAN CUT LANDSCAPE

FLATIRON ELECTRIC GROUP INC

AUTOBAHN CONSTRUCTION INC

Contractor

MURRIETA CA 92562

LA PUENTE CA 91748

ORANGE CA 92865

CLOVIS CA 93619

CHINO CA 91708

SANTA ANA CA 927111238

(760)715-5510

(626)810-1338

(714)637-1550

(559)322-2041

(714)228-9631

(714)769-7025

RAMOS, MOISES

RAMOS, MOISES

MANASRAH, FATHI

BENSON, DAVID

DUNN, RODNEY

Resident
Engineer

(951)232-6293

(951)232-6263

(951)232-8614

(951)232-6478

(951)232-3917

 

 $193,130

 $1,595,039

 $10,483,960

 $716,473

 $332,747

 $713,144

Bid + CCOs

 $0

 $1,503,096

 $0

 $679,535

 $131,100

 $0

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

03/29/12

04/21/11

11/19/12

06/20/11

06/19/12

08/20/12

Awarded

05/24/12

05/27/11

01/11/13

07/14/11

07/16/12

09/18/12

Approved

11/21/12

02/28/13

08/16/13

04/02/15

03/07/13

Est Comp

 0%

 93%

 0%

 0%

 50%

 0%

%Time

 0%

 94%

 0%

 0%

 39%

 0%

% Work 

 

 

 

PLANT EST

SATIS

 

 

Message

08-0F2404

08-0P6204

08-448304

08-0C8204

08-0M8704

08-0J1404

Contract 

  

ACST-P000-(C33)1

IM- 015-(157)

  

ACHS-P074-(056)E

ACHS-P074-(055)E

  

--()

--()

  

PG-    -( )

-    -( )

  

  

  

  

  

  

WPCP

WPCP

WPCP

WPCP

WPCP

WPCP

26323 JEFFERSON AVE #E103

929 OTTERBEIN AVENUE UNIT E

P O BOX 620

8406 N ARMSTRONG AVENUE

7911-A PINE AVENUE

P O BOX 11238

1110-A RESEARCH DRIVE

1110-A RESEARCH DRIVE

9225 STELLAR COURT

SUITE B

1110-A RESEARCH DRIVE

790 VIA LATA SUITE

100

REDLANDS, CA 92374-4562

REDLANDS, CA 92374-4562

CORONA, CA 92883

REDLANDS, CA 92374-4562

COLTON, CA 92324

Accepted

Location
Storm Water
Plan
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08District

08-RIV-74-63.0/71.8

08-RIV-86-/22.1

08-RIV-91-.6/1.2

08-RIV-91-15.6/21.6

08-RIV-91-/21.6

08-RIV-215-38.0/38.9

Fed Aid

HM1

HM3

HE11

HB5

HB4N

HE11

Pgm Code

IN RIVERSIDE COUNTY IN HEMET AND NEAR

ANZA FROM MARSHALL AVENUE TO HURKEY

CREEK BRIDGE AND FROM 0.4 MILE WEST

OF MORRIS RANCH ROAD

IN RIVERSIDE COUNTY IN & NEAR

COACHELLA FROM IMPERIAL CO LINE TO

DILLION ROAD UNDERCROSSING AT VARIOUS

LOCATIONS

IN RIVERSIDE COUNTY IN CORONA FROM

0.4 MILE SOUTH TO 0.2 MILE NORTH OF

GREEN RIVER ROAD OC

IN RIVERSIDE COUNTY IN RIVERSIDE FROM

ADAMS STREET TO THE ROUTE 60/215

SEPARATION

RIV/SBD VARIOUS LOCATIONS REPLACE

CCTVS COMMUNICATION BACKBONE

IN RIVERSIDE COUNTY IN MORENO VALLEY

ON ROUTE 215 FROM 0.9KM NORTH OF

EUCALYPTUS AVENUE UNDERCROSSING TO

0.5 KM WEST OF BOX SPRING

Description 

COLD PLANE, REPLACE AC AND OVERLAY

BRIDGE DECK REHABILATION

PLANTS AND MULCH WITH IRRIGATION

CONSTRUCT HOV LANDS, WIDEN BRIDGES

UPGRADE TELEVISION CAMERA SYSTEMS

CONSTRUCT HOV IN EACH DIRECTION

Type Of Work

ALL AMERICAN ASPHALT

BEADOR CONSTRUCTION COMPANY

INC

CLEAN CUT LANDSCAPE

SEMA CONSTRUCTION INC

REPUBLIC ITS

COFFMAN SPECIALTIES INC

Contractor

CORONA CA 92878

CORONA CA 92883

CLOVIS CA 93619

LAKE FOREST CA 92630

ANAHEIM CA 92806

SAN DIEGO CA 92126

(951)736-7600

(951)674-7352

(559)322-2041

(949)470-0500

(714)630-2100

(858)536-3100

BENJAMIN, AMGAD

BENSON, DAVID

LOPEZ, JOSEPH

OBADIKE, JOSEPH

CALIXTO, MIGUEL

Resident
Engineer

 

(909)844-9731

(951)232-6478

(951)232-6052

(951)830-6821

(951)232-8957

 $3,450,622

 $623,300

 $717,865

 $110,940,326

 $3,430,025

 $24,082,534

Bid + CCOs

 $0

 $435,167

 $609,583

 $24,647,479

 $2,623,304

 $15,726,733

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

04/12/12

05/17/12

07/20/11

02/10/12

04/07/11

04/11/11

Awarded

07/30/12

06/20/12

08/05/11

03/08/12

05/04/11

05/04/11

Approved

03/07/13

05/18/15

07/29/14

02/07/13

03/21/14

Est Comp

 0%

 61%

 0%

 34%

 97%

 56%

%Time

 0%

 67%

 0%

 22%

 76%

 65%

% Work 

 

 

PLANT EST

SATIS

 

 

 

Message

08-0P9504

08-0P6804

08-456624

08-448404

08-0P6304

08-449314

Contract 

  

  

ACST-P091-(131)E

CMLN-6208-(009)E

ACNH-000C-(329)E

ACNH-X065-(095)N

  

  

  P0-91 1-(1E)

--()

--()

LN62-08 0-(7)

  

  

--()

  

  

--()

WPCP

WPCP

SWPPP

WPCP

WPCP

SWPPP

P O BOX 2229

26320 LESTER CIRCLE

8406 N ARMSTRONG AVENUE

6 ORCHARD SUITE 150

1266 N LA LOMA CIRCLE

9685 VIA EXCELENCIA SUITE 200

73-800 DINAH SHORE

DR. STE 101

1110-A RESEARCH DRIVE

119 N. MAPLE SUITE A

& U

1110-A RESEARCH DRIVE

119 N. MAPLE SUITES A

& U

PALM DESERT, CA 92211

REDLANDS, CA 92374-4562

BARSTOW, CA 92880-1793

REDLANDS, CA 92374-4562

CORONA, CA 92880

Accepted

Location
Storm Water
Plan
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08District

08-RIV-215-38.6/38.6

08-RIV-215-38.6/39.7

08-RIV-215-39.7/43

08-RIV-215-43.1/43.9

08-RIV-215-43.2/45.3

08-RIV-243-13.8/13.9

Fed Aid

20.20

201130

HE11

HE11

HE11

HE13

HB71

Pgm Code

IN RIVERSIDE COUNTY IN RIVERSIDE

STATE ROUTE 215 P.M. R38.6 AT BOX

SPRINGS OVERHEAD  DIR'S ORDER

EMERGENCY F.A.

IN RIVERSIDE COUNTY IN RIVERSIDE FROM

0.3 MILE W/O CENTRAL AVENUE

UNDERCROSSING TO 0.3 MILE E/O FAIR

ISLE DRIVE UNDERCROSSING

IN RIVERSIDE COUNTY IN RIVERSIDE FROM

0.8 MILE EAST OF MARTIN  LUTHER KING

BOULEVARD TO DOWN STREET OVERHEAD.

IN RIVERSIDE COUNTY IN RIVERSIDE ON

ROUTE 215 FROM DOWN STREET OVERHEAD

TO COLOMBIA AVENUE OVERCROSSING ON

ROUTE 60 FROM 0.2 MILE 

IN RIVERSIDE & SAN BERNARDINO CTIES

ON RTE 91 FROM SPRUCEST TO 60/91/ 215

SEPARATION & ON RTE 215 FROM

60/91/215 SEPARATION TO ORA

IN RIVERSIDE COUNTY ABOUT 23.2 KM

SOUTH OF BANNING AT INDIAN VISTA

POINT

Description 

REPAIR 72" CMP

PLANTING AND IRRIGATION

REPLACE PLANTING, IRRIGATION, PUMP

REPLACE HIGHWAY PLANTING

WIDEN ROADWAY WITH HMA

UPGRADE INDIAN VISTA POINT

Type Of Work

COFFMAN SPECIALTIES, INC.

CLEAN CUT LANDSCAPE

YAKAR

O DONNELL CONSTRUCTION INC

AMES CONSTRUCTION INC

RSB GROUP INC. ATTN: SIMON

SEPEHRI

Contractor

SAN DIEGO, CA  92126

CLOVIS, CA 93619

SAN DIMAS CA 91773

SAN DIMAS CA 91773

CORONA CA 92880

IRVINE CA    92318

 

(559)322-2041

(909)599-1612

(909)394-4510

(951)356-1275

 

NGUYEN, NHAN

SPRAY, MICHAEL

SPRAY, MICHAEL

BENSON, DAVID

VERLENGIA, ROMANO

Resident
Engineer

(909)821-8164

(951)232-6497

(951)232-6497

(951)232-6478

 

(951)538-9810

 $255,000

 $514,939

 $1,340,184

 $3,828,682

 $132,655,886

 $318,121

Bid + CCOs

 $193,095

 $182,457

 $539,920

 $3,591,033

 $0

 $317,669

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

10/03/12

06/28/12

03/21/12

04/01/11

12/03/12

02/09/07

Awarded

10/03/12

07/16/12

04/13/12

04/19/11

01/10/13

03/07/07

Approved

02/07/13

04/05/16

05/04/16

09/11/15

07/03/07

Est Comp

 49%

 64%

 68%

 0%

 0%

 100%

%Time

 76%

 39%

 42%

 0%

 0%

 100%

% Work 

 

 

 

PLANT EST

SATIS

 

 

Message

08-1C8004

08-334884

08-334874

08-334864

08-0M94U4

08-0C4004

Contract 

  

  

  

  

OTHR-    -(   )S

  

  

  

  

  

L620-8 01-(11P)L

  

  

  

  

  

6208- 018-(1)

  

  

WPCP

WPCP

SWPPP

SWPPP

WPCP

9685 VIA EXCELENCIA, STE 200

8406 N AMRSTRONG AVENUE

113 E ARROW HIGHWAY

559 W COVINA BLVD

391N MAIN ST STE 111

8 MCLAREN, SUITE #8

850 VIA LATA, SUITE

104

790 VIA LATA, SUITE

100

1110-A RESEARCH DRIVE

1110-A RESEARCH DRIVE

2781 W. RAMSEY

STREET, STE #7

COLTON, CA 92324

COLTON, CA 92324

REDLANDS, CA 92374-4562

REDLANDS, CA 92374-4562

BANNING CA 92220

Accepted

Location
Storm Water
Plan
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08District

08-SBD-10-9.9/24.5

08-SBD-10-12.0/19.8

08-SBD-10-37.4/38.3

08-SBD-10-/9.2

08-SBD-15-3.8/12.8

08-SBD-15-14.0/16.4

Fed Aid

HB4N

201310HB4

N

HB1

HM1

HA22

HB4C

Pgm Code

FROM 0.1 MI E/O ROUTE 15 SEPARATION

TO 0.3 MI E/O ROUTE 215 SEPARATION

IN SAN BERNARDINO COUNTY IN FONTANA

AT CHERRY AVENUE, CITRUS AVENUE AND

CEDAR AVENUE INTERCHANGES

IN SAN BERNARDINO COUNTY IN YUCAIPA

FROM 0.40 MILE EAST OF LIVE OAK

CANYON ROAD OC TO 0.8 MILE WEST OF

COUNTY LINE ROAD UC

IN SAN BERNARDINO COUNTY ON ROUTE 10

IN MONTCLAIR AND ONTARIO FROM LOS

ANGELES COUNTY LINE TO MILLIKEN

AVENUE AND ON ROUTE 15 IN D

IN SAN BERNARDINO COUNTY IN RANCHO

CUCAMONGA, FONTANA AND RIALTO FROM

7TH STREET  UNDERCROSSING TO SIERRA

AVENUE UNDERCROSING

I-15 GLEN HELEN PKWY IC THRU I-215 IC

TO KENWOOD IC AND I-215 FROM S/O

DEVORE IC THRU I-15 IC  REALIGN I-15

AND RECONFIGURE WITH I

Description 

WIDEN RAMPS, INSTALL RAMP METERING,

3-YEAR PLANT ESTABLISHMENT

INSTALL CONCRETE BARRIER

REPLACE PCC SLABS & MODIFY RWIS

PAVEMENT REHABILITATION, SLAB

REALIGN AND RECONFIGURE CONNECTORS

Type Of Work

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION INC

NATURES IMAGE INC.

MODERN ALLOYS INC

FBD VANGUARD CONSTRUCTION INC

GRIFFITH/COFFMAN JOINT VENTURE

ATKINSON CONTRACTORS LP

Contractor

IRVINE CA 92614

LAKE FOREST, CA  92630

STANTON CA 90680

LIVERMORE CA 94550

SAN DIEGO CA 92126

FOOTHILL RANCH CA 92610

(949)252-0441

 

(714)893-0551

(925)245-1300

(858)536-3100

(949)855-9755

TRAN, KEN

SIMPSON, JOHN

NGUYEN, NHAN

NGUYEN, VU

ALIPANAH, FRED

RAOUF, MUSTAPHA

Resident
Engineer

(909)844-3312

(951)232-8950

(909)821-8164

(951)232-3784

(909)289-2020

(909)383-6722

 $6,838,909

 $243,210

 $513,755

 $2,789,172

 $77,818,130

 $208,150,000

Bid + CCOs

 $2,639,903

 $15,809

 $176,453

 $2,970,432

 $46,018,349

 $3,198,550

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

03/26/12

09/14/12

08/20/12

02/08/12

02/16/12

11/13/12

Awarded

04/13/12

09/14/12

09/27/12

03/06/12

03/22/12

11/26/12

Approved

07/16/13

12/18/15

01/30/13

12/21/12

05/21/13

10/04/16

Est Comp

 53%

 3%

 53%

 100%

 65%

 4%

%Time

 38%

 7%

 34%

 100%

 59%

 2%

% Work 

 

 

 

SUSPENDED

 

 

Message

08-384344

08-497514

08-0N2404

08-0P8404

08-472224

08-0K7104

Contract 

  

  

ACHS-010 -(226)8

  

ACIM-0155-(155)E

STPL-6208-(016)N

  

  

IMG-    -(1  )

  

0-   1-(5E)

 620-8 01-(ACI)M

  

  

--()

  

--()

71 0-63-()

SWPPP

  

WPCP

WPCP

SWPPP

  

1792 KAISER AVENUE

20361 HERMANA CIRCLE

11172 WESTERN AVENUE

651 ENTERPRISE CT

9685 VIA EXCELENCIA SUITE 200

27422 PORTOLA PARKWAY STE 250

850 VIA LATA SUITE

104

790 VIA LATA, SUITE

100

850 VIA LATA SUITE

104

850 S. VIA LATA SUITE

100-A

790 S. VIA LATA SUITE

100

464 WEST 4TH STREET,

MS 1164

COLTON, CA 92324

COLTON, CA 92324

COLTON, CA 92324

COLTON, CA 92324

COLTON, CA 92324

SAN BERNARDINO, CA 92401

Accepted

12/26/12

Location
Storm Water
Plan
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08District

08-SBD-15-17.2/17.2

08-SBD-15-70.6/74.9

08-SBD-15-81.8/0

08-SBD-15-107.7/154.6

08-SBD-18-30.0/32.5

08-SBD-40-3.0/28.1

Fed Aid

20.20

201130

HA22

HM3

HM3

HE13

HA22

Pgm Code

IN SAN BERNARDINO COUNTY NEAR DEVORE

AT 2.2 MILES NORTH OF KENWOOD AVENUE

UNDERCROSSING  DIR'S ORDER EMERGENCY

F.A.

IN SAN BERNARDINO COUNTY IN AND NEAR

BARSTOW FROM 0.5 MILE NORTH OF ROUTE

15/58 SEPARATION TO EAST MAIN STREET

UNDERCROSSING.

IN SAN BERNARDINO CO. ON RTE 15  IN

YERMO AT GHOST TOWN ROAD UC AND ON

RTE 40 AT VARIOUS LOCATIONS FROM

PISGAH CRATER ROAD UC TO A

IN SAN BERNARDINO COUNTY FROM 1  MILE

EAST OF FIELD ROAD  OVERCROSSING TO 1

MILE WEST OF HALLORAN SUMMIT

OVERCROSSING

IN SAN BERNARDINO COUNTY IN RUNNING

SPRINGS ON ROUTE 18 AND ON ROUTE 330

FROM 0.25 MILES W/O PELELIU DITCH TO

DESERT RSR NEAR BARSTOW

Description 

REPAIR 132" SPP CULVERT

COLD PLANE AND OVERLAY

BRIDGE DECKS, PAINT STEEL BRIDGE

RESURFACE DECKS

PLANTING AND IRRIGATION

HMA OVERLAY AND MBGR

Type Of Work

TRUESDELL CORPORATION OF

CALFORNIA, INC.

PAVE - TECH INC

J MCLOUGHLIN ENGINEERING CO

INC

TRUESDELL CORPORATION OF

CALIFORNIA INC ATTN: JOSE

CASTILLO

ROCK BOTTOM INC

SKANSKA USA CIVIL WEST

CALIFORNIA DISTRIC INC

Contractor

TEMPE, AZ 85282

CARLSBAD CA 92008

RANCHO CUCAMONGA CA 91730

TEMPE AZ 85282

BAKERSFIELD CA 93308

RIVERSIDE CA 92509

 

(760)729-7592

(909)944-1037

(602)319-5898

(661)859-1700

(951)684-5360

MINA, IHAB

AL-KHATEEB, TAGHREED

AL-KHATEEB, TAGHREED

SHAHIDI, SHAINE

TRAN, KEN

Resident
Engineer

(760)843-4173

(951)232-7793

(951)232-7793

(951)232-7839

(909)844-3312

 

 $2,271,000

 $6,723,520

 $2,645,229

 $5,243,943

 $1,084,009

 $17,595,362

Bid + CCOs

 $975,791

 $171,245

 $294,668

 $4,684,741

 $1,108,851

 $0

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

10/25/12

01/05/12

06/11/12

03/07/11

10/22/09

12/06/12

Awarded

10/25/12

02/03/12

07/05/12

03/24/11

12/14/09

01/10/13

Approved

03/13/13

04/16/13

06/17/13

02/28/13

12/03/13

Est Comp

 73%

 48%

 9%

 90%

 0%

 0%

%Time

 43%

 3%

 11%

 100%

 0%

 0%

% Work 

 

SUSPENDED

 

 

PLANT EST

SATIS

 

Message

08-0R8404

08-0K1504

08-0P8804

08-0M2404

08-0A7914

08-0K2504

Contract 

NH-    -(   )

ACIM-0151-(229)1

  

  

ACST-X071-(054)E

IM-040 -(080)

--()

--()

  

  

  X0-71 0-(4E)

--()

  

  

  

  

--()

  

  

WPCP

WPCP

SWPPP

WPCP

WPCP

1310 W. 23RD STREET

735 LAGUNA DRIVE

10641 FULTON COURT

1310 W 23RD STREET

2724 LANDCO DRIVE

1995 AGUA MANSA ROAD

15367 TAMARACK RD

15367 TAMARACK ROAD

15367 TAMARACK ROAD

222 E. MAIN ST. SUITE

207

236 ORANGE SHOW RD

STE 109

VICTORVILLE, CA 92392

VICTORVILLE, CA 92392

VICTORVILLE, CA 92392

BARSTOW, CA 92311

SAN BERNARDINO CA 92408

Accepted

Location
Storm Water
Plan
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08District

08-SBD-40-28.1/51

08-SBD-40-119.0/138.3

08-SBD-40-138.3/154.5

08-SBD-60-4.8/0

08-SBD-60-/10

08-SBD-62-55.0/79.5

Fed Aid

HA22

HA22

HA22

HB4N

HB4N

HM1

Pgm Code

SAN BERNARDINO COUNTY FROM 0.2 MI W/O

DESERT OASIS ROADSIDE REST AREA TO

1.0 MI E/O CRUCERO ROAD

FROM 0.5 MI W/O TANK TOWER DITCH TO

BUZZARD WASH NEAR NEEDLES

IN/NEAR NEEDLES FROM BUZZARD WASH TO

ARIZONA STATE LINE

IN SAN BERNARDINO COUNTY IN ONTARIO

AT EUCLID AVENUE UNDERCROSSING

IN SAN BERNARDINO AND RIVERSIDE

COUNTIES AT VARIOUS LOCATIONS

IN SAN BERNARDINO COUNTY FROM IRONAGE

ROAD TO 8.8 KM WEST OF ROUTE 177

JUNCTION

Description 

COLD PLANE, OVERLAY AND MBGR

MILL,OVERLAY AC, MBGR, DIKES,DRAINS

MILL & OVERLAY THE EXISTING ASPHALT

EXIT RAMP WIDENING

INSTALL EXIT NUMBERING SIGNS

RESURFACE EXISTING PAVEMENT

Type Of Work

SECURITY PAVING COMPANY INC

DAN LITTLE, PROJECT MANAGER

LAS VEGAS PAVING CORPORATION

LAS VEGAS PAVING CORPORATION

WESTCOAST PUBLIC WORK INC

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION INC

SKANSKA USA CIVIL WEST

CALIFORNIA DISTRICT INC

Contractor

SUN VALLEY CA 913531489

LAS VEGAS NEVADA 89103

LAS VEGAS NV 89103

WOODLAND HILLS CA 91364

IRVINE CA 92614

RIVERSIDE CA 925092405

(818)612-0450

(702)251-5800

(702)251-5800

(818)206-4423

(949)252-0441

(951)684-5360

SHAHIDI, SHAINE

ALIPANAH, FEREYDOON

GONZALEZ, ALFONZO

Resident
Engineer

(951)232-7839

 

 

(909)289-2020

 

(951)538-5218

 $25,279,584

 $23,399,999

 $16,898,356

 $534,230

 $188,414

 $1,803,600

Bid + CCOs

 $12,083,214

 $0

 $0

 $488,450

 $0

 $1,812,973

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

02/10/12

12/21/12

12/19/12

06/27/11

04/25/12

05/25/07

Awarded

03/06/12

01/11/13

01/11/13

07/28/11

07/23/12

06/14/07

Approved

07/18/13

04/04/13

10/05/07

Est Comp

 54%

 0%

 0%

 100%

 0%

 100%

%Time

 48%

 0%

 0%

 91%

 0%

 100%

% Work 

 

 

 

 

 

 

Message

08-0K2404

08-0K2704

08-0K2604

08-0L0404

08-0C7434

08-0H6504

Contract 

ACIM-0401-(078)2

IM-0402-(058)

IM-040 -(059)

  

ACNH-000C-(350)E

  

--()

--()

--()

  

--()

  

  

  

  

  

  

  

WPCP

WPCP

WPCP

WPCP

WPCP

WPCP

P O BOX 1489

4420 SOUTH DECATUR BLVD

4420 SOUTH DECATUR BLVD

20058 VENTURA BLVD, #318

1792 KAISER AVENUE

1995 AGUA MANSA ROAD

222 E. MAIN ST.,

SUITE 208

790 S. VIA LATA SUITE

100

6690 LA CONTENTA ROAD

BARSTOW, CA 92311-2366

COLTON, CA 92324

YUCCA VALLEY CA 92284

Accepted

Location
Storm Water
Plan
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08District

08-SBD-62-142.2/142.9

08-SBD-71-4.8/8.5

08-SBD-95-25.1/48.3

08-SBD-138-24.1/37.8

08-SBD-138-27.5/28.5

08-SBD-138-/0

Fed Aid

HA21

HB34

HB1

HM1

20.20

201130

HA12

Pgm Code

IN SAN BERNARDINO COUNTY CALIFORNIA

AND IN LA PAZ COUNTY ARIZONA FROM THE

INTERSECTION OF LPARKER DAM  ROAD AT

EARP TO THIRD STREE

IN SBD & RIV COUNTIES NEAR CHINO

HILLS FROM CENTRAL AVE OC SANTA ANA

RIVER BRIDGE

IN SAN BERNARDINO COUNTY ABOUT 9

MILES SOUTH OF NEEDLES FROM 12 MILES

SOUTH OF HAVASU LAKE ROAD TO 9 MILES

SOUTH OF ROUTE 40/95 SE

IN SAN BERNARDINO COUNTY AT VARIOUS

LOCATIONS

IN SAN BERNARDINO COUNTY NEAR

CEDARPINES PARK AT 1.0 MILE EAST AND

AT 2.0 MILE EASTOF CLEGHORN ROAD

DIR'S ORDER EMERGENCY F.A.

IN SAN BERNARDINO COUNTY AT VARIOUS

MAINTENANCE STATIONS

Description 

BRIDGE TO BE REPLACED

HIGHWAY PLANTING AND IRRIGATION

MEDIAN RUMBLE STRIP

COLD PLANE & PAVE, REPLACE DETECTOR

REPAIR/REPLACE 42" CULVERTS &

EMBANKMENT

REPLACE EMULSION TANKS

Type Of Work

M C M CONSTRUCTION INC

PACIFIC RESTORATION GROUP INC

DREAMBUILDER

ALL AMERICAN ASPHALT

JABRE CONTRACTING

UNITED ENGINEERING AND

CONSTRUCTION INC

Contractor

NORTH HIGHLANDS CA

956600620

PERRIS CA 92572

PLACENTIA CA 92870

CORONA CA 92878

MANHATTAN BEACH, CA  90266

GLENDALE CA 91203

(916)334-1221

(951)940-6069

(714)646-3697

(951)736-7600

 

(818)662-8055

YAP, SIONG

SPRAY, MIKE

DAVIS, DARCY

TRAN, KEN

NGUYEN, NHAN

ADODO, EFE

Resident
Engineer

(951)232-3922

(951)232-6497

(760)326-4684

(909)844-3312

(909)821-8164

(951)232-7471

 $24,744,942

 $548,857

 $160,061

 $5,004,504

 $20,000

 $697,450

Bid + CCOs

 $14,570,639

 $445,526

 $111,916

 $0

 $0

 $142,043

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

02/15/11

01/26/11

11/01/12

05/23/12

01/04/13

06/27/12

Awarded

02/28/11

02/15/11

12/03/12

06/20/12

01/07/13

10/04/12

Approved

10/15/14

09/26/14

01/31/13

10/16/12

02/21/13

05/03/13

Est Comp

 49%

 0%

 45%

 0%

 0%

 44%

%Time

 59%

 0%

 70%

 0%

 0%

 20%

% Work 

 

PLANT EST

SATIS

 

SUSPENDED

 

 

Message

08-378704

08-0F1004

08-0P5604

08-0P9204

08-0Q2404

08-0N1404

Contract 

STP-BRST-(PP0)6

SARR-STPE-(P07)E

  

  

STP-17D4-(004)E

  

STP-BRST-(PP0)0

STPE-P0 7-(0E)

  

  

--()

  

BR- S95-(A20)0

--()

  

  

  

  

SWPPP

WPCP

WPCP

WPCP

  

WPCP

P O BOX 620

P O BOX 429

1324 E LAWSON LANE

P O BOX 2229

1813 MANZANITA LANE

336 N CENTRAL AVE 10A

790 S. VIA LATA STE

100

1110-A RESEARCH DRIVE

1044 EAST BROADWAY

850 VIA LATA ROAD

SUITE 104

850 VIA LATA, SUITE

104

15367 TAMARACK ROAD

COLTON, CA 92324

REDLANDS, CA 92374-4562

NEEDLES, CA 92363

COLTON, CA 92324

COLTON, CA 92324

VICTORVILLE, CA 92392

Accepted

01/30/13

Location
Storm Water
Plan
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08District

08-SBD-178-5.0/14.3

08-SBD-215-8.8/11.6

08-SBD-215-14.0/0

08-SBD-247-8.5/22.1

08-SBD-395-3.9/65.5

08-SBD-395-19.0/35.6

Fed Aid

HA42

HB5

HB4N

HM1

HM1

HB1

Pgm Code

IN SAN BERNARDINO COUNTY EAST OF

RIDGECREST FROM 5.0 MILES EAST TO

14.3 MILES EAST OF KERN COUNTY LINE

IN SAN BERNARDINO COUNTY IN SAN

BERNARDINO ON ROUTE 210 AND ON ROUTE

215

IN SAN BERNARDINO COUNTY IN SAN

BERNARDINO AT PALM AVE  DR.

IN SAN BERNARDINO COUNTY NEAR LANDERS

FROM TRACY BLVD TO MANNING ROAD AND

FROM CHUCKWAGON ROAD TO THE CITY

LIMIT OF BARSTOW.

IN SBD CO ON RTE 210 FR LA CO LINE IN

UPLAND TO ARROWHEAD AVE OC IN SBD &

ON RTE 395 FR RTE 15 JCT IN HESPERIA

TO 8 MI S/O KERN CO

IN SAN BERNARDINO COUNTY FROM 7.9

MILES NORTH OF STATE ROUTE 18 TO 10.4

MILES SOUTH OF STATE ROUTE 58

Description 

DRAINAGE IMPROVEMENTS

CONSTRUCT BRIDGES

INSTALL TRAFFIC SIGNALS

PLACE HMA (TYPE A) OVERLAY

OVERLAY, REPLACE AC SURFACING, FOG

WIDEN MEDIAN & SHOULDER,RUMBLE STRP

Type Of Work

S L S CONSTRUCTION INC

MCM CONSTRUCTION INC

P T M GENERAL ENGINEERING

SERVICES INC

SULLY-MILLER CONTRACTING

COMPANY

ALL AMERICAN ASPHALT

SULLY-MILLER CONTRACTING

COMPANY

Contractor

SANTEE CA 92071

NORTH HIGHLANDS CA  95660

RIVERSIDE CA 925137745

BREA CA 92821

CORONA CA 928782229

BREA CA 92821

(619)448-8928

 

(951)710-1000

(714)578-9600

(951)736-7600

(714)578-9600

ADODO, EFE

YOGARAJAH, MANNY

MINA, EHAB

MINA, EHAB

Resident
Engineer

(951)232-7471

(951)830-6864

 

(951)232-6415

(951)232-6415

 

 $466,039

 $69,867,435

 $394,493

 $4,865,508

 $3,353,800

 $21,368,000

Bid + CCOs

 $449,212

 $68,062,934

 $0

 $4,875,603

 $3,535,450

 $0

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

06/04/12

10/23/09

06/18/12

06/11/12

02/07/12

10/31/12

Awarded

07/20/12

11/17/09

07/16/12

06/28/12

02/29/12

12/03/12

Approved

01/11/13

04/05/13

12/04/12

12/11/12

Est Comp

 100%

 93%

 0%

 91%

 80%

 0%

%Time

 100%

 95%

 0%

 99%

 96%

 0%

% Work 

COMPLETED

 

 

 

 

 

Message

08-438904

08-4440U4

08-0M4004

08-0P9304

08-0P7304

08-0C1214

Contract 

ACST-S178-(061)E

  

  

  

  

ACHS-P395-(236)E

-    -( )

  

  

  

  

  P3-95 2-(6E)

  

  

  

  

  

--()

WPCP

SWPPP

WPCP

WPCP

WPCP

SWPPP

10769 WOODSIDE AVE SUITE 201

P O BOX 620

P O BOX 7745

135 S STATE COLLEGE BLVD #400

P O BOX 2229

135 S STATE COLLEGE BLVD 400

15367 TAMARACK ROAD

850 S. VIA LATA, STE

100A

15367 TAMARACK ROAD

15367 TAMARACK ROAD

VICTORVILLE, CA 92392

COLTON CA 92324

VICTORVILLE, CA 92392

VICTORVILLE, CA 92392

Accepted

01/18/13

Location
Storm Water
Plan
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08District

 $0 $226,538,744 $838,859,729

08-VAR-60-5.9/6.2

Fed Aid

20.20

201130

Pgm Code

IN SAN BERNARDINO AND RIVERSIDE

COUNTIES AT VARIOUS LOCATIONS ON SBD-

10,15,210,215 AND ON RIV-60,215

DIR'S ORDER EMERGENCY F.A.

Description 

REPAIR ELECTRICAL SYSTEMS DUE TO

THEFT

Type Of Work

KANAAN CONSTRUCTION INC

Contractor

SAN GABRIEL, CA  91776

 

OBADIKE, JOSEPH

Resident
Engineer

(951)830-6821

 $500,000

Bid + CCOs

 $353,188

Comp To  date

 $0

This Month

10/23/12

Awarded

10/23/12

Approved

02/15/13

Est Comp

 100%

%Time

 71%

% Work 

 

Message

08-1C8604

Contract 

ER-    -(   )

--()

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

200 W. LIVE OAK STREET 790 S. VIA LATA SUITE

100

COLTON, CA 92324

Accepted

Location
Storm Water
Plan
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09District

09-INY-6-/0

09-INY-190-65.9/66.5

09-INY-190-96.8/111.6

09-INY-395-73.8/0

09-KER-14-35.4/0

09-MNO-158-2.2/2.9

Fed Aid

HB1

HM1

HA12

HM3

HB71

Pgm Code

IN INYO AND MONO COUNTIES AT  VARIOUS

LOCATIONS

IN INYO COUNTY ABOUT 10.5 MILES  EAST

OF PANAMINT SPRINGS FROM 8.0 MILES

EAST OF PANAMINT VALLEY ROAD TO 10.0

MILES WEST OF WILDRO

IN INYO COUNTY IN DEATH VALLEY

NATIONAL PARK AT AND NEAR FURNACE

CREEK FROM 3.6 MILES EAST OF  NORTH

HIGHWAY TO 0.1 MILE WEST OF B

IN INYO COUNTY AT INDEPENDENCE AT THE

INDEPENDENCE MAINTENANCE  STATION

FACILITY 665 NORTH EDWARDS STREET

IN KERN COUNTY AT VARIOUS LOCATIONS

IN MONO COUNTY AT JUNE LAKE FROM WEST

BIG ROCK ROAD TO GULL LAKE  ROAD

Description 

THIN BLANKET OVERLAY

CONSTRUCT ROADWAY REALIGNMENT

HOT MIX ASPHALT OVERLAY

CONSTRUCT STORAGE BUNKERS SITE IMPR

REHAB FIVE BRIDGE DECKS

CONSTRUCT SIDEWALKS AND ADA RAMPS

Type Of Work

W JAXON BAKER INC

STEVE MANNING CONSTRUCTION INC

LAS VEGAS PAVING CORPORATION

L H ENGINEERING CO INC

TRUESDELL CORPORATION OF

CALIFORNIA INC

DREAMBUILDER

Contractor

REDDING CA 960994248

REDDING CA 96049

LAS VEGAS NV 89103

ANAHIEM CA 92801

TEMPE AZ 85282

PLACENTIA CA 92870

(530)241-1086

(530)222-0810

(702)251-5800

(714)798-8035

(602)437-1711

(714)646-3697

CHRIS TALBOT

CHRIS TALBOT

CHRIS TALBOT

FUAD MODIRI

CARY J. CRUZ

H. J. BLOMMER

Resident
Engineer

(760)872-0794

(760)872-0794

(760)872-0794

 

(559)341-3377

(760)648-7906

 $5,315,960

 $2,628,107

 $1,723,355

 $880,237

 $1,038,038

 $502,061

Bid + CCOs

 $0

 $0

 $1,687,423

 $866,955

 $16,250

 $466,602

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $52,922

This Month

10/10/12

07/27/12

12/09/11

12/08/11

05/22/12

04/26/12

Awarded

11/06/12

08/16/12

01/04/12

02/03/12

06/19/12

06/12/12

Approved

02/01/13

04/29/13

01/01/13

01/03/13

01/23/13

05/24/13

Est Comp

 0%

 0%

 82%

 100%

 100%

 100%

%Time

 0%

 0%

 98%

 100%

 2%

 92%

% Work 

SUSPENDED

 

SUSPENDED

 

SUSPENDED

OVER RUN

Message

09-348104

09-287504

09-348004

09-342404

09-349104

09-350104

Contract 

  

ACGS- STP-(017) 

  

  

  

ACST-S158-(112)E

  

P190-    -(017)E

  

  

  

  S1-58 1-(2E)

  

--()

  

  

  

--()

WPCP

SWPPP

WPCP

SWPPP

WPCP

WPCP

P O BOX 994248

P O BOX 491660

4420 SO DECATUR BLVD

708 N VALLEY STREET SUITE S

1310 W. 23RD STREET

1324 LAWSON LANE

500 S MAIN ST

500 S MAIN ST

500 S MAIN ST

183 W. VENTURA CRT.

500 SOUTH MAIN ST

BISHOP CA 93514

BISHOP CA 93514

BISHOP, CA 93514

KINGSBURG, CA 93631

BISHOP, CA 93514

Accepted

Location
Storm Water
Plan
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09District

09-MNO-167-/10

09-MNO-203-7.1/0

09-MNO-395-12.6/36.1

09-MNO-395-40.0/45

09-MNO-395-51.5/0

09-MNO-395-65.1/69.6

Fed Aid

HB4N

HM1

HA12

HM1

Pgm Code

IN MONO COUNTY NEAR LEE VINING FROM

ROUTE 395 TO 10.0 MILES EAST OF

ROUTE 395

IN MONO COUNTY NEAR THE TOWN OF

MAMMOTH LAKES 0.2 MILES EAST OF

MERIDIAN BOULEVARD

IN MONO COUNTY NEAR HILTON CREEK FROM

0.1 MILE NORTH OF CROOKED CREEK

BRIDGE TO 0.4 MILE SOUTH OF OBSIDIAN

DOME ROAD

IN MONO COUNTY ABOUT 6 MILES SOUTH OF

LEE VINING FROM 0.2 MILE SOUTH

JUNCTION ROUTE 158 TO OLD WEST PORTAL

ROAD

IN MONO COUNTY AT THE LEE VINING

MAINTENANCE STATION L5710

IN MONO COUNTY AT VARIOUS LOCATIONS

(395-65.1/69.6, 395-76.0/77.0, 182-

0.0/6.2)

Description 

HOT MIX ASPHALT OVERLAY

INSTALL CMS

PLACE ASPHALT RUBBER SEAL

CONSTRUCT ASPHALT RUBBER CHIP SEAL

LEE VINING MECHANIC'S FACILITY

PLACE HOT MIX ASPHALT OVERLAY

Type Of Work

HERBACK GENERAL ENGINEERING

TRAFFIC DEVELOPMENT SERVICES

INTERMOUNTAIN SLURRY SEAL INC

INTERNATIONAL SURFACING

SYSTEMS

DESERT CONCEPTS CONSTRUCTION

INC

GRANITE CONSTRUCTION COMPANY

Contractor

MINDEN NV 89423

MOORPARK CA 93021

WATSONVILLE CA 950775085

WEST SACRAMENTO CA 95798

PALM DESERT CA 92211

WATSONVILLE CA 950775085

(775)267-6800

(805)523-1914

(831)724-1011

(916)373-2420

(760)200-9007

(831)724-1011

H. J. BLOMMER

H. J. BLOMMER

H. J. BLOMMER

MODIRI FUAD

H. J. BLOMMER

Resident
Engineer

(760)648-7906

(760)648-7906

(760)648-7906

 

 

(760)648-7906

 $1,985,311

 $155,552

 $2,233,571

 $1,021,150

 $931,616

 $3,306,283

Bid + CCOs

 $1,844,212

 $0

 $1,989,447

 $0

 $699,106

 $2,381,879

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $63,250

This Month

03/27/12

06/11/12

04/28/11

12/20/12

06/18/12

05/13/11

Awarded

05/22/12

07/03/12

05/18/11

01/11/13

07/16/12

06/01/11

Approved

01/16/13

12/28/12

12/20/12

05/31/13

Est Comp

 100%

 0%

 100%

 0%

 100%

 100%

%Time

 100%

 0%

 88%

 0%

 72%

 72%

% Work 

OVER RUN

 

OVER RUN

 

 

SUSPENDED

Message

09-347804

09-352704

09-347404

09-354504

09-352304

09-343204

Contract 

  

ACST-P203-(011)E

ACNH-P395-(233)E

NH-P395-(239)

  

ACNH-ACST-(026)E

  

-    -( )

--()

--()

  

015-   0-(6E)

  

  

  

  

  

--()

WPCP

WPCP

WPCP

WPCP

WPCP

WPCP

2531 NOWLIN ROAD

207 W LOS ANGELES AVE

P O BOX 50085

P O BOX 980430

77-770 COUNTRY CLUB DR STE D

P O BOX 50085

500 SOUTH MAIN ST

500 SOUTH MAIN ST

500 SOUTH MAIN ST

500 SOUTH MAIN STREET

BISHOP, CA 93514

BISHOP, CA 93514

BISHOP, CA 93514

BISHOP, CA 93514

Accepted

01/16/13

Location
Storm Water
Plan
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 $116,172 $18,470,839 $33,006,526

09-MNO-395-118.7/119.6

Fed Aid

HB4N

Pgm Code

IN MONO COUNTY NEAR TOPAZ LAKE FROM

1.7 MILES NORTH OF SR 89 TO 0.9 MILES

SOUTH OF THE NEVADA BORDER

Description 

ROAD REALIGNMENT AND RETAINING WALL

Type Of Work

DISNEY CONSTRUCTION INC

Contractor

BURLINGAME CA 94010

(650)259-9545

ANDREW BRANDT

Resident
Engineer

(760)872-8036

 $11,285,286

Bid + CCOs

 $8,518,965

Comp To  date

 $0

This Month

03/06/12

Awarded

03/28/12

Approved

04/01/13

Est Comp

 100%

%Time

 74%

% Work 

OVER RUN

Message

09-237704

Contract 

ACHS-NHP3-(237)E

-   2-(7E)

--()

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

SWPPP

875 MAHLER ROAD SUITE 188 500 SOUTH MAIN STREET

BISHOP, CA 93514

Accepted

Location
Storm Water
Plan
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10District

10-AMA-49-6.1/0

10-AMA-88-/5.5

10-CAL-26-/3.1

10-MER-5-23.1/24

10-MER-99-4.6/10.5

10-MER-99-10.8/13.1

Fed Aid

HB1

HA22

HA22

HE14

HE14

Pgm Code

IN AMADOR COUNTY AT MARTELL AT

MARTELL/JACKSON GATE ROAD

IN AMADOR COUNTY ABOUT 7 MILES EAST

OF CLEMENTS FROM SAN JOAQUIN  COUNTY

LINE TO 0.1 MILE WEST OF  RTE 124

IN SAN JOAQUIN AND CALAVERAS

COUNTIES NEAR VALLEY SPRINGS FROM

WIMER HOSPITAL ROAD TO SAVAGE WAY

IN MERCED COUNTY NEAR SANTA NELLA

FROM 0.5 MILE NORTH OF MCCABE ROAD

OVERCROSSING TO 0.2 MILE NORTH OF

WHITWORTH ROAD OVERCROSSING

IN MERCED COUNTY NEAR MERCED FROM

BUCHANAN HOLLOW ROAD TO 0.3 MILE

NORTH OF MCHENRY ROAD

IN MERCED CO IN AND NEAR MERCED  FROM

MILES CREEK OVERFLOW TO CHILDS AVENUE

OVERCROSSING

Description 

INSTALL TRAFFIC SIGNAL

ROADWAY REHABILITATION

PLACE HMA, AB AND WIDEN ROADWAY

REMODEL WEIGH STATION AND RAMPS

CONST. FREEWAY, INTERCHANGE, BRIDGE

HIGHWAY PLANTING AND IRRIGATION

Type Of Work

TIM PAXIN'S PACIFIC

EXCAVATIONINC

GEORGE REED INC - MYERS AND

SONS CONSTRUCTION LP JV

RGW CONSTRUCTION INC

AMLAND CORPORATION

TEICHERT/FLATIRON WEST A

JOINTVENTURE

TAKEHARA LANDSCAPE, INC.

Contractor

ELK GROVE CA 95624

MODESTO CA 95352

LIVERMORE CA 94550

SAN JOSE CA 95132

STOCKTON CA 95201

SACRAMENTO CA  95827

(916)686-2800

(209)523-0734

(925)606-2400

(408)772-3979

(209)983-2300

(916)386-9487

BLUM, ALFRED / OSHITA,

STANLEY

SHIVINDER/ALFRED

DEOL, SUKHI

VIRK,KEWAL

BLUM, ALFRED / OSHITA,

STANLEY

Resident
Engineer

 

(209)333-6928

(209)333-6972

(209)656-6862

(559)675-5272

(209)333-6928

 $471,841

 $10,915,443

 $7,762,109

 $1,006,370

 $66,041,523

 $1,015,798

Bid + CCOs

 $0

 $3,425,878

 $7,819,591

 $0

 $19,017,947

 $908,773

Comp To  date

 $0

 $52,672

 $0

 $0

 $609,737

 $3,931

This Month

01/09/13

04/10/12

06/27/11

02/27/12

04/06/12

02/10/10

Awarded

01/25/13

05/15/12

07/15/11

04/13/12

05/14/12

03/10/10

Approved

12/31/15

06/19/13

03/28/16

12/31/13

Est Comp

 0%

 24%

 1%

 0%

 13%

 69%

%Time

 0%

 31%

 97%

 0%

 29%

 88%

% Work 

 

 

 

SUSPENDED

 

 

Message

10-0T1404

10-264444

10-2A4204

10-0S1904

10-415704

10-363124

Contract 

HSST-P049-(152)E

ACNH-P088-(058) 

STP-P026-(026)E

IM00-5513-(840)8

  

  

--()

--()

--()

--()

  

  

  

  

  

  

  

  

WPCP

SWPPP

SWPPP

WPCP

SWPPP

SWPPP

9796 KENT STREET

P O BOX 4760

550 GREENVILLE ROAD

3168 KNIGHTS BRIDGE ROAD

P O BOX 1118

POST OFFICE BOX 277085

1110 WEST KETTLEMAN

LANE, #35

1110 W KETTLEMAN LANE

2374 INDUSTRIAL ROWE

3469 YEAGER DR SU 109

1110 WEST KETTLEMAN

LANE, #35

LODI, CA 95240

LODI, CA-95240

TURLOCK, CA 95380

MADERA CA 93637

LODI CA 95240

Accepted

Location
Storm Water
Plan
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10-MER-99-13.9/14.4

10-MER-99-15.8/17.3

10-MER-99-24.4/25.8

10-MER-99-26.8/27.6

10-MER-99-/4.6

10-MER-140-36.5/37.6

Fed Aid

HA21

HA21

HE14

HB4C

HE14

Pgm Code

IN MERCED COUNTY IN MERCED FROM 0.3

MILE SOUTH OF ROUTE 99/140 SEPARATION

TO G STREET UNDER  CROSSING AND ON

ROUTE 140 AT MAIN STR

IN MERCED COUNTY IN AND NEAR MERCED

FROM 0.1 KM NORTH OF V STREET

UNDERCROSSING TO BLACK RASCAL CANAL

BRIDGE

IN MERCED COUNTY IN AND NEAR  ATWATER

FROM 0.7 MILE NORTH OF ATWATER

OVERHEAD TO 0.7 MILE SOUTH OF ARENA

WAY

IN MERCED COUNTY NEAR LIVINGSTON FROM

0.3 MILE SOUTH TO 0.5 MILE  NORTH OF

SULTANA DRIVE OVERCROSSING

IN MERCED COUNTY NEAR CHOWCHILLA FROM

CHOWCHILLA RIVER BRIDGE TO  BUCHANAN

HOLLOW ROAD

IN MERCED COUNTY IN AND NEAR MERCED

FROM MARTHELLA AVENUE TO 0.3 KM  EAST

OF SANTA FE AVENUE

Description 

WIDEN UNDERCROSSING AND WIDEN RDWY

REPLACE BRIDGE

HIGHWAY PLANTING AND IRRIGATION

HIGHWAY PLANTING AND IRRIGATION

CONSTRUCT FREEWAY AND INTERCHANGE

REPLACE BRIDGE AND WIDEN ROADWAY

Type Of Work

RGW CONSTRUCTION INC

RGW

ENVIRONMENTAL LANDSCAPE

SOLUTIONS

ROLFE CONSTRUCTION

SECURITY PAVING COMPANY INC

R G W CONSTRUCTION INC

Contractor

LIVERMORE CA 94550

LIVERMORE, CA. 94550-9297

SACRAMENTO CA 95828

ATWATER CA  95301

SUN VALLEY CA 913531489

LIVERMORE CA 94550

(925)606-2400

(925)606-2400

(916)388-0308

(209)358-5548

(818)767-8418

(925)606-2400

DAVID ABLEDU

SIAMAK SIRANG

BLUM, ALFRED / OSHITA,

STANLEY

BLUM, ALFRED / OSHITA,

STANLEY

KEWAL VIRK

BRENT HAROLDSEN

Resident
Engineer

(209)483-5812

(209)610-3932

(209)333-6928

(209)333-6928

(559)675-5272

(559)246-6410

 $22,241,143

 $21,557,956

 $703,198

 $322,753

 $44,433,257

 $22,355,528

Bid + CCOs

 $6,114,790

 $16,646,373

 $633,368

 $283,403

 $379,690

 $12,325,732

Comp To  date

 $212,920

 $135,932

 $988

 $1,040

 $355,350

 $502,170

This Month

01/19/12

10/08/09

11/09/11

02/11/10

07/12/12

10/11/10

Awarded

02/03/12

10/22/09

11/22/11

04/06/10

08/31/12

10/26/10

Approved

04/08/15

02/15/13

12/31/15

12/31/13

03/30/16

05/07/14

Est Comp

 21%

 95%

 0%

 0%

 4%

 41%

%Time

 27%

 77%

 0%

 0%

 1%

 55%

% Work 

 

 

PLANT EST

SATIS

PLANT EST

SATIS

 

 

Message

10-481004

10-0K0204

10-414824

10-3169C4

10-415804

10-3A66U4

Contract 

ACNH-P099-(550)E

SARR-P099-(521)E

  

  

  

ACNH-P140-(031)E

--()

  P0-99 5-(1E)

  

  

  

--()

  

--()

  

  

  

  

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

550 GREENVILLE ROAD

550 GREENVILLE RD.

8380 ROVANA CIRCLE

3573 SOUTHERN PACIFIC AVE.

P O BOX 1489

550 GREENVILLE ROAD

2374 INDUSTRIAL ROWE

3469 YEAGER DRIVE

SUITE 109

1110 WEST KETTLEMAN

LANE, #35

1110 WEST KETTLEMAN

LANE, #35

3469 YEAGER DRIVE

SUIT 109

3469 YEAGER

DRIVE,SUITE 109

TURLOCK CA 95380-9517

MADERA,CA 93637

LODI, CA 95240

LODI CA 95240

MADERA CA 93637

MADERA,CA.93637

Accepted

Location
Storm Water
Plan
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10District

10-MER-152-6.0/10.1

10-MPA-49-44.7/0

10-SJ-4-4.4/0

10-SJ-4-14.1/0

10-SJ-4-19.5/20.1

10-SJ-5-.1/47.8

Fed Aid

HB1

HB1

HM3

HE13

HB4N

Pgm Code

IN MERCED COUNTY ABOUT 10 MILES  WEST

OF LOS BANOS FROM SAN LUIS DAM

SERVICE ROAD TO SAN LUIS FOREBAY

BRIDGE

IN AMADOR, MARIPOSA & TUOLUMNES

COUNTIES AT VARIOUS LOCATIONS

IN SAN JOAQUIN COUNTY NEAR HOLT AT

MIDDLE RIVER BRIDGE

IN SAN JOAQUIN COUNTY NEAR STOCKTON

AT SAN JOAQUIN RIVER BRIDGE

IN SAN JOAQUIN COUNTY, IN AND NEAR

STOCKTON, ON RTE 4 FROM ADELBERT AVE

TO 0.1 MI W OF GOLDEN GATE AVE OC,

AND ON RTE 99 FROM 0.4 

IN SAN JOAQUIN COUNTY AT VARIOUS

LOCATIONS

Description 

INSTALL DOUBLE THREE BEAM BARRIER

INSTALL WASHRACK

PAINT BRIDGE

REPAINT BRIDGE

WIDEN TO 6 LANES

INSTALL TRAFFIC MONITORING STATIONS

Type Of Work

J FLETCHER CREAMER & SON INC

TRICON CONSTRUCTION, INC

MURPHY INDUSTRIAL COATINGS INC

MURPHY INDUSTRIAL COATINGS INC

MYERS AND SONS CONSTRUCTION LP

ROADWAY ENGINEERING WORKS INC

Contractor

SYLMAR CA 91342

RANCHO CORDOVA, CA 95742

SIGNAL HILL CA 90755

SIGNAL HILL CA 90755

SACRAMENTO CA 95833

CERES CA 95307

(818)367-9748

(916)638-9866

(562)427-7720

(562)427-7720

(916)649-4504

(209)541-0920

LARRY LOW

WALI WAZIRI

Resident
Engineer

 

(559)675-5271

(209)470-8790

 

 

 

 $1,238,269

 $2,103,443

 $2,649,010

 $1,866,713

 $87,806,232

 $1,795,021

Bid + CCOs

 $0

 $928,419

 $2,577,146

 $0

 $0

 $0

Comp To  date

 $0

 $207,841

 $0

 $0

 $0

 $0

This Month

10/03/12

06/20/12

05/25/11

04/27/12

10/16/12

01/09/13

Awarded

11/06/12

08/16/12

06/24/11

06/12/12

12/03/12

01/30/13

Approved

06/18/13

12/21/12

Est Comp

 0%

 45%

 100%

 0%

 0%

 0%

%Time

 0%

 44%

 100%

 0%

 0%

 0%

% Work 

 

 

COMPLETED

 

 

 

Message

10-0S9404

10-0W5404

10-0U6004

10-0V5904

10-3A1004

10-0K3304

Contract 

ACNH-P152-(081)E

  

  

  

  

ACNH-X077-(019)E

  P1-52 0-(1E)

  

  

  

  

--()

--()

  

  

  

  

  

WPCP

WPCP

WPCP

WPCP

SWPPP

WPCP

12874 SAN FERNANDO ROAD

11419 SUNRISE GOLD CIR STE 6

2704 GUNDRY AVENUE

2704 GUNDRY AVENUE

2554 MILLCREEK DRIVE

3442 6TH ST

3469 YEAGER DR.

1110 W KETTLEMAN LAN,

SUITE 35

MADERA,CA.93637

LODI, CA 95240

Accepted

01/04/13

Location
Storm Water
Plan
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10District

10-SJ-5-25.1/28.6

10-SJ-5-28.5/35.6

10-SJ-12-5.0/10.2

10-SJ-99-2.0/4.3

10-SJ-99-4.9/14.2

10-SJ-99-6.9/10.6

Fed Aid

HA22

HE13

HB4N

HB4N

HE13

HE13

Pgm Code

IN SAN JOAQUIN COUNTY NEAR AND IN THE

CITY OF STOCKTON ON I-5 FROM CHARTER

WAY TO COUNTRY CLUB BLVD

IN SAN JOAQUIN COUNTY IN STOCKTON

FROM 0.4 MILE NORTH OF 8TH STREET

UNDERCROSSING TO HAMMER LANE

UNDERCROSING

IN SACRAMENTO, SAN JOAQUIN, AND

SOLANO COUNTIES ON ROUTES 5 AND 12 AT

VARIOUS LOCATIONS.

IN SAN JOAQUIN COUNTY NEAR MANTECA AT

VARIOUS LOCATIONS FROM 0.2 MILE SOUTH

OF JACK TONE ROAD TO 0.6 MILE SOUTH

OF AUSTIN ROAD

IN SAN JOAQUIN COUNTY IN AND NEAR

MANTECA FROM AUSTIN ROAD OVERCROSSING

TO 0.4 MILE SOUTH OF ARCH ROAD

UNDERCROSSING

IN SAN JOAQUIN COUNTY IN AND NEAR

MANTECA FROM 0.2 MILE NORTH OF

YOSEMITE AVE UC TO 0.9 MILE SOUTH OF

FRENCH CAMP ROAD UC

Description 

ROADWAY REHABILITATION

WIDEN BRIDGES AND FREEWAY LANES

PLACE HMA W/CLASS 2 AGGREGATE BASE

INSTALL CMS AND TMS AND MBGR

WIDEN EXISTING FREEWAY WITH HMA

LATHROP INTERCHANGE (PHASE 3)

Type Of Work

DESILVA GATES CONSTRUCTION LP

R & L BROSAMER INC

DE SILVA GATES CONTRUCTION

AMLAND CORP

BAY CITIES PAVING AND GRADING

INC

BAY CITIES/MYERS JV

Contractor

DUBLIN CA 94568

WALNUT CREEK CA 94596

DUBLIN CA 94568

SAN JOSE CA 95132

CONCORD CA 94524

RANCHO CORDOVA CA 957412948

(925)829-9220

(925)627-1700

(925)829-9220

(408)929-3949

(925)687-6666

(916)635-9370

DEOL, HARMINDER

MARIO D CASTILLO

MARY BUSH

OBAIDULLAH RASHID

"ABDUL"

RANBIR BHULLAR

Resident
Engineer

 

(209)948-7185

(209)365-7150

(209)639-4453

(209)470-8782

(209)639-4306

 $40,394,200

 $88,675,931

 $10,331,300

 $316,203

 $26,178,619

 $24,390,000

Bid + CCOs

 $0

 $35,876,384

 $6,328,078

 $50,860

 $3,191,257

 $0

Comp To  date

 $0

 $765,664

 $89,754

 $21,370

 $232,903

 $0

This Month

12/10/12

06/02/11

02/08/12

06/06/12

03/27/12

10/11/12

Awarded

01/10/13

06/15/11

03/06/12

06/28/12

04/19/12

11/06/12

Approved

07/13/15

05/28/13

02/04/13

12/18/13

03/19/14

Est Comp

 0%

 34%

 60%

 67%

 35%

 0%

%Time

 0%

 40%

 61%

 16%

 12%

 0%

% Work 

 

 

 

 

 

SUSPENDED

Message

10-0M7804

10-0G4704

10-0A8404

10-0S7604

10-0E6114

10-0E6134

Contract 

ACIM-0056-(338)E

ACIM- 005-(633)E

ACNH-000C-(348)E

  

  

  

0-   3-(8E)

--()

--()

  

  

  

--()

  

  

  

  

  

SWPPP

SWPPP

SWPPP

WPCP

SWPPP

SWPPP

P O BOX 2909

1777 OAKLAND BLVD SUITE 300

PO BOX 2909

3168 KNIGHT BRIDGE ROAD

P O BOX 6227

P O BOX 2948

611 SAN JUAN AVE.

611 SAN JUAN AVENUE

3663 ARCH ROAD,SUITE

500.,

3663 ARCH RD,SUITE

500

STOCKTON, CA 95203

STOCKTON, CA 95203

STOCKTON, CA 95215

STOCKTON, CA 95215-8315

Accepted

Location
Storm Water
Plan
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10District

10-SJ-99-10.6/15

10-SJ-132-1.0/3

10-SJ-205-1.7/12.6

10-SJ-205-1.9/7.9

10-STA-99-15.1/17

10-STA-99-16.8/24.7

Fed Aid

HE13

HM3

HA25

HA22

HA25

Pgm Code

IN MANTECA, ON ROUTE 99 FROM 1.4 MILE

NORTH OF LATHROP ROAD TO 0.4 MILE

NORTH OF ARCH ROAD

IN SAN JOAQUIN COUNTY ABOUT 10.5

MILES WEST OF MODESTO AT SERVICE ROAD

OVERCROSSING AND AT DELTA-MENDOTA

CANAL BRIDGE

IN SAN JOAQUIN COUNTY IN AND NEAR

TRACY AT VARIOUS LOCATIONS

IN SAN JOAQUIN COUNTY NEAR TRACY AT

VARIOUS LOCATIONS

IN STANISLAUS COUNTY IN MODESTO  AT

VARIOUS LOCATIONS FROM 0.2 MILE SOUTH

OF TUOLUMNE BOULEVARD UNDERCROSSING

TO 0.2 MILE NORTH OF

IN STANISLAUS CO IN AND NEAR THE CITY

OF MODESTO AND THE COMMUNITY OF

SALIDA AND VARIOUS LOCATIONS

Description 

FRENCH CAMP INTERCHANGE (PHASE 2)

REPLACE BRIDGE GIRDER

HIGHWAY PLANTING AND IRRIGATION

CONSTRUCT ADDITIONAL LANES

RECONSTRUCT RAMPS

HIGHWAY PLANTING

Type Of Work

BAY CITIES PAVING & GRADING

INC

VIKING CONSTRUCTION COMPANY

INC

ELITE LANDSCAPING, INC.

BAY CITIES PAVING AND GRADING

INC

TEICHERT CONSTRUCTION

WABO LANDSCAPE &

CONSTRUCTION,INC.

Contractor

CONCORD CA 94524

RANCHO CORDOVA CA 95741

CLOVIS, CA 93612

CONCORD CA 94524

STOCKTON CA 95201

HERCULES, CA 94547

(925)687-6666

(916)852-5530

(559)292-7760

(925)687-6666

(209)983-2300

(510)741-9226

QUAN TRINH.

COREY CASEY

BLUM, ALFRED / OSHITA,

STANLEY

MOHAMMAD WALI WAZIRI

BAL BAHADUR PAUL

BLUM, ALFRED / OSHITA,

STANLEY

Resident
Engineer

(209)471-4008

(209)656-6783

(209)333-6928

(209)470-8790

(209)599-5264

(209)333-6928

 $24,506,114

 $548,108

 $739,658

 $11,075,974

 $4,856,866

 $489,644

Bid + CCOs

 $878,764

 $481,363

 $669,176

 $10,702,455

 $4,271,770

 $446,159

Comp To  date

 $243,399

 $144,608

 $1,430

 $165,517

 $287,257

 $3,943

This Month

06/27/12

05/08/12

04/05/10

10/12/10

04/13/11

02/09/10

Awarded

07/20/12

06/12/12

05/28/10

11/02/10

05/05/11

02/23/10

Approved

10/16/14

02/11/13

12/31/14

01/24/13

02/22/13

12/31/13

Est Comp

 9%

 80%

 63%

 0%

 36%

 78%

%Time

 4%

 88%

 90%

 96%

 87%

 89%

% Work 

 

 

 

 

 

 

Message

10-0E6124

10-0V2104

10-0L5704

10-0Q2704

10-0A6714

10-0L5904

Contract 

  

  

SARR-205 -(328)4

  

ACNH-PO99-(544)E

SARR-P099-(522)E

  

  

A-205 -(328)4

  

--()

  P0-99 5-(2E)

  

  

--()

  

  

--()

SWPPP

WPCP

SWPPP

SWPPP

SWPPP

SWPPP

P O BOX 6227

P O BOX 1508

2972 LARKIN AVENUE

P O BOX 6227

PO BOX 1118

726 ALFRED NOBEL DRIVE

3663 ARCH RD, SUITE

500

2374 INDUSTRIAL ROWE

1110 WEST KETTLEMAN

LANE, #35

1110 W KETTLEMAN LN,

ST 35

952 GOODWIN DRIVE

1110 WEST KETTLEMAN

LANE. #35

STOCKTON, CA 95215

TURLOCK CA 95380

LODI, CA 95240

LODI,CA 95240

RIPON CA 95366

LODI CA 95240

Accepted

Location
Storm Water
Plan
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10District

 $5,241,755 $216,199,798 $633,156,210

10-STA-99-/24.7

10-TUO-108-4.0/6

10-TUO-108-58.8/58.8

10-TUO-120-8.1/8.5

Fed Aid

HA22

HE11

HA42

HB4N

Pgm Code

IN STANISLAUS COUNTY IN AND NEAR

TURLOCK, CERES AND MODESTO FROM

MERCED COUNTY LINE TO SAN JOAQUIN

COUNTY LINE

IN TUOLUMNE COUNTY NEAR SONORA 0.3

MILE WEST OF PEACEFUL OAK ROAD TO VIA

ESTE ROAD

IN TUOLUMNE COUNTY ON ROUTE 108 ONE

MILE EAST OF KENNEDY MEADOWS

IN TUOLUMNE COUNTY NEAR YOSEMITE

JUNCTION FROM 0.1 WEST OF LA GRANGE

ROAD TO 0.3 EAST OF LA GRANGE ROAD

Description 

REHABILITATE CONCRETE PAVEMENT

REALIGN HIGHWAY BY PAVINGWITH HMA

CONSTRUCT SOLDIER PILE WALL

CONSTRUCT ACCELERATION LANE

Type Of Work

MYERS AND SONS CONSTRUCTION LP

TEICHERT/MCM A JOINT VENTURE

C W FOX CONSTRUCTION INC

GEORGE REED, INC.

Contractor

SACRAMENTO CA 95833

STOCKTON CA 95201

COOL CA 95614

MODESTO, CA 95352

(916)649-4504

(209)983-2300

(530)823-0591

(209)523-0734

RENEE SUTTI

COLIN DORAN

SCHEIBER, TROY

TROY SCHEIBER

Resident
Engineer

(209)607-8741

(209)815-1075

(559)341-2018

(559)341-2018

 $79,153,358

 $23,653,147

 $816,139

 $745,342

Bid + CCOs

 $67,076,761

 $13,985,033

 $387,228

 $793,401

Comp To  date

 $662,125

 $532,425

 $8,782

 $0

This Month

02/13/12

12/16/11

04/04/12

06/27/12

Awarded

03/06/12

01/24/12

04/25/12

07/30/12

Approved

03/08/13

12/16/13

05/24/13

01/15/13

Est Comp

 77%

 47%

 43%

 100%

%Time

 83%

 59%

 47%

 100%

% Work 

 

 

 

COMPLETED

Message

10-0M8004

10-340424

10-0S2404

10-0P1604

Contract 

ACNH-P099-(549)E

  

  

ACNH-P120-(054)E

--()

  

  

--()

  

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

WPCP

SWPPP

WPCP

SWPPP

2554 MILLCREEK DRIVE

P O BOX 1118

2701 SECRET LAKE TRAIL

PO BOX 4760

952 GOODWIN DRIVE

19596 MONO WAY

RIPON, CA. 95366

SONORA, CA. 95370

Accepted

01/15/13

Location
Storm Water
Plan
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11District

11-IMP-7-3.7/6.9

11-IMP-7-5.9/11

11-IMP-8-31.3/0

11-IMP-8-41.0/96

11-IMP-8-73.9/96.6

11-IMP-8-96.8/96.8

Fed Aid

HE14

HE14

HA26

HM1

HM3

HM3

Pgm Code

IN IMPERIAL COUNTY NEAR CALEXICO ON

ROUTE 7 AND ON ROUTE 8

IMPERIAL COUNTY NEAR CALEXICO ON

ROUTE 7 FNORTH OF ROUTE 7/8

SEPARATION AND ON ROUTE7/8 SEPARATION

IN IMPERIAL COUNTY NEAR EL CENTRO AT

SUNBEAM REST AREAS (EASTBOUND AND

WESTBOUND)

IN IMPERIAL COUNTY AT VARIOUS

LOCATIONS FROM ROUTE 8/111 SEPARATION

TO 0.6 MILE WEST OF 4TH AVENUE

OVERCROSSING

IN IMPERIAL COUNTY AT VARIOUS

LOCATIONS

IN IMPERIAL COUNTY AT VARIOUS

LOCATIONS

Description 

HIGHWAY PLANTING AND IRRIGATION

HIGWAY PLANTING AND INSTALL

IRRIGATION SYS

UPGRADE RECREATIONAL VEHICLE DUMP

REPLACE SLAB WITH CONCRETE

CLEAN AND TREAT BRDIGE DECKS

REPAIR BRIDGE COLUMN SPALLS

Type Of Work

SIERRA LANDSCAPE COMPANY

ACCU CONSTRUCTION CO.

D J MILLER INC 32257 DUNLAP

BOULEVARD YUCAIPA, CA 92399-

1722

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION INC

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION INC

DIAMOND LANE CONTRACTORS

Contractor

PALM DESERT CA   92211

SANTA ANA, CA 92705

YUCAIPA CA 92399

IRVINE CA 92614

IRVINE CA 92614

SOLANA BEACH CA 92075

(760)328-8900

(714)641-4730

(909)721-0089

(949)252-0441

(949)252-0441

(760)471-0090

ARINDUQUE, RAY

RAY ARINDUQUE

BABICKY, ALAN

HERNANDEZ, DANIEL

HERNANDEZ, DANIEL

REYES, JULIO

Resident
Engineer

(858)467-4084

(858)467-4084

(858)688-1526

(760)355-8666

(760)355-8666

(858)688-1566

 $1,156,018

 $110,860

 $746,242

 $1,354,160

 $228,157

 $366,355

Bid + CCOs

 $1,163,117

 $39,134

 $745,113

 $0

 $217,651

 $349,222

Comp To  date

 $0

 $39,134

 $760

 $0

 $217,651

 $78,915

This Month

11/16/07

04/26/12

06/24/11

05/30/12

05/09/12

05/17/12

Awarded

12/21/07

11/26/12

08/12/11

07/03/12

06/01/12

06/20/12

Approved

10/27/11

08/20/13

02/26/13

03/31/13

02/22/13

01/22/13

Est Comp

 0%

 16%

 93%

 0%

 63%

 98%

%Time

 0%

 35%

 100%

 0%

 91%

 95%

% Work 

PLANT EST

SATIS

 

 

 

 

 

Message

11-068024

11-0680A4

11-261524

11-2M2304

11-2M3104

11-2M2504

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

SWPPP

  

WPCP

WPCP

WPCP

WPCP

73-771 DINAH SHORE DR. STE 20

1526 BROOKHOLLOW DR. STE 76

P O BOX 427

1792 KAISER AVENUE

1792 KAISER AVENUE

P O BOX 630

7177 OPPORTUNITY ROAD

7177 OPPORTUNITY ROAD

7177 OPPORTUNITY RD

722 E. BARIONI BLVD.

722 E. BARIONI BLVD.

722 EAST BARIONI

BLVD.

SAN DIEGO,CA 92111

SAN DIEGO, CA 92111

SAN DIEGO, CA 92111

IMPERIAL, CA 92251

IMPERIAL, CA 92251

IMOERIAL, CA 92251

Accepted

01/23/13

Location
Storm Water
Plan
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11District

11-IMP-8-/10

11-IMP-86-21.7/37.3

11-SD-5-5.0/63.7

11-SD-5-10.0/10

11-SD-5-20.1/23.5

11-SD-5-26.8/52.9

Fed Aid

HA22

HM1

HA22

HA22

HB71

Pgm Code

IN SAN DIEGO AND IMPERIAL COUNTIES

FROM SAN DIEGO COUNTY LINE TO ROUTE

98/8 SEPARATION

IN IMPERIAL COUNTY IN AND NEAR

WESTMORLAND FROM BRANDT ROAD TO  LONE

TREE WASH BRIDGE

IN SAN DIEGO COUNTY AT VARIOUS

LOCATIONS

IN SAN DIEGO COUNTY IN NATIONAL  CITY

AT 24TH STREET UNDERCROSSING AND AT

CIVIC CENTER DRIVE  UNDERCROSSING

IN SAN DIEGO COUNTY AT VARIOUS

LOCATIONS

IN SAN DIEGO COUNTY AT VARIOUS

LOCATIONS

Description 

HMA PAVEMENT REHABILITATION

COLD PLANE AND APPLY SEAL COAT

PAVEMENT REHABILITATION

WIDEN AND REALIGN RAMP WITH HMA

REPLACE OVERHEAD AND ROADSIDE SIGNS

HMA PAVEMENT,SIGNING, STRIPING

Type Of Work

GRANITE CONSTRUCTION COMPANY

GRIFFITH COMPANY

FLATIRON WEST INC

L B CIVIL CONSTRUCTION INC

PETERSON CHASE GENERAL

ENGINEERING CONSTRUCTION INC

S & B ENGINEERING

Contractor

EL CENTRO, CA  92243

SANTA FE SPRINGS CA 90670

SAN MARCOS CA 92078

SAN DIEGO CA 92121

IRVINE CA 92614

LAKESIDE CA 92040

(760)578-7239

(562)929-1128

(760)916-9100

(858)481-5222

(949)252-0441

(619)390-6570

REYES, JULIO

HERNANDEZ, DANIEL

LEVINE, GARY

AMTEY, SHRI

BAGUBE, JUN

Resident
Engineer

(858)688-1566

(760)355-8666

 

(760)639-4430

(858)688-1575

(858)688-1438

 $14,366,656

 $9,097,587

 $13,538,670

 $1,745,602

 $366,196

 $654,533

Bid + CCOs

 $13,854,267

 $8,862,043

 $0

 $1,081,923

 $366,196

 $608,848

Comp To  date

 $133,949

 $0

 $0

 $303,533

 $0

 $78,595

This Month

12/14/11

05/23/11

10/25/12

06/21/12

03/20/12

06/25/12

Awarded

01/05/12

06/10/11

12/03/12

08/07/12

04/02/12

07/16/12

Approved

01/31/13

12/24/12

05/23/14

01/07/13

02/11/13

Est Comp

 100%

 100%

 0%

 15%

 100%

 85%

%Time

 96%

 100%

 0%

 61%

 100%

 88%

% Work 

OVER RUN

COMPLETED

 

 

COMPLETED

 

Message

11-266104

11-2M1804

11-238604

11-2976U4

11-291704

11-406004

Contract 

ACIM-0082-(103)E

ACNH-P086-(073)E

ACST-X073-(098)E

HPLU-6211-(115)

ACHS-STPG-(093)E

ACST-X073-(095)E

--()

--()

-    -( )

--()

73-   0-(3E)

-    -( )

  

  

  

  

--()

  

WPCP

WPCP

WPCP

SWPPP

WPCP

WPCP

2095 US HIGHWAY 111

12200 BLOOMFIELD AVE

1770 LA COSTA MEADOWS DRIVE

11585 SORRENTO VALLEY RD #104

1792 KAISER AVENUE

P O BOX 1400

722 EAST BARIONI

BLVD.

711 E BARIONI BLVD

3485 EAST VISTA WAY

7177 OPPORTUNITY ROAD

9851 BUENA VISTA AVE.

IMPERIAL, CA 92251

IMPERIAL, CA 92251

VISTA, CA 92084

SAN DIEGO, CA 92111

SANTEE, CA 92071

Accepted

12/24/12

01/07/13

Location
Storm Water
Plan
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11District

11-SD-5-59.4/60

11-SD-5-61.8/62.1

11-SD-5-62.6/0

11-SD-8-3.0/12.6

11-SD-8-6.2/8.5

11-SD-8-10.5/12.6

Fed Aid

HA26

HB4

HA22

HA28

HA22

HB1

Pgm Code

IN SAN DIEGO COUNTY ABOUT 5.2 MILES

NORTH OF OCEANSIDE AT THE  ALISO

CREEK SAFETY ROADSIDE REST AREA

___________

IN SAN DIEGO COUNTY NEAR OCEANSIDE

FROM 0.3 MILE SOUTH OF LAS PULGAS

ROAD UNDERCROSSING TO LAS PULGAS ROAD

UNDERCROSSING

IN SAN DIEGO COUNTY AT VARIOUS

LOCATIONS

IN SAN DIEGO COUNTY IN SAN DIEGO AND

LA MESA AT VARIOUS LOCATIONS FROM

MISSION CENTER RD OVERCROSSING TO

SEVERIN DRIVE OVERCROSSIN

IN SAN DIEGO COUNTY IN SAN DIEGO AT

VARIOUS LOCATIONS FROM FAIRMONT  AVE

UC TO 0.2 MILE EAST OF COLLEGE AVE

OC.

IN SAN DIEGO COUNTY IN LA MESA AND

ABOUT 6 M E OF EL CAJON FROM 0.1 M W

OF FLETCHER PKWY OC TO SEVERIN DRIVE

OC AND FROM HARBISON 

Description 

REPLACE BUILDINGS

WIDENING NORTH BOUND OFFRAMP AND

CULVERT REHABILITATION

FREEWAY MAINTENANCE ACCESS PAVING

RAMP REHABILITATION

CONCRETE BARRIER AND MBGR

Type Of Work

R S M 2 CONTRACTORS INC

ALL AMERCIAN ASPHALT

L B CIVIL CONSTRUCTION INC

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION INC

HAZARD CONSTRUCTION COMPANY

L B CIVIL CONSTRUCTION INC

Contractor

LA MESA CA 91942

CORONA CA 92878

SAN DIEGO CA 92121

IRVINE, CA 92614

SAN DIEGO CA 921929000

SAN DIEGO CA 92121

(619)698-7777

(951)736-7600

(858)481-5222

 

(858)587-3600

(858)481-5222

TRAN, DUNG

AKHONDZADEH, RAHIM

LEVINE, GARY

HURTZIG, JOHN

TRAN, DUNG

TRAN, DUNG

Resident
Engineer

(858)688-1549

(858)688-1318

(760)639-4430

(858)467-4086

(858)688-1549

(858)688-1549

 $4,762,302

 $773,474

 $1,703,285

 $1,030,271

 $698,677

 $2,286,439

Bid + CCOs

 $4,742,143

 $794,502

 $645,372

 $768,127

 $681,886

 $0

Comp To  date

 $99,830

 $0

 $342,289

 $0

 $0

 $0

This Month

02/01/11

08/05/11

09/27/12

08/10/10

06/06/12

12/18/12

Awarded

04/27/11

08/30/11

11/06/12

08/26/10

06/21/12

01/10/13

Approved

07/03/13

03/27/13

07/25/14

10/09/12

01/30/13

05/02/14

Est Comp

 76%

 82%

 8%

 0%

 100%

 0%

%Time

 100%

 100%

 38%

 0%

 100%

 0%

% Work 

 

 

 

PLANT EST

SATIS

 

 

Message

11-261404

11-401804

11-270804

11-261704

11-407304

11-298604

Contract 

ACHS-0005-(617) 

ACIM-0051-(620)E

ACST-X073-(094)E

ACIM-0008-(305)E

ACIM-0081-(310)E

ACIM-0081-(311)E

IMG-0005-(617) 

--()

  X0-73 0-(4E)

--()

--()

  00-81 3-(1E)

--()

  

--()

  

  

--()

SWPPP

SWPPP

WPCP

SWPPP

WPCP

WPCP

8191 CENTER STREET

P O BOX 2229

11585 SORRENTO VALLEY RD #104

1792 KAISER AVENUE

P O BOX 229000

11585 SORRENTO VALLEY RD #104

2863 CARMEL VALLEY

ROAD

2863 CARMEL VALLEY

ROAD

3485 EAST VISTA WAY

7177 OPPORTUNITY ROAD

5825 AVENIDA ENCINAS

STE 101

5825 AVENIDA ENCINAS

SUITE 101

DEL MAR, CA 92014

DEL MAR, CA 92014

VISTA, CA 92084

SAN DIEGO, CA 92111

CARLSBAD, CA 92008

CARLSBAD, CA 92008

Accepted

01/30/13

Location
Storm Water
Plan
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11District

11-SD-8-21.6/25.9

11-SD-8-39.7/61.5

11-SD-15-8.9/9.7

11-SD-15-11.2/M14.5

11-SD-15-14.5/M16.4

11-SD-15-15.0/M16.4

Fed Aid

HA22

HM1

HA23

HB32

HB4C

HB4C

Pgm Code

IN SAN DIEGO COUNTY NEAR EL CAJON

FROM 0.2 MILE WEST OF LAKE JENNINGS

PARK ROAD UNDERCROSSING TO 0.2 MILE

EAST OF HARBISON CANYON 

IN SAN DIEGO COUNTY NEAR PINE VALLEY

FROM HORSETHIEF CREEK UNDERCROSSING

TO 0.3 MILE EAST OF CRESTWOOD ROAD

UNDERCROSSING

IN SAN DIEGO COUNTY (SINK HOLE)

IN SAN DIEGO COUNTY IN SAN DIEGO ON

RTE 15 FROM 0.3 MILE SOUTH OF H AVE

OVERCROSSING TO 0.2 MILE NORTH OF

POMERADO ROAD OVERCROSSI

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

0.2 MILE NORTH OF POMERADO  ROAD

OVERCROSSING TO 0.5 MILE NORTH OF

MIRA MESA BOULEVARD UNDER

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

CARROLL CANYON ROAD OVERCROSSING TO

0.5 MILE NORTH OF MIRA MESA BOULEVARD

UNDERCROSSING

Description 

HOT MIX ASPHALT PAVEMENT

PCC PAVEMENT GRINDING

EMERGENCY EARTHWORK

PLANTING, EROSION CONTROL AND

HIGHWAY PLANTING AND IRRIGATION

CONSTRUCT DAR AND TRANSIT STATION

Type Of Work

HAZARD CONSTRUCTION

GRANITE CONSTRUCTION COMPANY

BRIAN CARIS  440 S MELROSE DR,

STE 200

ERRECAS INC

CLEAN CUT LANDSCAPE

DIVERSIFIED LANDSCAPE COMPANY

GRANITE CONSTRUCTION COMPANY

Contractor

SAN DIEGO CA 921929000

WATSONVILLE CA 950775085

SPRING VALLEY CA  91979

CLOVIS CA 93619

WINCHESTER CA 92596

WATSONVILLE CA 950775085

(858)587-3600

(831)724-1011

 

(559)322-2041

(951)926-7444

(831)724-1011

BAGUBE, JUN

TRAN, DUNG

MERCADO, VICTOR

CALVI, CHRIS

BOBOTIS, MARK

Resident
Engineer

(858)688-1438

(858)688-1549

 

(858)688-1544

(858)688-1508

(858)688-1439

 $3,423,341

 $10,693,268

 $1,000,000

 $2,428,841

 $1,661,496

 $21,211,478

Bid + CCOs

 $3,066,900

 $10,218,702

 $0

 $2,199,709

 $106,214

 $4,626,903

Comp To  date

 $398,935

 $111,065

 $0

 $2,872

 $86,558

 $161,089

This Month

12/07/10

05/17/11

03/01/98

11/16/11

07/17/12

04/04/12

Awarded

01/19/11

06/10/11

03/01/98

12/13/11

08/16/12

04/30/12

Approved

05/17/13

01/31/13

08/09/16

07/22/16

08/01/14

Est Comp

 33%

 98%

 0%

 100%

 33%

 16%

%Time

 89%

 99%

 0%

 94%

 7%

 22%

% Work 

 

 

 

 

 

 

Message

11-236404

11-2M1604

11-233204

11-2T0974

11-2T0984

11-2T0954

Contract 

IM-008 -(130)8

ACIM-0081-(309)E

ER-    -(   )

  

  

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

WPCP

WPCP

  

SWPPP

SWPPP

SWPPP

PO BOX 229000

P O BOX 50085

P O BOX 1161

8406 N ARMSTRONG AVE

33801 WASHINGTON STREET

P O BOX 50085

9851 BUENA VISTA RD

5825 AVENIDA ENCINAS

SUITE 101

13220 EVENING CREEK

RD STE 112

13220 EVENING CREEK

DR. #112

13220 EVENING CREEK

DR.STE 112

SANTEE, CA 92071

CARLSBAD, CA 92008

SAN DIEGO, CA 92128

SAN DIEGO, CA 92128

SAN DIEGO, CA 92128

Accepted

Location
Storm Water
Plan
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11District

11-SD-15-16.4/M19.5

11-SD-15-18.8/M21.9

11-SD-15-18.8/21.9

11-SD-15-21.9/M23.9

11-SD-15-23.8/26.2

11-SD-15-23.8/M26.2

Fed Aid

HB32

HA25

000000000

000

HB4C

HB4C

Pgm Code

IN SAN DIEGO COUNTY ROUTE 15 0.5

MILES NORTH OF MIRA MESA BOULEVARD

BLVD UNDERCROSSING TO ROUTE 56/15

SEPARATION AND ON ROUTE 56 A

IN SAN DIEGO COUNTY IN SAN DIEGO ON

ROUTE 15 FROM 1.4 KM SOUTH OF RTE

15/56 SEPARATION TO CAMINO DEL NORTE

UC AND ON RTE 56 FROM 0

IN SAN DIEGO COUNTY ON ROUTE 15 FROM

1.4KMSOUTH OF ROUTE 15/56 SEPARATION

TO CAMINO DEL NORTE UC AND ON ROUTE

56.05KM WEST TO DIR'

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

CAMINO DEL NORTE UNDERCROSSING TO 0.4

KM NORTH OF RANCHO BERNARDO ROAD

UNDERCROSSING

INSTALL HIGHWAY PLANTING AND

AUTOMATIC IRRIGATION SYSTEMS.

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

0.2 KM NORTH OF RANCHO BERNARDO ROAD

UNDERCROSSING TO LAKE HODGES BRIDGE

Description 

INSTALL AUTOMATIC IRRIGATION SYSTEM

HIGHWAY PLANTING AND IRRIGATION

PERFORM HIGHWAY IRRIGATION AND

PLANTING

INSTALL PLANTING AND WATER SYSTEM

LANDSCAPE

INSTALL HIGHWAY PLANTING SYSTEMS

Type Of Work

DIVERSIFIED LANDSCAPE CO.

SIERRA LANDSCAPE COMPANY

DIVERSIFIED LANDSCAPE CO.

EAST BAY CONSTRUCTION CO., INC

3D ENTERPRISES, INC.

NATIVE LANDSCAPE INC

Contractor

WINCHESTER CA 92596

PALM DESERT CA  92211

WINCHESTER, CA  92596

MURRIETA CA   92562

SAN DIEGO, CA 92121

ESCONDIDO CA 92029

(951)926-7444

 

(951)926-7444

 

 

(760)735-8700

MERCADO, VICTOR

SAGGESE, CARMINE T.

SAGGESE, CARMINE

SAGGESE, CARMINE T

CARMINE SAGGESE

SAGGESE, CARMINE

Resident
Engineer

(858)688-1544

(858)688-1542

(858)688-1542

(858)688-1542

(760)735-5073

(858)688-1542

 $2,515,060

 $2,581,596

 $219,538

 $1,283,194

 $461,720

 $1,025,574

Bid + CCOs

 $2,229,200

 $2,350,207

 $0

 $1,225,407

 $0

 $776,992

Comp To  date

 $279,977

 $0

 $0

 $0

 $0

 $0

This Month

10/11/11

05/12/08

07/19/12

02/19/09

08/02/12

11/24/10

Awarded

10/25/11

06/10/08

07/19/12

03/20/09

08/30/12

01/11/11

Approved

02/26/16

10/15/12

07/26/13

05/17/13

Est Comp

 91%

 0%

 0%

 0%

 0%

 0%

%Time

 90%

 0%

 0%

 0%

 0%

 0%

% Work 

 

PLANT EST

SATIS

 

PLANT EST

SATIS

 

PLANT EST

SATIS

Message

11-2T0994

11-260714

11-2607A4

11-260724

11-2607C4

11-260734

Contract 

  

HPLU-6211-(064)N

  

HPLU-6211-(080)

  

HPLU-6211-(098)

  

  62-11 0-(4N)

  

--()

  

--()

  

--()

  

  

  

  

SWPPP

SWPPP

  

SWPPP

  

SWPPP

33801 WASHINGTON STREET

73771 DINAH SHORE DRIVE

33801 WASHINGTON STREET

41120 ELM STREET SUITE G

11300 SORRENTO VALLEY #255

9746 TAMARACK LANE

304 ENTERPRISE SUITE

B

13560 EVENING CREEK

DRIVE NORTH (NORTH

TRLR)

304 ENTERPRISE STREET

SUITE B

13560 EVENING CREEK

DRIVE

304 ENTERPRISE ST.,

STE B

304 ENTERPRISE STREET

SUITE B

ESCONDIDO, CA 92029

SAN DIEGO CA 92128

ESCONDIDO, CA 92029

SAN DIEGO,CA 92128

ESCONDIDO, CA 92029

ESCONDIDO, CA 92129

Accepted

Location
Storm Water
Plan
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11District

11-SD-15-26.0/30.2

11-SD-15-26.2/M27.8

11-SD-15-27.8/30.1

11-SD-15-30.1/31.5

11-SD-15-31.5/43

11-SD-52-14.5/15.5

Fed Aid

HB4C

HB32

HB4C

HB4C

HM1

HB32

Pgm Code

IN SAN DIEGO COUNTY IN AND NEAR

ESCONDIDO AT VARIOUS LOCATIONS FROM

0.1 KM S OF HIGHLAND ROAD OC TO  0.2

KM N OF NINTH AVENUE UC

IN SAN DIEGO COUNTY IN SAN DIEGO AND

ESCONDIDO FROM LAKE HODGES BRIDGE TO

CLARENCE LANE  UNDERCROSSING

IN SAN DIEGO COUNTY IN AND NEAR

ESCONDIDO FROM CLARENCE LANE

UNDERCROSSING TO NINTH AVENUE

UNDERCROSSING

IN SAN DIEGO COUNTY IN ESCONDIDO FROM

NINTH AVENUE UNDERCROSSING  TO ROUTE

15/78 SEPARATION.

IN SAN DIEGO COUNTY NEAR ESCONDIDO

FROM ROUTE 15/78 SEPARATION TO 0.3

MILE SOUTH OF OLD HIGHWAY 395 OC

IN SAN DIEGO COUNTY IN SANTEE ON

ROUTE 52 FROM .4 MILE WEST OF MISSION

GORGE ROAD UC TO FORESTER CREEK

BRIDGE AND ON ROUTE 125 FRO

Description 

CONSTRUCT MANAGED LANES - NORTH

HWY PLANTING & AUTO IRRIGATION SYS

PLANTING, EROSION AND IRRIGATION

INSTALL PLANTING AND IRRIGATION

PCC GRINDING, COLD PLANE & OVERLAY

PLANTING AND EROSION WORK

Type Of Work

FLATIRON CORP.

PACIFIC RESTORATION GROUP INC

WESTERN RIM CONSTRUCTION INC

PACIFIC RESTORATION GROUP INC

ALL AMERICAN ASPHALT

MIDORI LANDSCAPE INC

Contractor

SAN MARCOS CA   92078

PERRIS CA 92572

ESCONDIDO CA 92029

PERRIS CA 92572

CORONA CA 928782229

SANTA ANA CA 92707

 

(951)940-6069

(760)489-4328

(951)940-6069

(951)736-7600

(714)751-8792

BREYER, RICHARD

SAGGESE, CARMINE

SAGGESE, CARMINE

SAGGESE, CARMINE

GARY LE VINE

HURTZIG, JOHN

Resident
Engineer

(858)688-1430

(858)688-1542

(858)688-1542

(858)688-1542

(760)639-4430

(858)467-4086

 $50,316,249

 $1,363,144

 $2,012,644

 $1,734,499

 $5,010,979

 $1,989,935

Bid + CCOs

 $49,735,751

 $1,232,683

 $751,861

 $705,486

 $2,422,331

 $1,781,680

Comp To  date

 $0

 $71,477

 $134,329

 $122,179

 $15,618

 $20,157

This Month

11/20/08

06/27/11

04/04/12

04/04/12

06/06/12

05/24/11

Awarded

12/10/08

07/28/11

05/22/12

06/20/12

06/20/12

06/10/11

Approved

01/17/13

07/27/15

04/04/16

05/31/16

02/14/13

09/21/15

Est Comp

 0%

 100%

 73%

 8%

 81%

 0%

%Time

 0%

 94%

 40%

 41%

 48%

 0%

% Work 

PLANT EST

SATIS

 

 

 

 

PLANT EST

SATIS

Message

11-2T0814

11-2T0864

11-2T0874

11-2T0884

11-2M5504

11-2T0704

Contract 

ACIM-015 -(203)N

  

CMLN-6211-(111)

CMLN-6211-(110)

  

STPL-N621-(110)2

LN62-11 0-(2N)

  

--()

--()

  

--()

--()

  

  

  

  

  

SWPPP

SWPPP

SWPPP

SWPPP

WPCP

SWPPP

1770 LA COSTA MEADOWS DRIVE

P O BOX 429

912 S ANDREASEN DR STE 108

P O BOX 429

P O BOX 2229

3231 S MAIN STREET

13560 EVENING CREEK

DRIVE NORTH

304 ENTERPRISE STREET

304 ENTERPRISE STREET

SUITE B

304 ENTERPRISE STREET

SUITE B

3485 EAST VISTA WAY

7177 OPPORTUNITY ROAD

SAN DIEGO,CA 92128

ESCONDIDO, CA 92029

ESCONDIDO, CA 92029

ESCONDIDO, CA 92029

VISTA, CA 92084

SAN DIEGO, CA 92111

Accepted

01/23/13

Location
Storm Water
Plan
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11District

11-SD-52-15.5/17.3

11-SD-52-17.3/17.5

11-SD-54-2.5/5.3

11-SD-56-3.5/3.5

11-SD-56-6.8/8.7

11-SD-56-/8.9

Fed Aid

HB32

HB32

HM1

HA22

HA25

HB4N

Pgm Code

IN SAN DIEGO COUNTY IN SANTEE FROM

FORESTER CREEK BRIDGE TO MAGNOLIA

AVENUE UNDERCROSSING

IN SAN DIEGO COUNTY IN SANTEE

IN SAN DIEGO COUNTY AT VARIOUS

LOCATIONS

IN SAN DIEGO COUNTY IN SAN DIEGO AT

0.2 MILE SOUTHEAST OF CAMINO SANTA FE

OVERCROSSING  _____________

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

PENASQUITOS CREEK BRIDGE TO 0.3 MILE

WEST OF ROUTE 56/15  SEPARATION

IN SAN DIEGO COUNTY IN SAN DIEGO ON

ROUTE 5 FROM SORRENTO VIADUCT TO RO

UTE 5/56 SEPARATION AND ON ROUTE 56

FROM ROUTE 5/56 SEPARA

Description 

PLANTING,IRRIGATION,EROSION CONTROL

EROSION CONTROL WORK

PLACE BONDED WEARING COURSE

MITIGATION PLANTING AND IRRIGATION

RECYCLED WATER CONVERSION

INSTALL CCTV, RAMP METERING, SIGNAL

Type Of Work

GRIFFITH COMPANY

MIDORI LANDSCAPE INC

GRANITE CONSTRUCTION COMPANY

PACIFIC RESTORATION GROUP INC

PACIFIC RESTORATION GROUP INC

DBX INC

Contractor

SANTA FE SPRINGS CA 90670

SANTA ANA CA 92707

WATSONVILLE CA 950775085

PERRIS CA 92572

PERIS CA  92572

TEMECULA CA 92590

(562)929-1128

(714)751-8792

(831)724-1011

(951)940-6069

 

(951)296-9909

HURTZIG, JOHN

HURTZIG, JOHN

MOEN, MIKE

HURTZIG, JOHN

HURTZIG JOHN

Resident
Engineer

(858)467-4086

(858)467-4086

(619)995-7335

(858)467-4086

(858)467-4086

 

 $2,076,864

 $1,089,100

 $3,228,881

 $1,300,536

 $505,825

 $4,371,106

Bid + CCOs

 $1,973,905

 $974,298

 $580,220

 $1,180,515

 $471,316

 $0

Comp To  date

 $592

 $0

 $0

 $8,081

 $720

 $0

This Month

05/20/11

04/08/11

05/30/12

10/14/11

06/25/10

12/19/12

Awarded

06/10/11

05/12/11

06/21/12

11/15/11

07/20/10

01/11/13

Approved

08/11/15

04/22/15

02/05/13

09/17/14

03/17/14

Est Comp

 0%

 0%

 60%

 0%

 0%

 0%

%Time

 0%

 0%

 18%

 0%

 0%

 0%

% Work 

PLANT EST

SATIS

PLANT EST

SATIS

 

PLANT EST

SATIS

PLANT EST

SATIS

 

Message

11-2T0114

11-2T0014

11-2M2404

11-2E0064

11-402304

11-269304

Contract 

STPL-6211-(101)N

STPL-6211-(103)N

  

  

  

STP-X073-(101)

 621-1 10-()

 621-1 10-()

  

  

  

--()

--()

--()

  

  

  

  

SWPPP

SWPPP

WPCP

SWPPP

WPCP

WPCP

12200 BLOOMFIELD AVENUE

3231 S MAIN STREET

P O BOX 50085

P O BOX 429

P O BOX 429

42024 AVENIDA ALVARADO SUITE

7177 APPORTUNITY ROAD

7177 OPPORTUNITY ROAD

9851 BUENA VISTA AVE.

7177 OPPORTUNITY ROAD

7177 OPPORTUNITY RD

SAN DIEGO, CA 92111

SAN DIEGO, CA 92111

SANTEE, CA 92071

SAN DIEGO, CA 92110

SAN DIEGO CA 92111

Accepted

Location
Storm Water
Plan
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11District

11-SD-75-11.0/17.4

11-SD-75-21.8/0

11-SD-76-7.3/13.1

11-SD-76-16.7/17.7

11-SD-76-23.1/23.5

11-SD-76-28.8/29.1

Fed Aid

HA22

HA21

HE14

HA21

HA21

HB1

Pgm Code

IN SAN DIEGO COUNTY IN IMPERIAL

BEACH AND CORONADO FROM RAINBOW

DRIVE TO THE NAVAL AMPHIBIOUS BASE

GATE 4

IN SAN DIEGO COUNTY IN SAN DIEGO AT

SAN DIEGO-CORONADO BAY BRIDGE 1.3

MILES FROM BEGINNING OF BRIDGE.

IN SAN DIEGO COUNTY IN AND NEAR

OCEANSIDE FROM 0.8 KM WEST OF MELROSE

DRIVE TO 1.0 KM EAST OF  SOUTH

MISSION ROAD

IN SD CNTY NEAR BONSALL & FALLBROOK

ON RTE 15 FROM .4 MILE SO TO .8  MILE

N/O RTE 76/15 SEPARATION AND ON RTE

76 FROM .5 MILE WEST

IN SAN DIEGO COUNTY AT PALA FROM 0.1

MILE WEST TO 0.3 MILE EAST OF PALA

CREEK BRIDGE

IN SAN DIEGO COUNTY PAUMA VALLEY 0.2

MILES WEST OF PAUMA ROAD TO  0.1 MILE

EAST OF PAUMA RESEVATION ROAD

Description 

PAVEMENT REHABILITATION WITH RHMA

PAINT CORONADO BRIDGE SPANS 26-29

CONSTRUCT FOUR LANE HIGHWAY

MODIFY AND WIDEN INTERCHANGE

BRIDGE REPLACEMENT

INSTALL TRAFFIC SIGNAL & WIDENING

Type Of Work

GRANITE CONSTRUCTION COMPANY

CERTIFIED COATINGS COMPANY

FLATIRON WEST INC.

FLATIRON WEST INC

COFFMAN SPECIALTIES INC

GRANITE CONSTRUCTION COMPANY

Contractor

VISTA, CA  92081

FAIRFIELD CA 94534

SAN MARCOS CA   92078

SAN MARCOS CA 92078

SAN DIEGO CA 92126

VISTA, CA  92018

(760)732-0925

(707)639-4414

 

(760)916-9100

(858)536-3100

(760)732-0918

BAGUBE, JUN

FITZGIBBON, EDWARD

FITZGIBBON, EDWARD T.

AKHONDZADEH, RAHIM

AKHONDZADEH, RAHIM

Resident
Engineer

(858)688-1438

 

(760)639-4430

(760)639-4430

(858)688-1318

(858)688-1318

 $2,398,639

 $2,294,294

 $68,516,249

 $20,583,515

 $3,237,888

 $644,383

Bid + CCOs

 $2,308,290

 $0

 $66,322,119

 $5,691,932

 $3,131,297

 $640,446

Comp To  date

 $2,926

 $0

 $278,820

 $970,202

 $188,967

 $154,308

This Month

01/05/12

12/13/12

12/23/09

08/01/12

12/28/10

10/27/11

Awarded

02/13/12

01/10/13

01/19/10

08/31/12

01/13/11

11/17/11

Approved

01/31/13

02/11/14

08/05/13

08/22/13

02/28/13

Est Comp

 92%

 0%

 99%

 9%

 66%

 72%

%Time

 99%

 0%

 97%

 28%

 98%

 96%

% Work 

 

 

 

 

 

SUSPENDED

Message

11-262004

11-409504

11-080104

11-257144

11-273404

11-297804

Contract 

STPP-0750-(39E)

  

ARRA-P076-(024)E

  

ACST-ACBR-(STP)P

HSST-PP07-(602)7

--()

  

  P0-76 0-(4E)

  

P-ACBR-(STP)P

--()

  

  

--()

  

--()

  

WPCP

WPCP

SWPPP

SWPPP

SWPPP

WPCP

440 S. MELROSE DR, STE. 200

2320 CORDELIA ROAD

1770 LA COSTA MEADOWS DRIVE

1770 LA COSTA MESA MEADOWS DR

9685 VIA EXCELENCIA SUITE 200

440 SOUTH MELROSE DR. 200

9851 BUENA VISTA ROAD

3485 E. VISTA WAY

3485 EAST VISTA WAY

2863 CARMEL VALLEY

ROAD

5825 AVENIDA ENCINAS,

STE. 101

SANTEE, CA 92071

VISTA CA 92084

VISTA, CA 92084

DEL MAR, CA 92014

CARLSBAD, CA 92008

Accepted

Location
Storm Water
Plan
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11District

11-SD-78-15.3/15.7

11-SD-78-15.5/16.7

11-SD-94-3.1/3.1

11-SD-94-13.8/14.4

11-SD-125-10.6/10.9

11-SD-163-1.7/3.2

Fed Aid

HE13

HB4N

HA22

HB1

HB4

000000000

000

Pgm Code

IN SAN DIEGO COUNTY IN ESCONDIDO AND

SAN MARCOS FROM 0.2 MILE WEST TO 0.2

MILE EAST OF NORDAHL ROAD

OVERCROSSING.

IN SAN DIEGO COUNTY IN SAN MARCOS AND

ESCONDIDO FROM NORDAHL ROAD

OVERCROSSING TO ROUTE 15/78

SEPARATION.

IN SAN DIEGO COUNTY AT VARIOUS

LOCATIONS

IN SAN DIEGO COUNTY NEAR LEMON GROVE

FROM VIA MERCADO TO 0.1 MILE EAST OF

JAMACHA BOULEVARD

IN SAN DIEGO COUNTY NEAR LEMON GROVE

FROM JAMACHA ROAD  UNDERCROSSING TO

0.3 MILE NORTH OF JAMACHA ROAD

UNDERCROSSING.

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

0.1 MILE SOUTH OF RICHMOND STREET OC

TO 0.2 MILE NORTH OF 6TH AVENUE

UNDERCROSSING DIR'S ORD

Description 

REPLACE NORDAHL BRIDGE AND WIDEN

EXTEND CONNECTOR RAMP

RAMP REHABILITATION

INSTALL CONCRETE BARRIER AND SEAL

WIDEN JAMACHA SOUTHBOUND OFF RAMP

PERFORM HIGHWAY PLANTING AND

IRRIGATION

Type Of Work

FLATIRON WEST INC

GRANITE CONSTRUCTION COMPANY

SAN DIEGO AREA OFFICE 440

SOUTH MELROSE DR ST 200 VISTA,

CA 92081

GRANITE CONSTRUCTION COMPANY

HAZARD CONSTRUCTION COMPANY

L B CIVIL CONSTRUCTION

INCORPORATED

ACCU CONSTRUCTION, INC.

Contractor

SAN MARCOS CA 92078

WATSONVILLE CA 950775085

WATSONVILLE CA 950775085

SAN DIEGO CA 921929000

SAN DIEGO CA 92121

SANTA ANA, CA  92705

(760)916-9100

(760)732-0915

(831)724-1011

(858)587-3600

(858)481-5222

 

JAVED, FARIDUN

MERCADO, VICTOR

SAWAGED, HASSAN

BAGUBE, JUN

ALSHEIKH, JASON

ARINDUQUE, RAY

Resident
Engineer

(760)735-5089

(858)688-1544

(858)688-1480

(858)688-1438

(858)688-1473

(858)467-4084

 $9,448,920

 $2,455,189

 $581,271

 $826,034

 $1,082,459

 $485,189

Bid + CCOs

 $8,872,059

 $2,450,153

 $545,031

 $736,276

 $1,074,687

 $69,382

Comp To  date

 $179,975

 $760

 $77,808

 $5,267

 $1,441

 $69,382

This Month

01/17/12

05/05/11

06/20/12

06/27/12

06/27/11

04/26/12

Awarded

02/13/12

05/20/11

07/16/12

07/16/12

07/14/11

11/26/12

Approved

02/10/13

03/22/13

01/25/13

03/04/13

05/29/13

12/18/15

Est Comp

 36%

 90%

 91%

 69%

 78%

 1%

%Time

 93%

 99%

 91%

 87%

 100%

 14%

% Work 

 

 

 

 

 

 

Message

11-259804

11-293104

11-407204

11-298004

11-294604

11-2650A4

Contract 

6211-107E-(   )

  

ACNH-X073-(097)E

ACNH-P094-(058)E

  

  

--()

  

--()

--()

  

  

  

  

  

  

  

  

SWPPP

SWPPP

WPCP

WPCP

WPCP

  

1770 LA COSTA MEADOWS DRIVE

P O BOX 50085

P O BOX 50085

P O BOX 229000

11585 SORRENTO VALLEY RD #104

1526 BROOKHOLLOW DR. STE. 76

304 ENTERPRISE STREET

SUITE B

13220 EVENING CREEK

SUITE 112

8863 AIRWAY ROAD

9851 BUENA VISTA AVE

817 SWEETWATER ROAD

7177 OPPORTUNITY ROAD

ESCONDIDO, CA 92029

SAN DIEGO, CA 92128

SAN DIEGO, CA 92154

SANTEE, CA 92071

SPRING VALLEY, CA 91917

SAN DIEGO, CA 92111

Accepted

01/21/13

Location
Storm Water
Plan
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11District

11-SD-163-1.7/3.2

11-SD-805-4.7/5.6

11-SD-805-5.5/9.4

11-SD-805-7.7/9.1

11-SD-805-9.4/13.8

11-SD-805-23.7/27.6

Fed Aid

TEA2

HB4C

HB5

HB4N

HB5

HB5

Pgm Code

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

0.1 MILE SOUTH OF RICHMOND  STREET

OVERCROSSING TO 0.2 MILE  NORTH OF

6TH AVE UNDERCROSSING.

IN SAN DIEGO COUNTY IN CHULA VISTA

FROM 0.4 MILE SOUTH OF EAST PALOMAR

STREET OVERCROSSING TO 0.1 MILE

NORTH OF NAPLES ST UNDERCR

IN SAN DIEGO CNTY, IN CHULA VISTA &

NATIONAL CITY ON RTE 54 AT RTE 805/

54 SEP & ON RTE 805 FR 0.4 MI N OF

PALOMAR ST OC TO 0.6 MI

IN SAN DIEGO COUNTY IN CHULA VISTA

AND NATIONAL CITY FROM 0.1 MILE

SOUTH OF BONITA ROAD UNDERCROSSING TO

SWEETWATER ROAD UNDERCRO

IN SAN DIEGO COUNTY,IN SAN DIEGO AND

NATIONAL CITY, FROM 0.6 MILE NORTH OF

ROUTE 805/54 SEPARATION TO 0.2 MILE

NORTH OF FEDERAL BL

IN SAN DIEGO COUNTY ON I-805 FROM

JUST NORTH OF SR52 TO JUST NORTH OF

MIRA MESA BOULEVARD

Description 

INSTALL HIGHWAY PLANTING

REPLACE STRUCTURE AND CONSTRUC DAR

CONSTRUCT HOV LANES

LANDSCAPE AND INSTALL IRRIGATION

CONSTRUCT HOV LANES

1 HOV LN IN EACH DIR AND A S FACING

Type Of Work

SIERRA LANDSCAPE COMPANY, INC.

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

MARINA LANDSCAPE INC

GRANITE CONSTRUCTION COMPANY

SKANSKA USA CIVIL WEST

CALIFORNIA DISTRICT INC

Contractor

PALM DESERT CA   92211

WATSONVILLE CA 950775085

WATSONVILLE CA 950775085

ANAHEIM CA 92805

WATSONVILLE CA 950775085

RIVERSIDE CA 92509

(760)328-8900

(831)724-1011

(831)724-1011

(714)939-6600

(831)724-1011

(951)684-5360

ARINDUQUE, RAY

HSU, PAUL

ARINDUQUE, RAY

HSU, PAUL

NICKERSON, NANCY

Resident
Engineer

(858)467-4084

 

(619)697-0217

(858)467-4084

(858)688-1497

(858)688-1391

 $1,139,186

 $37,602,648

 $29,679,396

 $573,084

 $15,473,342

 $71,990,000

Bid + CCOs

 $970,868

 $0

 $9,992,085

 $490,601

 $7,057,059

 $11,245,768

Comp To  date

 $0

 $0

 $666,142

 $18,983

 $655,282

 $964,687

This Month

10/08/09

01/03/13

04/27/12

06/24/11

03/27/12

03/16/12

Awarded

11/24/09

01/29/13

05/22/12

07/14/11

04/19/12

03/30/12

Approved

12/17/13

08/08/14

10/09/15

06/04/13

09/18/15

Est Comp

 0%

 0%

 31%

 0%

 79%

 15%

%Time

 0%

 0%

 34%

 0%

 46%

 16%

% Work 

PLANT EST

SATIS

 

 

PLANT EST

SATIS

 

 

Message

11-265004

11-2T1824

11-2T1814

11-081654

11-2T1804

11-2T2004

Contract 

ACST-P163-(026)E

  

  

  

  

CMLN-6211-(106)

  P1-63 0-(6E)

  

  

  

  

--()

--()

  

  

  

  

  

SWPPP

SWPPP

SWPPP

WPCP

SWPPP

  

73-771 DINAH SHORE DR STE 200

P O BOX 50085

P O BOX 50085

1900 S LEWIS STREET

P O BOX 50085

1995 AGUA MANSA ROAD

7177 OPPORTUNITY ROAD

817 SWEETWATER ROAD

7177 OPPORTUNITY ROAD

817 SWEETWATER ROAD

7807 CONVOY COURT

SUITE 100

SAN DIEGO CA 92111

SPRING VALLEY, CA 91977

SAN DIEGO, CA 92111

SPRING VALLEY, CA 91977

SAN DIEGO, CA 92111

Accepted

Location
Storm Water
Plan
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11District

 $7,426,336 $354,659,058 $574,783,714

11-SD-805-25.2/26.3

11-SD-805-26.5/28.9

11-SD-905-9.5/15

Fed Aid

HE13

HB5

HE14

Pgm Code

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

0.2 KM SOUTH OF NOBEL DRIVE

OVERCROSSING TO 0.1 KM NORTH OF

EASTGATE MALL OVERCROSSING

IN SAN DIEGO COUNTY IN SAN DIEGO ON

ROUTE 805 FROM 0.3 KM SOUTH OF

SOLEDAD CANYON BRIDGE AND OVERHEAD TO

0.6 KM NORTH OF ROUTE 5/8

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

1.2 KM EAST OF ROUTE 805/905

SEPARATION TO 0.8 KM EAST OF

BRITANNIA OVERCROSSING

Description 

INTERCHANGE IMPROVEMENTS & ROAD

CONSTRUCT HOV LANES

CONSTRUCT NEW FREEWAY - PHASE 1B

Type Of Work

SKANSKA USA CIVIL WEST

CALIFORNIA DISTRICT INC

DIABLO CONTRACTORS INC

FLATIRON WEST/SUKUT

Contractor

RIVERSIDE CA 925092405

SAN RAMON CA 94583

SAN MARCOS CA   92078

(951)684-5360

(925)552-8250

 

AKHONDZADEH, RAHIM

POUND, DAVID

DEYOE, MARLA

Resident
Engineer

(858)688-1318

(858)720-2112

(619)688-1477

 $13,716,305

 $50,255,026

 $63,310,350

Bid + CCOs

 $13,364,705

 $36,655,593

 $59,510,887

Comp To  date

 $87,735

 $395,346

 $0

This Month

11/29/10

01/28/11

05/08/09

Awarded

12/16/10

02/08/11

05/20/09

Approved

05/30/13

02/24/14

11/04/13

Est Comp

 81%

 61%

 100%

%Time

 99%

 73%

 93%

% Work 

 

 

 

Message

11-089754

11-2T0404

11-288804

Contract 

  

ARRA-805 -(610)N

SARR-A905-(019) 

  

  80-5  6-(0N)

A-A905-(019)N

  

--()

--()

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

SWPPP

SWPPP

SWPPP

1995 AGUA MANSA ROAD

7 CROW CANYON COURT SUITE 100

1770 LA COSTA MEADOWS DRIVE

2863 CARMEL VALLEY

ROAD

2863 CARMEL VALLEY

ROAD

8863 AIRWAY ROAD

DEL MAR, CA 92014

DEL MAR, CA 92014

SAN DIEGO,CA 92154

Accepted

Location
Storm Water
Plan
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12District

12-ORA-1-17.6/18.1

12-ORA-1-23.7/25.9

12-ORA-5-.3/0

12-ORA-5-1.4/1.6

12-ORA-5-5.6/6.6

12-ORA-5-6.0/31.2

Fed Aid

HB4N

HM1

HB4N

HB311

HB4N

HA25

Pgm Code

IN ORANGE COUNTY IN NEWPORT BEACH

FROM 0.1 MILE NORTH OF BAYSIDE DRIVE

TO 0.1 MILE SOUTH OF PROMONTORY

DRIVE.

OC. IN HUNTINGTON BEACH FROM BEACH

BLVD TO GOLDEN WEST AVE.

IN ORANGE COUNTY AT VARIOUS LOCATION

IN ORANGE COUNTY IN SAN CLEMENTE FROM

0.2 MILE NORTH OF AVENIDA MENDOCINO

OVERCROSSING TO 0.6 MILE SOUTH OF

AVENIDA PRESDIO UNDERC

IN ORANGE COUNTY IN SAN CLEMENTE AND

DANA POINT FROM 0.1 MILE SOUTH OF

CAMINO DE ESTRELLA OVERCROSSING TO

0.2 MILES SOUTH OF VIA C

IN ORANGE COUNTY AT VARIOUS LOCATIONS

FROM CAMINO DE ESTRELLA OVERCROSSING

TO FOURTH STREET OVERCROSSING

Description 

MODIFY SIGNALS AND LIGHTING AND

RHMA-TYPE G OVERLAY

INSTALL CHANGEABLE MS AND MBGR

CONSTRUCT SOUNDWALLS AND WIDEN

WIDEN ROAD AND BRIDGE, PLACE HMA

PLANTING AND IRRIGATION

Type Of Work

PTM GENERAL ENGINEERING

SERVICES INC

ALL AMERICAN ASPHALT

SULLY-MILLER CONTRACTING

COMPANY

POWELL CONSTRUCTORS INC

GRANITE CONSTRUCTION COMPANY

YAKAR

Contractor

RIVERSIDE CA 925137745

CORONA CA 92878

BREA CA 92821

FONTANA, CA 92335

WATSONVILLE CA 950775085

SAN DIMAS, CA 91773

(951)710-1000

(951)736-7600

(714)578-9600

(909)356-8880

(831)724-1011

 

CHAUDRY, MONAS

HAMIDI, FRED

CHAUDRY, MONAS

HAMIDI, FRED

NITA UPDADHYAYA

DICKSON,ERIC

Resident
Engineer

(949)279-8801

(949)279-8486

(949)936-3586

(949)509-5017

(949)558-4402

(949)279-8447

 $225,021

 $1,203,817

 $1,245,154

 $2,977,676

 $3,943,320

 $1,938,487

Bid + CCOs

 $64,408

 $1,014,552

 $518,769

 $3,044,337

 $2,351,542

 $1,727,835

Comp To  date

 $0

 $68,752

 $0

 $900

 $193,734

 $1,620

This Month

06/23/11

03/14/12

11/30/11

12/20/10

02/24/12

06/16/10

Awarded

07/14/11

04/13/12

12/21/11

01/11/11

03/22/12

08/06/10

Approved

07/23/12

01/31/13

05/30/13

05/24/13

04/21/14

10/27/14

Est Comp

 76%

 100%

 100%

 83%

 28%

 0%

%Time

 29%

 84%

 42%

 100%

 59%

 0%

% Work 

SUSPENDED

OVER RUN

OVER RUN

 

 

PLANT EST

SATIS

Message

12-0L2604

12-0L6404

12-0H2324

12-0G9404

12-0F0604

12-0F9204

Contract 

ACST-P001-(557)E

  

HSST-X059-(053)E

  

ACIM-0052-(960)7

ACIM-005 -(944)7

  P0-01 5-(7E)

  

G X0-59 0-(3E)

  

--()

--()

--()

  

--()

  

  

  

WPCP

WPCP

WPCP

SWPPP

SWPPP

SWPPP

P O BOX 7745

P O BOX 2229

135 S STATE COLLEGE BLVD 400

8555 BANANA AVENUE

P O BOX 50085

113 E. ARROW HIGHWAY

6533 MARINE WAY

3251 1/4 UNIVERSITY

DR.

6533 MARINE WAY

3251 1/4 UNIVERSITY

DR.

15700 TUSTIN VILLAGE

WAY #3

3337 MICHELSON DRIVE,

SUITE 100

IRVINE, CA 92618

IRVINE, CA 92612

IRVINE, CA 92618

IRVINE, CA 92612

TUSTIN, CA 92780

IRVINE, CA 92612

Accepted

Location
Storm Water
Plan
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12District

12-ORA-5-6.1/31.2

12-ORA-5-6.8/14.5

12-ORA-5-8.5/9.4

12-ORA-5-17.1/17.8

12-ORA-5-27.6/28.2

12-ORA-5-42.1/44.4

Fed Aid

TEA4

HA22

HB4N

HB1

HB4N

HB32

Pgm Code

IN ORANGE COUNTY AT VARIOUS LOCATIONS

FROM CAMINO DE ESTRELLA OVERCROSSING

TO FOURTH STREET OVERCROSSING

IN ORANGE COUNTY IN DANA POINT TO

0.30MILE SOUTH OF OSO CREEK BRIDGE

IN ORANGE COUNTY IN SAN JUAN

CAPISTRANO FROM 0.5 MI S OF SAN  JUAN

CREEK ROAD UNDERCROSSING TO 0.5 MI N

OF SAN JUAN CREEK BRIDGE

IN ORANGE COUNTY IN LAKE FOREST,

LAGUNA HILLS AND MISSION VIEJO FROM

0.4 MILE SOUTH OF ALICIA PARKWAY

OVERCROSSING TO 0.3 MILE NOR

IN ORANGE COUNTY IN IRVINE AND TUSTIN

FROM JAMBOREE ROAD  UNDERCROSSING TO

0.1 MILE SOUTH OF TUSTIN RANCH ROAD

OVERCROSSING

IN ORANGE AND LOS ANGELES COUNTIES IN

BUENA PARK AND LA MIRADA FROM

ORANGETHORPE AVENUE OVERCROSSING TO

0.3 MILE NORTH OF THE LOS 

Description 

REMOVE AND PRUNE TREES

RESTORE AND REHABILITATE PAVEMENT

WIDEN ROADWAY AND BRIDGES

GROOVE PAVEMENT, OVERLAY RAMPS AND

WIDEN AND CONSTRUCT RETAINING WALL

HIGHWAY PLANTING AND IRRIGATION

Type Of Work

ROCK BOTTOM INC.

GRANITE CONSTRUCTION COMPANY

BEADOR CONSTRUCTION CO. INC.

GRANITE CONSTRUCTION COMPANY

PETERSON CHASE GENERAL

ENGINEERING CONSTRUCTION INC

CLEAN CUT LANDSCAPE

Contractor

BAKERSFIELD CA  93308

WATSONVILLE CA 950775085

CORONA CA  92883

WATSONVILLE CA 95077

IRVINE CA 92614

CLOVIS CA 93619

 

(831)724-1011

 

(831)724-1011

(949)252-0441

(559)322-2041

DICKSON, ERIC

RAVANIPOUR,MOHAMMAD

JAVAHERNESHAN, MAJID

RAVANIPOUR, MOHAMMAD

UPDAHYAYA, NITA

DICKSON, ERIC

Resident
Engineer

(949)279-8447

(949)279-8404

(949)509-5031

(949)279-8407

(949)558-4402

(949)279-8447

 $919,042

 $12,203,381

 $9,100,589

 $1,434,479

 $3,124,348

 $737,551

Bid + CCOs

 $840,986

 $11,705,922

 $8,153,444

 $1,443,631

 $3,083,211

 $727,450

Comp To  date

 $11,228

 $149,275

 $79,624

 $0

 $2,000

 $1,260

This Month

04/14/10

10/18/11

06/22/10

11/30/11

03/08/11

02/07/11

Awarded

05/11/10

11/03/11

07/13/10

12/21/11

03/22/11

02/24/11

Approved

08/19/14

01/31/13

03/18/13

01/31/13

05/23/13

04/29/15

Est Comp

 62%

 100%

 66%

 100%

 85%

 0%

%Time

 91%

 97%

 87%

 97%

 97%

 0%

% Work 

 

OVER RUN

 

OVER RUN

 

PLANT EST

SATIS

Message

12-0G7304

12-0E0304

12-0E5704

12-0K6204

12-0G9904

12-1016A4

Contract 

SARR- 005-(943)E

ACIM-0052-(956)7

  

IM00-5295-(989)E

ACIM-0052-(952)9

  

   0-0529-(3E)

--()

  

--()

--()

  

--()

  

  

  

  

  

SWPPP

WPCP

SWPPP

WPCP

SWPPP

SWPPP

2724 LANDCO DR

P O BOX 50085

26320 LESTER CIRCLE

P O BOX 50085

1792 KAISER AVENUE

8406 N ARMSTRONG

3347 MICHELSON DR,

STE #100

6521 MARINE WAY, #1

3251 1/4 UNIVERSITY

DRIVE

6521 MARINE WAY, #1

15700 TUSTIN VILLAGE

WAY, #3

3347 MICHELSON DR.,

STE. 100

IRVINE CA 92612

IRVINE, CA 92618

IRVINE CA 92612

IRVINE, CA 92618

TUSTIN, CA 92780

IRVINE, CA 92612

Accepted

Location
Storm Water
Plan
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12District

12-ORA-22-.6/.9

12-ORA-22-.7/.9

12-ORA-39-8.8/12.4

12-ORA-55-1.0/1.2

12-ORA-55-7.8/9.4

12-ORA-55-12.7/12.7

Fed Aid

HB5   HB5

HB5   HB5

HM1

HB4N

HB4N

HB1

Pgm Code

IN ORANGE COUNTY IN SEAL BEACH,  LONG

BEACH AND LOS ALAMITOS ON ROUTES 22,

405 AND 605

IN ORANGE COUNTY AT VARIOUS LOCATIONS

IN ORANGE COUNTY IN ANAHEIM AND

STANTON FROM ACACIA AVE. TO LINCOLN

AVE.

IN ORANGE COUNTY IN COSTA MESA FROM

INDUSTRIAL WAY TO 16TH STREET

IN ORANGE COUNTY IN SANTA ANA FROM

0.2 MILE SOUTH OF DYER ROAD CROSSING

TO EDINGER AVENUE UNDERCROSSING

IN OC. ON RTE-55 SB CONNECTOR ON-

RAMP FROM EB RTE-22.

Description 

RECONSTRUCT INTERCHANGE

WIDEN FREEWAY AND CONSTRUCT BRIDGES

COLD PLANE, RUBBERIZED HMA

UPGRADING TRAFFIC SIGNALS.

WIDEN FREEWAY AND BRIDGE

OVERLAY HMA, MBGR AND DRAINAGE

Type Of Work

ATKINSON CONTRACTORS L P

ATKINSON CONSTRUCTION

ALL AMERICAN ASPHALT

P T M GENERAL ENGINEERING

SERVICES INC

ORTIZ ENTERPRISES INCORPORATED

AUTOBAHN CONSTRUCTION INC

Contractor

FOOTHILL RANCH CA 92610

FOOTHILL RANCH, CA 92610

CORONA CA 92878

RIVERSIDE CA 925137745

IRVINE CA 92618

SANTA ANA CA 927111238

(949)855-9755

 

(951)736-7600

(951)710-1000

(949)753-1414

(714)769-7025

GILCHRIST,WILLIAM

PIRZADEH, BEHROOZ

T. H. WANG

CHAUDRY, MONAS

JAVAHERNESHAN,MAJID

T.H. WANG

Resident
Engineer

(949)279-8438

(949)279-8595

(714)558-4109

(949)936-3588

(949)509-5031

(174)558-4109

 $108,056,596

 $69,027,741

 $3,349,067

 $431,273

 $8,745,070

 $148,621

Bid + CCOs

 $54,351,394

 $39,074,823

 $3,083,020

 $382,690

 $8,483,359

 $0

Comp To  date

 $1,463,769

 $970,606

 $22,199

 $0

 $9,872

 $0

This Month

10/12/10

06/11/10

05/17/12

06/30/11

08/02/11

11/30/12

Awarded

11/05/10

06/25/10

06/20/12

07/22/11

08/12/11

12/27/12

Approved

10/06/14

03/28/14

01/31/13

12/30/12

10/25/13

05/31/13

Est Comp

 42%

 66%

 100%

 100%

 61%

 0%

%Time

 50%

 57%

 91%

 99%

 96%

 0%

% Work 

 

 

OVER RUN

SUSPENDED

 

SUSPENDED

Message

12-071634

12-071624

12-0L6004

12-0L5504

12-0G9604

12-0M0004

Contract 

CMLN-6071-(071)N

ARRA-X059-(051)N

  

ACST-P055-(051)E

ACNH-P055-(052)E

  

 607-1 07-()

  X0-59 0-(1NC)M

  

  P0-55 0-(1E)

--()

  

--()

6212- 013-()

  

--()

  

  

SWPPP

SWPPP

WPCP

WPCP

SWPPP

WPCP

27422 PORTOLA PARKWAY STE 250

27422 PORTOLA PKWY

P O BOX 2229

P O BOX 7745

6 CUSHING WAY SUITE 200

P O BOX 11238

3030 OLD RANCH

PARKWAY, #375

3020 OLD RANCH PKWY

SUITE #250

15700 TUSTIN VILLAGE

WAY #2

6533 MARINE WAY

3251 1/4 UNIVERSITY

DRIVE, #3

15700 TUSTIN VILLAGE

WAY #2

SEAL BEACH, CA 90740

SEAL BEACH, CA 90740

TUSTIN, CA 92780

IRVINE, CA 92618

IRVINE, CA 92612

TUSTIN, CA 92780

Accepted

Location
Storm Water
Plan
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12District

12-ORA-57-11.0/22.5

12-ORA-57-11.8/13.4

12-ORA-57-12.3/15.2

12-ORA-57-13.4/14.8

12-ORA-57-16.2/18.8

12-ORA-57-18.8/21.1

Fed Aid

HM1

HB71

HB4N

HB4N

HB71

HB4N

HB4N

HB4N

HB4N

Pgm Code

IN OC.IN ORANGE ANAHEIM, PLACENTIA

AND BREA FR. 0.2 MILE NORTH OF I-5 TO

ORA/LA CO. LINE ON SB DIRECTION ONLY

IN ORANGE COUNTY IN ANAHEIM AT

ORANGEWOOD AVE OC AND AT KATELLA AVE

OC

IN ORANGE COUNTY IN ANAHEIM FROM 0.3

MILE SOUTH OF KATELLA AVENUE

UNDERCROSSING TO 0.3 MILE NORTH  OF

LINCOLN AVENUE OVERCROSSING

IN ORANGE COUNTY IN ANAHEIM AT BALL

RD OC AND AT LINCOLN AVE OC

IN ORANGE COUNTY IN PLACENTIA AND

FULLERTON FROM 0.2 MILES SOUTH OF

ORANGETHORPE AVENUE TO 0.2 MILES

NORTH OF YORBA LINDA BOULEVAR

IN ORANGE COUNTY IN FULLERTON AND

BREA FROM 0.1 MILE NORTH OF YORBA

LINDA BOULEVARD OVERCROSSING TO

LAMBERT ROAD UNDERCROSSING

Description 

REPLACE CONCRETE PAVEMENT

ADA IMPROVEMENTS ON ROUTE 57.

WIDEN NB ROUTE 57 AND BRIDGES

ADA IMPROVEMENTS

WIDEN FREEWAY AND BRIDGES

WIDEN LANES, RAMPS AND BRIDGES

Type Of Work

O'DONNELL CONSTRUCTION, INC.

V A P CONSTRUCTION INC

C. C. MYERS, INC.

VAP CONSTRUCTION INC

BEADOR CONSTRUCTION CO., INC.

C C MYERS INC

Contractor

SAN DIMAS CA 91773

LA MIRADA CA 90638

RANCHO CORDOVA CA 95741-

2948

LA MIRADA CA 90638

CORONA, CA 92883

BREA, CA 92805

(909)394-4510

(714)253-3270

(916)635-9370

(714)253-3270

 

(916)919-1809

ZOKAI,FARID

CHAUDRY, MONAS

LINDQUIST, KARL

CHAUDRY, MONAS

LINDQUIST,KARL

LINDQUIST, KARL

Resident
Engineer

(949)279-8435

(949)936-3594

(949)279-8531

(949)936-3594

(949)279-8531

(949)279-8531

 $1,661,017

 $207,275

 $17,164,168

 $252,695

 $29,624,395

 $30,029,706

Bid + CCOs

 $1,812,456

 $0

 $4,464,813

 $126,325

 $17,811,008

 $22,692,641

Comp To  date

 $0

 $0

 $213,136

 $126,325

 $466,555

 $681,371

This Month

04/15/11

06/11/12

10/26/11

06/11/12

10/12/10

10/13/10

Awarded

05/05/11

07/03/12

11/17/11

07/05/12

10/26/10

11/02/10

Approved

01/31/13

01/30/13

05/30/14

02/19/13

09/30/13

12/16/13

Est Comp

 100%

 0%

 41%

 37%

 73%

 69%

%Time

 98%

 0%

 26%

 50%

 60%

 75%

% Work 

SUSPENDED

 

 

 

 

 

Message

12-0L1504

12-0M2204

12-0F0404

12-0M1604

12-0F0314

12-0F0324

Contract 

  

ACNH-P057-(058)E

  

ACNH-P057-(057)E

  

  

  

--()

  

--()

  

  

  

  

  

  

  

  

WPCP

WPCP

SWPPP

WPCP

SWPPP

SWPPP

559 W COVINA BLVD

16425 ILLUSION WAY

PO BOX 2948

16425 ILLUSION WAY

26320 LESTER CIRCLE

1822 SOUTH LEWIS STREET

15700 TUSTIN VILLAGE

WAY, #1

6533 MARINE WAY

3020 SATURN STREET

SUITE 100

6533 MARINE WAY

3010 SATURN STREET,

SUITE 200

3020 SATURN STREET

#100

TUSTIN, CA 92780

IRVINE, CA 92618

BREA, CALIFORNIA 92821

IRVINE, CA 92618

BREA, CA 92841

BREA, CA 92821

Accepted

Location
Storm Water
Plan
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12District

12-ORA-73-10.6/11

12-ORA-74-13.3/16.6

12-ORA-74-/.2

12-ORA-74-/1.1

12-ORA-90-11.8/12.5

12-ORA-91-2.4/2.9

Fed Aid

HA23

HB1

HE12

HA22

HB4N

HB1

Pgm Code

OC. RTE-73 AT CROWN VALLEY PKWY.

IN ORANGE COUNTY NEAR SAN JUAN HOT

SPRING FROM SAN JUAN CANYON BRIDGE TO

RIVERSIDE COUNTY LINE

ON RTE 74 FROM 0.1 MILE WEST OF  I-

5/SR-74 IC TO 0.1 MILE EAST OF I-

5/SR-74 IC.

IN ORANGE COUNTY IN SAN JUAN

CAPISTRANO AND COUNTY OF ORANGE ON

ROUTE 74 FROM ROUTE 5 TO CALLE

ENTRADERO AND 0.37 MILE EAST OF LA

IN ORANGE COUNTY IN YORBA LINDA AND

ANAHEIM ON ROUTE 90 FROM 0.6 MILE

EAST OF KELLOGG DRIVE UNDERCROSSING

TO LA PALMA AVENUE

IN ORANGE COUNTY IN BUENA PARK FROM

BLVD UNDERCROSSING TO STANTON AVE

UNDERCROSSING

Description 

BUILD SHEAR PILE WALLS WITH

ESTABLISH PLANTING AND INSTALL

REPLACE BRIDGE AND WIDEN RAMP

PAVEMENT REHABILITATION

HWY PLANTING INSTALL IRRIGATION SYS

OGAC OVERLAY, UPGRADE ADA GUARDRAIL

Type Of Work

ORTIZ ENTERPRISES INCORPORATED

PACIFIC RESTORATION GROUP INC

FLATIRON WEST INC

ALL AMERICAN ASPHALT

GRIFFITH COMPANY

LATCO CONSTRUCTION INC

Contractor

IRVINE CA 92618

PERRIS, CA 92752

SAN MARCOS CA 92078

CORONA CA 92878-2229

SANTA FE SPRINGS CA 90670

SAN CLEMENTE CA 92673

(949)231-7291

 

(760)916-9100

(951)757-8028

(562)929-1128

(619)341-9515

RAVANIPOUR,MOHAMMAD

DICKSON, ERIC

RAVANIPOUR, MOHAMMAD

HAMIDI, FRED

DICKSON, ERIC

AMUTH, KAUSI

Resident
Engineer

(949)279-8407

(949)279-8755

(949)279-8407

(949)279-8486

(949)279-8447

(949)279-8688

 $12,452,324

 $344,848

 $24,850,553

 $3,225,174

 $737,806

 $433,164

Bid + CCOs

 $11,862,497

 $250,421

 $0

 $3,286,940

 $585,600

 $97,716

Comp To  date

 $22,731

 $2,224

 $0

 $0

 $6,108

 $13,143

This Month

07/09/12

04/29/10

08/22/12

12/14/11

09/29/11

06/11/12

Awarded

07/09/12

05/24/10

09/18/12

01/05/12

10/25/11

07/05/12

Approved

09/20/13

11/03/15

05/05/15

01/03/13

01/07/16

05/10/13

Est Comp

 35%

 47%

 0%

 100%

 0%

 52%

%Time

 95%

 73%

 0%

 100%

 0%

 22%

% Work 

 

 

SUSPENDED

COMPLETED

PLANT EST

SATIS

SUSPENDED

Message

12-0M5504

12-043224

12-0E3104

12-0J4304

12-056224

12-0K5204

Contract 

ACNH-P073-(100)E

ACST-P074-(051)E

  

STP-P074-(054)E

ACST-P090-(012)E

ACHS-P091-(135)E

--()

  P0-74 0-(1E)

  

--()

  P0-90 0-(2E)

-    -( )

  

--()

  

  

--()

  

WPCP

SWPPP

SWPPP

WPCP

SWPPP

WPCP

6 CUSHING STE 200

P.O. BOX 429

1770 LA COSTA MEADOWS DRIVE

P O BOX 2229

12200 BLOOMFIELD AVENUE

940 CALLE NEGOCIO STE 200

6521 MARINE WAY T#1

3337 MICHELSON DR.,

STE 100

6521 MARINE WAY #1

3251 1/4 UNIVERSITY

DRIVE

3337 MICHELSON DR.

STE. 100

22800 SAVI RANCH

PKWY. STE.206

IRVINE, CA 92618

IRVINE, CA 92612

IRVINE, CA 92618

IRVINE, CA 92612

IRVINE, CA 92612

YORBA LINDA, CA 92887

Accepted

01/03/13

Location
Storm Water
Plan
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12District

12-ORA-91-9.1/15.6

12-ORA-91-/10.1

12-ORA-133-4.1/8.1

12-ORA-142-2.5/6.3

12-ORA-405-.3/7.8

12-ORA-405-1.5/24.1

Fed Aid

HB4

HA22

HA22

HA22

HB71

HM3

Pgm Code

IN ORANGE COUNTY IN ANAHEIM AND

YORBA LINDA FROM ROUTE 55/91

SEPARATION TO ROUTE 91/241 SEPARATION

IN ORANGE COUNTY IN LA PALMA, BUENA

PARK, FULLERTON AND ANAHEIM FROM LOS

ANGELES COUNTY LINE TO  LAKEVIEW

AVENUE OVERCROSSING

IN ORANGE COUNTY IN LAGUNA BEACH AND

IRVINE FROM ROUTE 73/133  SEPARATION

TO 0.5 KM SOUTH OF ROUTE 405/133

SEPARATION

IN ORANGE COUNTY IN BREA FROM BREA

HILLS AVENUE TO SAN BERNARDINONTY

COUNTY LINE.

IN ORANGE COUNTY IN IRVINE AT VARIOUS

LOCATIONS FROM IRVINE CTR DRIVE OC TO

MACARTHUR BLVD OC

IN ORANGE COUNTY AT VARIOUS LOCATIONS

Description 

WIDEN FREEWAY AND BRIDGES

REPLACE CONCRETE PAVEMENT

PLANTING AND IRRIGATION

CAPITAL PREVENTIVE MAINTENANCE

ADA UPGRADES.

DECK SEAL, CONCRETE OVERLAY, SEALS

Type Of Work

SEMA CONSTRUCTION INC

ALL AMERICAN ASPHALT

PACIFIC RESTORATION GROUP,

INCJOHN RICHARDS

ALL AMERICAN ASPHALT

V A P CONSTRUCTION INC

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION INC

Contractor

LAKE FOREST CA 92630

CORONA CA 928782229

CORONA CA  92877

CORONA CA 92878

LA MIRADA CA 90638

IRVINE CA 92614

(949)407-0500

(951)736-7600

 

(951)736-7600

(714)253-3270

(949)252-0441

AMUTH, KAUSI

ZOKAI, FARID

RAVANIPOUR,MOHAMMAD

AMUTH, KAUSI

UPDAHYAYA, NITA

WANG, T H

Resident
Engineer

(949)279-8741

(949)279-8435

(949)279-8407

(949)279-8688

(949)279-8708

(714)558-4109

 $51,064,094

 $17,221,080

 $1,496,206

 $1,683,719

 $297,685

 $1,447,065

Bid + CCOs

 $50,823,744

 $5,663,316

 $1,293,274

 $1,611,423

 $220,033

 $53,171

Comp To  date

 $1,580,583

 $597,187

 $3,700

 $18,097

 $72,593

 $20,513

This Month

05/03/11

03/26/12

01/07/09

12/14/11

06/07/12

04/05/12

Awarded

05/27/11

04/27/12

02/04/09

01/05/12

07/05/12

04/25/12

Approved

09/30/13

01/08/14

04/15/20

01/31/13

02/20/13

06/28/13

Est Comp

 53%

 35%

 64%

 100%

 57%

 56%

%Time

 97%

 33%

 86%

 95%

 69%

 4%

% Work 

 

 

 

OVER RUN

SUSPENDED

 

Message

12-0G3304

12-0H0294

12-1072C4

12-0H0304

12-0M1404

12-0L7604

Contract 

  

ACNH-P091-(134)E

  

STP-P142-(015)E

  

  

  

--()

  

--()

  

  

  

  

  

  

  

  

SWPPP

WPCP

SWPPP

WPCP

WPCP

WPCP

6 ORCHARD, STE 150

P O BOX 2229

P O BOX 77038

P O BOX 2229

16425 ILLUSION WAY

1792 KAISER AVENUE

22800 SAVI RANCH PRWY

#206

15700 TUSTIN VILLAGE

WAY #1

6521 MARINE WAY

22800 SAVI RANCH

PKWY, STE.206

15700 TUSTIN VILLAGE

WAY, #3

15700 TUSTIN VILLAGE

WAY #2

ANAHEIN, CA 92887

TUSTIN, CA 92780

IRVINE, CA 92618

YORBA LINDA, CA 92887

TUSTIN, CA 92780

TUSTIN, CA 92780

Accepted

Location
Storm Water
Plan
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12District

 $6,799,104 $263,591,527 $426,107,771

12-ORA-405-5.0/5.6

12-ORA-405-8.7/12.6

12-ORA-405-12.6/8.7

Fed Aid

HB4N

HB4N

Pgm Code

IN ORANGE COUNTY IN IRVINE FROM  0.1

MILE NORTH OF JEFFREY ROAD OF JEFFREY

ROAD OC TO CULVER DRIVE OC

IN ORANGE COUNTY IN COSTA MESA FROM

ROUTE 55 TO 0.4 MILE NORTH OF EUCLID

STREET UNDERCROSSING

IN ORANGE COUNTY IN COSTA MESA FROM

ROUTE 55 TO 0.4 MILE NORTH OF EUCLID

STREET UNDERCROSSING

Description 

WIDEN RAMP FOR DECELERATION LANE

INSTALL FIBER OPTIC CABLE AND CCTV

INSTALL FIBER OPTIC CABLE, CCTV &

EQUIP.

Type Of Work

BMC ENTERPRISES INC

MOORE ELECTRICAL CONTRACTING

INC

COMPETITIVE EDGE ELECTRIC

Contractor

BALDWIN PARK CA 91706

CORONA CA 92880

HIGHLAND, CA 92346

(626)813-1027

(951)371-4202

(909)693-8510

CHAUDRY MONAS

CHAUDRY MONAS

Resident
Engineer

 

(949)936-3586

(949)936-3594

 $1,619,765

 $585,021

 $898,779

Bid + CCOs

 $0

 $0

 $884,779

Comp To  date

 $0

 $0

 $0

This Month

10/11/12

04/26/10

08/18/11

Awarded

11/06/12

05/24/10

08/23/11

Approved

05/09/12

11/30/12

Est Comp

 0%

 0%

 100%

%Time

 0%

 0%

 98%

% Work 

 

SUSPENDED

OVER RUN

Message

12-0M1304

12-0K0604

12-0K06A4

Contract 

  

  

  

  

  

  

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

SWPPP

WPCP

WPCP

14510 JOANSBRIDGE STREET

463 N SMITH AVENUE

PO BOX 1001

6533 MARINE WAY

6533 MARINE WAY

IRVINE, CA 92618

IRVINE, CA 92618

Accepted

Location
Storm Water
Plan



01-0C3904

01-0C3804

01-0C2604

01-0C7804

01-465304

01-499404

01-0C1904

01-399104

01-475504

01-323304

01-0C7704

01-431704

01-0C2804

01-3633U4

01-0B63U4

01-296104

01-451804

01-0C1804

01-0C3204

01-475014

01-498404

01-475204

Contract

01-DN-101-15.2/0

01-DN-101-15.2/0

01-DN-101-17.5/0

01-DN-101-21.8/0

01-DN-101-2.7/8.8

01-DN-101-4.4/12.6

01-DN-199-24.6/0

01-HUM-36-1.7/13.5

01-HUM-36-23.3/28.2

01-HUM-36-5.8/7.6

01-HUM-96-7.8/0

01-HUM-101-2.3/66.3

01-HUM-101-72.5/0

01-HUM-101-79.9/87.8

01-HUM-101-88.2/88.3

01-HUM-101-89.3/90.2

01-HUM-101-12.9/13.1

01-HUM-169-22.1/0

01-HUM-200-.1/0

01-HUM-254-5.8/5.9

01-HUM-254-12.7/20.6

01-HUM-254-22.3/40

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
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01-0A3804

01-0B6404

01-423704

01-0C3304

01-296124

01-474414

01-463914

01-0A2004

01-0C3004

01-480504

01-0C6204

01-479204

01-3986U4

01-3986A4

01-465804

01-310104

01-0A5904

01-0C2704

01-0A7304

01-0C2104

01-262004

01-3637U4

Contract

01-HUM-255-.2/1.8

01-HUM-299-8.5/0

01-HUM-299-20.2/20.5

01-HUM-299-36.3/0

01-HUM-299-4.2/0

01-HUM-299-8.5/0

01-HUM-299-/42.9

01-HUM-299-/5.9

01-HUN-96-27.0/0

01-LAK-20-11.9/12.4

01-LAK-20-31.6/46.5

01-LAK-29-20.1/20.4

01-LAK-53-2.8/7.5

01-LAK-53-2.8/7.5

01-MEN-1-14.9/21.7

01-MEN-1-33.4/33.9

01-MEN-1-42.5/44.4

01-MEN-1-86.5/0

01-MEN-20-7.0/17.3

01-MEN-101-29.2/0

01-MEN-101-43.1/49

01-MEN-128-31.0/50.9

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

8

Page
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01-0C2304

01-476204

01-464204

01-496604

01-0A3904

01-0A6804

02-4E9304

02-5E2104

02-3C3004

02-373104

02-1E2404

02-2E3204

02-3E8904

02-2C2304

02-2E8704

02-4F7504

02-0E4004

02-0C5904

02-2E2404

02-4C4014

02-378904

02-2C4504

Contract

01-MEN-162-11.6/0

01-MEN-253-7.2/8.3

01-MEN-999-/0

01-VAR--/0

01-VAR--/0

01-VAR--/0

02-MOD-299-6.3/0

02-PLU-36-6.5/9.2

02-PLU-70-.1/35.1

02-PLU-70-35.1/35.5

02-PLU-910-/0

02-SHA-5-4.5/0

02-SHA-5-28.8/39.2

02-SHA-5-30.6/0

02-SHA-5-31.1/0

02-SHA-5-33.8/36.5

02-SHA-5-62.4/62.4

02-SHA-5-3.0/19

02-SHA-5-8.5/12.1

02-SHA-5-11.0/17.5

02-SHA-5-39.5/40.8

02-SHA-5-44.4/58

Cnty Rt Pm

8

8

8

8

9

9

9

9

9

10

10

10

10

10

10

11

11

11

11

11

11

12

Page
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02-328044

02-1E10U4

02-2E5104

02-3E6004

02-2C8104

02-2C2224

02-0E8404

02-3E7504

02-3E7604

02-3C9204

02-340204

02-0E4404

02-4F8304

02-4C0104

02-3E8104

02-2E7504

02-0E4504

02-4C58U4

02-4C9604

02-2C9904

02-4E7304

02-2E2004

Contract

02-SHA-44-.3/1.8

02-SHA-299-2.5/4.3

02-SHA-299-4.3/5.5

02-SHA-299-24.0/24.8

02-SHA-299-40.7/60

02-SHA-299-74.8/0

02-SIS-3-47.7/48.5

02-SIS-5-19.0/25.3

02-SIS-5-51.2/58.1

02-SIS-5-50.6/52.1

02-SIS-96-20.0/20.1

02-SIS-97-2.5/2.9

02-SIS-97-24.0/34.4

02-SIS-97-40.1/54.1

02-TEH-5-27.1/42.1

02-TEH-5-41.6/41.9

02-TEH-5-5.6/41.7

02-TEH-99-11.6/12.6

02-TRI-3-7.1/8.3

02-TRI-3-68.5/0

02-TRI-36-4.5/0

02-TRI-299-19.2/19.6

Cnty Rt Pm

12

12

12

12

12

13

13

13

13

13

13

14

14

14

14

14

14

15

15

15

15

15
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02-374304

02-3E9304

03-3E9104

03-0E9304

03-2F3004

03-3A0424

03-3M6404

03-4M2104

03-4M1204

03-1F7404

03-3E6304

03-4M2304

03-355534

03-4M1904

03-1A73U4

03-1A7344

03-2F0204

03-1A6804

03-2F7204

03-1F6004

03-2F6504

03-3E0604

Contract

02-TRI-299-23.3/0

02-TRI-299-64.1/72.2

03-BUT-32-9.5/0

03-BUT-70-3.3/6.1

03-BUT-70-9.2/17

03-BUT-99-32.4/33.3

03-BUT-191-4.6/0

03-COL-5-7.1/29.2

03-COL-5-21.0/34.4

03-COL-20-/10.2

03-ED-49-9.6/10.1

03-ED-50-15.4/0

03-ED-50-16.4/18.3

03-ED-50-19.1/0

03-ED-50-77.3/79.3

03-ED-50-78.9/79.5

03-ED-50-3.5/17

03-ED-50-28.8/39.6

03-ED-193-10.1/10.1

03-ED-193-23.4/0

03-ED-193-25.8/25.8

03-NEV-20-12.8/15.9

Cnty Rt Pm

15

16

16

16

16

17

17

17

17

17

17

18

18

18

18

18

18

19

19

19

19

19
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03-2A6904

03-3F7304

03-3M6804

03-4A2404

03-3338U4

03-333824

03-3E0904

03-367834

03-2F0304

03-2F2504

03-2F2604

03-2C8604

03-1C1124

03-1E0004

03-2A9204

03-2F2804

03-0F5904

03-3C9004

03-1C12U4

03-0A8004

03-441614

03-4M2204

Contract

03-NEV-49-9.7/11.2

03-NEV-49-11.6/11.6

03-NEV-80-2.0/61.6

03-NEV-80-5.6/0

03-PLA-65-12.2/23.8

03-PLA-65-15.0/23.8

03-PLA-80-.3/29.3

03-PLA-80-2.9/5.1

03-PLA-80-5.1/14.5

03-PLA-80-34.6/34.9

03-PLA-80-34.9/0

03-PLA-80-56.1/66.3

03-PLA-89-13.7/19

03-PLA-89-13.7/21.7

03-PLA-89-/T8.5

03-PLA-5727-/0

03-SAC-5-/17.2

03-SAC-12-.3/6.1

03-SAC-50-.6/17

03-SAC-50-2.6/14.2

03-SAC-50-5.3/12.8

03-SAC-51-.2/0

Cnty Rt Pm

19

20

20

20

20

20

20

21

21

21

21

21

21

22

22

22

22

22

22

23

23

23
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03-4M2404

03-1A1404

03-3797U4

03-1E6704

03-3F2704

03-3E3904

03-1A4324

03-1A43A4

03-0F1104

03-1A4644

03-1F5004

03-406604

03-3F1104

03-3F4704

03-2F7004

03-2F0504

03-2F6704

03-0A5804

04-2E6204

04-1SS604

04-2R9904

04-294914

Contract

03-SAC-51-1.4/0

03-SAC-51-6.0/8.3

03-SAC-80-/M10.4

03-SAC-99-.1/12

03-SAC-99-6.0/6

03-SAC-99-16.8/18.1

03-SUT-99-11.0/14.3

03-SUT-99-11.0/14.3

03-SUT-99-27.0/0

03-SUT-99-19.5/20.5

03-SUT-99-30.6/32.7

03-SUT-99-/1.6

03-VAR-50-1.0/0

03-VAR-51-5.5/8.1

03-YOL-80-2.5/2.9

03-YOL-113-/11.2

03-YOL-113-.3/10.3

03-YUB-70-14.2/15.1

04-ALA-13-4.2/10

04-ALA-13-9.0/9

04-ALA-13-10.0/13.2

04-ALA-24-5.1/6.2

Cnty Rt Pm

23

23

23

24

24

24

24

24

24

25

25

25

25

25

25

26

26

26

26

26

27

27
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04-0120M4

04-292274

04-3A7764

04-3A7774

04-1G3104

04-292264

04-172414

04-172404

04-297614

04-153004

04-2490A4

04-151134

04-4S3704

04-2E7704

04-4A07U4

04-2908V4

04-172434

04-2908C4

04-3A9604

04-2908E4

04-4G1004

04-253764

Contract

04-ALA-80-1.0/1.7

04-ALA-80-1.7/2.5

04-ALA-80-1.9/8

04-ALA-80-1.9/8

04-ALA-80-2.5/8

04-ALA-80-2.5/3.2

04-ALA-84-20.7/23.1

04-ALA-84-21.0/23.1

04-ALA-84-25.5/27.1

04-ALA-92-4.1/6

04-ALA-238-14.5/16.5

04-ALA-580-9.5/31

04-ALA-580-10.7/10.7

04-ALA-580-18.4/44

04-ALA-580-4.7/8.2

04-ALA-580-7.8/19.1

04-ALA-580-8.3/0

04-ALA-580-8.4/14.6

04-ALA-580-9.2/9.2

04-ALA-580-14.6/21.6

04-ALA-680-3.6/6.5

04-ALA-680-4.8/5.2
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29
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30
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30

30

30
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04-4G5004

04-4H0404

04-1G2004

04-3A9214

04-3A9224

04-165424

04-1A6824

04-1706U4

04-3E6904

04-228594

04-1G9404

04-0A8404

04-2E2304

04-2285C4

04-2285E4

04-4S2704

04-049074

04-4G3704

04-2285H4

04-1E8204

04-0060C4

04-4S5304

Contract

04-ALA-680-20.8/21.5

04-ALA-880-.1/10

04-ALA-880-4.5/4.9

04-ALA-880-22.6/24

04-ALA-880-24.0/25.5

04-ALA-880-27.4/28

04-ALA-880-28.2/29.9

04-ALA-880-30.1/31.1

04-CC-4-.1/100

04-CC-4-23.5/26.1

04-CC-4-27.5/29

04-CC-4-43.9/48.1

04-CC-4-20.1/45.6

04-CC-4-25.6/26.6

04-CC-4-26.6/27.5

04-CC-24-1.4/0

04-CC-80-13.9/14.2

04-CC-580-4.8/5.8

04-CC-680-4.0/6.8

04-CC-680-17.5/18.8

04-CC-680-24.2/24.8

04-MRN-1-11.0/0
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34

34

34
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04-3S5704

04-3S5804

04-4G3604

04-2640G4

04-2640L4

04-264074

04-0C7404

04-264134

04-264144

04-1E40A4

04-4S0204

04-4442A4

04-2E6504

04-4G1704

04-264904

04-2E0704

04-0G1304

04-4S0604

04-0C8804

04-154204

04-4876A4

04-2G5904

Contract

04-MRN-1-37.1/37.1

04-MRN-37-11.7/12.2

04-MRN-101-5.8/6

04-MRN-101-20.5/20.9

04-MRN-101-22.2/24.1

04-MRN-101-23.3/27.6

04-MRN-101-/8.5

04-NAP-12-.2/3.2

04-NAP-12-2.8/3.3

04-NAP-29-6.6/16.5

04-NAP-29-40.9/41.4

04-NAP-121-.3/2

04-NAP-121-9.4/22.1

04-SCL-9-4.8/4.9

04-SCL-17-/2.8

04-SCL-82-14.3/19.2

04-SCL-82-20.9/0

04-SCL-85-.3/0

04-SCL-85-18.0/24.1

04-SCL-85-18.0/23.9

04-SCL-101-40.2/41.2

04-SCL-101-44.0/44
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36
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37
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04-4A3304

04-448834

04-2A2604

04-153204

04-4G1504

04-4G4404

04-298304

04-1A9024

04-0435E4

04-040824

04-0120S4

04-0120F4

04-0120T4

04-1E3104

04-4G1604

04-2A1404

04-163744

04-4S4304

04-0G1704

04-1E2404

04-3A7204

04-1123U4

Contract

04-SCL-101-49.0/52.2

04-SCL-152-6.1/6.5

04-SCL-152-12.8/0

04-SCL-680-/9.9

04-SCL-880-1.8/1.8

04-SCL-880-1.9/2.1

04-SCL-880-4.4/8.7

04-SF-1-5.9/6.3

04-SF-80-4.9/5.9

04-SF-80-5.4/0

04-SF-80-7.9/8.2

04-SF-80-8.2/8.7

04-SF-80-12.6/13.9

04-SF-101-1.1/4.3

04-SF-101-4.1/4.1

04-SF-101-4.1/5

04-SF-101-8.8/9.2

04-SM-1-13.6/13.8

04-SM-1-28.2/0

04-SM-1-34.8/37.9

04-SM-1-35.9/0

04-SM-1-38.0/38.6
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40

40

40
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04-1123J4

04-2E4904

04-1E5704

04-4S1204

04-3G5604

04-2E5504

04-4A9234

04-2E5404

04-4S5904

04-1A5224

04-042244

04-235634

04-2E5604

04-2642A4

04-2A7904

04-235644

04-1E9704

04-0T1454

04-4A2504

04-0A5354

04-4A0104

04-2E2604

Contract

04-SM-1-39.6/40.1

04-SM-1-/3.3

04-SM-35-10.6/25.8

04-SM-35-24.8/25.2

04-SM-35-28.9/0

04-SM-35-/21

04-SM-82-4.8/18.9

04-SM-82-/2.7

04-SM-84-22.0/22.1

04-SM-84-29.0/30.2

04-SM-92-14.4/18.8

04-SM-101-.9/3.6

04-SM-101-12.0/13.5

04-SM-101-13.5/17.7

04-SM-101-/26.2

04-SM-101-/.9

04-SOL-12-14.1/19.1

04-SOL-37-7.2/10.5

04-SOL-80-.9/45

04-SOL-80-14.3/14.4

04-SOL-80-30.6/38.7

04-SOL-80-12.9/43.5
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04-153504

04-1E4004

04-4S9604

04-3A3304

04-1A6204

04-2640U4

04-2640K4

04-264044

04-0A1844

04-0A18U4

04-129654

04-3A23U4

04-1G2404

04-283824

04-0G3104

04-2S9414

04-4A8824

04-4A8814

05-0R8104

05-493704

05-0T6504

05-1A9604

Contract

04-SOL-80-/28.4

04-SOL-128-.7/.7

04-SON-1-33.1/33.2

04-SON-12-32.7/33

04-SON-12-41.2/41.3

04-SON-101-.9/3.6

04-SON-101-3.4/4.1

04-SON-101-4.0/5.2

04-SON-101-7.1/8.9

04-SON-101-8.9/13.9

04-SON-101-13.9/15.5

04-SON-101-25.0/29.3

04-SON-116-34.1/34.5

04-SON-116-41.8/44.7

04-SON-121-3.4/6.5

04-SON-128-5.4/0

04-SON-128-17.1/24.7

04-SON-128-21.7/0

05-MON-1-.3/0

05-MON-1-.9/0

05-MON-1-20.9/20.9

05-MON-1-21.0/21.2
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05-0E9604

05-1A5704

05-0S9404

05-1A6904

05-315924

05-1A4804

05-0P9704

05-349514

05-315804

05-0161E4

05-462504

05-447814

05-0M14V4

05-1A9704

05-1A2204

05-463804

05-0J3204

05-1A3104

05-1C5704

05-0R7504

05-0R8404

05-129114

Contract

05-MON-1-21.3/21.6

05-MON-1-21.5/21.6

05-MON-1-46.8/46.8

05-MON-1-58.3/0

05-MON-1-99.9/101.5

05-MON-1-/0

05-MON-68-3.9/10.8

05-MON-101-85.0/85.8

05-MON-101-100.0/101.3

05-MON-101-91.2/100.4

05-SB-101-.3/7.5

05-SB-101-10.8/12.8

05-SB-101-26.5/27.1

05-SB-101-55.0/0

05-SB-101-78.4/82.2

05-SB-101-83.1/83.9

05-SB-101-15.8/0

05-SB-154-/5.5

05-SB-192-/0

05-SB-246-12.2/0

05-SBT-25-/0

05-SCR-1-15.3/17.1
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05-0S3104

05-0M7504

05-0K2304

05-0S0804

05-0L70U4

05-0G4004

05-1A7104

05-0T4004

05-1A4904

05-0N4004

05-0T9004

05-330744

05-330724

05-330774

05-0N0604

05-0Q6204

05-0G0304

05-0Q6304

05-402824

05-445904

05-0R3004

06-0M7304

Contract

05-SCR-1-17.5/18.2

05-SCR-1-/10.2

05-SCR-9-8.4/8.6

05-SCR-9-/.6

05-SCR-17-6.0/12.6

05-SCR-17-6.1/6.6

05-SCR-17-11.0/0

05-SLO-1-51.3/74.3

05-SLO-1-73.0/74.3

05-SLO-1-36.7/39.6

05-SLO-41-/0

05-SLO-46-32.1/36.7

05-SLO-46-36.6/41.2

05-SLO-46-40.7/46.3

05-SLO-101-7.6/16.5

05-SLO-101-7.8/12.5

05-SLO-101-35.7/46.3

05-SLO-101-36.0/37.5

05-SLO-101-45.3/45.7

05-SLO-101-/.8

05-SLO-166-39.9/40.3

06-FRE-5-22.8/26.8
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06-0M2304

06-0E9714

06-0A4904

06-0M7604

06-442624

06-350714

06-0P7904

06-0M9904

06-0H9404

06-0C1104

06-342564

06-0A9904

06-0N0704

06-0P7804

06-0L1804

06-0M2204

06-0K8904

06-0G6804

06-460604

06-442524

06-0G2704

06-0K3904

Contract

06-FRE-41-24.2/24.7

06-FRE-41-27.6/30.4

06-FRE-41-30.7/31.7

06-FRE-99-10.5/16.5

06-FRE-99-26.7/31.6

06-FRE-99-1.0/7.4

06-FRE-168-40.4/46.6

06-FRE-168-7.8/8.2

06-FRE-168-14.4/15

06-FRE-180-58.4/60.4

06-FRE-180-62.6/66.3

06-KER-5-.8/0

06-KER-5-4.1/0

06-KER-5-4.5/10.2

06-KER-5-5.2/5.9

06-KER-5-13.5/0

06-KER-5-36.1/54.2

06-KER-5-.5/62.6

06-KER-5-/4.6

06-KER-46-6.8/19.8

06-KER-58-108.9/0

06-KER-58-99.3/99.7
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06-0G8304

06-0L6404

06-0N1704

06-0J5204

06-0J0404

06-416004

06-0M9004

06-0J0504

06-325504

06-3568U4

06-0L0504

06-0E0404

06-471004

06-0K5404

06-0E0704

06-0A9704

06-0N5404

06-0N8504

06-360214

06-324504

06-324514

06-337414

Contract

06-KER-99-17.0/22.1

06-KER-99-28.4/43.9

06-KER-99-43.6/49.3

06-KER-119-4.7/8.5

06-KIN-41-37.5/38.1

06-KIN-41-42.1/44.9

06-KIN-43-17.9/18.6

06-KIN-43-24.2/24.7

06-KIN-198-8.9/10.1

06-KIN-198-21.5/28.3

06-KIN-198-21.5/28.3

06-MAD-99-9.5/13.1

06-MAD-99-6.9/8.2

06-TUL-63-2.9/3.2

06-TUL-99-19.8/25

06-TUL-99-22.4/0

06-TUL-99-23.5/0

06-TUL-99-23.5/0

06-TUL-99-37.3/41.3

06-TUL-99-41.3/53.9

06-TUL-99-48.5/53.9

06-TUL-190-21.2/26.4
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07-1W0304

07-277804

07-4T4504

07-4T4204

07-4L2214

07-4Y7404

07-4Y1504

07-4Y9104

07-266904

07-3X4204

07-4Y9304

07-4T3504

07-1W2004

07-215914

07-2159C4

07-215934

07-215944

07-253504

07-4T4404

07-246404

07-2464E4

07-184104

Contract

07-LA-1-2.1/3.4

07-LA-1-17.8/39.8

07-LA-1-27.4/28

07-LA-1-32.6/32.6

07-LA-1-51.0/52

07-LA-1-34.6/35.2

07-LA-1-/28.6

07-LA-2-15.3/23

07-LA-2-15.9/20.4

07-LA-2-40.3/61.6

07-LA-2-23.4/82.3

07-LA-5-.7/.7

07-LA-5-1.0/18.4

07-LA-5-1.2/2.1

07-LA-5-1.8/3

07-LA-5-2.7/4

07-LA-5-4.0/5.8

07-LA-5-6.8/11.6

07-LA-5-9.0/11.5

07-LA-5-13.6/18.5

07-LA-5-13.6/18.5

07-LA-5-15.8/16.9

Cnty Rt Pm

64

65

65

65

65

65

65

66

66

66

66

66

66

67

67

67

67

67

67

68

68

68

Page
Statement of Ongoing Contracts - Index



07-4Y8404

07-121844

07-1786A4

07-1218W4

07-1218V4

07-1219U4

07-4Y2304

07-285004

07-252614

07-168004

07-2332A4

07-252504

07-1X6504

07-252804

07-166814

07-279804

07-3Y7004

07-4Y8104

07-245404

07-117074

07-3X3204

07-3X0104

Contract

07-LA-5-18.5/88.5

07-LA-5-26.7/29.4

07-LA-5-27.4/28.1

07-LA-5-29.4/31.6

07-LA-5-31.6/36

07-LA-5-36.0/39.4

07-LA-5-39.2/78

07-LA-5-54.4/54.4

07-LA-5-C 43.9/C46.4

07-LA-5-44.2/46

07-LA-5-46.3/50

07-LA-5-59.7/73.7

07-LA-5-64.8/66.1

07-LA-5-73.2/88.6

07-LA-10-18.3/31.3

07-LA-10-20.4/21.5

07-LA-10-24.3/0

07-LA-10-28.5/46.7

07-LA-10-31.1/32.3

07-LA-10-31.2/33.4

07-LA-10-42.8/42.8

07-LA-10-42.9/0
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07-267504

07-3X3004

07-3Y6704

07-251604

07-274004

07-254904

07-2X9804

07-4Y7504

07-4T1504

07-4T0204

07-3Y3204

07-3X6704

07-4Y5004

07-138204

07-4Y8304

07-4Y7604

07-286904

07-4Y3604

07-251304

07-259104

07-275804

07-2X9204

Contract

07-LA-10-4.9/14.8

07-LA-10-.4/0

07-LA-14-24.8/70.9

07-LA-14-32.1/52.6

07-LA-14-60.0/69.3

07-LA-14-52.6/59.2

07-LA-14-58.2/77

07-LA-19-/19.2

07-LA-22-1.1/1.4

07-LA-27-11.0/15.9

07-LA-39-32.2/38.4

07-LA-47-.8/2.1

07-LA-47-.9/2

07-LA-47-3.4/4.6

07-LA-57-.9/11.6

07-LA-57-10.0/10

07-LA-60-11.6/23.6

07-LA-60-.6/30.3

07-LA-60-/6.9

07-LA-90-1.0/3.5

07-LA-90-1.7/2.6

07-LA-91-9.7/11.7
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07-260504

07-3Y9504

07-4T2304

07-199634

07-4Y7104

07-264704

07-4S8404

07-4T2204

07-2X9304

07-256104

07-2X9404

07-2411U4

07-3Y3004

07-4Y4604

07-2770U4

07-3X7804

07-4Y7904

07-273404

07-127224

07-127274

07-2769U4

07-4T3704

Contract

07-LA-91-6.4/12

07-LA-91-10.1/14.6

07-LA-101-6.3/8.3

07-LA-101-15.5/16.1

07-LA-101-31.2/39.3

07-LA-105-6.0/8

07-LA-105-14.1/14.6

07-LA-105-7.4/7.5

07-LA-105-13.2/14.1

07-LA-110-.8/21.4

07-LA-110-1.1/8.8

07-LA-110-21.2/22.8

07-LA-110-24.1/30.5

07-LA-118-7.8/7.8

07-LA-118-11.5/13.7

07-LA-134-5.6/0

07-LA-134-/11.4

07-LA-134-/10

07-LA-138-54.3/55.3

07-LA-138-63.4/66

07-LA-170-17.7/20.3

07-LA-210-5.7/5.7
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07-4Y0104

07-4T4604

07-258934

07-2X8404

07-267004

07-4Y5104

07-1W4304

07-2X9504

07-4Y5304

07-3Y9404

07-241304

07-250504

07-4Y9004

07-4T3204

07-4Y1804

07-4T4804

07-202114

07-269004

07-002344

07-1797A4

07-179704

07-0AA014

Contract

07-LA-210-14.2/22.6

07-LA-210-49.1/52.1

07-LA-210-15.0/36

07-LA-210-17.8/0

07-LA-210-30.7/41.4

07-LA-213-.3/3.4

07-LA-213-.8/8.4

07-LA-405-.4/10.5

07-LA-405-16.1/20.7

07-LA-405-16.4/19.5

07-LA-405-24.4/25.8

07-LA-605-.1/16.6

07-LA-605-.8/25.9

07-LA-605-1.7/6.8

07-LA-605-3.4/25.8

07-LA-710-6.1/6.8

07-LA-710-17.2/26.4

07-LA-710-18.1/20.8

07-LA-710-22.5/22.7

07-LA-710-26.5/27.4

07-LA-710-26.5/27.4

07-LA-5953-/0

Cnty Rt Pm

79

79

79

80

80

80

80

80

80

81

81

81

81

81

81

82

82

82

82

82

82

83
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07-1W1204

07-2X8304

07-278904

07-251804

07-260704

07-4T4304

07-4Y7704

07-3X3604

07-4Y0904

07-4L5704

08-0L9304

08-0L7904

08-0E4104

08-0P6904

08-0N9804

08-1C7904

08-0P6204

08-448304

08-0C8204

08-0F2404

08-0M8704

08-0J1404

Contract

07-VEN-33-6.3/11.1

07-VEN-33-55.0/57.5

07-VEN-101-9.1/9.1

07-VEN-101-12.6/37

07-VEN-101-39.8/43.6

07-VEN-118-25.9/26.8

07-VEN-118-5.8/21.8

07-VEN-126-13.4/26.6

07-VEN-126-22.5/29.3

07-VEN-150-28.6/28.7

08-RIV-10-15.7/0

08-RIV-10-68.0/156.5

08-RIV-10-24.0/24.3

08-RIV-10-135.0/154.2

08-RIV-10-144.2/156.5

08-RIV-15-.7/1.2

08-RIV-15-3.2/52.3

08-RIV-15-33.4/38.4

08-RIV-15-40.0/41.3

08-RIV-15-1.0/0

08-RIV-74-27.4/27.7

08-RIV-74-29.6/29.9

Cnty Rt Pm

83

83

83

83

83

84

84

84

84

84

85

85

85

85

85

85

86

86

86

86

86

86
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08-0P9504

08-0P6804

08-456624

08-448404

08-0P6304

08-1C8004

08-334884

08-334874

08-334864

08-0M94U4

08-449314

08-0C4004

08-384344

08-497514

08-0N2404

08-0P8404

08-472224

08-0K7104

08-0R8404

08-0K1504

08-0P8804

08-0M2404

Contract

08-RIV-74-63.0/71.8

08-RIV-86-/22.1

08-RIV-91-.6/1.2

08-RIV-91-15.6/21.6

08-RIV-91-/21.6

08-RIV-215-38.6/38.6

08-RIV-215-38.6/39.7

08-RIV-215-39.7/43

08-RIV-215-43.1/43.9

08-RIV-215-43.2/45.3

08-RIV-215-38.0/38.9

08-RIV-243-13.8/13.9

08-SBD-10-9.9/24.5

08-SBD-10-12.0/19.8

08-SBD-10-37.4/38.3

08-SBD-10-/9.2

08-SBD-15-3.8/12.8

08-SBD-15-14.0/16.4

08-SBD-15-17.2/17.2

08-SBD-15-70.6/74.9

08-SBD-15-81.8/0

08-SBD-15-107.7/154.6

Cnty Rt Pm

87

87

87

87

87

87

88

88

88

88

88

88

89

89

89

89

89

89

90

90

90

90
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08-0A7914

08-0K2504

08-0K2404

08-0K2704

08-0K2604

08-0C7434

08-0L0404

08-0H6504

08-378704

08-0F1004

08-0P5604

08-0P9204

08-0Q2404

08-0N1404

08-438904

08-4440U4

08-0M4004

08-0P9304

08-0P7304

08-0C1214

08-1C8604

09-348104

Contract

08-SBD-18-30.0/32.5

08-SBD-40-3.0/28.1

08-SBD-40-28.1/51

08-SBD-40-119.0/138.3

08-SBD-40-138.3/154.5

08-SBD-60-/10

08-SBD-60-4.8/0

08-SBD-62-55.0/79.5

08-SBD-62-142.2/142.9

08-SBD-71-4.8/8.5

08-SBD-95-25.1/48.3

08-SBD-138-24.1/37.8

08-SBD-138-27.5/28.5

08-SBD-138-/0

08-SBD-178-5.0/14.3

08-SBD-215-8.8/11.6

08-SBD-215-14.0/0

08-SBD-247-8.5/22.1

08-SBD-395-3.9/65.5

08-SBD-395-19.0/35.6

08-VAR-60-5.9/6.2

09-INY-6-/0

Cnty Rt Pm

90

90

91

91

91

91

91

91

92

92

92

92

92

92

93

93

93

93

93

93

94

94
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09-287504

09-348004

09-342404

09-349104

09-350104

09-347804

09-352704

09-347404

09-354504

09-352304

09-343204

09-237704

10-0T1404

10-264444

10-2A4204

10-0S1904

10-415704

10-363124

10-481004

10-0K0204

10-414824

10-3169C4

Contract

09-INY-190-65.9/66.5

09-INY-190-96.8/111.6

09-INY-395-73.8/0

09-KER-14-35.4/0

09-MNO-158-2.2/2.9

09-MNO-167-/10

09-MNO-203-7.1/0

09-MNO-395-12.6/36.1

09-MNO-395-40.0/45

09-MNO-395-51.5/0

09-MNO-395-65.1/69.6

09-MNO-395-118.7/119.6

10-AMA-49-6.1/0

10-AMA-88-/5.5

10-CAL-26-/3.1

10-MER-5-23.1/24

10-MER-99-4.6/10.5

10-MER-99-10.8/13.1

10-MER-99-13.9/14.4

10-MER-99-15.8/17.3

10-MER-99-24.4/25.8

10-MER-99-26.8/27.6

Cnty Rt Pm

94

94

95

95

95

95

95

95

96

96

96

96

96

97

97

97

97

97

97

98

98

98
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10-415804

10-3A66U4

10-0S9404

10-0W5404

10-0U6004

10-0V5904

10-3A1004

10-0K3304

10-0M7804

10-0G4704

10-0A8404

10-0S7604

10-0E6114

10-0E6134

10-0E6124

10-0V2104

10-0L5704

10-0Q2704

10-0L5904

10-0M8004

10-0A6714

10-0S2404

Contract

10-MER-99-/4.6

10-MER-140-36.5/37.6

10-MER-152-6.0/10.1

10-MPA-49-44.7/0

10-SJ-4-4.4/0

10-SJ-4-14.1/0

10-SJ-4-19.5/20.1

10-SJ-5-.1/47.8

10-SJ-5-25.1/28.6

10-SJ-5-28.5/35.6

10-SJ-12-5.0/10.2

10-SJ-99-2.0/4.3

10-SJ-99-4.9/14.2

10-SJ-99-6.9/10.6

10-SJ-99-10.6/15

10-SJ-132-1.0/3

10-SJ-205-1.7/12.6

10-SJ-205-1.9/7.9

10-STA-99-16.8/24.7

10-STA-99-/24.7

10-STA-99-15.1/17

10-TUO-108-58.8/58.8

Cnty Rt Pm

98

98

98

99

99

99

99

99

99

100

100

100

100

100

100

101

101

101

101

101

101

102
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10-340424

10-0P1604

11-068024

11-0680A4

11-266104

11-261524

11-2M2304

11-2M3104

11-2M2504

11-2M1804

11-238604

11-291704

11-406004

11-2976U4

11-261404

11-401804

11-270804

11-261704

11-407304

11-298604

11-236404

11-2M1604

Contract

10-TUO-108-4.0/6

10-TUO-120-8.1/8.5

11-IMP-7-3.7/6.9

11-IMP-7-5.9/11

11-IMP-8-/10

11-IMP-8-31.3/0

11-IMP-8-41.0/96

11-IMP-8-73.9/96.6

11-IMP-8-96.8/96.8

11-IMP-86-21.7/37.3

11-SD-5-5.0/63.7

11-SD-5-20.1/23.5

11-SD-5-26.8/52.9

11-SD-5-10.0/10

11-SD-5-59.4/60

11-SD-5-61.8/62.1

11-SD-5-62.6/0

11-SD-8-3.0/12.6

11-SD-8-6.2/8.5

11-SD-8-10.5/12.6

11-SD-8-21.6/25.9

11-SD-8-39.7/61.5

Cnty Rt Pm

102

102

102

103

103

103

103

103

103

104

104

104

104

104

104

105

105

105

105

105

105

106
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11-2607A4

11-2607C4

11-2M5504

11-2T0974

11-2T0984

11-2T0954

11-2T0994

11-260714

11-260724

11-260734

11-2T0814

11-2T0864

11-2T0874

11-233204

11-2T0884

11-2T0704

11-2T0114

11-2T0014

11-2M2404

11-2E0064

11-402304

11-269304

Contract

11-SD-15-18.8/21.9

11-SD-15-23.8/26.2

11-SD-15-31.5/43

11-SD-15-11.2/M14.5

11-SD-15-14.5/M16.4

11-SD-15-15.0/M16.4

11-SD-15-16.4/M19.5

11-SD-15-18.8/M21.9

11-SD-15-21.9/M23.9

11-SD-15-23.8/M26.2

11-SD-15-26.0/30.2

11-SD-15-26.2/M27.8

11-SD-15-27.8/30.1

11-SD-15-8.9/9.7

11-SD-15-30.1/31.5

11-SD-52-14.5/15.5

11-SD-52-15.5/17.3

11-SD-52-17.3/17.5

11-SD-54-2.5/5.3

11-SD-56-3.5/3.5

11-SD-56-6.8/8.7

11-SD-56-/8.9

Cnty Rt Pm

106

106

106

106

106

107

107

107

107

107

107

108

108

108

108

108

108

109

109

109

109

109
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11-262004

11-409504

11-273404

11-297804

11-080104

11-257144

11-259804

11-293104

11-407204

11-298004

11-294604

11-265004

11-2650A4

11-2T1824

11-2T1814

11-081654

11-2T1804

11-2T2004

11-089754

11-2T0404

11-288804

12-0L2604

Contract

11-SD-75-11.0/17.4

11-SD-75-21.8/0

11-SD-76-23.1/23.5

11-SD-76-28.8/29.1

11-SD-76-7.3/13.1

11-SD-76-16.7/17.7

11-SD-78-15.3/15.7

11-SD-78-15.5/16.7

11-SD-94-3.1/3.1

11-SD-94-13.8/14.4

11-SD-125-10.6/10.9

11-SD-163-1.7/3.2

11-SD-163-1.7/3.2

11-SD-805-4.7/5.6

11-SD-805-5.5/9.4

11-SD-805-7.7/9.1

11-SD-805-9.4/13.8

11-SD-805-23.7/27.6

11-SD-805-25.2/26.3

11-SD-805-26.5/28.9

11-SD-905-9.5/15

12-ORA-1-17.6/18.1

Cnty Rt Pm

109

110

110

110

110

110

110

111

111

111

111

111

111

112

112

112

112

112

112

113

113

113
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12-0L6404

12-0H2324

12-0G9404

12-0F0604

12-0F9204

12-0G7304

12-0E0304

12-0E5704

12-0K6204

12-0G9904

12-1016A4

12-071634

12-071624

12-0L6004

12-0L5504

12-0M0004

12-0G9604

12-0L1504

12-0M2204

12-0F0404

12-0M1604

12-0F0314

Contract

12-ORA-1-23.7/25.9

12-ORA-5-.3/0

12-ORA-5-1.4/1.6

12-ORA-5-5.6/6.6

12-ORA-5-6.0/31.2

12-ORA-5-6.1/31.2

12-ORA-5-6.8/14.5

12-ORA-5-8.5/9.4

12-ORA-5-17.1/17.8

12-ORA-5-27.6/28.2

12-ORA-5-42.1/44.4

12-ORA-22-.6/.9

12-ORA-22-.7/.9

12-ORA-39-8.8/12.4

12-ORA-55-1.0/1.2

12-ORA-55-12.7/12.7

12-ORA-55-7.8/9.4

12-ORA-57-11.0/22.5

12-ORA-57-11.8/13.4

12-ORA-57-12.3/15.2

12-ORA-57-13.4/14.8

12-ORA-57-16.2/18.8

Cnty Rt Pm

113

113

114

114

114

114

114

114

115

115

115

115

115

115

116

116

116

116

116

116

117

117
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12-0F0324

12-0M5504

12-043224

12-0E3104

12-0J4304

12-056224

12-0G3304

12-0K5204

12-0H0294

12-1072C4

12-0H0304

12-0M1404

12-0L7604

12-0M1304

12-0K0604

12-0K06A4

Contract

12-ORA-57-18.8/21.1

12-ORA-73-10.6/11

12-ORA-74-13.3/16.6

12-ORA-74-/.2

12-ORA-74-/1.1

12-ORA-90-11.8/12.5

12-ORA-91-9.1/15.6

12-ORA-91-2.4/2.9

12-ORA-91-/10.1

12-ORA-133-4.1/8.1

12-ORA-142-2.5/6.3

12-ORA-405-.3/7.8

12-ORA-405-1.5/24.1

12-ORA-405-5.0/5.6

12-ORA-405-8.7/12.6

12-ORA-405-12.6/8.7

Cnty Rt Pm

117

117

117

117

118

118

118

118

118

118

119

119

119

119

119

119
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Statement of Ongoing Contracts - Federal Aid

Federal Aid Category  Bid + CCO  Work Comp



01

02

03

District

District

District

 $285,143,449

 $398,283,274

 $96,896,419

 $222,103,159

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

Federal Aid 

Federal Aid 

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

Category

Category

Category

 $92,754,154

 $16,183,650

 $137,949,611

 $38,256,035

 $115,109,758

 $21,206,285

 $13,244,728

 $29,819,087

 $218,903,415

 $190,932,147

 $149,968,542

 $50,458,477

 Bid + CCO

 Bid + CCO

 Bid + CCO

 $46,082,775

 $8,115,003

 $16,821,242

 $25,877,398

 $62,900,069

 $18,967,219

 $11,432,161

 $21,477,189

 $107,326,521

 $118,622,662

 $115,739,683

 $14,995,173

 Work Comp

 Work Comp

 Work Comp

District Total:

District Total:

-F-

-S-

-SH-

-I-

-F-

-S-

-SH-

-I-

-F-

-S-



03

04

05

District

District

District

 $852,359,120

 $4,506,264,618

 $578,275,221

 $3,359,202,937

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

Federal Aid 

Federal Aid 

STATE HIGHWAY

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

STORM DAMAGE REPAIR

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

Category

Category

 $64,488,403

 $396,511,550

 $260,575,275

 $202,542,822

 $525,155,253

 $2,944,331,459

 $5,306,220

 $568,353,590

 $150,157,538

 $130,491,775

 $79,436,371

 $48,612,916

 Bid + CCO

 Bid + CCO

 Bid + CCO

 $30,371,000

 $298,546,702

 $77,631,277

 $163,419,805

 $468,116,832

 $2,179,841,486

 $802,960

 $469,390,575

 $74,288,147

 $86,749,713

 $36,731,815

 $40,658,045

 Work Comp

 Work Comp

 Work Comp

District Total:

District Total:

-SH-

-I-

-F-

-S-

-SH-

-ER-

-F-

-S-

-SH-



05

06

07

District

District

District

 $408,698,599

 $593,530,740

 $2,047,652,808

 $238,427,720

 $294,078,327

 $904,825,960

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

Federal Aid 

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

STORM DAMAGE REPAIR

Category

Category

Category

 $44,185,409

 $186,578,156

 $10,232,210

 $171,200,929

 $181,334,036

 $331,115,957

 $332,431,447

 $15,160,766

 $369,037,313

 $142,739,501

 $857,167,825

 Bid + CCO

 Bid + CCO

 Bid + CCO

 $42,665,238

 $103,202,714

 $3,300,782

 $9,362,048

 $135,547,545

 $52,937,809

 $124,942,000

 $6,324,239

 $72,854,693

 $139,893,955

 $507,873,264

 Work Comp

 Work Comp

 Work Comp

District Total:

District Total:

District Total:

-I-

-F-

-S-

-SH-

-I-

-F-

-S-

-SH-

-ER-



08

09

10

District

District

District

 $838,859,729

 $33,006,526

 $226,538,744

 $18,470,839

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

Federal Aid 

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

STORM DAMAGE REPAIR

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

Category

Category

Category

 $180,428,420

 $35,103,978

 $236,777,894

 $118,976,723

 $500,000

 $267,072,714

 $6,561,004

 $657,613

 $11,874,517

 $13,913,393

 $129,070,131

 $153,632,270

 Bid + CCO

 Bid + CCO

 Bid + CCO

 $58,666,484

 $24,151,691

 $21,439,931

 $96,526,894

 $353,188

 $25,400,556

 $4,371,326

 $466,602

 $5,113,945

 $8,518,965

 $35,876,384

 $100,336,410

 Work Comp

 Work Comp

 Work Comp

District Total:

District Total:

-I-

-F-

-S-

-SH-

-ER-

-F-

-S-

-SH-

-I-

-F-



10

11

12

District

District

District

 $633,156,210

 $574,783,714

 $216,199,798

 $354,659,058

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

Federal Aid 

Federal Aid 

FEDERAL AID (SECONDARY)

STATE HIGHWAY

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

STORM DAMAGE REPAIR

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

Category

Category

Category

 $7,762,109

 $318,426,230

 $24,265,469

 $83,588,375

 $10,504,892

 $29,800,566

 $167,814,709

 $1,000,000

 $282,075,173

 $21,209,536

 $38,878,444

 $6,647,841

 Bid + CCO

 Bid + CCO

 Bid + CCO

 $7,819,591

 $54,405,705

 $17,761,708

 $79,120,135

 $10,143,350

 $10,086,268

 $57,753,929

 $0

 $197,555,375

 $18,868,510

 $26,135,496

 $6,181,480

 Work Comp

 Work Comp

 Work Comp

District Total:

District Total:

-S-

-SH-

-I-

-F-

-S-

-SH-

-ER-

-I-

-F-

-S-



District Work Completed This Perio

 Statement of Ongoing Contracts -Summary

12District

 $426,107,771  $263,591,527

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

STATE HIGHWAY

Category

 $178,255,775

 $181,116,176

 Bid + CCO

 $116,078,723

 $96,327,318

 Work Comp

District Total:

-SH-

 $6,773,269,708 $11,597,846,558

 $1,356,215,008

 $3,077,582,292

 $149,545,721

 $1,042,572,880

 $1,380,319,531

 $4,591,611,126

Bid + CCO

 $547,288,568

 $1,930,783,974

 $141,050,103

 $645,027,776

 $811,780,618

 $2,697,338,670

Work Comp
FEDERAL AID (INTERSTATE)

STORM DAMAGE REPAIR

FEDERAL AID (SECONDARY)

FEDERAL AID (PRIMARY)

STATE HIGHWAY

 Category
-I-

-ER-

-S-

-F-

-SH-

Federal Aid 

Statement of Ongoing Contracts -
Statewide Recap

Statewide Totals



05

11

10

12

02

01

08

09

07

04

06

03

District

 $237,163

 $9,463,783

 $3,394,352

 $3,225,174

 $31,937,742

 $1,005,389

 $4,107,596

 $1,985,311

 $3,466,756

 $77,249,247

 $84,058,084

 $22,297,949

Work Completed This Perio

 Statement of Ongoing Contracts -Summary

Work completed this Period:  $242,428,548
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